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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION 10 HANFORDnNL PROJECT OFFICE 

309 Bradley Boulevard, Suite 115 

Keith A. Klein, Manager 
Richland Operations Office 
U.S. Department of Energy 
PO Box 550 
Richland, Washington 99352 

Richland, Washington 99352 

December 14, 2006 

Re: EPA Disapproval of Change Request to Extend 100-K East Basin Milestones by 
28 Months 

Dear ~n:~t{-'l . 
,o. 

I\ '~i'}o 
The U.S. Environmental Protection Agency (EPA) has received the U.S. oD D(\ \ 

Department of Energy (DOE) letter 07-KBC-0012, dated December 7, 2006, which 0 
requests a 28-month extension to Tri-Party Agreement milestones M-034-32 and 
M-016-57. The EPA disapproves the milestones extension request. 

Milestone M-034-32 requires DOE to "Complete removal of the K East Basin 
structure. This interim milestone will be complete when spent nuclear fuel, sludge, (l ~ 
debris, and water are removed from the K East Basin and the upper building and concrete 1 \ b 
basin are removed," by the due date of March 31, 2007. Milestone M-016-57 requires oO \ 
DOE to "Initiate soil remediation at K East Basin. Initiate full scale remedial action of ~ 1k 
the 105-KE fuel storage basin waste site within one month of completing milestone /\O 1 \ 
M-34-32," by the due date of April 30, 2007. The DOE has requested a 28-month v 
extension to these milestones, which pushes the M-034-32 milestone to 07/30/2009 and 
the M-016-57 milestone to 08/30/2009. 

One year ago DOE asked EPA to extend most of the remaining milestones for the K 
Basins project. The principal discussion topic between the two parties was EPA's 
interest in a project baseline that integrated the K Basins work with the other remedial 
action work in the 100-K area. At .that time DOE did not have an integrated project 
baseline and EPA agreed to an extension of very near-term milestones, but did not agree 
to extension of out-year milestones because, as stated in the January 2006 milestone 
change package signed by DOE and EPA, "by agreeing to a limited number of milestone 
changes at this time, EPA affirms its expectation and DOE affirms its commitment to 
work safely and aggressively to complete work that will allow all the remediation 
activities at K-Basins and the 100 K Area to be completed on the revised schedule and 
consistent with completion of river corridor remediation tasks by 2012 while 
acknowledging that some near-term tasks will require additional time for completion." 
Now DOE is asking for an extension to the next two K Basins milestones yet does not 
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have an integrated K Basins and K Area schedule. Of particular concern to EPA is that 
DOE does not have an integrated validated schedule that supports the two parties' 
commitment to the river corridor 2012 completion milestone. 

The EPA therefore disapproves the milestone change package because EPA has 
not received an integrated validated baseline from DOE that supports the 2012 100 K 
Area completion milestone. EPA requests that DOE develop this baseline and submit it 
by March 9, 2007, if DOE would like EPA to reconsider a request for a milestone 
extension before the milestone due dates. If you would like to discuss this letter and/or 
milestone disapproval, you may contact me at 509-376-9529 or Larry Gadbois of my 
staff at 509-376-9884. 

Enclosure 

cc: Jane Hedges, Ecology 
Ken Niles, ODOE 
Gabriel Bohnee, Nez Perce Tribe 
Stuart Harris, CTUIR 
Russell Jim, Yakama Nation 
Administrative Record, 100-KR-2 

Nicholas Ceto, Program Manager 
Hanford Project Office 


