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PURGEW ATER PROJECT MEETING 
825 J ad win/Room 340 
Hanford, Washington 

December 16, 2004 

10:15 a.m. to 10:45 a.m. 

Agenda 

I. Approval of October 28, 2004 Purgewater Project Meeting Minutes (Ecology/DOE
RUFH) 

II. Operational Status 

III. Project Specific Issues 
A. Milestone M-20-21-T0l Status 
B. Interface Issues 
C. Strategy Document Status 

IV. General Discussions 

V. Status of Actions 

VI. New Action Items 

VIL Next Project Managers Meeting 



PURGEWATER PROJECT MEETING MINUTES 
Project Managers Meeting 

825 J ad win/Room 340 
Hanford, Washington 

December 16, 2004 

I. Approval of October 28, 2004 Purgewater Project Meeting Minutes (Ecology/DOE-RL/FH). 

II. Operational Status (John Winterhalder FH) 
A. Total purgewater received in September was 14,844 gallons. 

III. Project Specific Issues 
A. Milestone M-20-21-T0l Status 

1. Mr. Winterhalder initiated a discussion regarding the need to status this milestone. 
The milestone was originally established for the parties to make a decision on the 

future of the modutanks, and it has been agreed to eventually close the 
modutanks. Becky Wiegman (Ecology) took an action to discuss closing this 
milestone with Greta Davis (Ecology) and Laura Cusack (Ecology), and provide a 
response at the next PMM. 

B . Interface Issues 
1. Mr. Winterhalder stated that constrnction of the load-in station is proceeding. 

Roger Sze!meczka (FH) reported that the final construction drawings have been 
reviewed. 

C. Strategy Document Status 
1. Mr. Winterhalder reported that there have been discussions and internal 

presentations with Fluor, PNNL and RL regarding an alternate approach for 
discharging certain purgewaters to the ground from about 100 wells out of 
approximately 1,200 wells in the 200 East and West areas, the 600 area, most of 
the 100 area and some of the 300 area. Prior to discharge, the criteria identified in 
the purgewater strategy would be followed. 

A lengthy discussion ensued regarding several documents that tie in to the 
purgewater strategy document: the closure plan , the investigation derived waste 
strategy (IDW), the engineering evaluation and cost analysis (EECA), and the 
ERDF record of decision (ROD). The question of classifying all of the 
groundwater purgewater as CERCLA, instead of separating it into CERCLA and 
RCRA, was discussed, and the possibility of invoking milestone M-24 was 
suggested. 

Mr. Winterhalder and Doug Hildebrand (RL) agreed to meet January 5, 2005 to 
discuss the purgewater strategy document and the closure plan. Following that 
meeting, a meeting will be set up with Ecology to discuss what is being proposed. 
The results of those discussions will be provided at the January 2005 PMM. 

IV. General Discussions 
A. There were no topics for general discussion. 



V. Status of Actions 
A. 977 - This action remains on hold. 
B. 1008 - Construction is ongoing. 

VI. New Actions Items 
A. There were no new actions. 

VII. Next Project Managers Meeting 
A. The next PMM was scheduled for January 27, 2005 . 
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