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Department of Energy 
Richland Operations Office 

P.O. Box 550 
Richland, Washington 99352 

MAR O 1 2000 

0()~2fi76 

Mr. Douglas R. Sherwood 
Hanford Project Manager 
U.S . Environmental Protection· Agency 
712 Swift Boulevard, Suite 5 llE~R~~!o~@ 
Richland, Washington 99352 

EDMC 
Dear Mr. Sherwood: 

COMPLETION OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT 
ORDER (TIU-PARTY AGREEMENT) INTERIM MILESTONE M-34-14A 

This letter is to notify the U.S. Environmental Protection Agency (EPA) that the Tri-Party 
Agreement Interim Milestone M-34-14A, due February 29, 2000, is complete. The milestone 
specified that the K-West Cask System Facility modifications shall be constructed, installed, and 
acceptance test(s) completed. 

The U.S. Department of Energy, Richland Operations Office, and EPA have had several recent 
discussions to achieve a mutual understanding of the specific work necessary to constitute 
completion of the milestone. The enclosed Construction Completion Document verifies that the 
work was completed, as agreed, by February 29, 2000. 

If you have any questions, please contact me, or you may contact Robert G. Holt, Office of Spent 
Nuclear Fuels, on (509) 376-9989. 

SFO:RGH 

Enclosure 

cc w/encl : 
J. R. Wilkinson, CTUIR 
R. F. Stanley, Ecology 
L. E. Gadbois, EPA 
J. S. Hertzel, FHI 
R. E. Piipo, FHI 
D. J. Watson, FHI 
R. B. Wilkinson, FHI 

George H. Sanders, Program Manager 
Office of Regulatory Liaison 

M . B. Reeves, HAB 
P. T. Day, MACTC 
P. Sobotta, NPT 
M . L. Blazek, OOE 
R. Jim, YN 
TP A Administrative Record, FHI 
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. CONSTRUCTION COMPLETION DOCUMENT ~Ji' ~I ~i~ifit 
. 

RL Project TitJe: 

Spent Nuclear Fuel - K West Cask Transport Facility Hodification3 (CTE11) Subproject 
HQ Projed No.: I RL Project No.: I FDH As:slgned Perfonner (e.g., Major Suba:lnltactor): 

A5/A6 Fluor Daniel Hanford, Inc. 

C8J Tot.al Formal Construction Project 
D Partial Formal ConstrudJon Project (e.g., sy~em) . 
• Minor Construction Activity (Note: This form ls optional for Minor Construction Activity) 

Section la - Completion of Construction and Construction Acceptance Testing 
(Signaturo In s.dlon la doo.Jmenb Compt..tlon of Physlall Constn.lc!Jon.) 

Desaibe Iha F~l'Tl'\al Cons!nlc:tion Pro}ed, Partial Projecl (a .g., system), or Mlror Construdlon Adivily belf"G doOJrnen1Ald as phys.al ccns1nld:!on ~mp.l,ete : 

The work for this project incl ud::.s the demo liti on/modificatlon.slfabrica tion/in.stallat:ions and suco:ssfu1 construai on ~t:ance testing 
for the work: ne:rssary to rupport cask load.out actrrities in 105 KW. The msjor systems inclu.d.c tb.e 32 ton crane, the MCO loading 
SysL"'1IL, and the cask load.out system as dc:u.i.led in Attachment l . 

. 

-

D No Exception Llst ~ Exception List Attached -FDH Ass!gned Performer Slgnab.Jre (e .g., Major Subcorrtract.or) Date A=apbln,:;.i, I-'-- " 1~n (Al)' Signab.Jre Date 

1\.11 ,. w. ,.\ ... Ll,..., ~ Z/2.S /rdi 41/J. ~ R---- /)'/,~~,:: 2-Z.S,IYJ -- - -
DOE-/ia1 (Only Required for Total ~rmal Constructlon Pro!oct) 

\. - . 
/zDall! Z Z ,(1/oo 

. Section lb - Completion of Exceptions 
, 

(Signal~ In Sedicn lb doct.1ment that e.xceplior.3 ldenUned In Section la have been completed and/or funds have been ao::n,ed to complete remainir,g 
minor exce~ons and remaining project finandal obl igations.) . 

• All e.x:ceptions resolved • Funds accrue.d fur remaining excepUons (list attached) 

FDH A~ned Perfo rmer Slgn:al..ure (e.g., Major_Subamtract.or) Date Ao:.eptance lnspedlon (Al)° S'9nature Dale 

DOE-RL Signature (On!y Required ror Total Formal Constl\ldion Project) Dabs 

Section Ila - Completion of Operational Testing and Approval of Test Results 
(Signatures In Section Ila do0.1m1rn! Englneert09 approval or Operallor,.11 Test raSl.!lts, .and OperiiUons acceptance or the comple{ed ciy--,tDmtprojed.) 

• No Exception Ust (Section llb NOT required) D Exception List Attached 

FDH Asslgne-d Performer (a .g., MSC)• Enclr.eering Signaltlre Data Acaptance Inspection (Air Signature Date 
•. 

FDH A!.31gned Performer (e.g ., MSC)• Operations Signature [)ale DOE-RL S~nab.Jre . Du te 
(Only Raqu red for Total Fonnal Corsruction Project) 

Section llb - Completion of Exceptions 
(SlgnahJr~ ln Section llb doOJment that excepUonii Identified In Sec::llon Ila have been aimpletad.) 

FDH Assfgn~d Performer Slgnaturu (e .g., Major SubCIJn!rac::lor) Dato Acx:eptance lnspedlon (Al)' S~nature Date 

OOE-RL Signature (Only R-,qulred ror Total Formal Coristrudjon Pt0Jec::I) [)ste 

' 

•=Al ~r.ature required fot form al construdJon proJec::ls (Toi.al and Partial) , optional ror minor constnJdlon eclMty. A-0002-656 (O::J/99) 



· Attachment l 
CCDl ~ CTFM WORK COMPLETED 

Rad Surveys and Decontamination (lK-96-862) 
P iping Modifications/Demo (lK-96-886) 
South Loadout Pit Floor Topography (lK-97-568) 

. South Loadout Pit Sludge Pumping Equipment Install (IK-97-610) 
Mezzanine/Walkway Removal and Mods (lK-96-1284} 
Electrical and Instrument Conduit Re.routes (lK-96-2025) 
Tech View Pit Sludge Isolation Screen Fabrication and Installation· (IK-97-785) 
32 Ton Crane Procurement, Fabrication, Installation (lK-97-00005) 
Immersion Pail Support Structure Installation (lK-97-1073) . 
Tool Dolly Mods and.Load Test for Transfer Channel Demo (IK-97-2206 and 2207. 1889) 
Transfer Channel Equipment Demo/Removal (lK-97-1489) 
Corrido:r 7 Door and \Viridow Installation (lK-97-3135) 
Windbreak Procurement, Fabrication, Installation (lK-98-2034) 
Shuttle and Cart Installation '(lK-97-3553) 
Shuttle Support/Impact Limiter Fabrication and Installation (lK-97-3553) 
Bridge ·Gantry Support Structure Procurement, Fabrication, Installation (IK--'97-3553) 
Bridge Gantry Installation (lK-97-3553) 
Grapple Installation (lK-97-3553) 
Mechanical, Electrie:a], and Instrument.aiion Final Connections (IK-97-3553) 
Grating and handrail fabrication, Installation (lK-97-3553) 
Pail Reservoir Fabrication (lK-97-3553) 

· Compressed Air System fabrication, installation (IK-97-3553) 
Demonized Water Supply installation (lK-97-3553) 
Deminenilized Water Supply installation (IK-97-3553) 
CLS Rough Alignment with Shuttle and Immersion Pail (lK-97-3553) 
Laydown Area/ Tool Racks fabrication 
Operator Platform fabrication 
Immersion Pail Modifications (includes crushable pad) 
CLS Construction Acceptance Test (IK-97-3553) · 

Page I of 1 



List of Exceptions (Attachment to CCD) 
RL PROJECT NO. ' PROJ_ECT TITLE PAGE 
A.5/A.6 CTFM Page 1 of 1 

ITEM 
· FORECAST 

RESP. 
ITEM ACCEPTED/RESOLVED 

DESCRIPTION OF EXCEPTION I COMPLETE ACTlqN TAKEN NAME SIGNED NO. ORG ORG DATE I DATE (PRINl) INITIALS 

1 Touch-up IXM curbed area floor pai_nt 

2 Touch-up structure paint (MLS and column) 

3 Electrical outlet relocation (mczrnninc 
column) 

4 Complcto PAT testing 

5 Permanent camera (31 installation 

G Install Immersion pail 

7 CLS_ final ~lignment 

8 Install operator platform 

9 Install helium purge system· 

10 Al to complete As-build verification 

11 FDNW QC to complete CWP verification 
walkdown . 

12 Housokccping 

13 Closure of JCS work packages 

14 FFS to completo CWP packages 

15 Complete ccdline of panel schedules 

16 Close open NCRs 

17 Complete labeling 

18 Installation of tool racks · (3) 

19 Complote project dwg. as-builts 

20 Complete NEC inspections 

21 Verify grout breaks 

22 Complete grating installation 

23 Complote pail reservoir installation 

24 Complete CAT testing d-'~~,a:) l~,\-S::::. C'n~n,,.,\.-0 i~a l a"r-_\\c..~ "'Ii;",'\,~ .('\~ 'd..-~0,. {5.::~ ~ ~ ., 

. 
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