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Change Title 

Revise interim milestones in the M-085 series (canyons/associated waste sites and Tier 2 Facilities) to 
incorporate lessons learned from U Plant 

Description/Justification of Change 

Milestone M-085-01 requires the U. S. Department of Energy, Richland Operations Office (RL) to submit a 
change package to establish a date for major milestone M-085-00 (completion of response actions for canyon 
facilities and Central Plateau Tier 2 Facilities) by April 30, 2013. 

This milestone is being extended by 10 years so that response actions for the canyons and associated waste 
sites can fully benefit from the lessons learned from the remediation of the U Plant Canyon, the first of the 
canyon facilities on the Central Plateau to be remediated. Remediation of the U Plant Canyon, including 
barrier placement, is scheduled to be completed in 2021 . 

A new milestone is being added to require submittal of a change package to (1) establish a schedule for 
submittal of the Remedial Investigation/Feasibility Study (RI/FS) Work Plans for the canyons and associated 
waste site Operable Units (200-CB-1, 200-CP-1 , and 200-CR-1) and (2) establish a schedule for submittal of 
Removal Action Work Plans for 2248 and 224T Plutonium Concentration Facilities. The remaining interim 
milestones in the M-085 series are being deleted. The M-085-60 Milestone is being deleted as the majority of 
the Tier 2 facilities were included in the Action Memorandum for Decontamination, Deactivation, 
Decommissioning, and Demolition (D4) Activities for 200 East Tier 2 Buildings/Structures, DOE/RL-2010-102, 
Revision 0. The remaining Tier 2 facility response actions will be addressed in accordance with TPA Action 
Plan Appendix J. 
Description/Justification of Change continued on the next page. 

Impact of Change 

This change control form extends the Interim Milestone M-085-01 to September 30, 2022, establishes a new 
Interim Milestone M-085-02 for September 30, 2015, and deletes six interim milestones in the M-085 series. 
There is no change to the Major Milestone M-085-00. 

Affected Documents 

The Hanford Federal Facility Agreement and Consent Order (HFFACO), as amended, and Hanford Site 
internal planning management, and b dget documents. 

Approvals 

J . A. Dowell 
DOE 



Change Form M-85-12-02 
Page 2 of 2 

Description/Justification of change (continued) 

Modifications are denoted by using of strikeout to indicate text deletions and double underline to 
indicate text additions. 

Number Milestone Due Date 

M-085-00 Complete Response Actions for canyon facilities/associated past TBD 
Lead Agency: practice Waste Sites, other Tier 1 Central Plateau facilities not 
Dual covered by existing milestones, and Tier 2 Central Plateau facilities. 

This includes B Plant, PUREX, and REDOX canyons and associated 
past practice waste sites in 200-CB-1 , 200-CP-1 and 200-CR-I OUs. 
The milestone does not include U Plant or T Plant canyons. 

M-085-01 Submit a change package to establish a date for major milestone M- 04/30/2013 
Lead Agency: 085-00. Q9l3Ql2022 
Qua! 

M-Q85-Q2 Submit a cbange Qackaqe to establisb a scbedule for submittal of tbe Q9l30/2Q:l5 
Lead Agency: RILES Work elans for tbe 2QQ-CB-:l 1 200-ce-:1. and 2QQ-CB-:l 
Qua! OQerable Units and a scbedule for submittal of tbe Berno~al Action 

Work elans for 22~6 and 224T eIutonium Concentration Eacilities, 

M 085 10A Suemit Remeaial IR¥estigatioRIFeasieility St1:1ay )A(ork PlaR fer tRe 06/30/2014 
200 CB 1 OU (B Plant CaRyon,(assooiatea past praGtioe waste sites) 
to e:Gology. 

M 085 20A S1:1emit Remeaial IR1.iestigatioR/J;easieility St1:1ay ),llieFk Plan for tRe 09/30/2015 
200 GP 1 OU (PURe:X Canyon/assooiatea past praGtioe 1.\laste sites) 
to Eoology. 

M 085 30A S1:1emit Remeaial ln•.iestigation/i;;;'.easieility Stuay ),l!Jork Plan for tRe 12/31/2017 
200 CR 1 OU (REDOX Canyon/assooiatea past praotioe '.'.1aste sites) 
to EPA. 

M 085 50 Suemit re11isea remo¥al aGtion work plan fer tRe 224 B ConoeRtration 12/31/2015 
J;aoility in aosoraanoe witR tRe AGtion Memorana1:1m fer tRe Non +ime 
Critisal Remo¥al AGtion for U=ie 224 8 Plutonium ConseRtration J;:aoility 
(DOe:/Rb 20Q4 36). A sRange paskage witR a sompletioR milestone 
'lJill asoompany tRe suemittal of the work plan. 

M 085 51 S1:1emit re¥isea remo•.ial aGtion work plan fer tRe 224+ +rans1:.1ranio 12/31/2025 
Storage aRa Assay J;aoility iR aoooraanoe v.1itR tRe AGtioR 
Memorana1:1m for tRe Non +ime Critioal Remoi.<al AGtion for the 224 + 
Pl1:1toni1:1m CoRsentration FaGility (DOE/Rb 2004 68). A ohaRge 
paokage witR a oompletion milestoRe will aosompaRy the s1:1emittal of 
tRe work plaR. 

M 085 60 Complete ERgineering fa1al1:1ation!Cost analysis report(s) for all +ier 2 03,(31!2Q18 
faoilities listea iR AppeRai* J. 


