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Origim,:cr Phone 
,_A. C. Tc. toso, RL_. ___________________________ ,_.'3c..7c...;6"---"-6-=-62=-8=-------:1'1 

Class cl Change 

I fl I - S:qnatories [>:]II - Ex,'_C'J:!.ljy� M,21_1a_q_�s_•r_____ ( ] Iii - Proiect Manr.g_g_r ______ __._,' Changr� Title

,_..tl_0__gj.fy_l_n-Situ Rc·do_O·I,in..iJr :1tion (!SF·"'1'v: ,_,£: 10.sr _Ill P,s··rier Frnol;.'.r;emwt Int, rim_ Milc:;t'-'-o'""'ne�lv1.�1-_16-"--.C...2_7_C _____ _

A revision to the Ii' S:, 1 Fledox Manipulation (!�;RM) construction schedule is required, extending the Phase Ill barrier 
completion date (lnterin, M:lcstone M 16-27C) from Septernbor 30, 2002 tu June 30, 2003. The schedule extension for 
ISRM is due to the need tc- further evalu2te barrier effectivenE.ss in cc1pturing hexavalent chromium, plumes 
concef!lration anc1 mitigation anomalies, and changing aquifer conditions encountered during construction. ThL' change 
in schedulG allows for a 2003 spring injec:!on period for Phase Ill emplacomer,i contingency, plume assessments, and 
re-injections as needed to complr.'.e the rnmedial action at 100-D Area, 100-HR-3 groundwater operable unit. 

The overall scope of tho ISRM groundwa1er permeable barrier installation remains unchanged. This change request 
extends the completion date by nine months. 

Modifications/deletions to existing milestones are denoted using the reetifle-� additions are denoted with 
·shading.

, M-016-27C 

I 
Comphte 100-HR-3 Phase Ill, ISRM Barrier Emplacement, Planning 
Well Installation, and Barrier Placement 

eeraeteee2 
066012-ocfa 

Impact of Change 
Extends the ISRM Phase Iii barrier emplacement to June 30, 2003. Administrative action required to incorporate this 
chanae into Aooendix D. 
Affected Documents 

The Tri-Party Agreement Action Plan -Appendix D, as amended and Hanford site internal planning, management, and 
budget documents (e.g., USDOE and USDOE contractor Baseline Change Control documents; Multi-Year Work Plans; 
Sitewide Systems Engineering Control documents; Project Management Plans; and, if appropriate, LDR Report 
requirements). 
Interim Record of Decision (ROD) Amendment at the 100-HR-3 Operable Unit, October 1999, EPA, Washington, DC 
Remedial Design Report and Remedi:il Action Work Plan for the 100-HR-3 Grounclwe.ter Operable Unit, ISRM, Rev. 1, 
June 2000, DOE/RL-99-51, USOOE, Richland, WA 
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