
Final Change Control Forms for the Tentative Agreement on Negotiations of Hanford Federal Facility Agreement and Consent Order 

Revisions in Response to the Coordinated Closure Negotiations 

Change Number 

I
Federal Facility Agreement and Consent Order Uate 

M-37-19-01 Change Control Form 7/01/2019 
Originator Phone 
Mostafa Kamal 509-376-0289
Class of Change 
[ 11 - Sii:matories r X 111 - Executive Managers r 1111- Proiect Manaoers 
Change Title 

Modification of M-037 Series MIiestones in TPA Appendix D 

Description/Justification of Change 

The U.S. Department of Energy, Richland Operations Office (DOE-RL) and the Washington State 
Department of Ecology (Ecology) began informally negotiating changes to the M-037 series milestones in 
June 2018 as part of the "Coordinated Closure" Initiative. The DOE-RL and Ecology agreed there was good 
cause to coordinate the development and Implementation of closure plans for such Treatment, Storage and 
Disposal (TSO} units with the Investigation and remediation of closely associated past-practice units. 

This change control form was coordinated with the following change control forms in the Coordinated Closure 
negotiations: 

• P-03-19-01, Modify TPA, Action Plan, Section 3.3, Past-Practice Units, to Reflect RCRA Closures as
Part of CERCLA Actions,

• P-05-19-01, Modify Tri-Party Agreement (TPA), Action Plan, Section 5.5, Treatment, Storage, and
Disposal Units and Past-Practice Units Interface, to Reflect RCRA Closures as Part of CERCLA
Actions,

• P-06-19-01, Modify TPA, Action Plan, Section 6.1, Treatment, Storage, and Disposal Unit Process,
Introduction, and

• P-07-19-01, Modify TPA, Action Plan, Section 7.4.2, Resource Conservation and Recovery Act
Facility Investigation and Remedial Investigation.

Impact of Change 

This change control form deletes Interim milestones M-037-10, M-037-11, and M-037-13 and creates 10 nev,,r 
interim milestones. NOTE: the TSDs in milestone M-037-10 were added into new milestone M-037-21, the 
TSDs in milestone M-037-11 were added into new milestone M-037-23, and the TSO In milestone 
M-037-13 was added Into new milestone M-037-24.

Affected Documents 

The Hanford Federal Facility Agreement and Consent Order (HFFACO), as amended, and Hanford Site 
Internal planning management, and budget documents {e.g., USDOE and USDOE contractor Baseline 
Change Control documents, Project Management Plans). 
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Authorized Changes 

Modifications to HFFACO Appendix D, “Milestones and Target Dates Including 
Designation of Lead Regulatory Agency,” are denoted by using strikeout to indicate text 
deletions and double underline to indicate text additions. 

Number Milestone Due Date

M-037-10
Lead Regulatory
Agency:  Ecology

Complete Unit-Specific Closure Requirements according to the closure 
plan(s) for six (6) TSD Units: 207-A South Retention Basin, 216-A-29 
Ditch, 216-A-36B Crib, 216-A-37-1 Crib, 216-B-63 Trench, and Hexone 
Storage and Treatment Facility (276-S-141/142). 

09/30/2020 

M-037-11
Lead Regulatory
Agency:  Ecology

Complete unit-specific closure requirements for two (2) TSD Units:  
216-B-3 Main Pond system and 216-S-10 Pond and Ditch.

09/30/2024 

M-037-13
Lead Regulatory
Agency:  Ecology

Complete Unit-Specific Closure Requirements according to the closure 
plan-241-CX Tank System (241-CX-70/71/72). 

09/30/2022 

M-037-20
Lead Regulatory 
Agency:  Ecology 

If requesting the use of alternative requirements for closure of the 
216-A-29 Ditch, 216-A-36B Crib, 216-A-37-1 Crib, and/or 216-B-63
Trench under WAC 173-303-610(1)(e), DOE shall submit a Coordinated 
Closure (CC) Proposal as a permit modification request pursuant to WAC 
173-303-830(4). The CC Proposal shall be submitted to Ecology at the
same time as the Proposed Corrective Action Decision/Proposed Plan for 
the 200-EA-1 OU is submitted to Ecology pursuant to M-015-92B. 

The CC Proposal shall be prepared in accordance with the process 
described in TPA Action Plan Section 5.5 and include the following 
information: 

1. Justification for the use of alternative requirements as required by
WAC 173-303-610(1)(e)(i)–(ii);

2. Identification of which closure requirements are proposed to be
replaced with alternative requirements and description of the
alternative requirements that would apply, to the extent such
information is available, as required by WAC 173-303-610(3)(a)(ix);
and

3. Explanation of how closure of the TSD unit(s) using the proposed
alternative requirements will comply with the closure performance
standard set forth in WAC 173-303-610(2)(a), as required by WAC
173-303-610(3)(a)(i).

Submit 
concurrently 

with  
M-015-92B
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Number Milestone Due Date 

M-037-21
Lead Regulatory 
Agency:  Ecology 

DOE shall submit a Coordinated Closure (CC) Proposal as a permit 
modification request pursuant to WAC 173-303-830(4) for the following 
TSD Units: 216-A-29 Ditch, 216-A-36B Crib, 216-A-37-1 Crib, and 
216-B-63 Trench. The CC Proposal shall be submitted to Ecology within
270 days of the last CAD/ROD signature for the 200-EA-1 OU. 

The CC Proposal shall be prepared in accordance with the process 
described in TPA Action Plan Section 5.5 and include all outstanding 
closure information required by WAC 173-303-610(3)(a)(i)–(vii) and, as 
applicable, all outstanding post-closure information required by WAC 
173-303-610(8)(b). If the use of alternative requirements has been
requested for closure of any of these TSD Units under WAC 173-303-
610(1)(e), the CC Proposal shall also include all outstanding information 
required by WAC 173-303-610(3)(a)(ix). 

Within 270 
days of the 

last 
CAD/ROD 

signature for 
the 200-EA-1 

OU 

M-037-22
Lead Regulatory 
Agency:  Ecology 

If requesting the use of alternative requirements for closure of the 
216-B-3 Main Pond system and/or 216-S-10 Pond and Ditch under WAC
173-303-610(1)(e), DOE shall submit a Coordinated Closure (CC)
Proposal as a permit modification request pursuant to WAC 173-303-
830(4). The CC Proposal shall be submitted to Ecology at the same time 
as the Proposed Plan for the 200-OA-1 OU is submitted to EPA pursuant 
to M-015-38B. 

The CC Proposal shall be prepared in accordance with the process 
described in TPA Action Plan Section 5.5 and include the following 
information: 

1. Justification for the use of alternative requirements as required by
WAC 173-303-610(1)(e)(i)–(ii);

2. Identification of which closure requirements are proposed to be
replaced with alternative requirements and description of the
alternative requirements that would apply, to the extent such
information is available, as required by WAC 173-303-610(3)(a)(ix);
and

3. Explanation of how closure of the TSD unit(s) using the proposed
alternative requirements will comply with the closure performance
standard set forth in WAC 173-303-610(2)(a), as required by WAC
173-303-610(3)(a)(i).

Submit 
concurrently 

with  
M-015-38B
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Number Milestone Due Date 

M-037-23
Lead Regulatory 
Agency:  Ecology 

DOE shall submit a Coordinated Closure (CC) Proposal as a permit 
modification request pursuant to WAC 173-303-830(4) for the following 
TSD Units: 216-B-3 Main Pond system and 216-S-10 Pond and Ditch. 
The CC Proposal shall be submitted to Ecology within 270 days of the 
last ROD signature for the 200-OA-1 OU. 

The CC Proposal shall be prepared in accordance with the process 
described in TPA Action Plan Section 5.5 and include all outstanding 
closure information required by WAC 173-303-610(3)(a)(i)–(vii) and, as 
applicable, all outstanding post-closure information required by WAC 
173-303-610(8)(b). If the use of alternative requirements has been
requested for closure of any of these TSD Units under WAC 173-303-
610(1)(e), the CC Proposal shall also include all outstanding information 
required by WAC 173-303-610(3)(a)(ix). 

Within 270 
days of the 
last ROD 

signature for 
the 200-OA-1 

OU 

M-037-24
Lead Regulatory 
Agency:  Ecology 

DOE shall submit a Coordinated Closure (CC) Proposal as a permit 
modification request pursuant to WAC 173-303-830(4) for the following 
TSD Units: 241-CX Tank System (CX-70, CX-71, and CX-72) and 
Inactive SST Components outside the WMAs. The CC Proposal shall be 
submitted to Ecology within 270 days of the last CAD/ROD signature for 
the 200-IS-1 OU. 

The CC Proposal shall be prepared in accordance with the process 
described in TPA Action Plan Section 5.5 and include all outstanding 
closure information required by WAC 173-303-610(3)(a)(i)–(vii) and, as 
applicable, all outstanding post-closure information required by WAC 
173-303-610(8)(b). If the use of alternative requirements has been
requested for closure of any of these TSD Units under WAC 173-303-
610(1)(e), the CC Proposal shall also include all outstanding information 
required by WAC 173-303-610(3)(a)(ix). 

Within 270 
days of the 

last 
CAD/ROD 

signature for 
the 200-IS-1 

OU 
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Number Milestone Due Date 

M-037-25
Lead Regulatory 
Agency:  Ecology 

If requesting the use of alternative requirements for closure of the 
Inactive SST Components Outside the WMAs under WAC 173-303-
610(1)(e), DOE shall submit a Coordinated Closure (CC) Proposal as a 
permit modification request pursuant to WAC 173-303-830(4). The CC 
Proposal shall be submitted to Ecology at the same time as the Proposed 
Corrective Action Decision/Proposed Plan for the 200-IS-1 OU is 
submitted to Ecology pursuant to M-015-92C. 

The CC Proposal shall be prepared in accordance with the process 
described in TPA Action Plan Section 5.5 and include the following 
information: 

1. Justification for the use of alternative requirements as required by
WAC 173-303-610(1)(e)(i)–(ii);

2. Identification of which closure requirements are proposed to be
replaced with alternative requirements and description of the
alternative requirements that would apply, to the extent such
information is available, as required by WAC 173-303-610(3)(a)(ix);
and

3. Explanation of how closure of the TSD unit(s) using the proposed
alternative requirements will comply with the closure performance
standard set forth in WAC 173-303-610(2)(a), as required by WAC
173-303-610(3)(a)(i).

Submit 
concurrently 

with  
M-015-92C
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Number Milestone Due Date 

M-037-26
Lead Regulatory 
Agency:  Ecology 

If requesting the use of alternative requirements for closure of any of the Green 
Island TSD units located in the Low-Level Burial Grounds under WAC 173-
303-610(1)(e), DOE shall submit a Coordinated Closure (CC) Proposal as a
permit modification request pursuant to WAC 173-303-830(4). The CC 
Proposal shall be submitted to Ecology at the same time as the Proposed 
Corrective Action Decision/Proposed Plan for the 200-SW-2 OU is submitted 
to Ecology pursuant to M-015-93B. 

The CC Proposal shall be prepared in accordance with the process described in 
TPA Action Plan Section 5.5 and include the following information: 

1. Justification for the use of alternative requirements as required by WAC
173-303-610(1)(e)(i)–(ii);

2. Identification of which closure requirements are proposed to be replaced
with alternative requirements and description of the alternative
requirements that would apply, to the extent such information is available,
as required by WAC 173-303-610(3)(a)(ix); and

3. Explanation of how closure of the TSD unit(s) using the proposed
alternative requirements will comply with the closure performance
standard set forth in WAC 173-303-610(2)(a), as required by WAC 173-
303-610(3)(a)(i).

Submit 
concurrently 

with  
M-015-93B

M-037-27
Lead Regulatory 
Agency:  Ecology 

DOE shall submit a Coordinated Closure (CC) Proposal as a permit 
modification request pursuant to WAC 173-303-830(4) for the following TSD 
Units: Low-Level Burial Grounds Green Islands. The CC Proposal shall be 
submitted to Ecology within 270 days of the last CAD/ROD signature for the 
200-SW-2 OU.

The CC Proposal shall be prepared in accordance with the process described in 
TPA Action Plan Section 5.5 and include all outstanding closure information 
required by WAC 173-303-610(3)(a)(i)–(vii) and, as applicable, all outstanding 
post-closure information required by WAC 173-303-610(8)(b). If the use of 
alternative requirements has been requested for closure of any of the Green 
Island TSD Units under WAC 173-303-610(1)(e), the CC Proposal shall also 
include all outstanding information required by WAC 173-303-610(3)(a)(ix). 

Within 270 
days of the last 

CAD/ROD 
signature for 

the 200-SW-2 
OU 
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Number Milestone Due Date 

M-037-28
Lead Regulatory 
Agency:  Ecology 

DOE shall submit a Coordinated Closure (CC) Proposal as a permit 
modification request pursuant to WAC 173-303-830(4) for all TSD Units 
in the 221-B Canyon Facility. The CC Proposal shall be submitted to 
Ecology within 270 days of the last CAD/ROD signature for the 
200-CB-1 OU.

The CC Proposal shall be prepared in accordance with the process 
described in TPA Action Plan Section 5.5 and include all outstanding 
closure information required by WAC 173-303-610(3)(a)(i)–(vii) and, as 
applicable, all outstanding post-closure information required by WAC 
173-303-610(8)(b). If the use of alternative requirements has been
requested for closure of any of these TSD Units under WAC 173-303-
610(1)(e), the CC Proposal shall also include all outstanding information 
required by WAC 173-303-610(3)(a)(ix). 

Within 270 
days of the 

last 
CAD/ROD 

signature for 
the 200-CB-1 

OU 

M-037-29
Lead Regulatory 
Agency:  Ecology 

DOE shall submit a Coordinated Closure (CC) Proposal as a permit 
modification request pursuant to WAC 173-303-830(4) for the following 
TSD Units: PUREX Tunnels 1 and 2 and all TSD Units in the PUREX 
Canyon Facility. The CC Proposal shall be submitted to Ecology within 
270 days of the last CAD/ROD signature for the 200-CP-1 OU. 

The CC Proposal shall be prepared in accordance with the process 
described in TPA Action Plan Section 5.5 and include all outstanding 
closure information required by WAC 173-303-610(3)(a)(i)–(vii) and, as 
applicable, all outstanding post-closure information required by WAC 
173-303-610(8)(b). If the use of alternative requirements has been
requested for closure of any of these TSD Units under WAC 173-303-
610(1)(e), the CC Proposal shall also include all outstanding information 
required by WAC 173-303-610(3)(a)(ix). 

Within 270 
days of the 

last 
CAD/ROD 

signature for 
the 200-CP-1 

OU 




