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Hanford Project Managers' Meeting 
January 24, 1995 

Project Managers (PMs): Doug Sherwood, Roger Stanley , Steve Wisness 
WHC Tri-Party Agreement Integration: Larry D. Arnold 

Recorder: Frank T. Calapristi 

I. Change Requests (+ R. Morrison, J. Erickson, S. Bullard) 

The following change requests were approved by the Project Managers: 

• M-20-94-06: 200-BP-ll Boundary Changes (attachment #1) 
• M-41-94-03: High Level Liquid Waste Transport Cask (attachment #2) 
• M-17-95-01: Revise Interim Milestone M-17-06K (attachment #3) 

Discussion was held on the following change requests: 

• M-16-94-04D: J. K. Erickson began the discussion with a 
description of the two versions of this change request which have 
been drafted. One containing a new proposed major milestone 
(attachment #4) and a second without the major milestone 
(attachment #5). Roger Stanley stated that he felt the change 
request should be pursued as a Class I change request with the 
proposed major milestone.Discussion then turned to a previous 
proposal to establish a major milestone for each of the National 
Priority List Sites on the Hanford Site. 

The advisability of incorporating this change request into the 
Environmental Refocusing change package was discussed. It was 
noted that incorporation of this change request, with it's 
proposed major milestone for the completion of the 1100 area 
remediation, would form an appropriate response to certain public 
comments received on the refocusing package. 

Dave Einan expressed concern that no commitments were included in 
the change request with dates proceeding the major milestone. 
Mr. Einan felt that commitments occurring prior to the major 
milestone were necessary and appropriate in order to gauge 
progress toward completion of the major milestone. Julie Erickson 
stated that the DOE could certainly consider some intermediate 
commitments which would proceed the major milestone i f appropriate 
activities exist on the remediation schedule. 

General agreement was reached that these milestones would be 
incorporated into the Environmental Refocusing change package . 
The general reservation was noted that this change request should 
be removed and approved individually should difficulties be 
encountered in the approval of the larger Refoc us i ng package . 

- 2 -
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• M-45-94-01: Steve Wisness opened the discussion by explaining the 
background of this change request (attachment #6). Roger Stanley 
expressed uncertainty with this recently amended change request 
and would need to involve the current Ecology unit manager. 
Possible approval was proposed for Thursday January 26, 1995 after 
discussion of the change request with the Ecology unit manager. 

• M-35-95-01: Steve Wisness opened the discussion by explaining the 
background of this change request (attachment #7). Roger Stanley 
provided written comments on the change request (attachment #8). 
Susan Bullard stated that comments were expected sooner from 
Ecology and Roger's proposed changes would result in significant 
cost problems if implemented. Susan Bullard stated she would get 
in touch with the Ecology unit manager again and attempt to 
resolve any differences in understandings regarding the change 
request. 

2. Program SMS Performance Assessment Reports 

Steve Wisness stated that a letter of instruction, dated January 18, 
1995 (attachment #9), has been issued requiring the DOE-RL Program 
Management to indicate their concurrence or nonconcurrence with the 
Contractors assessment. Mr. Wisness further explained that the DOE-RL 
Program Managers agreement or disagreement with the Contractors 
assessment would be documented via the Milestone Review Minutes which 
are subject to the approval of all three Parties. General agreement was 
reached that this approach would be acceptable. 

3. Approve Five Year Review Time Line And Methodology(+ R. Morrison) 

After a brief discussion of the background of Ecology's proposed 
agreement (attachment #10) the agreement was approved as presented. 
Ron Morrison took the action to set up a meeting time and location in 
May 1995 to accommodate the start of the five year review. 
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AGENDA 

TRI-PARTY AGREEMENT PROJECT MANAGERS MEETING 

TUESDAY, JANUARY 24, 1995 EPA CONFERENCE ROOM 
MEDICAL DENTAL CENTER 

3:30 pm 

4:00 pm 

4:15 pm 

4:30 pm 

CHANGE REQUESTS 
(S. WISNESS, D.SHERWOOD, R.STANLEY, R.MORRISON) 

o Approval 

o M-41-94-03 Milestone Date for Liquid Waste _Transport Cask 

o M-17-95-01 Revise Interim Milestone M-17-06K 

o Approval/discussion 

o M-45-94-01 Date changes for M-45-07B and M-45-07-TOl 

o M-35-95-01 M-35-04 Interim Milestones 

o M-16-94-04 1100 Area Interim Milestones 

o M-20-94-06 200-BP-ll Boundary Change 

PROGRAM SMS PERFORMANCE ASSESSMENT REPORTS 
(R. STANLEY, S. WISNESS, D. SHERWOOD, D. MURPHY) 

APPROVE FIVE YEAR REVIEW TIME LINE AND METHODOLOGY 
(R. STANLEY, S. WISNESS, D. SHERWOOD, R. MORRISON) 

ADJOURN 
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M-20-94-06 

Ori ginator 

Rhett K. Tranbarqer 
Class of Change 

9513338 .. 1655 ATTVKHVv1 E'1--tr # 1 
OC>4e, II 3 

Federal Facility Agreement and Consent Order 
Change Control Form 

Date I 
Oec2mber 8, 1994 J Oo nOl: use blue ink. Type or print u1inq blaci: inlc. 

Phone 

372-1258 

C l I · Signatories 00 II · ?rojec! ~anager ( l I I I • Uni:: >4anager 

Change iitle 

Waste Manaaement Unit Additions and Boundary Chanaes to the 200-SP-ll Ooerable Unit 
Desc~i ption/Justification of Change 

Expand the 200-8P-11 Operable Unit boundaries to incorporate the 216-A-29 Ditch and 
216-3--53 Trench RCAA (Resourc2 Conservation and Rei:avery Act) TSO (Treatment, Storage , 
or Disposal) units, and the 216-8-2- 1, 216-8-2-2 , and 216-8-2-3 Ditch RCRA Past­
Pract.i ce Uni ts. 

This change is justifi ed because it allows interre i ated waste management units with 
similar physical characteristics and effiuent disposal histories to be effectively 

1

1 investigated under one work/closure plan. Additionally, these changes will consolidate 

. 
corrective actions within the 200-8P-ll Operable Unit which will effectively save time 
and budget in the overall cleanup effort at the Hanford Site. 

i 
lac.ac: of Change 

Expanding the 200-BP-ll Operable Unit boundaries ·11ill increase the scope of the field 
inves~igation and remedial activities in the operable unit. 

Affec:ed Ooc:unents 

Th is change will affect the Tri-Party Agreement Aopendix 8, "l i sting of Treatment, 
Storage , and Disposal Groups/Units;" Appendix C, "Prioritized Listing of Operab1e 
Un i ts;~ and the TPA Action Plan Work Schedule. 

Acprcvais 
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Date ' 

✓ 
_ Accrcvea _ 0 i saccrcv~ 



9513338 .. 1656 

2OO-BP-ll OPERABLE UNIT BACKGROUND 

M-20-94-06 
December 8, 1994 
Page 2 of 4 

The 200-8P-ll Operable Unit is located in the north-eastern portion of 
the 200 East Area of the Hanford Site. The operabie unit currently consists 
of ten waste management units (WMUs), and encompasses approximately 775 acres 
(1.2 mi 2

). The 200-BP-ll WMUs are mainly associated with low level · waste 
streams from the 221-8 (8 Plant) and 202-A (PURE< Plant) Buildings. 

Five of the ten WMUs are designated Resourc: Conservation and Recovery 
Act (RCRA) Treatment, Storage, and/or Disposal (TSO) Waste Management Units 
(WMUs) in the Tri-Party Agreement. These units are referred to as the 216-8-3 
Main Pond (Main Pond) , 216-8-3-3 Ditch, and the 216-8-3A, 216-8-38, and 
216-8-3C Expansion Ponds (Expansion Ponds). The Main Pond and 216-8-3-3 Ditc~ 
were decommissioned and backfilled in 1994. The three Exoansion Ponds are 
being closed via the 216-8-3 Expansion Ponds Closure Plan ·, DOE/RL-89-28, Rev. 
2. The 216-B-3C Expansion Pond is the only active WMU within the ope!"'able 
unit. 

The remaining five WMUs are designated RCAA Past-Practice units in the 
Tri-Party Agreement. They are referred to as the 216-8-3-1 Ditch, 
216-8-3-2 Ditch, the 216-E-28 Contingency Pond, and Unplanned Releases UN-200-
E-14 and UN-200-E-92. The 216-8-3-1 and 216-8-3-2 Ditches discharged to the 
Main Pond in the past and have been out of ser~ice since 1964 and 1970, 
respectively. The 216-E-28 Pond en,:ompasses about 30 acres and has never been 
used. Unplanned release UN-216-E-14 occurred when a dike broke at the 216-8-3 
Pond in 1958, and unplanned reiease UN-216-£-92 surfaced in 1980 as a result 
of radioac:ive1y contaminated Russian Thistle and has since been removed. 

In Septembe?'° of 1994, Draft A of the 200-BP-11 Operab 7 e Unit and 216-8-3 
Main Pond Work/Closure Plan, DOE/RL-93-74, was comoleted and submitted to the 
State of Washington Department of Ecology (Ecology) and the U.S.tnvironmenta1 
Protection Agency (EPA) in accordance with Tri-Party Agreement milestone 
M-13-07. 

JUSTIFICATION FOR INCORPORATION OF THE 216-A-29 DITCH, 216-8-63 TRENCH, AHO 
216-6-2-1, 216-6-2-2, AHO 216-8-2-3 OITC~ES INTO 200-6P-ll 

As shown on attached Figure 1, the 216-~-29 Ditch is currently locatad 
in the 200-P0-5 Opel"'able Unit and the 216-8-63 Trench and 216-8-2-1, 
216-8-2-2, and 216-8-2-3 Ditches are located in the 200-8P-8 Ope?'"able Unit. 
The 216-A-29 Ditch and 216-8-~3 Trench are RCRA TSD units that are scheduled 
to have c 1 osure p 1 ans submitted to Eco 1 ogy and E?.I\ by May 1996 per TPA 
milestones M-20-36 and M-20-38. respectively. The 216-A-29 Ditch discharged 
direc:ly to the Main Pond, 216-3-J-2 Ditch, and 216-8-~-3 Ditch during its 
operational period. The 216-8-63.Trench did not discharge to other waste 
managemen~ units, however, it did receive similar :ffluents as those received 
by the 1..JMUs in the 200-BP-ll Ooe?"able Unit. The 226-8-2-1, 216-8-2-2, and 
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M-20-94-06 
Oec2mber 8, 1994 
Page 3 of 4 

216-8-2-3 Ditches operated consecutively from 1945 to 1987 by transporting 
effluent to the 216-8-3-1, 216-8-3-2, and 216-8-3-3 Ditches. Rationale for 
incorporating these five waste management units into the 200-8P-ll Operable 
Unit include: · 

1. The 216-8-2-1, 216-8-2-2, and 216-8-2-3 Ditches fed the 216-8-3-1, 
216-8-3-2, and 216-8-3-3 Ditches, which in turn discharged to the 
216-8-3 Main Pond. 

•l. The 216-8-63 Trench i s direct l y north of, and paralle1 to the 216-8-2- l, 
216-8-2-2, and 216-8-2-3 Ditches. The proximity of the trench to the 
ditches makes it impracti cal to investigate these units separately. 

3. The effluent received by the 216-8-2-1, 216-8-2-2, and 216-8-2-3 Ditches 
was similar to that of the 216-8-63 Trench. 

4. The 216-A-29 Ditch has discharged to the 216-8-3-2 or 216-8-3-3 Ditch 
throughout its operational period. 

5. All five of these WMUs have the same physical structur~ as the other 
WMUs in 200-8P-ll (i.e they are all surfac2 impoundments) and can 
therefore be easily evaluated together. 

The attached Figure 2 depicts the new 200-8P-ll Operabie Unit boundari es 
that will result from incorporation of the 216-A-29 Ditch, 216-8-63 Trench , 
and 216-8-2-1, 216-8-2-2, and 216-8-2-3 Ditches. 

TPA CHANGES RESULTING FROM IHCORPORAT!OH OF THE 216-A-29 DITCH, 
216-8-63 TRENCH. AND 216-B-2-l, -2~2. AND -2-3 DITCHES nrro 200-8P- ll 

Appendix B. Revise the 2!6-~-29 Ditch and 21 6-8-63 Trench as follows: 

Treatment. Starace. and Oisoosai 

Group 
Number 

0-2-3 

0-2-6 

Graue/Units Operabie Unit 
(if aoolicablel 

216-~-29 Ditch 200-aP-ll 

216-3-63 Trenc~ 200-8P-ll 

Planned ~c: ~on 

Closure 

X 

X 

Ooerating Permit 
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M-20-94-06 
Dec2mber 8, 199d. 
Page 4 of 4 

Appendix C. Revise the 200-BP-11, 200-P0-5, and 200-BP-8 Operable Units as 
fo 11 ows: 

200-BP-ll Add the 216-8-2-1, 216-8-2-2, and 216-8-2-3 Ditches tUnit Type) as 
RPP (Unit Category), the 216-8-63 Trench as a TSO (D~2-6), and the 
216-A-29 Ditch as a TSO (D-2-3). 

200-P0-5 

200-BP-8 

(Note also that the title of the ~216-£-25" Pond unif should be 
changed to n,16-E-28n and is currently being addressed in the T?A 
refocus under the C-92-2 Change Control Form) 

Delete the 216-A-29 Ditch. Also, delete the nUnit Category" for 
UN-200-E-67 (it is not a TSO). 

Delete the 216-8-53 Trench, and the 216-8-2-1, 216-8-2-2, and 216-
8-2-3 Ditches. 

TPA Action Plan Wort Schedule 

The TPA Action Plan Work Schedule will reflect that of a work pian, not a 
closure plan. The proposed E~vironmental Restoration Refocusing Package M-20-
36 mi 1 estone ·11i 11 be camp 1 eted by the submi tta 1 of Vo 1 ume l, Draft 8 of the 
200-BP-11 Oper-ab 7 e Unit RFTIC.'15 and 216-8-3 /tfain Pond, 216-B-63 Trench and 
216-A-29 Ditch Work/Closure Plan. 

Implementation of work will be conducted in acc~rdance with the !egulatory 
approved schedule provided in the approved version of Volume l, Rev. O of the 
200-BP-ll Operable Unit Work/Closure Plan. 
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Change Nunber 

M-41-94-03 

Originator 

0.8. Engelman 
Cl ass of Change 

Federal Facility Agreement and Consent Order 
Change Control Form 

Do not use blue inlc . Type or print using black ink . 

Ph one 

( J I - Signatories (XJ I I • Project Manager [) I I l • Unit Manager 

Change ii t le 

OD4D\t5' 

Date 

12/19/94 

(509)373-3452 

Establish Milestone Date for Delivery of Hiqh Level Liquid Waste Transoort Cask. 
Descriction/Justification of Change 

Interim Milestone M-41-03B currently has a TBD date for delivery of the high level 
liquid waste transport cask. A contract for the cask has been awarded and the delivery 
date will be established as the date for this milestone . 

The milestone currently reads as follows: 

M-41-03B Delivery of the mobile high-level liquid waste transport cask. TBD 
This milestone is predicated on the response received to the 
procurement request. Upon award of contract , the contract 
delivery date will be established as this milestone date. 

The proposed milestone is: 

M-41-03B Delivery of the mobile high-level liquid waste transport cask. 

Impac: of Change 

January 1996 

Establishes delivery date for mobile high-level liquid waste transport cask. 
Affected Docunents 

Hanford Federal-Facility Agreement and Consent Order Action Plan , 
Appendix D (Table 0-1.) 

DOJ!i.l ( ' 1 ., ,, .. 
.A , 

/. -• "- •L ;/✓~ I~~---,~.~ 
_ Disapproved 

_ Disapproved 

E~A i_ • 
,~ ... 

Ecology .._, } 
_ Disapproved 



Change Nurber 

M-17-95-01 

Or i gi nator 

K. Nelson-Jensen 
Class of Change 
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Federal Facility Agreement and Consent Order 
Change Control Form 

Do not u•e blue inlc. Type or print uainQ black inlc. 

Phone 

509 373-6565 

Date 

1/18/95 

[ J I - Signatories [)(J II • Pro ject Manager [ J I I I - Unit Manager 

Change Title Revise Interim Milestone M-17-06K to Clarify Scope and Intent of 
Project L-070 Deliverables 

Description/Justification of Change 

This change control form revises interim milestone M-17-06K as shown below: 

M-l 7-06K Replace the 300 Area Process Sewer __ ... e.) .. .P.t.~ .. 9 ... •.·.•B..~.-9..t~.r. . .t.r.9 .... •.·~.t ... fJ.Y.~.wI~-~-t ., 6/30/1997 

,i,Irl1:lilii ~i1:i:iii1:ii ~~~0~e~~ !~ 1 ~~g ~h1;1,~=,,;~~1~!8t1~m,,in,w,:!,vll!1;,~ int 
·,···nfo"·····"lhit'·Jo(f.~Area Treated Effluent Dis osal Facilit b June 1997. 

The revisions noted above are agreed to by the parties in an effort to reduce the scope 
of Project L-070 without adverse impact to the environment. It is recognized that in 
several instances it is not practical to replace the process sewer piping within five 
feet of the building due to obstructions, other buildings, etc. In addition, several 
thousand feet of process sewer piping could continue to be used for decades, based on 
confirmation of the piping integrity. These exceptions will be approved on a case-by­
case basis throughout the Project life. 

!~ct of Change 

This change will allow exceptions to the scope of Project L-070 to be approved on a 
case-by-case basis. Cases in which it is not practical to replace the piping within 
five feet of all buildings or where continued use of existing piping can be adequately 
justified will be allowed, provided there is no adverse impact to the environment . 
This change supports the parties cost efficiency initiatives. 

Affected Docunents 

Hanford Federal Facility Agreement and Consent Order , Fourth Amendment , January 1994 , 
Appendix D (Table D, page D-27 and Action Plan Work Schedule , page 7 of 40) 

1 / "!4- µ; )- ~roved 
Date . 

1f2d hr ·~roved 
te 7 

, j -c'1(<,c 
Date C 

I 
\...,__./ 

_ Approved 

_ Disapproved 

_ Disapproved 

_ Disapproved 
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Change Nuit>er Federal Facility Agreement and Consent Order 
Change Control Form 

Date 

M-16-94-04D Do not use blue ink. Type or print using black ink. 1/24/95 

Originator Phone 

Jane Gardner-Clavson/G. Goldberq 372-9410 
Class of Change 

[Xl I - Signatories [ l II - Project Manager [ l I II - Unit Manager 

Change Title 

Establish 1100 Area Remedial Action Milestones 
Description/Justification of Change 

This change package creates one Major and two Interim TPA Milestones plus three Target 
Dates to remediate the 1100 Area. 

M-16-00A Complete the Remediation of the 1100 Area. Due: September 30, 1995 

M-16-0lF Complete Remediation of the 1100-EM-1 Operable Unit. 
Due: September 30, 1995 

M-16-0lF-TOl 
Submit the Draft Soil Removal Construction Completion Report for the Horn Rapids 
Landfill to Ecology and EPA. 

Due: September 30, 1995 
M-16-01F-T02 
Submit the Draft 1100 Area Monitoring Well Installation Completion Report to 
Ecology and EPA. 

Due: September 30, 1995 

M-16-0lG Complete the Remediation of the 1100 EM-2 and EM-3 Operable Units 
Due: September 30, 1995 

M-16-0lG-TOl Submit the Draft Close-Out Report for the 1100 EM-2 and EM-3 
Operable Units to Ecology and EPA. 

Due: September 30, 1995 

!~ct of Change 
This Action defines a M-16 Major Milestone (M-16-00A) plus supporting Interim 
Milestones and Target Dates. 
Affected Docunents 
Hanford Federal Facility and Consent Order (Tri-Party Agreement) Action Plan, Appendix 
D, Work Schedule. 

Approvals 

_ Approved _ Disapproved 
DOE Date 

_ Approved _ Disapproved 
EPA Date 

_ Approved _ Disapproved 
Ecology Date 
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Change Nurber Federal Facility Agreement and Consent Order 
Change Control Form 

Date 

M-16-94-04E Do not use blue ink. Type or print using black ink. 1/24/95 

Originator Phone 

Jane Gardner-Clavson/G. Goldberq 372-9410 
Class of Change 

[ ] I • Si gnat or i es [X] I I - Project Manager [ ] I I I • Unit Manager 

Change Title 

Establish 1100 Area Remedial Action Milestones 
Description/Justification of Change 

This change package creates two TPA Interim Milestones and three Target Dates to 
remediate the 1100 Area. 

M-16-0lF Complete Remediation of the 1100-EM-l Operable Unit. 
Due: September 30, 1995 

M-16-0lF-TOl 
Submit the Draft Soil Removal Construction Completion Report for the Horn Rapids 
Landfill to Ecology and EPA. 

Due: September 30, 1995 
M-16-01F-T02 
Submit the Draft 1100 Area Monitoring Well Installation Completion Report to 
Ecology and EPA. 

Due: September 30, 1995 

M-16-0lG Complete the Remediation of the 1100 EM-2 and EM-3 Operable Units 
Due: September 30, 1995 

M-16-508-TOl Submit the Draft Close-Out Report for the 1100 EM-2 and EM-3 
Operable Units to Ecology and EPA. 

Due: September 30, 1995 

!~ct of Change 
This Action defines M-16 supporting Interim Milestones and Target Dates. The M-16-00A 
Major Milestone will be addressed in the Environmental Refocusinq Packaqe .. 
Affected Docunents 

Hanford Federal Facility and Consent Order (Tri-Party Agreement) Action Plan, Appendix 
D, Work Schedule. 

Approvals 

_ Approved _ Disapproved 
DOE Date 

_ Approved _ Disapproved 
EPA Date 

_ Approved _ -Disapproved 
Ecology Date 
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Change Nllli>er Federal Facility Agreement and Consent Order Date 
Change Control Form 

M-45-94-01 Do not use blue ink. Type or print using black ink. January 24, 1995 

Originator Phone 
w. R. Wrzesinski/G. A. Meyer/M. W. Stevenson 376-6751/372-3683/376-9668 

Class of Change 
r l I - Signatories [Xl II - Project Manager [ J II I - Unit Manager 

Change Title Date Changes for Interim Milestone M-45-078 and Target Date M-45-07-TOl 
Description/Justification of Change 

The M-45-078 interim milestone requires a decision to be reached by Ecol·ogy, EPA and 
DOE by January 31, 1995 on whether to proceed with a sub-surface barrier 
demonstration based on the sub-surface barrier feasibility study. The three parties 
have no~ agreed on a decision to proceed or not proceed with a sub-surface barrier 
demonstration. A new date is established for M-45-078 to allow the principals from 
the three parties additional time to meet and discuss further to reach agreement on 
the required decision. The new date for M-45-078 is March, 1995. The M-45-07-TOl 
target date is changed from March, 1995 to to May, 1995 since it would now be due 
concurrently with M-45-078 which would allow insufficient time if the decision is 
made to proceed with the demonstration. No other changes are known to be needed, at 
this time, to the other M-45-07 milestones or target dates. Ecology, EPA and DOE 
agree to changes of the same duration (two months) if these extensions impact any 
other M-45-07 milestones or targets. The change is based on paragraph 120E of the 
Hanford Federal Facility Agreement and Consent Order with these events constituting 
good cause for an extension. 

These new interim milestones and target dates are: 

Interim Milestone Date 
• M-45-078 March 1995 

Target Date 
• M-45-07-TOl May 1995 -e-

In-.,act of Change No -impact. The remaining M-45 milestones are not affected by this 
change. 

Affected Docunents Hanford Federal Facility Agreement and Consent Order Action Plan, 
Appendix D. 
Approvals 

_ Approved _ Disapproved 
DOE Date 

_ Approved _ Disapproved 
EPA Date 

_ Approved _ Disapproved 
Ecology Date 
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Change NUTber Federal Facility Agreement and Consent Order Date 
Change Control Form 

M-35-95-01 Do not use blue ink. Type or print usino black ink. Jan. 20, 1995 

Originator Phone 

S.E. Bullard 

Class of Change 
[ ] I - Signatories [X] I I - Project Manager [ ] I II - Unit Manager 

Change Title 
M-35-04 Change Package Milestones 

Description/Justification of Change 
M-35-04 deliverable is to submit new Data Management mil es tones for data management 
initiatives. Here are the milestones: 

M-35-05 "Publish Historical Information Access Improvement Plan" 9/30/95 
Submit a plan and procedure to improve access and retrieval of TPA related historical 
information. The pl an wi 11 include the sources of information, availability, funding, 
distribution, performance criteria, and training. 

M-35-05-TOI "Submit a draft Hi stori cal Information Access Improvement Plan. II 6/30/95 

(Continue on Page 2) 
!~ct of Change 

The change will help both the Hanford contractors, and the TPA regulators locate 
information needed to fulfill their responsibilities. The change will also help 
identify the roles and interaction of those responsible to identify and deliver 
information to the regulators. The change will reduce the duplication and holes in the 
current process. 

Affected Doclnents 
Tri-Party Agreement Databases, Access Mechanism and Procedures DOE/RL-93-69 

Approvals 

_ Approved _ Disapproved 
DOE Date 

_ Approved _ Disapproved 
EPA Date 

_ Approved _ Disapproved 
Ecology Date 
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Hanford Federal Facility Agreement and Consent Order 
Change Control Form M-35-95-01 
Page 2 

Description/Justification of Changes (continue) 

M-35-06 uoevelop an Information Locator Service.• 3/31/96 
Provide an information locator service. Develop a procedure to document RL and contractor 
roles, responsibilities, and process for identification and dissemination of all TPA 
related information. Develop a long term plan for improving information location access 
services. 

M-35-06-TOl "Provide Interim Locator Service." 6/30/95 

M-35-06-T02 "Document roles and responsibilities for identification and dissemination of 
all TPA related information. 9/30/95 

M-35-06-T03 "Publish Information Locator/Access Plan." 3/31/96 

M-35-07 "Update Tri-Party Agreement Databases, Access Mechanism and Procedures document" 
1/31/96 

Describe and implement a procedure to identify new and existing Hanford site TPA related 
automated information systems that need to be shared with Ecology and EPA. The procedure 
will define criteria which identifies a TPA related database, and provide the regulators 
the ability request access to information not previously identified. This procedure will 
be published in the Tri-Party Agreement Databases, Access Mechanism and Procedures. 

M-35-07-TOl "Prepare draft Tri-Party Agreement Databases, Access Mechanism and 
Procedures" 11/30/95 
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Cha nge Number 

95133313 .. 1668 

Federal Facility Agreement and Consent Order 
Change Control Form 

Date 

M-35- 95 -01 Do not use blue 1n~ . Type or orint usi ng black ink . Jan . 20. 1995 

Or iginator 
S.E. aullard 

Class of Change 
[ J I - Signatories 

Change Title 
M-35-04 Change Package Milestones 

Descr iption/Justification of Change 

Phone 

[X] II - Project Manager [ J III - Unit Manager 

M-35~04_deliverable is to submit new Data Management milestones for data manag~ment 1 
lnl ti at, ves. Here are the milestones : I I ~ ~~rl: ~ I w-.p ~:s 11 

Ac:+-·, v ~ i """' 1,\.61\d"" -t i.w. ~ .J ~. ~ l'\1' 1 ~"'1'\t. , "' ~ "' -- ~ \ "'"~ ~ ~-s e ~ I .Y ~ 
M-35~~1 :.;rubl is_Q ~~\t~~1, yiformation Access Improvement Pl anli 9/30/95 
Submnra-p l an ~nd.t._Procedure to imp rove access and retrieval of TPA related hi stori cal 
infor~tion. The plan will include the sources of information. availability . funding. 
distribution. performance criteria. and training. 

M-35-05-TOl "Submit a draft Historical Informat ion Access Improvement Plan." 6/30/95 

(Continue on Page 2) 

Impact of Change 

The change will help both the Hanford contractors. and the TPA regulators locate 
informat~on needed to fu lfi ll their responsibilities . The change will also help 
identify the roles ·and interaction of those responsible to identify and deliver 
information to the regulators. The change will reduce the duplication and holes in the 
current process . 

Affected Documents 
Tri-Party Agreement Databases. Access Mechanism and Procedures DOE/RL-93-69 

---- - -
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~anford Feaera i rac il ity Agreement ana Consent Oraer 
Change Cont rol Form M-35- 95- 01 
Page 2 

Descripti on /Just i f i cati on of Chanaes (continue) 
(Jr'I \i 4- "'cl : IY1 ol: Mt.A,tt rq, c.Ji /i11<-

M-35-0 evelop"anG"7tormation Locator Service--r. .~/31/96 k.Ji// 
Provide anAinformation locator service_c:i..._Qevelop ~~procedure4e document RL and contractor 
roles. responsibilit i es . and proces~>for identificat i on and dissemination of all TPA 
related information ."Sevelop a long term plan for improving info rmation locati on access 
services&~ 'J:.,, <-otl\'d.,1\.J:~ -.vi-t~ i.~~<i..P-A J:)c::rt ~·,//q_/~ 4 

n, -~s--&:o ,. -r ~) • J . 
M-35-06-TOl "Provide Interim Locator Service." 6/30/95 

M-35-0o-T02 "Document roles and responsibilities for identi f icat i on and dissemination of 
all TPA related information . 9/30/95 

M-35-06-T03 ''Publ i sh Informat ion Locator/Access Plan . " 3/31 /96 

M-35-07 "Update Tri-Party Agreement Databases. Access Mechanism and Procedures document" 
1/31/96 1 1, , t , , [ L , l - 1 

C-- Ad~ v- rt ; ~ "-V".ll\.,o,( ~? l t'l -t-"l.C' 1 ""' YY\ , I(_"':, Ta l'\.L. t ,-..c:, '1..4. ,€ 

\ Describ~~,nd implement'Aa~procedure to identify new and existing Hanford site TPA related 
automated information systems that need to be shared with Ecology and EPA . The procedure 
will define criteria which identifies a TPA related database. and provide the regulators 
the ability request -access to information not previously identified . This procedure wi ll 
be published in the Tri-Party Agreement Databases. Access Mechanism and Procedures. 

M-35-07-TOl ''Prepare draft Tri-Party Agreement Databases. Access Mechanism and 
Procedures" 11/30/95 
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Addressees - Memorandum dated January 18, 1995 

D. Trader, TDD K8-50 
J. Sutey, LMD KB-50 
J. Spracklen, SAS K8-50 
A. Farabee, TPD R3-79 
T. Teynor, SOD R3-81 
B. Rutherford, SID AS-58 
J. Hennig, WPD S7-55 
J. Daily, NMD R3-81 
F. Daniels, WOO R3-81 
R. Holten, PRO R3-81 
R. Freeberg, EOD H4-83 
J. Erickson, RSD H4-83 
B. Edwards, PRI S7-51 
G. Sanders, TWP S7-53 
R. Gerton, CHO S7-54 
L. Erickson, RTI S7-53 
R. Christensen, TSO S7-54 
A. Sidpara, TOP S7-54 
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(04/931 

United States Government Department of Energy 

memorandum Richland Operations Offi1 

DATE: JAN 1 0 1£95 
REPLY TO 

ATTN OF: EAP: OLM 

SUBJECT: DOE DIRECTIVE 5000. 7 

To: Addressees 

In the monthly Tri-Party Agreement Milestone Review meetings, the Tri-Party 
Agreement Project Managers for Environmental Protection Agency (EPA) and 
the Washington State Department of Ecology (Ecology) have noted an 
inconsistency by the RL Program Offices in documenting their review of the 
contractors performance self-assessment. The specific portion of the 
document is the "Stop-Lite" chart in the contractor's SMS monthly report. 
The Tri-Party Agreement requires RL Program Managers to indicate their 
concurrence or non-concurrence with the contractor's self-assessment. The 
method for indicating RL concurrence or non-concurrence is described in DOE 
RLP 5000.7. The procedure asked the designated Rl representatives to mark . 
the provided "Stop-Lite" chart and indicate reasons for changing the 
assessment·. 

This memo is a reminder or all personnel to follow this directive to assure 
consistency when reporting information to EPA and Ecology. If there are 
any questions, please contact Mr. S. H. Wishess of my staff on 376-6340. 

James E. Rasmussen, Acting Director 
Office of Environmental Assurance, 

Permits, and Policy 
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STATE OF WASHINGTON 

DEPARTMENT OF ECOLOGY 
Mail Stop PV-11 • Olympia, Washington 98504-8711 • (206) • 59~000 

December 5, 1994 

Mr. Paul J. K.rupin 
Acting Hanford Project Manager 
U.S. Department of Energy 
P.O. Box 550, A5-15 
Richland, WA 99352 

Mr. Douglas R. Sherwood 
Hanford Project Manager 
U.S. Environmental Protection Agency 
712 Swift Blvd., Suite 5 
Richland, WA 99352 

Dear Messrs. K.rupin and Sherwood: 

Re: Tri-Party-Agreement (TPA) Article XLIII, Paragraph 132 (5 Year Review) 

This letter follows discussion during the November 1994, Project Managers meeting, at which 
I described an Ecology proposal addressing commitments under TP A paragraph 132, and 
committed to forward each of you a subsequent transmittal for approval. 

As each of you know, the demands of the TP A negotiations over the last year have been 
exceptional. As a result, Ecology, the U.S. Environmental Protect Agency (USEPA), and the 
U.S. Department of Energy (USDOE) have yet to fulfill commitments under TPA paragraph 
132 for our (initial) five year review. 1 believe that we should postpone this review untii after 
negotiation workloads subside. Consequently , I am hereby proposing that: 

1. Ecology, USEP A, and USDOE agree to postpone their initial five year review until 
May 1, 1995; 

2. That at that time the three agencies form their review committee (see paragraph 132 
language) ; and 

3. That we commit to conclude our review in no more than three months time (by )4JyA~\ ,v E c 
1995). KC'- -

.-, ·--. - · ·:CO i !_. t .\. i: •..,._, . 

:")CE -Rl / CC~-

195-TPA-0_~! 

ur . : u . , t.> - -~ 
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Paul J. Krupin and Douglas R. Sherwood 
December 5, 1994 
Page 2 

If you agree, please acknowledge by way of your signature here, and return a fully signed 
copy to me. 

Sincerely, 

4v 
Roger Stanley 

.. Hanford Project Manager 
Nuclear Waste Program 

cc: Patrick Willison, USDOE Office of General Counsel 
Larry Arnold, Westinghouse Hanford Company 
Andy Boyd, EPA Office of Regional Counsel 
Tanya Barnett, Office of the WA Attorney General 

Concurrence: 

' /-~ ·-l /<i .-' - . ~~ 1/4~,45 
Doug Sherwood Date1 ¥.-fti:l-H'rl'tte:·m .St•N~ w' ··""l! Date 

c./ 

Project Manager A6tffig Project Manager 
U.S. Environmental Protection Agency U.S. Department of Energy 


