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Department of Energy 

Richland Field Office 

P.O. Box 550 

Richland, Washington 99352 

94-SST-127 

Mr. Douglas R. Sherwood 
Hanford Project Manager 
U.S. Environmental Protection Agency 
712 Swift Boulevard, Suite 5 
Richland, Washington 99352 

Mr. Joe Stohr, Manager 
Technical Assistance and 
Regulatory Coordination Section 
State of Washington 
Department of Ecology 
P. 0. Box 47600 
Olympia, Washington 98504-7600 

Dear Messrs. Sherwood and Stohr: 

IMPACT TO HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER v 
MILESTONES M-40~02B and M-40-02 

9404284 

Milestone M-40-02B requires the U.S. Department of Energy (DOE) to complete 
the installation and place in operation six of twelve new thermocouple (TC) 
trees by September 30, 1994 , and Milestone M-40-02 requires upgrading the 
temperature monitoring capabilities in Ferrocyanide tanks by April 30, 1995 . 
The purpose of this letter is to advise the U.S. Environmental Protection 
Agency (EPA) and the State of Washington Department of Ecology (Ecology) that 
the timely completion of these milestones are in jeopardy. This subject was 
also discussed in the Unit Managers meeting June 15 , 1994. 

As part of the characterization of the Hanford waste tanks, a study of the 
number of risers available for sampling has been ongoing. The information 
recently obtained indicate that there may not be enough risers to provide 
representative sampling of the waste tanks. The result is a schedule impact 
on the installation of TC trees caused by the potential need to use the TC 
tree risers to characterize waste in the tanks. 

DOE plans to submit a change request to EPA and Ecology requesting that the 
milP~~one completion dates be extended until characterization of those tanks 
is accomplished. A characterization schedule is being prepared and 
preliminary information will be used to propose new dates for completion of 
the subject milestones. It is expected that the change request will be 
submitted in July 1994. In the event that it is decided the TC risers will 
not be needed for characterization, it is possible the April milestone could 
still be .achieved and only the milestone due in September might be addressed. 
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Messrs. Sherwood and Stohr 
94-SST-127 

- 2 - JUN 2 1 1994 

If you would like to discuss this subject further or have any questions , 
please contact Mr . Ronald E. Gerton at (509) 376-9106. 

cc: M. Lerchen, Ecology 
T. Michelena, Ecology 
S. McKinney, Ecology 
D. Nylander, Ecology 
R. Stanley, Ecology 
D. Faulk, _EPA 
--~-1;>i1:1;,,.-J'4-HC 
G.' •ukeiow, WHC 

Sp;/:) ~r ll-
Patrick W. Willison 
Acting Hanford Project Manager 
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