
.. Department of Energy 
Richland Operations Office 

P.O. Box 550 
Richland, Washington 99352 

13-AMRP-0058 

Mr. D. A. Faulk, Program Manager 
Office of Environmental Cleanup 
Hanford Project Office 
U.S. Environmental Protection Agency 
309 Bradley Boulevard, Suite 115 
Richland, Washington 99352 

Dear Mr. Faulk: 

NOV 2 9 20.2 

1 

COMPLETION OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT 
ORDER (TRI-PARTY AGREEMENT) MILESTONE M-016-53, COMPLETE THE INTERIM 
RESPONSE ACTIONS FOR THE 100-K AREA WITHIN THE PERIMETER BOUNDARY 
AND TO THE RIVER FOR PHASE 1 ACTIONS 

The purpose ofthis letter is to notify the U.S. Environmental Protection Agency (EPA) that the 
U.S. Department of Energy Richland Operations Office (RL) has completed the Hanford Federal 
Facility Agreement and Consent Order (Tri-Party Agreement) Milestone M-016-53, "Complete 
the interim response actions for the 100-K Area within the perimeter boundary and to the river 
for Phase 1 actions." The due date for Milestone M-016-53 is December 31, 2012. 

The "Remedial Design Report/Remedial Action Work Plan for the 100 Area" (DO E/RL-96-17) 
defines completion of the milestone as: 

• Completion of the excavation, backfill and re-vegetation of the waste sites, 
• . · · EPA approval of the waste site reclassification form, and 
• Completion of the decontamination and decommissioning (D&D) of ancillary facilities. 

Attachment 1 documents approval of Waste Site Reclassification Forms for all Phase 1 waste 
sites. Attachment 2 documents the agreed to interim contour grade and re-vegetation plan (via 
hydro-seeding) for Phase 1 remediation activities, including photographs of the area after hydro­
seeding. Re-vegetation was completed on November 20, 2012, in accordance with the project 
re-vegetation plan. Attachment 3 documents approval of Removal Action Reports which 
provide records of completion of the D&D for all Phase 1 facilities. RL has worked closely with 
Rod Lobos, EPA, in achieving this milestone. 



Mr. D. A. Faulk 
13-AMRP-0058 

-2-

If you have questions, please contact me or your staff may contact Tom Teynor at 
(509) 376-6363. 

AMRP:SNB 

Attachments: As stated 

cc w/attachs: 

G. Bohnee, NPT 
L. Buck, Wanapum 
S. Harris, CTUIR 
1. A. Hedges, Ecology 
R. lim, YN 
S. E. Hudson, HAB 
R. A. Lobos, EPA 
N. M. Menard, Ecology 
K. Niles, ODOE 
D. Rowland, YN 
Administrative Record 
Environmental Portal 

cc w/o attachs: 

L. 1. Cusack, CHPRC 
C. V. Phillips, CHPRC 
L. T. Blackford, CHPRC 
B. 1. Dixon, CHPRC 
R. E. Piippo, MSA 
S. L. Woodford, CASI 

Sincerely, 



Attachment 1 

100-K Area Waste Site Reclassification Forms for Tri-Party Agreement Phase 1 Waste 
Sites 

Waste Site Reclassification Waste Site Reclassification 
Form Form 

100-K-3 WSRF-2012-089 100-K-71 WSRF-2012-093 
100-K-6 WSRF-2012-063 100-K-77 WSRF-2012-098 

100-K-18 WSRF-2012-017 116-KE-6A WSRF-2010-029 
100-K-19 WSRF-2012-018 116-KE-6B WSRF-2010-030 
100-K-34 WSRF-2012-023 116-KE-6C WSRF-2010-031 
100-K-36 WSRF-2012-083 116-KE-6D WSRF-2010-032 
100-K-37 WSRF-2010-038 118-KE-2 WSRF-2010-042 
100-K-38 WSRF-2010-039 120-KW-1 WSRF-2011 -108 
100-K-46 WSRF-2012-064 120-KW-2 WSRF-2011-109 
100-K-53 WSRF-2012-055 120-KW-3 WSRF-2011-110 

1 OO-K-56 (PartiaJ.)1 NA 120-KW-4 WSRF-2011-111 
100-K-62 WSRF-2012-065 120-KW-5 WSRF-2012-021 
100-K-63 WSRF-2012-013 120-KW-7 WSRF-2012-022 
100-K-68 WSRF-2012-090 130-KE-1 WSRF-2010-040 
100-K-69 WSRF-2012-091 132-KE-1 WSRF-2012-066 
100-K-70 WSRF-2012-092 1607-K3 WSRF-2012-024 

Note: - 100-K-56 is a pipeline site that will be partially excavated in each of the three phases of 
100-K remediation. The portion of the pipeline remediated as part ofM-016-53 is documented 
in RSVP DOE/RL-2012-46 (subsite 2). The waste site will be reclassified when all portions of 
the pipeline have been remediated (Phase 3, or M-016-00C) 
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Attachment 3 

100-K Area Removal Action Reports for Tri-Party Agreement Phase 1 Facilities 

Document Number 

DOE/RL-2011-17 
DOE/RL-2011-18 

DOE/RL-2011-19 
DOE/RL-2011-20 

DOE/RL-2011-21 1 

DOE/RL-2011-542 

DOE/RL-2011-60 
DOE/RL-2011-62 

DOE/RL-2011-63 

DOE/RL-2011-73 
DOE/RL-2011-83 
DOE/RL-2011-84 

DOE/RL-2011-97 

Structure 

MO-048, MO-060, and MO-969 
1713-KE Shop Building 
1714-KE Oil and Paint Storage Shed 
119-KE Exhaust Air Sampling Bldg 
110-KE Gas Storage Facility 
115-KE Gas Recirculation Building 
116-KE Reactor Exhaust Stack 
117-KE Exhaust Air Filter Building 
1706-KE Radiation Control Counting Lab 
1706-KEL Developmental Lab 
1706-KER Water Studies Recirculation Bldg 
118 KE Horizontal Control Rod Storage 
183.4-KW Clearwell 
183.1-KW Head House 
183 .2-KW Sedimentation Basin 
183 .3-KW Filter Basin 
183.7-KW Pipe Tunnel 
183.3-KE Filter Basin 
183.4-KE Clearwell 
183.5-KE Lime Feeder Building 
183.6-KE Lime Feeder Building 
183.1-K E Head House 
110-KW Gas Storage Facility 
181-KE River Pump House 
1605-KE Guard Tower 
1717-AKE Electrical Shed 
1 71 7-K Maintenance Shop 
1720-K Administration Office Building 

1 DOE/RL-2012-40 documents sampling and analysis of underlying soils as required by DOE/RL-2011-21. 
2 DOE/RL-2012-50 documents sampling and analysis of underlying soils as required by DOE/RL-2011-54 


