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NOTIFICATION OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT 
ORDER(TRI-PARTY AGREEMENT) MILESTONE IMPACTS 

The U.S. Department of Energy Richland Operations Office (RL) Fiscal Year 2013 budget has 
been reduced by over $78M due to sequestration as required by the Budget Control Act of 2011 , 
as amended by the American Taxpayer Relief Act of 2012, and as reflected in the Continuing 
Resolution that passed Congress on March 27, 2013. As a result of this budget reduction and in 
accordance with the Tri-Party Agreement Article XL VII - Cost, Schedule, Scope, Integration, 
Planning and Reporting, Paragraphs 148 and 149, Subparagraph F, this letter serves as 
notification that the milestones listed in the attachment are in jeopardy of being missed. 

In accordance with Tri-Party Agreement Article XL - Good Cause for Extensions, 
Paragraph 120, Subparagraph A, RL anticipates that it will be submitting proposed change 
packages to the U.S. Environmental Protection Agency and the State of Washington Department 
of Ecology addressing those milestones listed on the attachment. Pursuant to our preliminary 
conversations, we anticipate commencing substantive negotiations in the next six months 
regarding revised milestones. 
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If you have any questions, please contact me, or your staff may contact Jonathan Dowell, 
Assistant Manager for the River and Plateau on (509) 373-9971. 
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Attachment 

cc w/attach: 
F. Armijo, MSA 
G. Bohnee, NPT 
R. Buck, Wanapum 
L. M. Dittmer, CHPRC 
R. H. Engelmann, CHPRC 
J. C. Fulton, CHPRC 
S. Harris, CTUIR 
S. Hudson, HAB 
R. Jim, YN 
C. A. Johnson, WCH 
R. A. Kaldor, MSA 
J. A. Lerch, WCH 
N. M. Menard, Ecology 
K. Niles, ODOE 
T. W. Noland, MSA 
R. E. Piippo, MSA 
J. B. Price, Ecology 
D. Rowland, YN 
Administrative Record 
Environmental Portal 

Matt McCormick 
Manager 



.. 
Attachment 

Number Milestone Due Date 

M-015-112 Submit Draft B, 200-15-1 Operable Unit Pipeline System Waste Sites 02/28/2014 
RFI/CMS/Rl/FS Work Plan to Ecology, including a schedule of completion 
dates for major tasks and deliverables. 

M-015-113 Submit Draft B, 200-SW-2 Radioactive Landfills Group RFI/CMS/Rl/FS 02/28/2014 
Work Plan to Ecology, including a schedule of completion dates for 
major tasks and deliverables. 

M-016-175 Begin sludge removal from 105-KW Fuel Storage Basin. 09/30/2014 

M-024-65 DOE shall complete the construction of all wells listed for calendar year 12/31/2014 
2014 and before, as identified in attachment 1 of TPA change package 
M-24-11-01. The well listing can be modified with agreement of the 
Parties at the Project Manager level. Refer to M-024-58 for additional 
text that applies to this milestone. 


