
98-EAP-276 

Ms. J. J. Wallace 
Nuclear Waste Program 
State of Washington 
Department of Ecology 
1315 West Fourth A venue 
Kennewick, Washington 99336 

Dear Ms. Wallace: 

Department of Energy 
Richland Operations Office 

P.O. Box 550 .. 
Richland, Wash ington 99352 

JUN o· 5 1998 

TRANSMITTAL OF SCHEDULE FOR DOE/RL-96-73, 324 RADIOCHEMICAL 
ENGINEERING CELLS, HIGH-LEVEL VAULT, LOW-LEVEL VAULT, AND 
ASSOCIATED AREAS CLOSURE PLAN, REVISION 1 

The enclosed schedule (Enclosure 1) completes submittal of the closure plan as committed in 
98-EAP-194, James E. Rasmussen's letter to S. M. Alexander, State ofWashington_Department 
of Ecology (Ecology), "Transmittal ofDOE/RL-96-73, 324 Radiochemical Engineering Cells, 
High-Level Vault, and Associated Areas Closure Plan, Revision 1," dated March 31, 1998. The 
submittal of the schedule for closure activities has been reviewed by management to assure its 
consistency with the Hanford Site Fiscal Year (FY) 2000 Budget Request and Integrated Priority 
List fo r FY 1999 - 2000, submitted to U.S. Department of Energy-HQ on April 21, 1998. 

During the revision of the closure plan, the U.S. Department of Energy, Richland Operations 
Offi ce (RL) incorporated the scope of Tri-Party Agreement Milestone M-89-02 into Section 6 of 
the plan, as you recommended. This includes it as part of the closure activities rather than 
leaving it in Section 3 as part of process description to be managed independently. Based on the 
improved process and the more fully developed planning in this revised closure plan, RL 
requests t~at upon Ecology approval of the revised closure plan and schedule, Ecology provide a 
recommendation for resolving the now conflicting scope completion date of the M -89-02 
mi lestone. RL would be happy to assist in the preparation of a Tri-Party Agreement change 
package if this is the course of action recommended by Ecology. 

Enclosed for your information, is a logic diagram for the closure activities (Enclosure 2). It 
provides a conceptual overview of all the major activities described iri the closure plan. 



Ms. J. J. Wallace 
1 98-EAP-276 

-2- JUN O 5 1998 

If you have any questions, please contact Ellen M. Mattlin, of my staff, at (509) 376-2385, or-­
David C. Langstaff, of the Transition Program Division at (509) 376-5580 for project 
information. 

EAP:DCL 

Enclosures: (2) 

cc w/encl: 
EMDC, H6-08 
A. Clark, BWHC 
J. R. Wilkinson, CTUIR 
M. Y. Anderson-Moore, Ecology 
J. K. Bartz, Ecology 
M. N. Jaraysi, Ecology 
M. Wilson, Ecology 
D. R. Sherwood, EPA 
L. G. Olguin, FDH 
D. L. Pewaukee, NPT 
R. Jim, YIN 

Sincerely, 
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# 

FY 1998 FY 1999 FY 2000 

B-Call Rack Removal 

8-Cell Fuel 
Removal Prep 

; 

B-Cell Mixed Waste Removal 

Transfer 
SNF From 

~------~-IM B-Cell to 

A-Cell 

A-Cell Equipment Removal 

C-Cell 
Equipment 
Removal 

REC LWH Design/Eng Support 

SCW Handling 
Facility 

Preparation 

Key: 

J'liote: 

.i REC_ Liquid ~aste Handling System Modifications 

PURE} Tunnel Upgrades 

- ShaJed areas represent subprojects th.I 
conjain 1\1-89 Closure Plan activities. l 

- Thick-line boxes indicate critica l path.' 
- I - Phase I 
- II - Phase II 
- 111- Phase Ill 
• IV - )'hase IV 

Subp~ojects without shading indicate no~-closure plan 
relate~ deactin1tion scope in the critical ;path to overall 
closui:c. ' 

324 Building Closure Plan 

FY 2001 FY 2002 FY 2003 FY 2004 

324 Fuel Removal 
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Vault Sample Room 145 __ III 
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REC Pipe Trench If!----,------------~ -
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III 
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