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Department of Energy 

06-AMRC-0377 

Richland Operations Office 
P.O. Box 550 

Richland, Washington 99352 

OCT 2 2006 

Mr. Nicholas Ceto, Program Manager 
Office of Environmental Cleanup 
Hanford Project Office 
U.S. Environmental Protection Agency 
309 Bradley Boulevard, Suite 115 
Richland, Washington 99352 

Ms. Jane A. Hedges, Program Manager 
Nuclear Waste Program 
State of Washington 
Department of Ecology 
3100 Port of Benton Boulevard 
Richland, Washington 99354 

Addressees: 

0071.447 

COMPLETION OF FAST FLUX TEST FACILITY (FFTF) PROJECT HANFORD FEDERAL 
FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY AGREEMENT) TARGET 
MILESTONE M-81-14-T02, INITIATE INTERIM DECAY STORAGE VESSEL SODIUM 
DRAIN DUE JUNE 30, 2008 

The purpose of this letter is to inform you that the FFTF TPA M-81-14-T02 Milestone, "Initiate 
Interim Decay Storage Vessel Sodium Drain," was completed on September 19, 2006, ahead of 
its due date of June 30, 2008. In addition, all of the bulk sodium in the Interim Decay Storage 
Vessel and auxiliary piping(~ 23,000 gallons) was drained to the maximum extent practical to 
the Sodium Storage Facility. 

If you have any questions, please contact me, or your staff may contact Joe R. Franco, Assistant 
Manager for the River Corridor, on (509) 376-6628. 
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cc: See Page 2 
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Addressees 
06-AMRC-0377 

cc: F. W. Bond, Ecology 
W. W. Bowen, Energy Solutions 
N. Ceto, EPA 
S. B. Cherry, FHI 
L. J. Cusack, Ecology 
S. V. Doebler, FHI 
J. D. Hyatt, FHI 
T. Martin, HAB 
S. L. Moore, FHI 
R. Jim, YN 
R. D. Morrison 
K. Niles, ODE 
R. E. Piippo, FHI 
E. R. Skinnarland, Ecology 
P. Sobata, NPT 
Administrative Record, H6-08 
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