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Chane:e Title: 

Modifications to Tri-Party Agreement Milestone Series M-016-69, M-016-74, M-016-00A, and M-016-00B. 
Description/Justification of Chane:e: 

The Department of Energy determined in November 2006 that it needed to retain certain buildings and 
utilities within the 300 Area to support the ongoing mission of the Pacific Northwest National Laboratory. 
Some existing waste sites are located under or directly abutting facilities and utilities that will be retained; 
Specifically, retention of the 331 complex and the 325 complex require waste sites to remain unremediated 
until the facilities and utilities associated with them are no longer needed (approximately 20 years) . The 
revised milestones will allow these buildings and utility corridors to remain long term, while retaining the 
requirement to remediate the waste sites in accordance with a work plan approved by the lead regulatory 
agency. The Remedial Design/Remedial Action Work Plans will provide schedule dates for deferred 
activities. The waste sites associated with these facilities are mainly process sewer lines that have been 
flushed, drained and capped, or repaired to allow continued operation. 

Description/Justification of Change and Tri-Party Agreement milestones are continued on page 2 of this Tri-
Party A~eement Change Package. 

.. --~----·-«-·•· 
Impact of Change: 

..., 

.,.) Modifies existing Tri-Party Agreement Interim Milestone M-016-69, M-016-74, and clarifies M-016-00A 
and M-016-00B, to allow the Pacific Northwest National Laboratory to operate in the 300 Area beyond 
2010. Modifies regulatory requirements governing Hanford remediation activities. Administrative action is 
required to incorporate this change in Appendix D of the Tri-Party Agreement. 
Affected Documents: 

The Hanford Federal Facility Agreement and Consent Order, as amended, and Hanford Site internal planning 
management and budget documents (e.g., USDOE and USDOE contractor Baseline Change Control 
documents; Multi-Year Work Plan; Sitewide Systems Engineering Control Documents; Project Management 
Plans, and, if appropriate, LDR Report requirements). 
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De§cription/Justification of Change ( continued) 

The milestones are identified on Tri-Party Agreement Change Control Form. Mqdifications 
established by approval ofthis Tri-Party Agi:eement Change Control Form are denoted as 
strikeout for deletions/modification and · - g for new text. 

Milestone 
Number 

M-016-00A 

Milestone Description 

Completion of interim response actions is defined as the completion of 
the interim ROD or Action Memorandum requirements in accordance 
with the RD/RA work plan or Removal Action Work Plan and obtain 
EPA and/or Ecology approval of appropriate project closeout documents . 

M-016-00B Complete all interim 300 Area remedial actions includin 

M-016-69 

618-11 burial ounds 

Completion of all interim remedial actions is defined as the completion of 
the interim ROD requirements in accordance with the RD/RA work plan 
and obtain EPA approval of appropriate project closeout documents. The 
disposition of impeding surplus facilities will be performed in accordance 
with milestone M-94-00. 

Complete all interim 300 Area remedial actions to include confirmatory 
sampling of all candidate sites listed in the 300-FF-2 ROD exce t for 
618-10 and 618-11 burial ounds. 

Completion of all interim remedial actions is defined as the completion of 
the ROD requirements in accordance with an approyed RD/RA Work 
Plan and obtains EPA approval of the appropriate project closeout 
documents. Completion of confirmatory sampling is defined as the 
completion of the sampling necessary to determine whether or not the 
waste site meets criteria for cleanup or can be closed out from the Waste 
Information Data System (WIDS) as defined in the RD/RA Work Plan. 
The disposition of impeding surplus facilities will be performed in 
accordance with Milestone M-094-00. 

Complete interim remediation (to include excavation loadout, closeout 
sampling, backfill and revegetation), for all 300 Area "inside the fence" 
waste sites north of Apple Street, except that the 300 RL\\lS, 300 15 , 

M-016-74 J00-4,-300-268 and 300-123 waste sites remediation need on1 be 
com leted throu h excavation and loadout. 

Completion Date 

12/31/2012 

09/30/2018. 

9/30/2015 . 

09/30/2012 


