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Mr. R. A. Lobos, Acting Program Manager 
Office of Environmental Cleanup 
Hanford Project Office 
U.S . Enviromnental Protection Agency 
309 Bradley Blvd, Suite 115 l~~~~!lEJJJ 
Richland, Washington 99352 EDMC 
Dear Mr. Lobos: 

COMPLETION OF MILESTONE M-016-61, "COMPLETE INTERIM REMEDIAL ACTIONS 
FOR THE REMAINING HIGH ENVIRONMENTAL PRIORITY 300-FF-2 WASTE SITES 
(618-2, 618-3, 618-5, AND 618-7)" 

The U.S. Depaiiment of Energy, Richland Operations Office (RL) completed the subject 
milestone on December 29, 2008. The four waste sites were excavated, backfilled, revegetated, 
and cleanup verification documentation and offsite waste shipment documentation was submitted 
to the U.S. Environmental Protection Agency (EPA). Based on discussion with your staff 
(Alicia Boyd), EPA agreed that the milestone was considered complete even though one 
shipment of waste requiring treatment remained. Shipment of the final waste box will be made 
to Penna-Fix on January 15, 2009. 

If you have questions, please contact me or your staff may contact Chris Smith, of my staff, on 
( 509) 3 72-1544. 
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Mr. R. A. Lobos 
09-AMRC-0048 

cc: G. Bohnee, NPT 
J. W. Donnelly, WCH 
S. L. Feaster, WCH 
S. Harris, CTUIR 
J. A. Hedges, Ecology 
R. Jim, YN 
S. L. Leckband, HAB 
R. A. Lobos, EPA 
K . Niles, ODOE 
R. E. Piippo, FHI 
J. G. Vance, FFS 
Administrative Record , f,[6-08 
Environmental Portal, A3-0l 
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