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Minutes of the 200 Area Project Managers' Meeting of July 15, 2010 are attached. Minutes 
are comprised of the following. 
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Operable Units and Facilities Status 
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Agreement: None 

Issue: None 

200 Area Project Managers' Meeting 
Agreements and Issues List 

July 15, 2010 

Delegations for July 15, 2010 PMM meeting: 

None 

CHPRC-1 000536 
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Action# Action/Subject 

126 
Ecology will provide their choice of a location (site) for MIS 

to be completed 

128 

Verify WIDS is current to all Appendix C updates 

129 RL will schedule a meeting with EPA to discuss the role of the 
RAR 

130 

Ecology requests RL provide a draft copy of the project status 
updates prior to the meeting. 

200 Area Project Managers' Meeting 
July 15, 2010 

OPEN ACTION ITEM TRACKING 

Assigned To Owed To 
Assigned 

Date 

Ecology/Nina Menard DOE 5/20/10 

DOE/Doug Hildebrand EPA & Ecology 5/20/10 

DOE/Doug Chapin EPA 6/17/10 

DOE/Bryan Foley EPA & Ecology 6/17/10 

Original Adjusted 
Due Date Due Date 

7/2/10 

6/17/10 7/15/2010 

8/19/2010 

7/15/10 

Closed. 

CHPRC-1000536 
Attachment 3 

Status 

Ecology chose BC Control 
Area . However, discussion on MIS 
criteria for the site will continue. 

Closed. A contractor management 
assessment was conducted. WIDS is 
not current to Appendix C. Deferred to 
IAMIT. 

Closed. RL detemined that the 
schedule for developing the updates 
does not provide time for the additonal 
review. 



200 AREA PROJECT MANAGERS MEETING 
PROJECT STATUS UPDATES 

July 15, 2010 
AGENDA 

CENTRAL PLATEAU INNER AREA 
200-WA-1 
200-EA-1 CMS & FS / CAD & PP 
200-PW-1 /3/6 

SVE 
200-CW-5 

Inner Area: Central Plateau Burial Grounds 
200-SW-2 

Inner Area: Central Plateau Canyons & Facilities 
U Plant Canyon 

B Plant Canyon/Waste Sites 
PUREX Canyon/Waste Sites 
REDOX Canyon/Waste Sites 

224B Concentration Facility 
224T Transuranic Storage and Assay Facility 
EE/CA Report(s) 

Inner Area: Central Plateau Vadose Zone 
200-DV-1 RI/FS 
200-DV-1 Uranium 
200-DV-1 Tc-99 

BOTH INNER & OUTER AREAS 
200-IS-1 CMS & FS / CAD & PP 

RCRA Units 
Hexane TSO Closure 
Other TSO Closures 

CHPRC-1000536 
Attachment 4 
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CENTRAL PLATEAU OUTER AREA 

200-OA-1, 200-CW-1, and 200-CW-3 FS/PP 
200-SW-1 

Field Work 
Rail Car Disposition 
200-MG-1 
200-CW-3 
200-BC Control Area 
West Lake 
Multi-Increment Sampling 
Well Decommissioning 

Risk Assessment 
Central Plateau Ecological Risk 

CENTRAL PLATEAU GROUNDWATER 
200-ZP-1 Interim Action 
200 West P&T 
200-UP-1 RI/FS 

S/SX Interim Action 
200-BP-5 and 200-PO-1 FS 
200-BP-5 TTP 
Groundwater Plumes - Final Remedy 

CHPRC-1000536 

Attachment 4 
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200 AREA PROJECT MANAGERS MEETING 
PROJECT STATUS UPDATES 

July 15, 2010 

CENTRAL PLATEAU INNER AREA 

200-WA-1 EPA Lead (RL- Arlene Tortoso, CHPRC - Mike Hickey) 

CHPRC-1000536 

Attachment 4 

P-015-91A, Submit RI/FS Work Plan for the 200-WA-1 to EPA, 12/31/2011 
P-015-91 B, Submit FS Report and PP for 200-WA-1 to EPA, 6/30/2013 

• Planning of the Central Plateau decision documents to align with the Tentative 
Agreement is on-going. 

• A series of Agency meetings has been initiated to scope the 200-WA-1 RI/FS 
Work Plan. To date four meetings have been conducted with another three to 
four remaining. These are expected to be completed approximately mid-August. 

• Continuing with the field preparation activities for the deep vadose zone 
boreholes associated with the U-8 and U-12 cribs. 

• The U-8 and U-12 cribs electro-resistivity investigation, which is designed to 
assist in locating the deep boreholes, has been completed. The next phase is to 
conduct widely spaced electrical resistivity surveys. The surveys will begin July 
12, 2010. Borehole drilling is anticipated to start in October 2010. 

• The Decisional Draft of the Remedial Action Goals (RAGs) regulatory compliance 
document (DOE/RL-2007-34 Rev. 1) is being reviewed. 

Schedule Status: Planning for the Central Plateau decision documents to achieve the 
Tentative Agreement milestones is underway. 

Regulator Comments: 

200-EA-1 Ecology Lead (RL- Doug Hildebrand, CHPRC - Mike Hickey) 
P-015-92A, Submit RFI/CMS and RI/FS Work Plan for the 200-EA-1 to 
Ecology, 12/31/2012 

• Planning of the Central Plateau decision documents to align with the Tentative 
Agreement is ongoing. 

• 200-MW-1 RI/FS, draft A comment response was submitted to EPA on June 18, 
2010. 
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• The United Bands and Tribes of the Yakama Nation submitted comments on the 
200-MW-1 RI/FS, draft A. A response letter is under development. 

• Soil sample analysis for the K, L, and M wells is complete. Data validation and 
the DQA report are in progress. 

200-EA-1 & 200-IS-1 Ecology Lead (RL- Doug Hildebrand, CHPRC - Greg Berlin) 
P-015-928, Submit CMS & FS & Proposed CA Decision/PP for EA-1 & IS-1 
to Ecology, 6/30/2014 

• Periodic meetings with Ecology and EPA to establish a pipeline decision logic 
and alignment with the Tentative agreement were initiated in early June and are 
continuing. 

Schedule Status: Planning for the Central Plateau decision documents to achieve the 
Tentative Agreement milestones is underway. 

Regulator Comments: 

200-PW-1/3/6 EPA Lead (RL- Arlene Tortoso, CHPRC - Mike Hickey) 

• A meeting was held with EPA on June 23, 2010 to discuss the path forward for 
this OU, following the identification of additional COCs for groundwater 
protection. The specific work scope required is being defined. A new schedule 
is under development for submittal of this FS, and for the combined CW-5 and 
PW-1/3/6 PP. 

• The draft C version of the feasibility study and the decisional draft version of the 
proposed plan are scheduled to be reviewed, by RL, this Summer (2010). 

Soil Vapor Extraction System (SVE): (RL-Arlene Tortoso, CHPRC -Mark Byrnes) 

• Monthly monitoring results for June 2010 for the soil vapor probes and wells were 
consistent with the results from previous monitoring. 

• The two new SVE units are running smoothly. They were shut for a short period 
earlier this week to clean out the dust and blowing sand from the recent wind 
storm. Both units are back running. 

Schedule Status: 

Regulator Comments: 
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200-CW-5 EPA Lead (RL- Greg Sinton, CHPRC - Mike Hickey) 

CHPRC-1000536 
Attachment 4 

• Preparing Draft C feasibility study for submittal to EPA at end of July 2010. 

Schedule Status: 

Regulator Comments: 

Inner Area: Central Plateau Burial Grounds 

200-SW-2 Ecology Lead (RL - Doug Hildebrand, CHPRC - Greg Berlin) 
P-015-93A, Submit Revised RFI/CMS and RI/FS Work Plan for 200-SW-2 to 
Ecology, 12/31/2011 
P-015-93B, Submit RFI/CMS & RI/FS & Proposed CA Decision/PP for SW-2 
to Ecology, 12/31/2016 

• Have been meeting with Ecology to align with the Tentative Agreement and plan 
for public Technical Exchange on the 200-SW-2 landfills 

Schedule Status: Planning for the Central Plateau decision documents to achieve the 
Tentative Agreement milestones is underway. 

Regulator Comments: 

Inner Area: Central Plateau Canyons and Facilities 

U Plant Canyon EPA Lead (RL - Wade Woolery, CHPRC - Dottie Norman) 
P-016-200A, Complete U Plant Canyon (221-U} Demolition in accordance w/ 
RD/RAWP, 9/30/2017 
P-016-200B, Complete U Plant Canyon (221-U} Barrier Construction in 
accordance w/ RD/RAWP, 9/30/2021 

• Deck clearing, cell loading, and equipment size reduction activities were 
completed on July 14. Work has commenced on asbestos abatement efforts 
in the pipe gallery and in the operating gallery. This is in support of future 
demolition activities. 
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Attachment 4 

• Bids are due for grout conveyance and supply with a contract to be awarded 
by August time frame. 

• A Statement of Work has been placed for purchase of a cask to be used for 
the transfer of the 0-10 tank from U plant to T plant. 

Regulatory Documents EPA Lead (RL- Wade Woolery, CHPRC - Curt Walker) 

• 90% Design summary (DOE/RL-2010-47) for equipment size reduction 
approved via letter from EPA and Ecology. 

Schedule Status: On schedule 

Re.9ulator Comments: 

B Plant Canyon/Waste Sites Ecology Lead (RL - Naomi Bland, CHPRC - Curt 
Walker) 

P-85-1 0A, Submit RI/FS Work Plan for 200-CB-1, 1212112011 

• Planning of the Central Plateau decision documents to align with the Tentative 
Agreement is ongoing. 

Schedule Status: As above. 

Regulator Comments: 

PUREX Canyon/Waste Sites Ecology Lead (RL - Frank Roddy, CHPRC - Curt 
Walker) 

P-85-20A, Submit RI/FS Work Plan for 200-CP-1, 9/30/2015 

REDOX Canyon/waste sites EPA Lead (RL - Naomi Bland, CH PRC - Curt Walker) 
P-85-30A, Submit RI/FS Work Plan for 200-CR-1, 12/31/2017 

224B Concentration Facility Ecology Lead (RL- Kevin Leary, CHPRC - Curt Walker) 
M-085-50, Submit revised removal action work plan for the 224B 
Concentration Facility in accordance with the Action Memorandum for the 
Non-Time Critical Removal Action for the 224-B Plutonium Concentration 
Facility (DOE/RL-2004-36). A change package with a completion milestone will 
accompany the submittal of the work plan, 12/31/2015 
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224T Transuranic Storage and Assay Facility Ecology Lead (RL- Kevin Leary, 
CHPRC - Curt Walker) 

M-085-51, Submit removal action work plan for the 224T Transuranic 
Storage and Assay Facility in accordance with the Action Memorandum for 
the Non-Time-Critical Removal Action for the 224-T Plutonium 
Concentration Facility (DOE/RL-2004-68). A change package with a 
completion milestone will accompany the submittal of the work plan. 12/31/2025 

EE/CA Report(s) EPA Lead (RL- Doug Chapin, CHPRC, Tina Crane) 

P-85-60, Complete EE/CA report(s) for all Tier 2 facilities listed in Appendix 
J, 3/31/2018 

• 200 E Tier 2 Facilities EE/CA: Regulator review currently estimated to begin the 
end of September 2010. Public review currently scheduled to begin in January 
2011. 

• 200 W Tier 2 Facilities EE/CA: In planning; schedule details to follow. 

Inner Area: Central Plateau Deep Vadose Zone 

200-DV-1 Ecology Lead (RL - John Morse, CHPRC - Marty Doornbos) 

P-015-110A, Submit RFI/CMS & RI/FS Work Plan for 200-DV-1 to Ecology, 
9/30/2012 
P-015-1108, Submit CMS & FS & PP/Proposed CA Decision for 200-DV-1 to 
Ecology, 9/30/2015 

• Continued with baseline planning 

Schedule Status: Submittal of the RFI/CMS & RI/FS Work Plan is on schedule. 

Regulator Comments: 

200-DV-1 Ecology Lead (RL - John Morse, CHPRC - Glen Chronister) 

P-015-11 0C, Submit Uranium Treatment FTP Draft A per Deep Vadose Zone 
Treatability Test Plan, DOE/RL-2007-56 to Ecology, 12/31/2010 
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Uranium Sequestration Pilot Test: 

• The Data Quality Objectives (DQO) document for Uranium Sequestration was 
completed. The document will be modified pending results of the upcoming 
Expert Review Panel. 

• Continued development of the Uranium Sequestration Field Test Plan and 
Sample Analysis Plan. 

• An expert review panel will review the activities and objectives of the Uranium 
Sequestration work the week of July 12, 2010. 

Schedule Status: On schedule 

Regulator Comments: 

200-DV-1 Ecology Lead (RL - John Morse, CHPRC - Glen Chronister) 
P-015-110D, Submit Tc-99 Pilot Scale Treat. Study Test Report per Deep 
Vadose Zone Treatability Test Plan, DOE/RL-2007-56 to EPA, 6/30/2012 

• The Statement of Work (SOW) for the rental of equipment and supply of liquid 
nitrogen for the Desiccation Pilot Test is being issued as an RFP. 

• The Field Test Plan and associated Sample Analysis Plan were formally 
transmitted on June 15, 2010 to EPA for review and comment. 

• The assembly of equipment and components has been initiated. 

Schedule Status: On schedule 

Regulator Comments: 
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BOTH INNER & OUTER AREAS 

200-IS-1 Ecology Lead (RL- Doug Hildebrand, CHPRC - Greg Berlin) 

CHPRC-1000536 

Attachment 4 

P-015-90, Submit Revised RFI/CMS and RI/FS Work Plan for 200-IS-1 to 
Ecology, 6/30/2011 

• Initiated scoping meetings with Ecology and EPA to align the 200-IS-1 RI/FS 
Work Plan with the Tentative Agreement. 

Schedule Status: Planning for the Central Plateau decision documents to achieve the 
Tentative Agreement milestones is underway. 

Regulator Comments: 

RCRA Units 

Hexane TSD Closure Ecology Lead (RL- Doug Chapin for Kevin Leary, CHPRC -
Greg Berlin) 

M-037-01, Submit Revised Closure Plan to support TSD closure of the 
Hexane Storage and Treatment Facility (276-S-141/142) TSD unit, 
12/30/2010 

• Correspondence is being prepared to transmit the Hexane Storage and 
Treatment Facil ity Closure Plan and SAP to Ecology for review. 

Schedule Status: On Schedule. 

Regulator Comments: 

Other TSD Closures 
M-037-02, Submit Revised Closure Plans to support TSD closure for five (5) 
TSD Units: 207-A South Retention Basin, 216-8-29 Ditch, 216-A-368 Crib, 
216-A-37-1 Crib, and 216-8-63 Trench, 06/30/2014 

M-037-03, Submit Revised Closure Plans to support TSD closure for two (2) 
TSD Units: 216-8-3 Main Pond system, and 216-S-10 Pond and Ditch, 
4/30/2012 
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M-037-10, Complete Unit-Specific Closure Requirements According To The 
Closure Plan(s) For seven (7) TSD Units: 207-A South Retention Basin, 216-
A-29 Ditch, -216-A368 Crib, 216-A-37-1 Crib, 216-8-63 Trench, Hexane 
Storage and Treatment Facility (276-S-141/142), and 241-CX Tank system 
(241-CX-70/71/72), 9/30/2020 

M-037-11, Complete unit-specific closure requirements for two (2) TSD 
Units; 216-8-3 Main and Pond system and 216-S-10 Pond and Ditch, 
9/30/2016 

CENTRAL PLATEAU OUTER AREA 

200-CW-1, 200-CW-3, 200-OA-1 EPA Lead (RL- Greg Sinton, CHPRC - Ron Brunke) 
P-015-388, Submit Revised FS Report & Revised PP for CW-1, -CW-3, and 
OA-1 to EPA, 4/30/2012 

• Work continues to transition the existing activities to align with the Tentative 
Agreement, including development of the RI/FS Work Plan. 

• An Outer Area FS/PP meeting to discuss the annotated outline and approach for 
the RI/FS work plan was held with EPA June 23, 2010. Regulator/RUCH PRC 
meetings are scheduled every other week beginning July 21, 2010, to facilitate 
regulatory feedback into the document development process. 

Schedule Status: The West Lake Draft A SAP is planned to be submitted to regulators 
in July 2010. 

Regulator Comments: 

200-SW-1 Ecology Lead (RL: Doug Chapin for Kevin Leary, CHPRC - Ron Brunke) 

• RL/Ecology workshops to produce a mutually acceptable NRDWL/SWL 
closure/post-closure plan continue. 

Schedule Status: The public comment period for the Draft DOE/EA-1707D is scheduled 
to complete July 15, 2010. Transmittal of the NRDWL/SWL Closure/Post-closure Plan 
(Rev. 2) to Ecology for formal approval is targeted for August 1, 2010. Public comment 
for the NRDWL/SWL Closure/Post-closure Plan Permit Modification is targeted to begin 
in mid- to late August 2010. 

Regulator Comments: 
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Field Work 

CH P RC-1000536 
Attachment 4 

Rail Car Disposition EPA Lead (RL: Frank Roddy, CHPRC - Dottie Norman) 

• Final comments on the EE/CA addendum have been resolved with EPA. The 30-
day public comment period on the EE/CA addendum is expected to begin the 
week of July 12, 2010. 

Schedule Status: On schedule 

Re_gulator Comments: 

200-MG-1 EPA/Ecology Lead (RL: Frank Roddy, CHPRC - Curt Walker) 

• Field work continues on waste sites in the Outer Area (i.e. , 216-S-19, 216-S-26). 
• On March 9, 2010, Ecology was provided the Waste Site Reclassification form 

for the 200-E-101 waste site. 
• On June 9, 2010, Ecology was provided the RAWP (Rev. 1) for 37 additional 

200-MG-1 waste sites. Formal transmittal to Ecology dated June 4, 2010. 
• On June 10, 2010, Ecology was provided the RAR (DOE/RL-2009-123, Rev. 0, 

February 2010), revised to include costs, and the WIDs Waste Site 
Reclassification Forms, for the 200-E-110 and the UPR-600-21 waste sites. 

• RAR (DOE/RL-2009-133, May 2010 Draft), revised to include costs, and the 
Waste Site Reclassification Form, for the 600-51 waste site , is in review. Waste 
Site Reclassification Form for 600-51 is anticipated to be provided to Ecology for 
review and approval in July. 

Schedule Status: On schedule 

Re_gulator Comments: 

200-CW-3 EPA Lead (RL: Frank Roddy, CHPRC - Tina Crane) 

• RTD of 216-N-1 Pond is complete. RAR is in informal RL review. 
• RTD of 216-N-4 Pond is in progress. 
• RTD of 216-N-6 Pond to follow 216-N-4 (summer 2010). 
• Preparing correspondence to CHPRC requesting the backfilling and recontouring 

of all completed waste sites (i .e., the 212-N, -P, and -R sites, and the 600-36, 
600-40, and 216-S-19 waste sites), as necessary, to the surrounding landscape's 
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natural topography, using native vegetation identified in the draft Hanford Site­
wide revegetation manual currently being prepared by PNNL, recognizing the 
backfilling must await verification sampling results being less than the remedial 
action levels and approval by the regulators. 

Schedule Status: On schedule 

Regulator Comments: 

200-BC Control Area (BCCA) Ecology Lead (RL- Doug Chapin, CHPRC - Bo Wier) 

• BCCA North Zone A (~140 acres): During the week of July 12, 2010, ~154,300 
tons over ~38 acres, cumulative, have been disposed of at ERDF, using seven 
super dump trucks in service. 

• BCCA North Zone B (~3,660 acres}: 
o Implementation of a BCCA field work mitigation plan to protect migratory 

birds' habitat and nesting, and compliance with the MBTA, was continued. 
o During the week of June 07, 2010, an area of around four to five acres 

was surveyed (and cleared) per the plan, and removal of elevated hot 
spots in this area was continued. 

o As of the week of July 12, 2010, approximately 1,335 acres have been 
down posted to date. 

• BCCA South Zone C: 
o A meeting will be scheduled between RL, Ecology, EPA, and CHPRC to 

discuss the regulatory approach (and rationale) for the contaminated soil 
cleanup (removal action) work that, along with what CERCLA and other 
regulatory documents, will be required for Zone C. 

o The 30-day review of the cultural resources review report by the SHPO, 
the Tribes, and others, was continued, which RL transmitted on June 14, 
2010. 

o An ecological field survey was continued and nears completion. 

Schedule Status: On schedule 

Regulator Comments: 
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Multi-Increment Sampling Ecology Lead (RL- Frank Roddy, CHPRC - Dave 
Chojnacki) 

• Block 1 and 2 sampling after removal of the cover soil is complete. 
• Excavation is ongoing, additional sampling at depth in July 2010 is anticipated. 

Re_gulator Comments: 

Well Decommissioning EPA/Ecology Lead (RL - John Morse, CHPRC - Chris Wright) 

• Completed 163 wells through June. 

Schedule Status: On schedule 

Re_gulator Comments: 

Risk Assessment 

Central Plateau Ecological Risk Assessment EPA/Ecology Lead (RL - Jim Hansen, 
CHPRC - John Lowe) 

• Completing revisions on the reformatted data package report 

• Completing technical report on ecological PRG development (based on 
information presented in the data package report) 

• Scoping the ecological risk assessment component for the Central Plateau 200 
West Area RI/FS Work Plan 

Schedule Status: 

Re_gulator Comments: 

CENTRAL PLATEAU GROUNDWATER 

200-ZP-1 Interim Action EPA Lead (RL -Arlene Tortoso, CHPRC - Mark Byrnes) 

• 11 of the 14 groundwater extraction wells are on line pumping water at a rate of 
approximately 428 gpm. Extraction well 299-W15-36 will be kept offline due to 
very low flow rates. Extraction wells 299-W15-34 and 299-W15-765 are offline 
due to electrical problems that are currently being assessed. 
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• Extraction wells 299-W11-45 and 299-W11-46 are both running and are pumping 
at a combined rate of ~26 gpm to ETF. A reduced flow rate is required through 
the end of August to allow ETF to drain one of their other basins which is full . 

Schedule Status: On schedule. 

Re_gulator Comments: 

200 West P&T EPA Lead (RL-Arlene Tortoso, CHPRC- Mark Byrnes) 
P-016-124, Submit 200-ZP-1 Remedial Design Report, 8/31/2010 
P-016-122, Begin Phase 1 Operation of 200W Pump and Treat System, 
12/31/2011 

• Draft A Remedial Design Report is on schedule to be submitted to EPA by 
August 31 , 2010 to meet TPA Milestone M-016-124. 

• Drilling and sampling of 15 permanent extraction/injection wells are now 
complete. Currently drilling EW-6, IW-6, and IW-13 which are currently at a 
depth of approximately 187, 426.5, and 346 feet respectively. 

• Rev. 0 of the Performance Monitoring Plan is in DOE concurrence for transmittal 
to EPA. 

• EPA comments on the Operation and Maintenance Plan have been addressed 
and this document is being issued to RL for transmittal to EPA. 

• Treatability testing is ongoing for evaluating GAG as a cost effective alternative to 
using Purolite resin for removing Tc-99 from groundwater. 

• Test plans are currently being prepared to: 
o Support the testing of a variety of resins and SMI for removing COCs 
o Evaluate the effectiveness of: insitu bioremediation, air juttering, Ivey-Sol 

surfactant, well head silver impregnated GAG. 

• Construction has been initiated on the Radiological and Bio-Process buildings. 

Schedule Status: On schedule. 

Re_gulator Comments: 
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200-UP-1 EPA Lead (RL - Naomi Bland, CHPRC - Curt Wittreich) 

P-015-17A, Submit a 200-UP-1 RI and FS Report and PP to EPA, 9/30/2010 

• The Decisional Draft of the 200-UP-1 OU RI/FS Report and Proposed Plan is 
under review. A regulator status briefing on the RI/FS Report was held June 29, 
2010. 

S/SX Tank Farm Interim Action EPA/Ecology Lead (RL - John Morse, 
CHPRC - Curt Wittreich) 

P-016-120, GW Treatment System <50 gpm for Tc-99 Plume at S/SX Tank 
Farm, 12/31/2011 

• Continued remedial design for the WMA S-SX extraction system. Construction of 
the system will be accelerated to start this August. 

Schedule Status: On schedule 

Re_gulator Comments: 

200-BP-5, PO-1 Ecology Lead (RL - John Morse, CHPRC - Curt Wittreich) 
P-015-21A, Submit 200-BP-5 and 200-PO-1 FS Report and PP(s) to Ecology, 
12/31/2012 

• Preparing the 200-BP-5 RI Report 
• The 200-BP-5 conceptual model report is expected to be issued by the end of 

July, 2010. 
• The Draft A 200-PO-1 RI Report was transmitted to the regulators on June 10, 

2010 for review. A regulator briefing on the report was held for June 14, 2010. 

Schedule Status: 200-BP-5 and 200-PO-1 FS Report and PP is on schedule. 

Re_gulator Comments: 

200-BP-5 Ecology Lead (RL - John Morse, CHPRC - Curt Wittreich) 
M-015-82A, Submit Treatability Test Plan as Amendment of 200-BP-5 WP, 
12/31/2010 
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M-015-828, Initiate 200-BP-5 Aquifer Tests Within 6 months of TTP 
Approval, approval of TPP + 6 months 

• The Decisional Draft 200-BP-5 Aquifer Treatability Test Plan has been prepared 
for DOE review. 

Schedule Status: Treatability Test Plan is ahead of schedule. 

Re_gulator Comments: 

GW Plumes EPA/Ecology Lead (RL- John Morse) 
P-016-119-T01, Remedy in Place to Contain GW Plumes in 200 NPL Area, 
12/31/2020 

• Draft Annual Report provided to EPA and Ecology 

Schedule Status: TBD 

Re_gulator Comments: 

Page 16 of 16 


