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100 AREA REMEDIAL ACTION (RA) HANFORD FEDERAL FACILITY AGREEMENT AND 
CONSENT ORDER (TRI-PARTY AGREEMENT) MILESTONES 

This letter is to advise the Washington State Department of Ecology and the U.S. Environmental 
Protection Agency that two Tri-Party Agreement RA Milestones will not be met as scheduled. This 
is due to changing the start of the 100-HR-1 RA Milestone from September 30, 1998, to March 31, 
1999. In addition, the subcontracting strategy for the 100-H Area and 100-F Area RAs was based 
upon completing 100-H Area, prior to beginning work in the 100-F Area. The affected milestones 
are listed in the table below. The projected due dates will be provided in a formal change package 
that will be issued in December 1999. 

. TP A Milestone 

M-16-13A 

M-16-26C 

Initiate Remedial Action in the 100-FR-1 
Operable Unit. 
Complete remediation of 10 liquid waste 
sites and process effluent pipelines in the 
100-HR-1 Operable Unit, as defined in the 
Remedial Design Report/Remedial Action 
Work Plan for the 100 Area. 

TPA 
Milesto~e .· 

Current Date 
1/31/2000 

8/31/2000 

TPA 
· Milestone 

Projected Date 
TBD 

TBD 
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This information has been shared with you informally at previous meetings. Based upon discussions 
in the monthly Unit Manager meetings, the U.S. Department of Energy, Richland Operations Office 
(RL) is not ready to formally commit to revised milestone dates. To-date, RL has encountered 
approximately 42 percent additional contamination at waste sites and up to approximately 15 percent 
additional contaminated soil near pipeline areas. However, actual changes in excavation volumes 
vary widely, depending upon the type of waste site encountered. Delaying the formal change 
package issuance until December 1999 will allow RL to incorporate the expected additional 
contamination at the 100-H waste sites in to new milestone dates. 

It is RL's intent to have ongoing remediation continuing in the 100 Area. RL will keep you apprised 
of changes in projected contamination volumes and resource constraints. RL is available to discuss 
this issue at your earliest convenience. 

If you should have any questions, please contact D. C. Smith, Environmental Restoration Division 
on (509) 372-1544. 

ERD:DCS 

cc: V. R. Dronen, BHI 
M. C. Hughes, BHI 

T. F. Kisenwether, BHI 

Ge9rge H. Sanders, Administrator 
Hanford Tri-Party Agreement 


