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ewe and LLBG Project Meeting 
Ecology Interface Meeting 

2430 Stevens/Room 297 
Richland, Washington 

January 27, 2000 
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The undersigned indicate by their signatures that these meeting minutes reflect the actual 
occurrences of the above dated Project/Ecology Interface Meeting. 

Date: ;;/~'l/00 

Date: ~ ~;;i.,y-CV 
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CWC and MWDU PROJECT MEETING 
2430 Stevens/ Room 297 
Richland, Washington 

January 27, 2000 
11:30 a.m. to 12:00 p.m. 

Agenda 

1. Approval of past ewe minutes. (Ecology/DOE-RL/FDH) 

2. Operational Status (Dan Saueressig) 

3. Project Specific Issues (Dan Saueressig) 
A. LLBG Part A 
B. Part B Submittal dates for MWDU and T Plant (Rick Engelmann) 

4. General Discussions (Dan Saueressig) 

5. Status of Action Items 

6.· New Action Items 

7. Next Project Manager's Meeting 



CWC and LLBG Project Meeting Minutes 
2430 Stevens/Room 297 
Richland, Washington 

January 27, 2000 
11:30 a.m. to 12:00 p.m. 

I. FY 2002 Draft WM PPL (Ken Quigley) 
A. As part of the Project Managers Meeting, Ken Quigley gave presentation 

on the budget data through FY 2002 that included all projects. A handout 
was provided and is included in the minutes. 

Il. Approval of December 16, 1999 CWC and LLBG Project Meeting Minutes 
(Ecology/DOE-RL/FH) 

Ill. Operational Status 
A. Dan Saueressig, facility ECO, gave an overview of December 1999 

production for the CWC and LLBG facilities. Discussion ensued on how 
the production numbers are being reported. Dan reported that he 
continues to attempt to pull more specific data but it may not be possible. 

IV. Project Specific Issues 
A. A meeting will be scheduled for the same day of the February 2000 

Project Managers Meeting to discuss the LLBG Part A. 
B. The LLBG Part B Working Draft is scheduled to be submitted to Ecology 

by June 1, 2000. There is a proposal to push the date back by three 
months. A letter will be sent to Laura Ruud and Jeanne Wallace of 
Ecology requesting this extension. 

C. Discussion was held on including a budget/funding status for Allied 
Technology Group activities at the February 24, 2000 Project Managers 
Meeting. 

V. Status of Action Items 
A. SWSD-99-003 remains open. 

VI. New Action Items 
A. No new actions were identified. 

VIl. Next CWC and LLBG Project Meeting 
A. It was agreed that the Ecology Project Managers Meeting would be moved 

from the third Thursday of the month to the fourth Thursday of the month. 
Next meeting is scheduled for February 24, 2000. 



ewe and LLBG (Solid Waste Storage and Disposal) Project Managers Meeting 
Action Tracking Matrix 

SWSD-99-001 10/21/99 ewe 

SWSD-99-002 10/21/99 LLBG/MWDU 

SWSD-99-003 10/21/99 LLBG/MWDU 

SWSD-99-004 10/21/99 TRU 

SWSD-99-005 10/21/99 TRU 

SWSD-99-006 11 /18/99 TRU 

2/23/00 

Schedule tour (to coincide with T-Plant and 
LLBG) Tour scheduled for December 8, 
1999. D. Saueressig November (T) 
Schedule tour (to coincide with T-Plant and 
CWC)) Tour scheduled for December 8, 
1999. D. Saueressig November (T) 

Part A, Form 3 Rev - Schedule follow-up 
meeting to resolve issues. Wait to meet with 
Ecology until early 2000. Dan Saueressig 
has a draft Part A ready for internal FDHIRL 
review. Still going through internal peer 
review. Dan S. will coordinate with Greg 
Sinton a later date to meet and discuss. D. Saueressig February (T) 
M-91-10 - Review PMP. Comments by 
Ecology are due December 1, 1999. 
Jeanne Wallace has no comments. Ecology 12/1/99 (M) 
M-91-04/M-91-07. A change request is not 
necessa at this time. 
Have meeting to discuss waste acceptance 
of TRU drums into ewe and characterization 
of waste for WIPP certification. Eric 
Greager gave overview of meeting at 
December Interface meeting with December 15, 1999 

Closed 

Closed 

Open 

Closed 

Closed 

Ecolo . Greager (T) Closed 
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1127/00 

Solid Waste Storal!e/Disposal Essential Safety 
Solid \Vaste Treatment Essential Safety 
200 LEF Essential Safety 
300 LEF Essential Safety 

WASTE MANAGEMENT 
FY 2002PPL 

10.861 478 
24,322,391 
28,840,567 

12.051 606 10 733,562 
25,740 526 24 046 884 
29,972,272 19 383 085 

Analytical Services Essential Safety 24 965.019 27 809,010 25,280 935 
Proeram Mana1?ement Min Safe 13,319,404 14 329,494 1 14,550 604 

WMP SAFEGUARDS & SECURITY 0 5 369,280 5 711 680 
Wute Manafement Steam rusessment 778 426 1 668,295 1686383 
Waste Manafement Laundry rusessment 378 485 387.273 385 709 
Wute Manafement Fee rusessment 6 411.000 6 411,000 7 045.000 
SOLID WASTE STORAGE/DISPOSAL (Pool Cost) 0 0 2 817,204 
ANALYTICAL SERVICES (Pool Cost) 0 0 8 406.439 
Solid Waste Storafe/Disnoul E5Sential Services 30 005 205 987 1679581 
Solid Waste Treatment Essential Services 2 590 379 8 580 254 10,076 616 
Analytical Services Essential Services O O 723 157 
POLLUTION/WASTE MIN COORDINATION O O 1.248 000 
POLLUTlON/W ASTE MIN ROI O O 1.040 000 
CANYON DISPOSAL INITlATIVE (CDO O O 260 000 

l\1-91 RMW Compliance Activities O O 0 
300 LEF Compliance Activities O 745,892 0 
sug.,mTALCO~!N:J'AN{.1ltA-ORVttffis.iWWii%tH/itNNW%WH t=rn+nat~~lS4'(>iWWi nn=wt1~-::!1'rn:~-'@n:@i W:1:%Mif ai=:wc-,i:.n,r;mt:trn 
RMW Treatment 0 9 560 259 3 062 831 
Solid Waste Treatment Essential Services (Unfunded Portion) 0 3 109 034 0 
Solid Waste Stora1?e!DisDOSal E5Sential Services (Unfunded Portion) 0 1 175 183 0 
200 LEF Essential Services (UnfW1ded Portion) 0 198,357 602 748 
Analytical Services Essential Services (Unfunded Portion) 0 2,286 444 1,407,714 
Solid Waste Facilities Life Extension/Uoirrade 0 582 406 425 973 
Solid \Vaste Treahnent Life Extcn..~ion/UnPrade 0 1.559 430 500 749 
200 LEF Life Extemlon/Unvradcs O 3,912.000 1.243 261 
Analytical Services Life Extensions/Unl'l"ades O 6 827.770 5 017 059 

WESF MIN SAFE 11 179,154 10 222 300 10 369 466 
WESF STEAM 349 000 774 180 806.000 
WESF LAUNDRY O O 104,000 
WESF FEE 1,049 000 l 147 000 596 000 
WESF RL-REOUIREMENTS 629 000 332 520 0 
S.Plh.TOTAUt:t::+,nn;;n+n+,:r:ifft?=i:(:(ti'WHii/:tWn:=,+tfrth)fr:@ ;;n:rn=t+J,\=~oi.::='iM)::,=@rnn :(:}/:=itl2i416i-O®WMiWt W=W=MWU'B:15;#.6innnv~ 
su.n;ro:rA01'A.R.Q E1)t== / ):=:}'' ':}: ,\),}}?? ::' ::' ·:,,,t=}:=?=tt #f=) =) ::t:::{:,:):jJ 'i.Q(i"O:O.O}){'F}\ ?t :=t (diA7ftOO.(Ft:f{): ':):==(?))t=tt?t?t 
WESF UPGRADES O 2,185 416 1.922 015 
WESF::GR:;~~.-~::j:~: . , =:t,nm::?1:i:!irui=:- JW+:ttJ~~:%/ik(k1l7,g.t:iiim+:+t+t 
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8:49AM 

PPL Ver: 1.19 

PM1 Dale: 1f27/00 



Meeting Minutes Transmittal 

CWC and LLBG Project Meeting 
Ecology Interface Meeting 

2430 Stevens/Room 297 
Richland, Washington 

January 27, 2000 
11:30 a.m. to 12:00 p.m. 

Purpose: Discuss operational status and current permitting issues. 

Meeting Minutes are attached. The minutes consist of the following: 

Agenda 
Summary of Discussion and Commitments/ Agreements 
Operational Status Report 
Attendance List 
Information Tracking log 
Waste Management FY 2002 PPL Handout 

Distribution: 

Greg Sinton 
Cindy Girres 
Jeanne Wallace 
Julie Stitt 
Brett Barnes 
Michael Collins 
Dan Saueressig 
John Hanley 
Eric Greager 
Todd Shrader 
Theodore Wooley 
Mary Jarvis 
David Holland 
Greta Davis 
Joan Bartz 
Rick Engelmann 
Edward Aromi. Jr. 
Terry Moore 
Janice Williams 
Richard Gurske 
TonyMcKams 
Ellen Dagan 

RL 
FDH 
Ecology 
FDH 
FDH 
RL 
FDH 
FDH 
FDH 
RL 
Ecology 
RL 
Ecology 
Ecology 
Ecology 
WMH 
WMH 
WMH 
FDH 
WMH 
RL 
RL 

S7-55 
T3--0l 
B5-18 
T3--0l 
T4-04 
A5-18 . 
T4--04 
T4--05 
Gl-29 
R3-81 
B5-18 
A5-15 
B5-18 
B5-18 
B5-18 
Gl-30 
H6-10 
Gl-32 
H8-67 
Gl-37 
A2-15 
A5-15 

Administrative Record - CWC and LLBG [Care ofEDMC, LMSI (H6-08)] 


