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Attachment 1: Agenda, Action Tracking List, and Summary of Discussions 

1.0 Administrative Issues 

• The meeting minutes from the March, 10, 2005 PMM were approved. 
• The Action Tracking List was reviewed. An action was established for Rick Bond and 

Jeff Ayres to respond to letter AMCP 0168. The Ecology letter has been received and the 
action is closed. 

2.0 PFP Project Item Status 

• Stacy Charboneau provided an update on PFP status. RL and FH are negotiating revised 
performance incentives based on the changes to the budget. Paul Golan has expectations 
that material will be placed in long term storage at PFP for out to 2035. No current plans 
are in place to ship materials offsite. A life cycle cost estimate has been developed to meet 
the new requirements of the design basis threat (DBT) and Keith Klein is at Washington DC 
presenting the estimate to DOE HQ staff and congress. The DBT cost estimate is requiring 
an extension to material storage and this requires a new storage facility at PFP. 

• The shortfall in the 06 budget creates a slip in the D & D schedule. In fiscal year 07 the 
project is planning to modify a new storage facility. Due to the budget and DBT in1pacts 
the fiscal year 09 completion is not realistic and new end points need to be established due 
to the need to continue ZB facility capabilities. The TP A completion of facility transition 
and selected disposition scheduled for 2016 is still achievable. Cost will be added to the D 
& D if material stays at PFP. Material may be moved into an operating facility while D & 
D is being performed adding to the complexity of D & D. Initial estimates are that it may 
cost $100 mil to store material at PFP until 2035 . RL is planning to talk to Ecology and 
EPA next week to discuss PFPs path forward as it relates to out year budget impacts. 

3.0 Milestone Status 

• M83-40 Complete transition and dismantlement of the 232-Z Bldg incinerator to slab-on
grade (pending environmental determination) DUE 9/30/06. 

Status: See Attachment 2 Item 1 

• M83-14 Complete 100% Of The Legacy Pu Holdup Removal As Defined In The Legacy 
Pu Holdup Removal Plan For PFP Required By MX-83-12-T0l DUE 9/30/06. 

Status: See Attachment 2 Item 2 
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• M83-32 Complete closure of the PFP 241-Z unit DUE 9/30/11 

Status: See attachment 2 item 3 

• M83-22 Submit to Ecology an Engineering Evaluation/Cost Analysis(es) (EE/CA(s) for 
approval and provide an action memorandum(a) as a primary document(s) for the 
decommissioning of the PFP facility DUE 9/30/08 

Submit PFP above grade structures EE/CA to Ecology 8/31 /04 - Complete 
Issue Fact Sheet/perform 30 day public comment 10/11/04 - Complete 
Respond to public comments 11/12/04 - Complete 
Approve action memo 12/12/04 - 4/30/05 
Approve two RA WPs and SAP 4/30/05 
Submit sub-surface EE/CA to Ecology 9/30/07 
(The sub-surface scope is being determined thru negotiations with Ecology John Price) 

4.0 New Topics 

A. Presentation on planning for characterization of 232-Z underground duct. 

Earl Lloyd provided a presentation included in attachment 2 item 4. Stacy Charboneau asked Earl 
how do you plan to eliminate voids in the grout and Earl stated by utilizing viscous grout and · 
venting the duct during fill and they would characterize the inside of the duct and evaluate the 
condition of the duct that has been rusted. Rick Bond asked why is the duct going to be grouted 
and RL responded that it is a below grade structure that will be easier and safer to remove after it is 
grouted. Ecology was requested to concur with PFP proceeding with the characterization 
methodology presented and the path outlined to grout the duct. Rick Bond stated he would discuss 
the proposal with staff and get back to RL per Ecology's decision on how to proceed. 

B. Off-Site determination request -Above Grade Structures. Rick Oldham provided information 
included in attachment 2 item 5 as a heads up for Ecology to discuss with EPA and gain approval of 
waste stream discharges. 

5.0 Next Meeting 

June 14, 2005, Fed Bldg, 3:30-4:30 

2005ACTION TRACKING LIST 

Action Assignee 
Date Established/ 

Status Due Date 
Ecology respond to letter Rick Bond/ 

4-14-2005 Completed 
AMCP 0168 Jeff Ayres 

4 



PFP April 2005 PMM 
Status of M83-40 
Paul Sato 

PFP Project Managers Meeting 
Federal Building/Room 248 

Richland, Washington 
April 14, 2005 

3:30 p.m. - 4:30 p.m. 
Meeting Minutes Transmittal 

Attachment 2: Presentation Materials 
Item 1 

M83-40 COMPLETE TRANSITION AND DISMANTLEMENT OF THE 232-Z BLDG INCINERATOR TO SLAB
ON-GRADE (PENDING ENVIRONMENTAL DETERMINATION) DUE 9/3 0/06 

l. Project is currently on schedule to complete transition and dismantlement of232-Z on or before 9/30/06 . 

2. D&D Activity Status 
• Completed decontamination of the 232-Z glovebox (was not able to decontaminate to LL W). 
• Initiated capping for floor drains in the process room. 
• Obtained paint samples in the process room (currently awaiting results oflab analysis). 
• Initiated field work supporting size reduction and glovebox removal. 
• Currently evaluating option for performing size reduction of the glovebox at T Plant using equipment 

obtained from RFETS. 
• Completed planning on the 232-Z Scrubber Cell Decontamination. 
• Completed planning and mockup training for the characterization of the 291 -Z duct work and initiated 

field work. 
• Continued with planning for the removal of the 291-Z duct work. 
• Finalizing the demolition plan. 
• Completed the initial draft of the 232-Z End Points Completion Document. 
• Completed characterization plan for the 232-Z underground duct (see vugraph handout for briefing of 

plan). 
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Attachment 2: Presentation Materials 
Item2 

Complete 100% of the legacy Pu holdup removal as defined in the legacy Pu holdup plan for PFP required 
by M-83-12-T0l - Due 9/30/06 

Status 
• Legacy holdup removal field crews have cleaned out or determined legacy clean according to the LHUR 

Plan the following holdup locations: 
- GJovebox HC-7C, 
- GJovebox MT-5, 
- Glovebox MT-6, 
- GJovebox HC-21A, 
- Glovebox HA-211, 
- Glovebox HC-9B, 
- Glovebox HA-14, 

Glovebox HA-10, 
- 7 A to 7 A Transfer Line, 
- Vacuum Line HC-9B to HC-1 , 
- MT- 1, 
- MT-3 , 
- HA-7A, 
- HC-3 conveyor, 
- HC-5 conveyor, 

188-1 prototype calciner, 
- HC-18BS, 
- HC-17BSS, 
- HC-1 VAC, 
- PRF Gallery 1st Floor West, 
- Demister #4, 
- HC-2 Conveyor, 
- HA-20MB, 
- HC-230-C3, 

HC-230-CS, 
- Demister #6, 
- Demister #7, 
- Glovebox MT-4, 
- HA-28 Conveyor, 
- Room 262, 263 and 264 26" Vacuum, 
- Glovebox HA-23S 
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• Legacy holdup removal is staffed with a total of seven field teams assigned to removal work scope. 
• Legacy field crews (2 teams) continued in 236-Z building (PRF) by completing the last 

Miscellaneous Treatment glovebox holdup removal and Canyon Crane dependent activities: 
o Field teams completed floor sweeps, equipment removal and sealouts on Miscellaneous 

Treatment glovebox MT-4 and acceptance walkdown completed. 
o Completed Canyon NDA using the Canyon crane and hanging an NDA detector off the hook 

and initial floor weight determination using a robotic crawler with a scoop unit. 
• Four Legacy field crews continued on ' inactive A-Line ' in 234-SZ on removal work on the head end 

of A-Line, Glovebox HA-9A, HA-9E, HA-9C and HA-11. 
o Crews are removing the glovebag and greenhouse in Room 264 used to remove a pipe 

section, a pipe plug obstruction and get at a quantity of high-concentration material out of the 
26" Vacuum piping system. The Room 264, vacuum removal activity is complete. 

o The HC-11 water walls removal and size reduction continues as a pre-requisite to holdup 
removal. 

o HA-9A legacy removal continued this period on this three level high concentration, high dose 
glovebox with the remaining mid-section removal is scheduled to complete late this month or 
early next month. This location is the last anticipated high-concentration material areas. 

• Final two ' A- and C- Line active ' removal field teams completed the HA-23S multi-floor storage 
glovebox, demister #6 and HA-28 conveyor. Greenhouse installation is progressing on Filter box 21 
and 23 holdup removals as well as the last activity for this crew, Room 308 vacuum pipe removals. 

• Three hundred and four, 55-gallon containers of debris and eight 3013 container have been removed 
to date, contributing to 80% removal and 75% disposition complete. Legacy Holdup Removal is 
currently tracking completion one year ahead of the M83-14 milestone date. 
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Attachment 2: Presentation Materials 
Item3 

PFP April 14, 2005 PMM 
Jerry Johnston 
FH PM for 241-Z Transition 

M83-32 

Scope 
Complete closure of the PFP 241-Z TSD Unit - Due 9/30/11 

Status 
• A draft of the SAP to perform RCRA sampling for selected drain piping in Cell D8 was provided to 

Ecology (J. Ayres and J. Yokel) via e-mail on March 17, 2005 for information and informal comment. 
Comments have been received from J. Yokel and FH will finalize the SAP next week assuming no 
further comments from Ecology. 

• Initial characterization and decontamination activities continued in Cell D8 
o Work control issues resulted in a two week impact in March to revise hazard analysis and 

associated work packages. 
o Remainder of Cell D8 low level waste debris was size reduced and removed 
o Nondestructive assay of the D8 Sump and process piping was completed 
o Video taken of the interior of Tank D8 (see photos below) 
o Initial D8 characterization completed April 13, 2005 

• Field mobilization for Cell D5 work started the week of April 11 , 2005 . 
• DOE Letter # 05-AMCP-0168 dated February 17, 2005 was transmitted to Ecology requesting a 

reduction in the frequency ofRCRA TSD unit inspections from daily to monthly. Concurrence letter 
from Ecology dated March 24, 2005 has been received. 
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Attachment 2: Presentation Materials 
Item 4 

232-Z Demolition Project 

Underground duct characterization, stabilization and isolation 

Earl Lloyd 
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Attachment 2: Presentation Materials 
Item 5 

Off-Site determination request - Above Grade Structures. 

Rick Oldham 
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Attachment 3: Attendee List 

J. Ayres, Ecology 
R. Bloom, PH 

R. Bond, Ecology 
R. Brunke, PH 

S. Charboneau, RL 
K. Hadley, PH 

FH A. Hopkins, PH 
R. Hoyt, PH 

J. Johnston, PH 
S. Killoy, POLES 

J. Lilly, PGG 
E. Lloyd, PGG 
E. Mattlin, RL 
M. Minette, PH 
R. Oldham, PH 
R. Piippo, FH 
P. Sato, PH 

C. Simiele, PH 
C. Sutter, PH 
J. Teal, SAIC 

W. Woolery, RL 
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Distribution: 

J.M. Ayres Ecology 
D. Bartus EPA 
F. W. Bond Ecology · 
S. L. Charboneau RL 
D . A. Faulk EPA 
K. A. Hadley PH 
R. E. Heineman PH 
A. M. Hopkins FH 
D. E. Jackson RL 
G. A. Johnston PH 
J. T. Lilly FPS 
S. J.Killoy POLES 
E. M. LaRock PH 
E. M. Mattlin RL 
B. B. Nelson-Maki PH 
S. H. Norton PH 
R. E. Piippo PH 
R. W. Oldham PH 
C. J. Simiele PH 
T. C. Synoground PH 
P. K. Sato PH 
C. S. Sutter PH 
M. Talbot PH 
W. A. Woolery RL 

HO-57 
HO-57 
HO-57 
A5-11 
B5-01 
T3-10 
Tl-40 
H8-25 
A4-52 
T5-30 
T4-32 
T3-10 
T4-33 
A5-15 
R3-32 
T4-32 
A4-25 
T3-10 
T4-32 
T4-33 
T4-33 
T4-32 
T5-47 
A6-33 

ADMINISTRATIVE RECORD (two copies): A4-25 
Debbi Isom (two copies) · 6-08 

Please send comments on distribution list to Rob Piippo, A4-25 (373-3285). 


