
Department of Energy 
Richland Field Office 

P.O . Box 550 

Richland, Washington 99352 
5EP 2 7 199.l 

93-FDB-007 

Mr. Douglas R. Sherwood 
Acting Hanford Project Manager 
U.S. Environmental Protection Agency 
712 Swift Boulevard, Suite 5 
Richland, Washington 99352 

Mr. Roger F. Stanley, Director 
Tri-Party Agreement Implementation 
State of Washington 
Department of Ecology 
P. 0. Box 47600 
Olympia, Washington 98504-7600 

Dear Messrs. Sherwood and Stanley: 

0031377 
9306328 

EARLY COMPLETION OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER 
(TRI-PARTY AGREEMENT) MILESTONE M-17-15 

On September 9, 1993, isolation of the 1301-N and 1325-N Liquid Waste Disposal 
Facilities (LWDF) from all N Reactor operating systems was achieved. This 
action satisfies Tri-Party Agreement Milestone M-17-15, "Cease Discharge to 
1325-N LWDF System", scheduled for June 1995, approximately 21 months early. 

There has been no flow to the 1325-N LWDF since April 1991 due to 
administrative controls. Actions have now been taken that will permanently 
prevent any wastewater from discharging to the crib, thus satisfying the 
milestone requirement. A description of the actions taken to isolate the 
LWDFs is contained in the attachment. A short -presentation on this subject. is 
planned to be given at the Unit Managers' Meeting scheduled for September 29, 
1993. If desired, a more detailed presentation can be arranged at a later 
date. 

Please call Ms. H. R. Trumble, N Reactor Program Engineer on (509) 376-3721 
concerning any questions you may have. 

ERD:HRT 

Attachment 

cc: See Page 2 

Sincerely, 



Messrs. Sherwood and Stanley 
93-FDB-007 

cc w/attach: 
L. D. Arnold, WHC 
B. A. Austin, WHC 
D. B. Jansen, Ecology 
D. C. Nylander, EPA 
T. B. Veneziano, WHC 

cc w/o attach: 
R. J. Gimera, WHC 
M. C. Hughes, WHC 
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Attachment 2 

1325 CRIB ISOLATION 

A. Downstream of 13O1N weir (Horse Trough) 

1315N 
1. FLV-8O8-1 Close 36" CL(FL) valve . Remove Handwheel. Lay up Lock 
and Tag. 

2. FLV-8O8-2 Verify closed 36" CD(FL) valve. Remove Handwheel . Lay 
up Lock and Tag. 

B. Upstream of 13O1N weir (Horse Trough) 

1322N 
1. FLV-8O2-1 a. Open breaker. Lay up Lock and Tag. 

b. Close 36" Fl(LP) valve. Remove handwheel . Lay up 
Lock and Tag. 

2. DSV-8O2-1 a. Open breaker. Lay up Lock and Tag . 
b. Close 12" RDR valve. Remove handwheel. Lay up Lock 

and Tag . 

3. Waste Receiver Pump - Open breaker. Lay up Lock· and Tag. 

4. 1723N Floor Drain Line - Close 4" DR valve located in yard 
north side of 1322N. Remove handwheel. Lay up Lock and Tag . 

N Springs Sample Pump 
Disconnect and cap pipe that is routed to 1322NA. 

Sump Pumps to be Deenerqized 
The following sump pumps will initially have their breakers opened 
and Lay up Lock and Tags installed. After work packages are 
provided, the power supplies will be disconnected and ALL lockouts 
removed. 

1. 117N East Sump 6. Ce 11-1 11. Ce 11-6 
2. 117N West Sump 7. Cell-2 12. HWQL-A 
3. Li ft Station #1 8. Ce 11-3 13. WHQL-B 
4. Lift Station #2 9. Ce 11-4 14 . 1O9N Nuclear 
5. 13OON Dump Basin 1 O. Cell-5 15. Decon Cell 
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Attachment :3 
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