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U. S. Environmental Protection Agency 
712 Swift Boulevard, Suite 5 IIE~~~!~® 
Richland, Washington 99352 

Dear Mr. Ceto: EDMC 

NOTICE OF NON-COMPLETION OF HANFORD FEDERAL FACILITY AGREEMENT 
AND CONSENT ORDER (TRI-PARTY AGREEMENT) TARGET DATE M-34-12-T0l, 
"COMPLETE CONSTRUCTION OF KEAST BASIN SLUDGE AND WATER SYSTEM TO 
SUPPORT SPENT NUCLEAR FUEL REMOVAL" 

This letter serves as formal notification that the Tri-Party Agreement target date M-34-12-T0l 
will not be met by the due date of September 30, 2002. This target date requires RL to "complete 
construction of K East Basin Sludge and Water System to support spent nuclear fuel removal." 
The target date is currently on schedule for completion by October 31, 2002. The primary cause 
for delay is the problems associated with vendor fabrication , including physical integration with 
suppliers. Equipment will be delivered to Hanford in late September. Installation, startup and 
turnover to operations are scheduled to occur in October. 

Fluor Hanford, Inc. (FHI) has indicated that completion of the target milestone by October 31, 
2002, will support completion of the December 31, 2002, Tri-Party Agreement Milestone M-34-
08, "Initiate full scale K East Basin sludge removal." While the U.S. Department of Energy, 
Richland Operations Office (RL) will continue to support FHI in its efforts to meet the 
December 31, 2002, milestone date, it is RL' s opinion that the schedule for meeting this date is 
very aggressive and is currently at risk. 

RL Spent Fuels Office will continue to closely track project activities and will update your staff 
regarding the status of the sludge removal target and interim milestones on a regular basis. If you 
have any questions, please contact me on (509) 372-2400, or contact Steve Veitenheimer, 
Director, Office of Spent Nuclear Fuels, on (509) 373-9725. 

Sincerely, 

7oc14,l,1.1-
Joel Hebdon, Director 

RCA:JKY Regulatory Compliance and Analysis Division 

cc: See page 2 
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