


WRAP PROJECT MEETING 
825 J ad win/Room 340 
Hanford, Washington 

August 28, 2008 

11:30 a.m. to 11:45 a.m. 

Agenda 

I. Approval of July 24, 2008 WRAP Project Meeting Minutes 
(Ecology/DOE-RL/FH) 

II. Operational Status 

III. Project Specific Issues 
A. Permit Status 

IV. General Discussions 

V. Status of Actions 

VI. New Action Items 

VII. Documents for Submittal to the Administrative Record 

VIII. Next Project Managers Meeting 



WRAP PROJECT MEETING MINUTES 
Project Managers Meeting 

825 J ad win/Room 340/700 Area 
Richland, Washington 

August 28, 2008 

I. Approval of July 24, 2008 WRAP Project Meeting Minutes (Ecology/DOE-RIJFH). 
The PMM minutes were approved. 

II. Operational Status 

• Mixed Waste Received (includes inter-facility transfers) 

• 

79.89 M3 383 55-gallon drum equivalents 
ewe - ns 

Mixed Waste Transferred Onsite 
42.5 M3 204 

T Plant - 248 

55-gallon drum equivalents 
ewe-138 
BG- 66 

• Mixed Waste Shipped Offsite During the Month of July 2008 
64.06 M3 307 55-gallon drum equivalents 

TRUPAeT2 - 307 

• TRU Mixed Waste Program Certified in July 2008 
54.7 M3 263 55-gallon drum equivalents 

• Certified TRU Mixed Waste in storage August 14, 2008 
227.76 M3 1,093 55-galfon drum equivalents 

• July 2008 

Repackaged fifty-eight (58) 55-gallon drums of TRU mixed waste into 
eighty-six (86) 55-gallon drums to meet WIPP compliance. 

ill. Project Specific Issues 
A. Permit Status 

Deborah Singleton (Ecology) stated that EPA's comments on the permit have been 
addressed, and Ecology is waiting on an e-mail check-off signifying EPA's 
agreement. Ecology has a Memorandum of Agreement with EPA that once the 
check-off is done, EPA foregoes any comments at the end of the permit revision. 

IV. General Discussions 
A. Larry Romine (RL) noted that WIPP is on a safety pause, and it is not known 

when it will start accepting waste again. FH is gearing up for the WIPP outage 
that starts mid-November 2008 and goes through January 2009. The goal is to 
ship 85 drum overpacks in approximately 1,000 drums to Idaho during the outage. 

B. Eric Van Mason (Ecology) inquired about the discrepancy in the number of drum 



equivalents reported for ewe, T Plant and WRAP. Harlan Boynton (FH) will 
provide a response to Mr. Van Mason's inquiry. 

V. Status of Actions 
A. 1961 - Updated SEPA checklist information for WRAP. Status - in progress. 

VI. New Action Items 
A. There were no new action items. 

VII. Documents for submittal to the Administrative Record 
A. There were no documents identified. 

Vill. Next Project Managers Meeting 
A. The next PMM was scheduled for September 25, 2008. 
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