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Mr. J. Manning, Director 
State of Washington 
Department of Ecology 
P.O. Box 47600 

fIE!~~!~~ 
Olympia, Washington 98504 EDMC 
Dear Mr. Manning: 

WASTE TREATMENT AND IMMOBILIZATION PLANT (WTP) DANGEROUS WASTE 
PERMIT COMPLIANCE SCHEDULE ITEM 19 

Reference: · Letter from R. J. Schepens, ORP, and J.P. Henschel, BNI, to J. Hedges, Ecology, 
"Waste Treatment and Immobilization Plant (WTP) Dangerous Waste Permit 
Compliance Schedule," 06-WTP-011, dated February 1, 2006. 

This letter provides you with notice pursuant to Washington Administrative Code (WAC) 173-
303-815(3)( a)(iii) that Compliance Schedule Item 19, "Submit Engineering Information for 
Pretreatment Plant Miscellaneous Unit Systems," due February 11, 2006, was not completed. 
WAC 173-303-815(3)(a)(iii) requires the permittee to notify the State of Washington 
Department of Ecology (Ecology) Director in writing, no later than 14 days following each 
compliance date, of its compliance or noncompliance with the requirements. 

To date, four permit packages have been ·submitted to Ecology for Pretreatment Miscellaneous 
Treatment Unit (MTU) Systems below elevation 56 feet, including: 

• Pretreatment Package 43 - Cesium Nitric Acid Recovery Process System; 

• Pretreatment Package 67 - Waste Feed Evaporator System; 

• Pretreatment Package 68 -Treated LAW Evaporation Process System; and 

• Pretreatment Package 77 -Pretreatment Vessel Vent Process Caustic Scrubber. 

Engineering information for MTU systems above elevation 56 feet is being developed. 
Technical and financial considerations described in the Reference, in combination with revised 
agreements to use final vendor design and calculations rather than initial design for submittal of 
permit design packages, will delay completion of this compliance schedule item. Completion of 
the compliance schedule item is dependent upon the finalization and U.S. Department of 
Energy's (DOE) acceptance of the WTP Estimate at Completion which is anticipated by July 
2006. At that time, DOE and Bechtel National, Inc. will be in position to state, with confidence, 
when the compliance schedule items will be provided for your review and concurrence. 
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If you have any questions, please contact me, or your staff may contact John R. Eschenberg, 
Waste Treatment and Immobilization Plant, (509) 376-3681. 

ED:LAH 

cc: A. Beckman, BNI 
W. T. Clements, BNI 
B. G. Erlandson, BNI 
J. P . Henschel, BNI 
R. E. Lawrence, BNI 
P. E. Peistrup, BNI 
J. Cox, CTUIR 
S. Harris, CTUIR 
M . Anderson-Moore, Ecology 
B. Becker-Khaleel, Ecology 
R. K. Biyani, Ecology 
L. Cusack, Ecology 
S. L. Dahl, Ecology 
G. P. Davis, Ecology 
K. Elsethagen, Ecology 
E. A. Fredenburg, Ecology 
J. Hedges, Ecology 
S. A. Thompson, FRI 
G. Bohnee, NPT 
K. Niles, Oregon Energy 
J. B . Hebdon, RL 
A. C. McKams, RL 
R. Jim, YN 
Administrative Record 
Environmental Portal, LMSI 

Sincerely, 

g ~~!, z-
~~ of River Protection 


