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TRANSMITTAL OF THE SECOND QUARTERLY REPORT FOR THE FISCAL YEAR (FY) 
2003 IN SUPPORT OF THE SINGLE-SHELL TANK (SST) INTER.IM STABILIZATION (IS) 
CONSENT DECREE . 

This letter provides the second quarterly report and data (Attachment) for FY 2003 submitted in 
compliance with the quarterly reporting requirements, and internally noted as Milestone 
D-001-00-Rl6. It was established in the SST IS Consent Decree No. CT-99-5076-EFS, filed 
with the U.S. District Court on September 30, 1999. 

Key project accomplishments during the second quarter of FY 2003 include the following: 

• Consent Decree Milestone D-001-14-TO 1 is a target milestone for Tank 241-C- l 03 to 
complete pumping by December 30, 2003 . The milestone was met on March 3, 2003, as a 
result of equipment failure and reported to the State of Washington Department of Ecology in 
letter 03-TPD-027, dated March 26, 2003 . 

• A hose-in-hose transfer line was installed between the S-A valve pit and Tank 241-SY-102, 
and pumping was restarted in the S/SX Complex on March 21, 2003. The saltwell pump was 
replaced in Tank 241-SX-101 in early March 2003, and pumping resumed in that tank on 
March 30, 2003. · 

• Caustic cleaning of the U farm transfer line was also completed and the flow rate in the line 
has been greatly improved. The U farm saltwells were restarted on March 28, 2003 . 

• Based on data collected during interim stabilization activities, an updated projection of 
pumpable liquid remaining in the tanks to be interim stabilized has been developed and 
should be issued as Revision 5 to HNF-2978, "Updated Pumpable Liquid Volume Estimates 
and Jet Pump Durations for Interim Stabilization of Remaining SSTs." 

• Other accomplishments are listed in the attached quarterly report for the second quarter of 
FY 2003. 
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The total waste volumes transferred during the report quarter ending March 31, 2003, and since 
the start of pumping in June 1998 were 140 thousand gallons and 2.879 million gallons, 
respectively. 

There were no letters of direction sent to the Contractor during this quarter. However, verbal 
direction was given to the Contractor related to national security issues which caused all 
pumping operations to cease for about 18 hours . 

If you have any questions, please contact me, or your staff may contact Andrew Stevens, Tank 
Farms Programs and Projects Division, (509) 376-8235. 

TPD:AJS 

Attachment 

cc: See page 3 

Sincerely, 

James E. Rasmussen, Director 
Environmental Division 
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T. R. Pauly, CHG 
M. A. Payne, CHG 
W. E. Ross, CHG 
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CONSENT DECREE REPORTING DATA (MILESTONE D-001-00-R16) 

SECOND QUARTER OF FISCAL YEAR (FY) 2003 

ITEM 1: ACCOMPLISHMENTS AND ISSUES 

Second Quarter FY 2003 Accomplishments 

• Met Consent Decree Deadline D-001-14-T0l for projected pumping completion date Tank 
241-C-103. Saltwell "completion of pumping," criteria was met on March 3, 2003, almost 
nine months ahead of the projected date of December 30, 2003 . 

• Completed installation and commenced operation of a new Hose-In-Hose Transfer Line 
(HIHTL) from the S-A valve pit to Tank 241-SY-102. This HIHTL will enable much greater 
pumping rates from the tanks remaining to be interim stabilized in the S/SX Complex. 

• Completed caustic cleaning of the U farm transfer line. 
• Issued the Interim Stabilization Evaluation Form for Tank 241-BY-l 05 on March 24, 2003, 

via CH2M-0301298. 
• Replaced the saltwell pump in Tank 241-SX-101 and resumed pumping of waste from the 

tank. 
• The saltcake dissolution demonstration test in Tank 241-U-l 07, was started 

December 3, 2002, and was terminated and returned to saltwell pumping service starting 
February 22, 2003 . The waste pumped from Tank 241-U-107 during the test does not count 
towards meeting Consent Decree pumping volumes. 

• Performed an in-tank video scan of Tank 241-U-l l l and placed the tank "in evaluation" 
under the provision for equipment failure. 

• Transferred over 140,000 gallons of waste out of the Single-Shell Tanks (SSTs). The total 
volume of waste transferred since the start of pumping in June 1998 is over 2,879,000 
gallons. 

• Performed a waste transfer from Tank 241-AP-102 to Tank 241-AP-108 . 
• Performed a waste transfer from the 244-BX double-contained receiver tank-to-tank 

241-AP-l 02. 
• Completed installation of the dilution tank auto-fill stations and updating of associated 

operating procedures. 

Six-Month Look Ahead 

• Issue Interim Stabilization Evaluation Forms for Tanks 24 l-C-103, 241-SX-l 03, and 
241-U-ll l. 

• Complete pumping of five additional Tanks: 241-AX-101, 241-BY-106, 241-SX-101, 
241-SX-102, and 241-U-107. 

• Complete Consent Decree Deadline D-001-08-T0l projected pumping completion date, for 
Tank 241-SX-101 by February 28, 2003 (overdue) . 
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• Complete Consent Decree Deadline D-001-09-T0 1, projected pumping completion dates for 
Tanks 241-BY-105 and 241-BY-106 by June 30, 2003. 

• Perform a cross-site transfer of waste from Tank 241-SY-102 .to Tank 241-AP-102. 
• Continue pumping to meet the milestone to reduce the pumpable liquid remaining to be equal 

to or less than two percent (Consent Decree Milestone D-001-00V). 
• Issue two quarterly reports (Milestones D-001-00-R16 and D-001-00-Rl 7). 

Current Issues and Recovery Actions 

1. The transfer line between U farm and SY farm is partially obstrncted and had been slowly 
getting worse. Pumping from the U farm had been limited. Therefore, a caustic flush and 
soak was started March 13, 2003, and terminated on March 27, 2003. Resumption of 
pumping at a significantly increased rate from the U farm occurred March 28, 2003 . 

2. The actual volume of waste pumped during this quarter was less than projected as shown by 
the Target Pumping Projection curve issued weekly by CH2M HILL Hanford Group, Inc. 
(CHG). The difference was caused by the three-week delay in installing the new HIHTL 
between the S-A valve pit and Tank 241-SY-102, and by a series of sequential failures in the 
N AX Complex. The HIHTL is now operational and volumes pumped have improved 
greatly. The actual volume pumped is expected to catch up to the projected volumes during 
the next 90 days, so that Milestone D-001-00V can still be met ahead of schedule. 

3. The waste levels in Tank 241-SX-103 have not yet reached equilibrium. Evaluation is 
on-going. If the current trend continues, it may be necessary to pump additional waste from 
this tank to ensure the interim stabilization criteria will be met. 

Issues Expected to Arise in the Next Six Months 

No issues have been identified. 

ITEM 2: SCHEDULE COMPLIANCE 

FY 2003 Consent Decree Deadlines 

• Consent Decree Deadline D-001-00-RlS required that the U .S. Department of Energy (DOE) 
submit a quarterly report to the State of Washington, Department of Ecology (Ecology) 
covering the first quarter of FY 2003 by January 31, 2003 . The report was issued on January 
30, 2003, via ORP letter 03 -TPD-014. 

• Consent Decree Deadline D-001-08-T0 1 calls for pumping to be completed for Tanks 
241-SX-105 , 241-SX-103, 241-SX-101 , and 241-U-106 by Febrnary 28, 2003 . This 
milestone was missed because Tank 241-SX-101 had not completed pumping due to pump 
failures and other technical difficulties. It is expected that pumping of Tank 241-SX-101 will 
be completed during the last quarter of FY 2003 . 

• Consent Decree Deadline D-001-14-T0l is a target for tank 241-C-103 to complete pumping 
by December 30, 2003. The deadline was met on March 3, 2003. 
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Consent Decree Schedule Status 

Deadline D-001-0V requires that the percentage of pumpable liquid remaining to be removed 
will be equal to or less than 2 percent by September 30, 2003. This deadline is expected to be 
completed on or ahead of schedule. 

The DOE, Office of River Protection remains in compliance with the schedule set forth in 
Consent Decree, number CT-99-5076-EPS between Ecology (Plaintiff) and the DOE 
(Defendant) except as noted below. 

There are several projected pumping completion dates "which are estimates only and not 
enforceable" that have occurred or will occur within the next six months . 

• Consent Decree Deadline D-001-02-T0I due March 30, 2001, called for pumping to be 
completed in Tanks 241-S-102, 241-S-106, and 241-S-103. Tanks 241-S-106 and 241-S-103 
were interim stabilized ahead of the scheduled date, but technical difficulties and a history of 
pump failure have delayed completion of pumping of Tank 241-S-102. Tank 241-S-102 is 
also a candidate for early retrieval. 

• Consent Decree Deadline D-001-08-T0l due February 28, 2003, as discussed above. 

• Consent Decree Deadline D-001-09-T0l forecasts an estimated Projected Pumping 
Completion date for Tanks 241-BY-105 and 241-BY-106 of June 30, 2003. Pumping has 
been completed in Tank 241-BY-105. Pumping in Tank 241-BY-106 is continuing and 
expected to be completed prior to the target date. 

ITEM 3: SCHEDULE RECOVERY ACTIONS 

Additional focus is being placed on increasing the volume of waste pumped by increasing the 
number of saltwells that operate on a daily basis. This is now possible with the new HIHTL 
installed between the S/SX Complex and Tank 241-SY-102. This will help close the gap 
between the field performance and the target volumes depicted on the Target Pumping Projection 
Curves distributed by CHG. In addition, engineering personnel are now onsite 24 hours, seven 
days a week (24/7) to ensure any emergent problems are handled expeditiously. Work package 
planners are "on call" an-d expected to respond within an hour. 

ITEM 4: BUDGET/COST STATUS 

The FY 2003 budget for the Interim Stabilization Project had not been officially established as of 
the end of the quarter; however, the proposed FY 2003 baseline budgeted cost for work 
scheduled (BCWS) is $16.0 million. Based on the BCWS amount, performance at the end of the 
second quarter of FY 2003 was +4 percent schedule variance (+303K) and-31 percent cost 
variance ($2,659K). The major contributor to the cost variance was extra labor applied to early 
startup of Tank 241-C-103, to install the new HIHTL, to complete the caustic cleaning of the 
U Farm transfer line, and to keep more saltwells on line by providing additional support on a 
24/7 basis . The positive schedule variance is small and within the threshold. 
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ITEM 5: DOE DIRECTIVES 
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The DOE directed that saltwell pumping be secured with the initiation of hostilities in Iraq. 
Permission to resume pumping was provided about 18 hours later. A copy of the Emergency 
Contracts Direction Form directing cessation of interim stabilization activities that disturb waste 
can be reviewed at the ORP office. 
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