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Mr. Douglas R. Sherwood 
Hanford Project Manager 

Department of Energy 
Richland Operations Office 

P.O. Box 550 
Richland, Washington 99352 

AUG l 8 1999 

U.S. Environmental Protection Agency 
712 Swift Boulevard, Suite 5 
Richland, Washington 99352 

Dear Mr. Sherwood: 
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STATUS OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER 
(TRI-PARTY AGREEMENT) TARGET DATE M-34-13A-T01 

This letter is to inform the U.S. Environmental Protection Agency (EPA) that Tri-Party 
Agreement Target Date M-34-13A-T01, due July 31, 1999, was not completed as scheduled. 
Pursuant to language in the Tri-Party Agreement, completion of this target date required that the 
U.S. Department of Energy, Richland Operations Office (RL) complete constmction, installation, 
and acceptance testing of the K-West Basin Fuel Retrieval System (FRS). RL and Fluor Daniel 
Hanford, Inc. (FDH) discussed this issue with Larry Gadbois, of your staff, during weekly project 
management interface meetings over the past several weeks. On July 27, 1999, at a 
Tri-Party Agreement M-34-00 Milestone review meeting with EPA and the State of Washington 
Department of Ecology (Ecology), RL informed EPA and Ecology that this target date would not 
be achieved. Additionally, RL made a commitment to EPA at that meeting that we would 
document in writing the non-completion of the target date including a description of the causal 
factors that resulted in our inability to meet the date. 

On July 31, 1999, FDH submitted an Official Acceptance Test report to RL, indicating that all of 
the FRS had been constmcted, installed, and tested with the exception of the Primary Cleaning 
Machine (PCM) fuel washing basket and a few other minor punch list items. This equates to over 
95 percent completion of the entire FRS. The PCM basket had not been installed because of 
design and testing problems encountered by the supplier and identified during the pre..:delivery 
testing. Installation and testing of the PCM and basket is ongoing at this time, with a projected 
completion date for Target M-34-13A-T01 of September 30, 1999. Accordingly, we will notify 
EPA of the completion after all the punch list items are closed. 
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If you have_ 'ny questions, please contact me on (509) 376-6888 or R. G. Holt, Spent Nuclear 
Fuels Pr9:1 ·ct Divis n, on (509) 376-9989. 

EAP:MFJ 

cc: J. R. Wilkinson, CTUIR 
R. F. Stanley, Ecology 
P. Statts, Ecology 
P. T. Day, FDH 
J. S. Hertzel, FDH 
0 . S. Kramer, FDH 
R. E. Piippo, FDH 
R. B. Wilkinson, FDH 
M. Reeves, HAB 
P. Sobotta, NPT 
M. L. Blazek, OOE 
R. Jim, YN 
Administrative Record, H6-08 

Sincerely, 

· George H. anders, Administrator 
Hanford Tri-Party Agreement 


