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Attachment 1: Agenda, Action Tracking List, and Summary of Discussions 

1.0 Administrative Issues 

One new action was established. 

2.0 PFP Project Item Status 

Shipments: RL sent a letter to FH on June 1, 2007, instructing FH to be ready to ship 
inventory by September 1, 2007. RL has not yet received needed authorization from HQ. 
DOE/HQ is required to give notice to Congress 30 days in advance of shipment. HQ is 
operating to the August 1st date, which means RL and FH would have to be ready to ship by 
September 1st

. Supporting the current shipment schedule are the following activities: 
meetings in Albuquerque NM in July, support from QA to look at the loading of the 9975s, 
and personnel to do the necessary reviews. 

Milestone Status: 234-52 and PRF Milestones will be added to the status of ongoing 
projects in the PMM. · 

234-SZ and PRF: FH has been working on 17 gloveboxes scheduled to be completed in 
2007 & 2008. All but one of these will be completed in 2007. Therefore, FH has negotiated 
some new Performance Incentives with RL which add 11 gloveboxes to be completed in 
fiscal year 2008 . 

3.0 Milestone Status 

• M83-22 Submit to Ecology an Engineering Evaluation/Cost Analysis(es) (EE/CA(s) for 
approval and provide an action memorandum(a) as a primary document(s) for the 
decommissioning of the PFP facility DUE 9/30/08 

Status: RL briefed the Hanford Advisory Board and Rick Bond of Ecology June 20, 
2007 to state that the PFP Engineering Evaluation and Environmental Analysis 
Report has been placed in the Administrative Record. The report is available for 
public review and the notice for availability of public review has been sent. 
Comments from the public will be accepted and placed in the Administrative Record. 
These activities complete the requirements of the M83-22 milestone. RL will send 
Ecology the completion letter during July. 

• M83-41 Complete transition and dismantlement of the 216-Z-9 crib DUE 9/30/10 

Status: See Attachment 2, Item 1. 
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• M83-42 Complete transition and dismantlement of the 241-Z waste treatment facility 
DUE 9/30/11 

Status: See Attachment 2, Item 2. 

4.0 New Topics 

5.0 Next Meeting 

August 30, 2007, 3:30 to 4:30, Federal Building, room 340 

Action 

Have a meeting with Dennis 
Faulk, Rick Bond, Ellen 
Mattlin, Caroline Sutter, and 
Virginia Rohay about Z-9 in 
Jul 

2007 ACTION TRACKING LIST 

Assignee 
Date Established/ 

Due Date 

Andrea Hopkins July 

4 

Status 
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Attachment 2: Presentation Materials 

Item 1 

Z-9 Project Status - June 21, 2007 

• The CERCLA data package for the 216-Z-9 crib inspection equipment was approved by the 
Department of Energy, (DOE), Department of Ecology (Ecology) and the Environmental 
Protection Agency (EPA). 

• The 216-Z-9 crib inspection equipment was successfully deployed. Equipment checkout was 
completed and initial inspection completed. Final pictures of the floor are being assembled. 

• Inspection of the equipment in 216-Z-9C, Mining Equipment Enclosure, was completed. A 
work package is being prepared to sample the hydraulic oil. 

• The revision of the Memorandum of Understanding (MOU) between the Soil and Groundwater 
Remediation Project and PFP Closure Project to reflect the Z-9 Project activities was issued. 

• Arrangements have been made for the structural evaluation of the data from the inspection of 
the crib. Evaluation is scheduled to start next week. 

• The documentation of the evaluation of the hazards associated with the removal of the 216-Z-9 
structures has been initiated. 

• The development of the Removal Action Work Plan (RA WP) for the removal of the 216-Z-9 
structures has been initiated. 

• Nondestructive assay of the 216-Z-9 exhaust ventilation for waste disposal has been initiated. 
While surveying the exhaust filter housing, fixed contamination was found on the pad under 
one of the filter housing (24,000 dpm/100cm2

). Follow up surveys found removable 
contamination on a section of the pad under the ventilation ducting (1,200 dpm/l00cm) and 
fixed contamination on some dirt next to the pad (24,000 dpm/l00cm). All contamination was 
fixed or removed. 

,:44, 'l ; ."! 

216-Z-9 Ventilation System 
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Assembled Pictures of South End of 216-Z-9 Crib 

216-Z-9 Mining Equipment 
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Item 2 

M83-42 Scope - Complete transition and dismantlement of the 241-Z Facility -
Due 9/30/11 

Status M83-42 
• Physical work activities supporting demolition and stabilization of the 241-Z complex 

were completed on June 4, 2007. This is four years and four months ahead of the 
September 30, 2011, due date. 

• The demobilization of the Central Plateau D&D crew was completed on June 5, 2007. 
• Jeff Ayres visited PFP on June 6, 2007, to inspect the completed 241-Z site. 
• The 241-Z Facility End Point Criteria and Completion Checklists document (HNF-30038 

Rev 0) was signed complete on June 8, 2007. The purpose of this document is to provide 
a means to record how the general PFP end point criteria in HNF-22401 is being 
specifically applied to the 241-Z Facility. This document also provides an agreed upon 
checklist to record the completion of work to meet these end points. 

• A letter from FH to RL providing notification of completion of TPA milestone M83-42 has 
been drafted and is in the approval process. Upon receipt of the FH letter, RL will 
transmit a letter to Ecology requesting concurrence that the milestone has been 
completed. 

• FH Nuclear Safety has formally down graded the 241-Z Facility to a less than Hazard 
Category 3 inactive waste site. 

• The update for the 241-Z waste site for the WIDS database has been drafted and is under 
review. 

• Work has started on preparing the 241-Z Removal Action Construction Completion Report. 

5/26/07 - Spraying Polyurea on Slab 5/26/07 - Testing Mil Thickness on Coating 
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Attachment 3: Attendee List 

J. Ayres, Ecology 
R. Bloom, FH 

F. Bond, Ecology 
G. Johnston, FH 
E. Mattlin, RL 
V. Rohay, FH 

D. Romine, FH 
C. Schweiger, FH-CI 

S. Seydel, FH 
C. Sutter, FH 
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