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An updated table of CHPRC/WCH documents that require regulatory review and approval in the 
next three to six months was provided. Two issues noted were the Tri-Party Agreement (TPA) 
change notice for the UR-1 Sampling and Analysis Plan (SAP), and the MG-1 Remedial Action 
Work Plan (RA WP), Phase I. Ecology stated that as soon as comments are incorporated into the 
UR-1 SAP and verification is received, the issue will be resolved. Ecology is reviewing the MG-
1 RA WP, and stated that the documentation needed for continuing the field work will be 
approved by next week. 

Ecology noted that ORP has been requested to provide a list of key documents. Regarding near­
term regulatory documents, DOE/RL stated that agreement is needed on the Engineering 
Evaluation and Cost Analysis (EE/CA) documentation for the 15 rail cars that are going to 
ERDF. EPA noted that the issue was that the rail cars were not included in the ERDF Record of 
Decision (ROD). EPA, which has the lead for the rail cars, indicated that an individual EE/CA 
for each rail car will not be needed and one EE/CA would be sufficient. 

Re-Publishing the TPA 

Ecology initiated a discussion regarding the need to re-publish the TP A and what the timing and 
scope would be. A handout was provided listing the major changes since Revision 7 of the TPA 
in July of 2007. A target date for completing Revision 8 was suggested as June 2010, and the 
final re-print would be available about three months after that, sometime in the fall of 2010. 

Ecology suggested holding weekly TPA coordination meetings. DOE-RL took an action to 
determine a tracking process for the TPA revision and provide notification to Ecology. 

MSA noted that Appendix C and Appendix D are constantly changing, and rather than referring 
to a hard copy, the TP A home page should be viewed for the latest version. 

Potential Technical Issues for next IAMIT 

Ecology identified our potential issues related to the 100 D and H RI/FS Work Plan that may 
need to be address at the next IAMIT: 1) 182-D reservoir; 2) soil characterization under the 
reactor; 3) risk assessment language in the work plan; 4) point of compliance aquifer tubes and 
calculation of dilution going into the Columbia River. 



September 17, 2009 

Interagency Management Integration Team 

Place: EPA Conference Room, 309 Bradley Boulevard, Suite 115, Richland, WA 
Time: 11 :00 am - 11 :30 am 
Chairperson: Dave Einan 

11:00 am 

11 :30 am 

11:40 am 

Agenda 

Key Documents/Issues List Review 

Reprint TPA 

Adjourn !AMIT meeting 
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Re-Publishing the TPA 

IAMIT overview September 17, 2009 

• Current - July 2007, Revision 7 

• Target - June 2010 to publish Revision 8 

• Re-publication will support RCC completion and CP strategy 

Major changes since Revision 7: 

1. Appendix C (waste site listing by operable unit) 
a. 13 approved Appendix C changes 
b. "Orphan sites" accumulated for River Corridor 
c. Discovery sites in 200 Area 

2. Appendix D (work schedule) 
a. 40 approved Appendix D changes 
b. Aug. 2009 groundwater changes 
c. Sept. 2009 (draft) changes associated w/ Consent Decree 
d. Sept. 2009 (draft) changes associated w/ Central Plateau strategy 

Other changes to consider for Revision 8 

1. New cover photograph? 
2. Agreement Parts I - V 

• Potential changes associated with CP strategy 

• Some miscellaneous clean-up 
3. Action Plan 

• Potential changes associated with CP strategy 

• Some miscellaneous clean-up 
4. Appendix B (listing of RCRA TSD units) 

• Miscellaneous clean-up ( old OU listings, units closed) 
5. Appendix F (supporting Technical Plans and Procedures) 

• No apparent updates since 1991 

• Two incomplete items - "to be developed" and "draft issued" . 
6. Appendix J? 

• Potential new appendix listing facilities 
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Schedule in 
Contractor Geographical Operable Review Review C 

WBS Area Unit DOE-RL Lead Document Title Regulatory Lead Start Completion Comments/Issues 
Field Work danger of 
,Start Date being impacted 

DOH EPA Ecology Dates Dates (Y/N) · - - - ,_ . . - -
7/31,tiggg 

RL-0030 CHPRC 100 Area G. Sinton 100 Areas Bio/Chem Remediation Proposed Plan (DOE/RL-2009-28) 
X X 6/22/2009 

Complete 

100 Area ESD to interim ROD Amendment for ISRM Barrier for In Situ 
12/15/2009 1/15/2010 RL-0030 CHPRC 100 Area G. Sinton Reduction (ISR) X 

RL-0030 CHPRC 100 Area G. Sinton 100 Areas Bio/Chem RDR/RAWP X X TBD 

WCH 100Area J. Neath 100 Area RDR/RAWP X 7/1/2008 9/30/2009 Rev 5 - Resolving Comments 

WCH 100 Area J. Neath 100 Area SAP X 8/20/2009 9/30/2009 Rev 6 - Resolving Comments 

WCH 100-B Area T. Post 100-B-33 Work Instruction X 9/17/2009 12/1/2009 

WCH 100-B Area T. Post 100-B-27 Backfill Concu rrence X 10/1/2009 10/7/2009 

WCH 100-B Area T. Post 100-B-25 Backfill Concurrence X 10/13/2009 10/19/2009 

WCH 100-B Area T. Post 100-B-19 Backfill Concurrence X 10/15/2009 10/21/2009 

WCH 100-B Area T. Post 100-B-32 Backfill Concurrence X 10/22/2009 10/28/2009 

WCH 100-B Area T. Post 100-B-21:4 Backfill Concurrence X 11/5/2009 11/11/2009 

WCH 100-B Area T. Post 100-B-31 Backfill Concurrence X 11/5/2009 11/11/2009 

WCH 100-B Area T. Post 100-B-28 Backfill Concurrence X 11/9/2009 11/12/2009 

WCH 100-B Area T. Post 105-B Reactor Waste Management Plan X 11/ 17/2009 1/ 1/2010 

WCH 100-B Area T. Post 105-B Reactor Air Monitoring Plan X 11/17/2009 1/1/2010 

WCH 100-B Area T. Post 100-B-25 Closure Document X 11/30/2009 2/22/2009 

WCH 100-B Area T. Post 100-B-27 Closure Document X 11/30/2009 2/22/2009 

WCH 100-B Area T. Post 100-B-31 Closure Document X 12/7/2009 3/ 1/2009 

WCH 100-B Area T. Post 100-B-19 Closure Document X 12/7/2009 3/1/2010 

WCH 100-B Area T. Post 100-B-21 :4 Closure Document X 12/7/2009 3/1/2010 

WCH 100-B Area T. Post 100-B-28 Closure Document X 12/14/2009 3/8/2009 

WCH 100-B Area T. Post 100-B-32 Closure Document X 12/28/2009 3/18/2009 

RL-0030 CHPRC 100-B/C Area G. Si nton 100 B/C Decision Unit RI/FS Work Plan, Addendum 3 and SAP X 9/30/2009 11/29/2009 2/16/2010 

WCH 100-D Area T. Post 100-D-56:1 Closure Document X 7/22/2008 9/17/2009 Resolving Draft A comments 

100-D Area T. Post 100-D-31:6 Closure Document X 3/17/2009 9/14/2009 
RL signed 8/18/09; with Ecology for 

WCH signature 

WCH 100-D Area T. Post 116-DR-10 Work Instruction X 5/13/2009 9/17/2009 Resolving Draft A comments 

WCH 100-D Area T. Post 100-D-61 Closure Document X 6/1/2009 9/17/2009 Resolving Draft A comments 

WCH 100-D Area T. Post 100-D-31 :5 Closure Document X 6/1/2009 9/17/2009 Resolving Draft A comments 

WCH 100-D Area T. Post 100-D-32 Closure Document X 6/16/2009 9/29/2009 Resolving Draft A comments 

WCH 100-D Area T. Post 100-D-63 Work Instruction X 7/15/2009 9/22/2009 Resolving Draft A comments 

WCH 100-D Area T. Post 100-D-47 Closure Document X 7/20/ 2009 10/1/2009 Resolving Draft A comments 

WCH 100-D Area T. Post 116-D-5 Work Instruction X 7/29/2009 10/5/2009 Draft A comments due 9/11/09 

WCH 100-D Area T. Post Request for partial backfill (100-D-31:4, :7 and :8) X 7/30/2009 9/30/2009 Expedited Requests 

WCH 100-D Area T. Post Request for partial backfill (100-D-30) X 8/15/2009 9/30/2009 Expedited Requests 

WCH 100-D Area T. Post 1607-D-2:2 Closure Document X 9/17/2009 2/2/2009 

WCH 100-D Area T. Post M-16-47 Milestone Change Package X 9/18/2009 10/2/2009 Draft 

WCH 100-D Area T. Post 116-DR-5 Work Instruction X 9/24/2009 12/8/2009 

WCH 100-D Area T. Post 100-D-56:2 Closure Document X 9/25/2009 12/15/2009 

WCH 100-D Area T. Post 118-D-3 Work Instruction X 9/28/2009 12/10/2009 

WCH 100-D Area T. Post 118-D-5 Closure Document X 9/ 28/ 2009 12/21/ 2009 

WCH 100-D Area T. Post 628-3 Work Instruction X 10/8/2009 12/22/2009 

WCH 100-D Area T. Post 118-D-6:4 Work Instruction X 10/ 12/2009 12/29/2009 

WCH 100-D Area T. Post 118-DR-1 Closure Document X 10/19/2009 12/28/2009 

WCH 100-D Area T. Post 100-D-29 Closure Document X 10/ 20/2009 1/7/2010 

WCH 100-D Area T. Post 116-DR-8 Closure Document X 10/20/2009 1/7/2010 

WCH 100-D Area T. Post UPR-100-D-5 Closure Document X 10/27/2009 1/6/2010 

WCH 100-D Area T. Post 118-D-4 Closure Document X 11/23/2009 2/11/2010 

WCH 100-D Area T. Post 116-D-10 Closure Document X 11/30/2009 2/23/2010 

WCH 100-D Area T. Post 100-D-30 Closure Document X 12/14/2009 3/8/2009 

WCH 100-D Area T. Post 600-30 Closure Document X 12/21/2009 3/15/ 2009 

RL-0030 CHPRC 100-F Area IU 2/6 M. Thompson 100 F IU 2/6 Decision Unit RI/FS Work Plan, Addendum 4 and SAP X 9/ 30/2009 11/ 29/2009 1/25/2010 



Regulatory Documents Affecting Field Work Version Date: 9/15/2009 
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Schedule in 
Contractor Geographical Operable Review Review 

WBS Area Unit DOE-RL Lead Document Title Regulatory Lead Start Completion Comments/Issues 
Field Work danger of ,-
Start Date being impacted 

I;. DOH EPA Ecology Dates Dates (Y/N) · - '" ---

9/1/2009 
X 8/1/2009 RL-0030 CHPRC 100-H Area J. Hanson 100-H Area Aquifer Test Work Plan/Sampl ing and Analysis Plan Complete 

100-HR-3 Revision to RDR/RAWP fo r Revision to the RD/RAWP for DX 
X 11/4/2010 12/ 17/2010 · RL-0030 CHPRC 100-H Area 100-HR-3 J. Hanson Pump and Treat System 

RL-0030 CHPRC 100-H Area 100-HR-3 J.. Hanson 100-HR-3 Revisiion to the RD/RAWP for HX Pump and Treat System 
X 5/4/2010 6/17/2010 

100-HR-3 Revision to Supplement of the RDR/RAWP for ISRM Barrier 
5/15/2010 6/15/2010 RL-0030 CHPRC 100-H Area 100-HR-3 J. Ha nson Amendment X 

RL-0030 CHPRC 100-H Area 100-HR-3 J. Hanson 100-HR-3 Bioreactor Treatabil ity Test Plan X 11/15/2009 12/15/2009 

9/15,£~009 
RL-0030 CHPRC 100-H Area 100-HR-3 J. Hanson 100-HR-3 Bioinfiltration Treatability Test Plan X 8/15/2009 

Complete 

9/15/~009 
RL-0030 CHPRC 100-H Area 100-HR-3 J. Hanson 100-HR-3 RPO Wells Sampling and Analysis Plan Rev. 1 

X 8/15/2009 
Complete 

RL-0030 CHPRC 100-H Area 100-HR-3 J. Hanson 100-HR-3 RPO Wells Sampling and Analysis Plan Rev. 2 10/30/2009 11/30/2009 
RL-0030 CHPRC 100-H Area 100-HR-3 J. Hanson 100-HR-3 Bioremediation Treatabi lity Test Plan X 10/30/2009 11/30/2009 

WCH 100-H Area J. Chance 100-H-28:6 Closu re Document X 1/15/2009 9/22/2009 Resolving Draft A comments 

100-H Area J. Chance 100-H-8 Closure Document X 3/26/2009 9/14/2009 
RL signed 8/19/09; w ith Eco logy for 

WCH signat ure 
WCH 100-H Area J. Cha nce 100-H-53 WSRF X 6/30/2009 9/24/2009 Resolving Draft A comments 

WCH 100-H Area J. Cha nce 100-H-39 Work Instruction X 6/30/2009 10/1/2009 Resolvi ng Draft A comments 
WCH 100-H Area J. Chance 100-H-52 Work Instruction X 7/1/2009 10/1/2009 Draft A comments due 9/13/09 
WCH 100-H Area J. Chance 100-H-49 Work Instruct ion X 7/13/2009 10/15/2009 Draft A comments due 9/25/09 

WCH 
100-H Area J. Chance 100-H-50 WSRF X 7/13/2009 11/12/2009 Delivered to RL/Ecology 7 /13/ 09 

WCH 100-H Area J. Chance 100-H-46 Work Instruction X 7/15/2009 10/15/2009 Draft A comments due 9/26/09 

100-H Area J. Chance 7/20/ 2009 
9/4/2009 Draft - Document delivered to 

WCH 
Air Monitoring Plan Revision X 

9/;!0/2009 Ecology 

WCH 100-H Area J. Chance 100-H-41 Work Instruction X 7/21/2009 9/29/2009 Resolving Draft A comments 

WCH 100-H Area J. Chance 100-H-40 Work Instruction X 7/22/2009 9/29/2009 Resolving Draft A comments 

WCH 100-H Area J. Chance Facility Status Change (1330-N) X 7/23/ 2009 9/30/2009 Reso lving Comments 
WCH 100-H Area J. Chance Facil ity Status Change (M0 -013) X 7/23/2009 9/30/2009 Reso lving Comments 

WCH 100-H Area J. Chance 100-H-45 Work Instruction X 7/23/2009 9/30/2009 Resolving Dra ft A comments 

WCH 100-H Area J. Chance 118-H-3 Work Instruction X 7/23/2009 9/30/2009 Resolving Draft A comments 

WCH 100-H Area J. Chance 100-H-35 Work Instruction X 8/13/2009 10/22/2009 Draft A comments due 9/ 26/09 

WCH 100-H Area J. Chance 118-H-5 Backfil l Concurrence X 8/27/2009 9/24/2009 Delivered to RL/Ecology 

WCH 100-H Area J. Chance 118-H-2 Work Instruction X 9/3/2009 11/10/2009 Draft A comments due 10/17 / 09 

WCH 100-H Area J. Chance 100-H-51:1 Work Instruction X 9/14/2009 11/30/2009 
WCH 100-H Area J. Chance 100-H-36 Closure Document X 9/ 15/ 2009 12/ 8/ 2009 
WCH 100-H Area J. Chance Closure Document 128-H-2 X 9/17/2009 9/24/2009 Rev O - Potential Dispute 

WCH 100-H ·Area J. Chance Closure Document 128-H-3 X 9/17/2009 9/24/2009 Rev O - Potential Dispute 

WCH 100-H Area J. Cha nce 118-H-4 Work Inst ruction X 10/ 1/2009 12/15/ 2009 
WCH 100-H Area J. Cha nce 118-H-6:4 Work Instruction X 10/ 1/2009 12/15/2009 
WCH 100-H Area J. Chance 100-H-51 :3 WSRF X 10/8/ 2009 12/29/ 2009 
WCH 100-H Area J. Chance 100-H-51:4 WSRF X 10/8/2009 12/29/2009 

WCH 100-H Area J. Chance 118-H-5 Closure Document X 10/19/ 2009 1/14/2009 

WCH 100-H Area J. Chance 100-H-37 Work Instruction X 10/19/2009 1/ 14/2010 

WCH 100-H Area J. Chance 100-H-28:7 Closure Document X 10/20/2009 1/18/2010 

WCH 100-H Area J. Chance 600-152 Closure Document X 10/27/2009 1/14/2009 

WCH 100-H Area J. Chance 118-H-6:5 Work Instruction X 11/9/2009 2/1/2010 

WCH 100-H Area J. Chance 128-H-1 W ork Instruct ion X 11/9/2009 2/1/2010 

WCH 100-H Area J. Chance 116-H-9 Closure Document X 12/7/2009 3/1/2010 

RL-12 & RL-41 CHPRC 100-K Area J. Hanson Sample Instructions for the 127 waste sites within the K Area fence. X TBD 

Act ion M emorandum Addendum for 105-KE Reactor Core Demolition -

RL-12 & RL-41 CHPRC 100-K Area J. Hanson pending X TBD 

2 
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Contractor Geographical Operable Review Review 
Field Work danger of WBS Area Unit DOE-RL Lead Document Title Regulatory Lead Start Completion Comments/Issues 
Start Date being impacted 

DOH EPA Ecology Dates Dates (Y/N) · ., 
DOE/RL- 2005 - 26, Rev 1, RAWP for 105- KE 105 - KW Reactor Facilities 

and Ancillary Facilities (New TPA CN for 105-KE Reactor Core X TBD 
RL-12 & RL-41 CHPRC 100-K Area J. Hanson Demolition) 

RL-12 & RL-41 CHPRC 100-K Area J. Hanson W aste Control Plan for 105-KE Reactor Core Sampling -pending X TBD 

RL-12 & RL-41 CHPRC 100-KArea J. Hanson Air Monitoring Plan for 105-KE Reactor Core Sampling- pending X TBD 

DOE/RL-2005-33, Rev 1, 100-K Area Interim Safe Storage and D4 Project 

W aste Sampling and Analysis Plan (New TPA CN for 105-KE Reactor X TBD 
RL-12 & RL-41 CHPRC 100-K Area J. Hanson Core Sampling) 

RL-12 & RL-41 CHPRC 100-KArea 100-KR-2 J. Hanson 

Qua lity Assura nce Project Plan/Sampling and Analysis Plan for 

Containerized KW Settler Sludge, KBC-40467, Rev. O X 9/22/2009 10/21/2009 5/24/2010 

RL-12 & RL-41 CHPRC 100-K Area 100-KR-2 J. Hanson 

Quality Assurance Project Plan/Sampling and Analysis Plan for KOP 

Sludge X 10/9/2009 10/22/2009 10/23/2009 

RL-0030 CHPRC 100-K Area 100-KR-4 J. Hanson 100 KR-4 RPO Wells Sampl ing and Analysis Plan X tbd 

W CH 100-K Area J. Zeisloft 600-29 W ork Instruction X 9/14/2009 11/30/2009 

W CH 100-K Area J. Zeisloft 100-K-78 W ork lnstru,ction X 7/16/2009 9/ 23/2009 Resolving Draft A comments 

RL-0030 CHPRC 100-N Area M . Thompson 100 N Decision Unit RI/FS Work Plan X 12/30/2009 3/3/2010 12/23/2009 

RL-0030 CHPRC 100-N Area 100-NR-2 M. Thompson 

100-NR-2 Draft Proposed Plan Amend ROD for Interim Action or to 

Propose a new ROD (M-015-6112/30/09) 
X 12/30/2009 2/15/2010 

WCH 200 Area 0 . Robertson W CH-178 ERDF W aste M anagement and Materials Plan X 9/16/2009 10/30/ 2009 Rev. 3 

W CH 200 Area 0 . Robertson WCH-191 ERDF Waste Acceptance Criteria X 9/16/2009 10/30/2009 Rev. 1 

W CH 200 Area 0 . Robertson W CH-182 ERDF Leachate & Washwater Management Plan X 9/23/2009 11/30/2009 Rev. 1 

RL-40 CHPRC 200 East 200-BC-1 G. Sinton Treatability Test Report for 200-BC-1 X 8/28/2009 10/12/ 2009 

RL-40 CHPRC 200 East 200-MW-1 F. Roddy 200-MW -1 RI/FS Report X 2/28/2010 4/14/2010 

RL-11 CHPRC 200 W est G. Sinton Removal Action W ork Plan Revision (DOE/RL-2005-15)) X TBD 

RL-11 CHPRC 200West G. Sinton Removal Acti on Work Plan - New (DOE/RL-20XX-TBD) X TBD 

RL-0030 CHPRC 200 West K. Leary SW L WAC 173-350 Closure Plan X 11/15/2009 12/30/2009 

RL-0030 CHPRC 200 W est PW 1/3/6 A. Tortosa 200-PW-1,3,6, Feasibility Study X TBD 

RL-0030 CHPRC 200 West CW-5 G. Sinton CW-5 Feasibilty Study X TBD 

CW-5& 

RL-0030 CHPRC 200 West PWl/3/6 A. Tortosa Combined Proposed Plan X TBD 

RL-0030 CHPRC 200 West UW-1 K. Leary 

200-UW-1 Proposed Plan (Combined w ith 200 West Geographical Area 

RI/FS/PP) 
X 10/1/2009 3/30/2010 

RL-0030 CHPRC 300 Area M . Thompson 300 Area Decision Unit RI/FS Work Plan and SAP X 10/30/2009 12/29/2009 3/4/2010 

W CH 300 Area R. Guercia Air Monitoring Plan fo r 300 Area Central Sites Remed iation X 9/3/2009 10/ 8/ 2009 Draft - Delivered to EPA 

WCH 300Area R. Guercia UPR-300-17 Work Instruction X 9/16/2009 11/24/2009 

WCH 300Area R. Guercia 618-13 Closure Document X 10/7/2009 1/4/2010 

WCH 300Area R. Guercia EE/CA #4, 337B Building X 11/17/2009 1/1/2010 Delivered to EPA 

WCH 300 Area R. Guercia TPA Mi lestone M -094-03 completion X 11/17/2009 1/ 1/2010 

WCH 300Area R. Guercia 300-109/UPR-300-46 W ork Instruction X 12/2/2009 2/22/2010 

WCH 300Area R. Guercia 300-259 Work Instruction X 8/10/2009 9/17/2009 Resolving Draft A comments 

RL-0030 CHPRC Groundwater 200-UP-1 A. Tortosa 200-UP-1 RI/FS Report X 6/30/2010 7/30/2010 

RL-0030 CH PRC NRDW L/M isc K. Leary NRDW L WAC 173-350 Closure Plan X 11/ 15/2009 12/30/ 2009 

RL-0030 CHPRC Outer Area G. Sinton 0 Zone RD/RAWP, Draft A X X 12/21/2011 1/15/2012 

RL-0030 CHPRC Outer Area G. Sinton 0 Zone RD/RAW P, Rev 0 X X 12/5/2011 1/15/2012 

8/14/2QQ9 
X 7/14/ 2009 8/31/ 2009 

RL-40 CHPRC Outer Area 200-UR-1 W. Woolery RAWP (DOE/RL-2008-22, Rev. 0, June 2008) TPA Change TPA-CN-283 Completed 

Working w ith Ecology to get these 

SAP (DOE/RL-2006-50, Rev. 0, February 2007) TPA change to SAP TPA- X 7/14/2009 8/14/2009 signed . Field work has already 8/10/2009 

RL-40 CHPRC Outer Area 200-UR-1 W. Woolery CN-285 been impacted . 

Revise EE/CA fo r BC Controlled North Area (DOE/RL-2007, Rev.O, 
X TBD 

RL-40 CHPRC Outer Area D. Chapin February 2009) or Prepare New EE/CA 

RL-40 CHPRC Outer Area D. Chapin RACR or OSCR at completion of removal action X TBD 

RL-40 CHPRC Outer Area 200-CW-3 w. Woolery · Verification Package as apP,licable for each of 12 waste sites X TBD 

RL-40 CHPRC Outer Area W. Woolery RACR for 212-N, 212-P and 212-R X TBD 
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Regulatory Documents Affecting Field Work Version Date: 9/15/2009 

- -· --- Schedule in 
Contractor Geographical Operable Review Review 

Field Work danger of WBS Area Unit DOE-RL Lead Document Title Regulatory Lead Start Completion Comments/Issues 
~tart Date being impacted 

DOH EPA Ecology Dates Dates (Y/N) :,._ - "' - .. -- ; 

Decisional draft to Ecology on 

7/15/2009. Revised version sent to 

7/15/2009 8,l:lc5/;!QQ9 Ecology on 8/10/2009. Ecology's 
X 

8/10/2009 9/10/2009 comments not received as of 
8/15/2009 

9/11/09. Field work is being 

RL-30 CHPRC Outer Area MG-1 F.Roddy RAWP for MG-1 Phase 1 (DOE/RL-2009-53) impacted. 

RL-30 CHPRC Outer Area MG-1 F.Roddy RAWP for MG-1 Phase 2 (DOE/RL-2009-53 Revision?) X TBD 
RL-30 CHPRC Outer Area MG-2 F. Roddy Action Memo for MG-2 Sites (DOE/RL-2008-45) X 8/26/2009 9/26/2009 
RL-0030 CHPRC Outer Area G. Sinton 0 Zone FS, Draft A X X 11/30/2010 1/15/2011 
RL-0030 CHPRC Outer Area G. Sinton O Zone FS, Rev O X X 3/31/2011 4/31/2011 
RL-0030 CHPRC Outer Area G. Sinton 0 Zone PP, Draft A X X 11/30/2010 1/15/2011 
RL-0030 CHPRC Outer Area G. Sinton O Zone PP, Rev 0 X X 3/31/2011 4/31/2011 
RL-0030 CHPRC Outer Area G. Sinton 0 Zone ROD Action Memo Support X X 5/2/2011 11/4/2011 

Site Wide WCH 351, Treatment of Draeger Tubes Via Macroencapsulation X 7/20/2009 
8/25/2009 

Document delivered to Ecology 0 . Robertson 
1Q/31/WQ9 WCH 

Scoping Study and Permit Application (Prepare and submit a study of 

utilization of a landfill for non-haza rdous waste debris. Construct the X 9/30/2009 10/30/2009 
RL-40 CHPRC K. Leary landfill if directed by DOE) 

RL-13 CHPRC M . Collins TRU Retrieval Notice of Construction (AIR 07-1012) X 10/8/2009 11/8/2009 
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