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COMPLETION OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER MILESTONE 
M-10-06 

I am pleased to inform you that Hanford Federal Facility Agreement and Consent 
Order (Tr i -Party Agreement) Milestone M-10-06 was completed on September 7, 
1992 . Specifically, Milestone M-10-06 required the extraction of 20 core 
samples from Hanford single-shell tanks (SSTs) to support the requirements of 
SST closure and the Tri-Party Agreement by September 30, 1992. 

It is important to note that our contractor, Westinghouse Hanford Company 
(WHC) was able to work around the tank vapor activities that temporarily 
stopped, then later slowed field operations. In spite of the one-month-plus 
delay, this important step in the characterization of the SST wastes was 
completed approximately three weeks ahead of schedule. Although our reporting 
process has kept you advised on the progress of our sampling campaign through 
the year, the following is a brief summary of the Milestone M-10-06 sampling 
activities: 

Tank 

B-111 
T- 111 
C-112 
C- 110 
BX-107 
S-104 
T-104 
C-109 

.I.Y.Qg Date Sampled Number of Cores 

SST October 4, 1991 2 
SST November 7, 1991 3 
SST March 26, 1992 3 
SST April 23, 1992 3 
SST June 4, 1992 2 
SST August 2, 1992 3 
SST August 28, 1992 2 
SST September 7, 1992 3 

Cumulative Total 
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Push-mode sampling of the SSTs will continue while our rotary-mode development 
work continues into fiscal year 1993. A detailed schedule supporting all tank 
waste remediation requirements for tank sampling through 1998 has been drafted 
and is presently under internal review. We expect to be prepared to discuss · 
these long- term sampling plans with you in the near future . 

Questions regarding completion of Milestone M-10-06 and/or continued sampling 
plans may be directed to Mr. J . M. Clark at (509) 376-2246 or 
Mr . J. G. Propson of WHC on- (509) 373-1765. 

Sincerely, 

SFD : EMM 

cc : s. McKinney, Ecology 
D. Sherwood, EPA 
H. D. Harmon, WHC 
J . G. Propson, WHC 
T. B. Veneziano, WHC 
w. F. Zuroff, WHC 
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Location 

A3-0l 

82-35 
T6-16 
R2-30 
83-04 

0

H5-49 
Rl-49 
83-06 
R2-31 
81-59 
R2-32 
H4-56 
Rl-51 
R2-31 
H4-59 
82-19 
Rl-51 
81-59 
Rl-51 
R2-52 
S4-55 
B2-35 
T6-08 
T6-16 
R2-75 
83-15 
83-63 
L4-88 
S4-55 
R2-14 
R2-50 
S4-55 
R2-12 
B2-35 
R2-50 
B3-55 
R2- 14 
R2- 18 

w/att 
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