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Change Title 

Change to Hanford Federal Facility Agreement and Consent Order (Tri-P.arty Agreement) 
Milestone M-45-00. Com lete Closure of All Single Shell Tank Farms 
Description/Justification of Change 

The State of Washington Department of Ecology (Ecology) requested the U.S . Department 
of Energy (DOE) to develop target dates relating to the retrieval _of tank waste for 
treatment and disposal. Below is DOE's resolution(to this request. 

One Target date shall be added to the Tri-Party Agreement Major Milestone M-45-00 in 
support of the Tank Waste Characterization Program. The Parties recognize the 
requirements for work under th.e Pri vati zati on Contract are not affected by this change. · 
The target date is as follows : 

Milestone 

M-45-lOA-TOl 

Impact of Change 

Description 

Submit to Ecology a DOE approved Data Quality Objective(s) 
(DQOs) that has been developed and/or revised with Ecology's 
active participation. for tank waste retrieval that. based 
upon available information. identifies the retrieval 
programs' tank waste characterization information needs. in 
support of the Tank Waste Remediation System (TWRS) 
Privatization Phase II contract(s) . Tank Closure activities 
wi 11 be .covered by future Tri -Party Agreement Milestones . · 
Ecology will accept or reject the DQO for M-45-lOA-TOl within 
one month of the final DQO being a proved and submitted by DOE . 

Due Date 

5/31/99 

The retrieval program will be re uired to develop DQOs for their program as described. · 
Affected Documents 

·Hanford Federal Facility Agreement Consent Order Action Plan as amended, · 
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