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M-091 MILESTONE 
PROJECT MANAGERS MEETING MINUTES 

2420 Stevens Center, Conference Room 126 
Richland, Washington 

April 25, 2019 

I. Stephanie Johansen stated that the February 28, 2019 M-091 Milestone project manager meeting 
(PMM) minutes were approved and submitted to the Administrative Record (AR). 

II. Status Report 

A. Mitch Marrott (CHPRC) provided the highlights on the milestone changes since the last 
PMM. Mr. Marrott stated that 665.6 cubic meters of waste have been repackaged under 
milestone M-091-47E/F, and the volume of waste has been measured since 8/8/17. Mr. 
Marrott noted that due dates for M-091-47E/F have not yet been established while they are in 
negotiations. 

Mr. Marrott reported that the M-091-52-T02 FDC Rev. 1 has been released, and the 
Conceptual Design Report, Rev. 1 has been released to RL for review. The Engineering 
Evaluation (EE)/Cost Analysis (CA) was submitted to RL for review, and comments were 
received from RL and are being incorporated. 

Mr. Marrott stated that the M-091-52-T0J CD-0 comments were received from RL, and 
formal submittal to RL is anticipated by May 9, 2019. 

Kelly Elsethagen (Ecology) stated that the milestone negotiations are continuing, and the 
redline strikeout milestone package was received from RL/CHPRC, which included a 
schedule. Ms. Elsethagen noted that the schedule has only three months from the time 
RL/CHPRC submit a permit application until start of construction, this requires further 
discussion. Gary Pyles (RL) agreed that the schedule will need to be reviewed. 

Mr. Pyles noted that the milestone negotiations letter was delivered to Ecology this week to 
extend the milestone negotiations for another month until the end of May 2019. 

III. Status of Previous Agreements and Commitments 

A. There were no previous agreements and commitments for discussion. 

IV. New Agreements and Commitments 

A. There were no new agreements and commitments established. 

V. Near Term Schedules and Ongoing Activities (Milestones) 

A. Stephanie Johansen (CHPRC) stated that the milestone status was reviewed under agenda 
item No. 2. 

VI. Approved Changes Signed Off in Accordance with TPA Section 12.2 

A. There were no approved changes to discuss. 

VII. General Discussion 

There were no topics identified for general discussion. 

VIII. Actions 
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A. See action item table. There were no new action items identified. 

IX. Documents for Submittal to the Administrative Record 

A. There were no documents identified for submittal to the AR. 

X. Next Project Managers Meeting 

A. The next PMM was scheduled for Thursday, June 27, 2019. Ms. Elsethagen stated that she 
would not be present for the PMM in June, but she would send a delegate. 
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Actions Table 

M-091 MILESTONE PROJECT MANAGERS MEETING 

Milestone Description Open/ Date Status 
Closed 

!AMIT Mr. Pyles (RL) and Ms. Elsethagen (Ecology) will_review Open 2/28/19 Action Established 
determination and provide concurrence with the IAMIT form that outlines Closed 4/25/19 The !AMIT determination form was reviewed and approved the agenda topics for discussion at the M-091 PMM. by RL and Ecology. The !AMIT members signed the 

determination form and it was submitted to the 
Administrative Record. 
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M-091 PMM Status Summary - April 22, 2019 

Status Milestone Due Date(s) Summary Comments 

M-091-00 Complete treatment of MLLW and TRUM waste. TBD • Dates to be established pursuant to M-091-44T. 
M-091-03 Submit TRUM waste/MLLW PMP Annually by Waived for • Correspondence No. 18-AMRP-0182 

06/30. 2019 
M-091-44T Submit a change request to establish a schedule for shipping M-091 TRUM 

9/30/2020 On Schedule waste offsite 

M-091-47 Certify TRUM waste and Dispose MLLW 
On Schedule 

M-91-47D Certify/Treat 280 m3 and submit change request establishing the next two 
9/30/2018 In Abeyance 

• M-91-47D: 280 m3 repacked as of 8/8/2017 interim milestones (E&F) 

M-091-47 E/F Certify/Treat 280 m3 

TBD On Schedule 
• M-091-47E/F: 665.6 m3 repacked as of 3/31/2019 
• M-091-47 E/F are in negotiations with the M-091-53 milestone M-091-48 Complete shipping M-091 TRUM waste offsite 

9/30/2030 On Schedule 

M-091-49A Submit a change request to establish a schedule for achieving schedule for 
9/30/2020 On Schedule RSW 

M-091-49 Complete retrieval and designation of RSW 
9/30/2028 In Abeyance 
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M-091 PMM Status Summary- April 22, 2019 

Milestone Due Status 
Comments Date(s) Summary 

M-091-52-T0l Remove ten (10) additional mixed waste containers from Outside Storage • Removed Ten mixed waste containers from Area A and/or Outside Storage Area B. 11/30/2019 Complete Outside Storage Area A 

Remove twenty (20) additional mixed waste containers from Outside • Removed One mixed waste containers from Outside Storage Area A Storage Area A and/or Outside Storage Area B Removal constitutes 
either: 
• Shipment of the container(s) to a TSDF for repack or disposal 11/30/2020 On Schedule 
Relocating the container(s) to a storage area authorized by the Hanford 
Dangerous Waste permit condition 1.A, or a Temporary Authorization 
issues pursuant to WAC 173-303-830. 

M-091-52-T02 Submit to Ecology for review as a primary document, an Interim Response • FDC Rev. 1 released Action (IRA) to resume waste retrieval and develop a schedule in • Finalized and submitting to DOE-RL for review: accordance with M-091-49A. IRA evaluation shall identify facilities or 9/30/2021 On Schedule - CDR Rev. 1 released; & capabilities necessary to treat, store, and dispose of RH waste including - EE/CA Submitted and received comments from DOE-RL. Currently caissons. 
incorporating comments for review at DOE-RL. 

M-091-52-T03 Submit to Ecology as a primary document, a Conceptual Design Report • CD-0 comments received from DOE-RL Formal submittal ~s/9/2019 package (Critical Decision-1) for the Facility/Capability for Contact 
Handled waste containers, and a TPA Change Request (in accordance 
with TPA Action Plan Section 12.0) to submit to Ecology. The conceptual 

9/30/2022 On Schedule Design Report package shall include the system specification outline, 
preliminary drawings, the preliminary hazards analysis, preliminary cost 
estimate, site development plan, and preliminary schedule for the design, 
construction, and operation of the facility. 

M-091-52-T04 Remove all mixed waste containers from Outside Storage Areas A and B. 
Removal constitutes either: 

• Shipment of the container(s) to a TSDF for repack or disposal 

• Relocating the container(s) to a storage area authorized by the 
9/30/2026 On Schedule 

Hanford Dangerous Waste permit condition 1.A, or a Temporary 
Authorization issues pursuant to WAC 173-303-830. 

M-091-53 Submit a change request replacing the M-091-52 target dates with annual Agreement in Principle (AIP) signed 3/15/18 - Parties agreed to begin milestones for acquisition of new capabilities to complete the milestone 9/30/2018 In Abeyance negotiations by 3/19/18. AIP has been extended to 2/28/2019. series 
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M-091 MILESTONE PROJECT MANAGERS MEETING 
2420 Stevens Center, CR-126 

Richland, Washington 

April 25, 2019 
9:30 A. M. to 10:30 A. M. 

AGENDA 

I. The February 28, 2019 M-091 Milestone Project Managers Meeting (PMM) minutes were 
submitted to the Administrative Record (AR). 

IL Status Report 

III. Status of Previous Agreements and Commitments 

IV. New Agreements and Commitments 

V. Near Term Schedules and Ongoing Activities (Milestones) 

VI. Approved Changes Signed Off in Accordance with TP A Section 12.2 

VII. General Discussion 

VIII. Actions 

A. See Actions Table below 

IX. Documents for Submittal to the Administrative Record 

X. Next Project Managers Meeting 

M-091 PMM Agenda 04/25/2019 Page 1 



Actions Table 

M-091 MILESTONE PROJECT MANAGERS MEETING 

Milestone Description Open/ Date Status 
Closed 

IAMIT Mr. Pyles (RL) and Ms. Elsethagen (Ecology) will review Open 2/28/19 Action Established 
Determination and provide concurrence with the !AMIT form that outlines 

the agenda topics for discussion at the M-091 PMM. 
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