
Department of Energy 
Richland Operations Office 

P.O. Box 550 
Richland , Washington 99352 

JUL 3 1 1998 

Mr. Michael A. Wilson, Program Manager 
Nuclear and Mixed Waste Program 
State of Washington 
Department of Ecology 
P.O. Box 47600 
Olympia, Washington 98504-7600 

Dear Mr. Wilson: 
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EARLY COMPLETION OF HANFORD FEDERAL FACILITY AGREEMENT AND 
CONSENT ORDER (TRI-PARTY AGREEMENT) INTERIM MILESTONE M-16-0lE, 
"COMPLETE N REACTOR/100-N AREA DEACTIVATION PURSUANT TO THE 
WORK.SCOPE IDENTIFIED IN THEN REACTOR DEACTIVATION PROGRAM PLAN, 
REVISION 4 (WHC-SP-0615) 

The purpose of this letter is to document that Tri-Party Agreement Interim Milestone 
M-16-0lE has been completed. Tri-Party Agreement Change Request M-16-98-01 established 
the completion date for the milestone as July 31 , 1998. The declared completion date for 
achieving the milestone is July 23 , 1998, eight days ahead of schedule. This was subsequent to a 
final review session held with the 100-N Area State of Washington Department of Ecology 
(Ecology) Project Manager on July 22, 1998. This review session included 100-N Area facility 
walkthroughs, record reviews, and technical discussions, and concluded with his approval of the 
present deactivated condition of the facilities. 

The scope of work tied to completion of this milestone was originally defined in 
WHC-SP-0615. Necessary changes to that work scope arose throughout the implementation of 
the deactivation work. These changes were communicated to and concurred with by the Ecology 
100-N Area Project Manager. The acceptable end point conditions of the 100-N Area facilities 
and systems which were designated to be deactivated are documented in BHI-01130, Rev. 0, 
"N Area Final Project Plan," which was approved by the Ecology 100-N Area Project Manager 
and previously transmitted to Ecology. 
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We appreciate the support of Ecology in achieving this significant effort. The U.S. Department 
of Energy, Richland Operations Office is proud of the accomplishment that completion of 
N Reactor/100-N Area represents. If you should have any questions, please contact me or 
Heather Trumble of my staff on (509) 376-4798 and (509)376-3721, respectively. 

NAP:HRT 

cc: T. E. Logan, BHI 
J. R. Wilkinson, CTUIR 
S. M. Alexander, Ecology 
P. R. Staats, Ecology 
M. K. Harmon, EM-442 
L. E. Gadbois, EPA 
D.R. Sherwood , EPA 
L. D. Arnold, FDH 
D. Pewaukee, Nez Pierce Tribe 
M. L. Blazek, OOE 
R. Jim, YIN 

Sincerely, 

George . an ers, Administrator 
Hanford Tri-Party Agreement 
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