
03-RCA-0116 

Department of Energy 
Richland Operations Office 

P.O. Box 550 
Richl~nd, Washington 99352 

~AN 1 5 2003 

Mr. Michael A. Wilson, Program Manager 
Nuclear Waste Program ;i~~~!3~® 
State of Washington 
Department of Ecology EDMC 
1315 W. Fourth Avenue 
Kennewick, Washington 99336 

Dear Mr. Wilson: 

NOTICE OF OBJECTION TO STATE OF WASHINGTON DEPARTMENT OF ECOLOGY 
(ECOLOGY) DISAPPROVAL OF CHANGE REQUEST NUMBER M-91-02-03 

The U.S . Department of Energy, Richland Operations Office (RL), is in receipt of the Ecology 
letter to me from Laura J. Cusack, "Hanford Federal Facility Agreement and Consent Order -5 8 5 '-f <. 
(Tri-Party Agreement [TPA]) Change Request Numbers M-91-02-02 and M-91-02-03," dated 
January 6, 2003. The change request M-91-02-03 (attached) addresses the M-091 negotiations as 
described in the joint U.S . Department of Energy-Headquarters/Ecology letter to Washington 
Governor Gary Locke from Jessie Hill Roberson and Tom Fitzsimmons, dated December 13, 
2002. 

Per Tri-Party Agreement, Article VIII "Resolution of Disputes," Paragraph 30, RL is notifying 
you of its objection to this disapproval. RL looks forward to resolving this informally at the 
project manager's level. If you want to discuss this matter further or require additional 
information, please contact me at (509) 372-2400, or Jon Yerxa, ofmy staff, at (509) 376-9628. 

RCA:EMM 

Attachment 

cc: See page 2 

Sincerely, 

Joel Hebdon, Director 
Regulatory Compliance and Analysis Division 



Mr. Michael A. Wilson 
03-RCA-0116 

cc w/attach: 
N. Ceto, EPA 
L. E. Cusack, Ecology 
L. E. Gadbois, EPA . 
R. Gay, CTUIR 
J. S. Hertzel, FHI 
F. C. Jamison, Ecology 
R. Jim, YN 
T. M. Martin, HAB 
D. E. McKenney, DFSH 
K. Niles, Oregon Energy 
R. E. Piippo, FHI 
P. Sobotta, NPT 
R. F. Stanley, Ecology 
AdministratiYe Record (M-91-20) 
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Change Number Federal Facility Agreement and Consent Order Date 

M-91-02-03 Change Control Form December 30, 

Do not use blue ink. Tvoe or orint usim? black ink. 2002 

Originator Todd Shrader Phone 376-2725 

Class of Change 
[ ] I - Signatories [X] II - Executive Manager [ ] III - Project Manager 

Change Title 
Place M-91-20 and M-91-05-T0l in abevance. 

Description/Justification of Change 

This change package places Interim Milestone M-91-20 and Target Date M-91-05-T0l due on December 
31, 2002 in abeyance. The interim milestone and target date shall be resolved as part of the M-91-00 
negotiations described in the joint Washington Department of Ecology and Richland Operations Office 
December 13, 2002 letter to Washington Governor Gary Locke. 

Impact of Change 

No programmatic, public health and safety or environmental impact has been identified in placing the 
milestones and target dates in abeyance. 

Affected Documents 
Hanfoni Eederal Eacilit;}l Agreement and Consent Order, as amended, Hanford site internal planning and 
budget documents ( e.g., Sitewide System Engineering control documents, Project Management Plans 
and Multi Year Work Plans). 
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