
0084302 

STATE OF WASHINGTON 

DEPARTMENT OF ECOLOGY 
3 100 Port of Benton Blvd• Richland, WA 99354 • (509) 372-7950 

December 14, 2009 

Mr. David A. Brockman, Manager 
Richland Operations Office 
United States Department of Energy 
P.O. Box 550, MSIN: A7-50 
Richland, Washington 99352 

Re: Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) 
Change Package M-15-09-07 

Dear Mr. Brockman: 

Enclosed is a copy of Tri-Party Agreement Change Controi Form M-15-09-07 signed by 
Matthew McCormick and Jane Hedges. This change package extends an interim milestone to allow 
discussions regarding the Central Plateau Strategy. Terry Noland picked up the original, signed 
_document at our office on December 4, 2009. · -

If you have any questions, you may call me at 509-372-7921. 

Sincerely, _'() 

~:T~ 
ri-Party Agreement Section Manager 

Nuclear Waste Program 

dbm 
Enclosure 
cc w/enc: Matt McCormick, USDOE-RL 

Woody Russell, USDOE-ORP 
Steve Weil, USDOE-RL 

cc w/signature page: -Dennis Faulk, EPA 
Terry Noland, FFS 
Stuart Harris, CTUIR 
Gabriel Bohnee, NPT 
Russell Jim, YN 
Susan Leckband, BAB 
Ken Niles, ODOE 
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Change Number 

M-15-09-07 

Federal Facility Agreement and Consent Order 
Change Control Form 

Do not use blue ink. Type or print using black ink. 

Originator M. McCormick 

Date 

December 2, 2009 

Phone 373-9971 

CLASS OF CHANGE 

[ ] I - Signatories [X] II - Executive Manager 1 
[ ] III - Project Manager 

CHANGE TITLE 

Extend Interim Milestone M-015-40E to allow conduct of discussions regarding the Central Plateau Strategy. 

DESCRIPTION/JUSTIFICATION OF CHANGE 

The U.S. Department of Energy (DOE), the U.S . Environmental Protection Agency (EPA) and ~he State 
of Washington Department of Ecology (Ecology) (Parties) signed Agreement in Principle, Negotiation of 
Hanford Federal Facility Agreement and Consent Order Revisions to Address CERCLAIRCRA 
Integration, Integration of Facility Disposition with Remediation of Geographically Associated Waste 
Sites, Central Plateau Cleanup Completion Strategies and Dispute Resolution Provisions in February 
2009. The primary objective of the Agreement-In-Principle (AIP) was to develop a Central Plateau 
Cleanup Completion Strategy that .covers the overall cleanup of the Central Plateau including waste site 
operable units, excess facilities and groundwater remediation. Details of the strategy are described in 
DOE/RL-2009-81, Hanford Central Plateau Cleanup Completion Strategy. 

While technical discussions have been initiated and are continuing on the Central Plateau Strategy, 
additional time is necessary in order to complete the necessary negotiations and to properly address the 
Parties inputs. Therefore, the Parties agree to extend Interim Milestone M-015-40E to provide the 
Parties additional time to finalize discussions on the Strategy. Continued on page 2 

IMPACT OF CHANGE 

This change package provides additional time for the Parties to continue discussions regarding the 
Central Plateau Cleanup Completion Strategy. 

AFFECTED DOCUMENTS 

The HFFACO, as amended, and Hanford Site internal planning, management, and budget documents 
(e.g., USDOE and USDOE contractor Baseline Change Control documents; Multi-Year Work Plan; 
Sitewide Systems Engineering Control Documents, and Project Management Plans). 
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Change.Form M-15-09-07 
Page 2 of2 

Description/Justification of Change, continued 

Changes to Interim Milestone M-0 l 5-40E are indicated by Double Underline to indicate addition 
of text and by Strikeout to indicate deletion of text. 

Milestone Description Date 

THE PARTIES WILL COMPLETE NEGOTIATIONS AND DOE l2,ql,12QQ9 
M-015-40E 

WILL SUBMIT A CHANGE PACKAGE FOR NEW INTERIM 2/28/2Q10 
MILESTONES THAT SET FORTH A SCHEDULE TO 
COMPLETE THE RI/FS PROCESS FOR 200-SC-1 , 200-PW-2, 
200-PW-4, 200-TW-1, 200-PW-5, 200-TW-2, 200-LW-1 , 200-LW-
2, AND 200-BP-5 OPERABLE UNITS. THE PARTIES WILL 
ALSO COMPLETE NEGOTIATIONS AND DOE WILL SUBMIT 
A CHANGE PACKAGE FOR THE M-015-00 AND M-015-00C 
MILESTONES. 
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