
Meeting Minutes - Approval 

M-026 LDR Report Project Manager Meeting Minutes 
For 

Federal Building, Conference Room G53 
Richland, Washington 

Meeting Held January 22, 2002 
Frorh 1:30 PM to 3:0 0 PM IIE!~~!~~ 

EDMC 

_.cY;____.._~--~-------Date: _2-_-_1_- _0_2-_ 
Laura Ruud, Project Manager, Washjngton State Department of Ecology 

Contractor ConcmTence 

Richard Gurske, LDR Report Project Manager, FH 

Purpose: Di sc uss TPA Project Manager dispute of the CY2000 LDR Report 
The attached minutes are comprised of the following: 
Attachment l - Meeting Agenda 
Attachment 2 - Attendance List 
Attachment 3 - Action Items 
Attachment 4 - Subteam Progress Handout 



Attachment 1 

M-026 LDR Report Project Manager Meeting Minutes 
For 

Federal Building, Conference Room G53 
Richland, Washington 

Meeting Held January 22, 2002 
From 1:30 PM to 3:0 0 PM 

Meeting Agenda 

No agenda was established for the meeting. Subteam reported progress to date and described the 
need for continued meetings. 



Name 

R. H. Gurske 
J. B. Hebdon 
M. F. Jarvis 
A.G. Miskho 
P.A. Powell 
W. Russell 
L. E. Ruud 
G. H. Sanders 
G. L. Sinton 

Attachment 2 

M-026 LDR Report Project Manager Meeting Minutes 
For 

Federal Building, Conference Room G53 
Richland, Washington 

Meeting Held January 22, 2002 
From 1:30 PM to 3:0 0 PM 

Attendance List 

Organi zation 

FH 
DOE-RL 
DOE-RL 
FH 
CHG 
DOE-ORP 
Ecology 
DOE-RL 
DOE-RL 

R. R. Skinnarland Ecology 
H. T. Tilden PNNL 
D. M. Yasek BHI 



Action Item 
# 

1 

2 

3 

4 

Attachment 3 

M-026 LDR Report Project Manager Meeting Minutes 
For 

Federal Building, Conference Room G53 
Richland, Washington 

Meeting Held January 22, 2002 
From 1:30 PM to 3:0 0 PM 

Summary of Commitments/ Agreements 

Resgonsible Party Descrigtion 

Ecology Ecology to discuss dispute extension 
(Ruud) with Attorneys General office 

DOE DOE to provide response to Ecology 
(Sinton) expectations 
DOE/Ecology Discuss with respective legal 

counsels options for closing out the 
CY2000 rep011. 

DOE/Ecology Small group to be formed and to finalize 
expectations 

*New = action item assigned at this meeting 

No new commitments/agreements identified in meeting. 

Date Closed 

1/9/2002 

1/9/2002 

1/22/2002 

1/22/2002 



Attachment 4 

M-026 LDR Report Project Manager Meeting Minutes 
For 

Federal Building, Conference Room G53 
Richland, Washington 

Meeting Held January 22, 2002 
From 1:30 PM to 3:0 0 PM 

Subteam Progress Handout 
(2 pages exc lud ing cover page) 



DRAFT DRAFT DRAFT DRAFT DRAFT DRAFT DRAFT DRAFT 
REV 6A 1/22/02 for the LDR large group meeting 

Dispute Resolution - LDR CY 2000 

These expectation reflect discussions and modification through 1/22/02 

l. Commjtments will be incorporated into the LDR Report either through reference to 
TPA milestones or as schedules 1 within the LDR Report. Project managers have 
autho1ity to adjust schedules within the LDR Rep011 through the primary document 
modification provi sions in the TPA. Changes to milestones will be in accordance 
with the TPA process. This expectation applies to both mixed waste (MW) and 
potential mixed waste (PMW). In establishing TPA milestones or schedules , it is 
anticipated that multiple MW streams or PMW may be addressed under a single TPA 
nlilestone or milestone series or schedule. 

2. DOE shall propose TPA milestones or schedules in the LDR report for the 
characterization (for storage, LDR treatment, and disposal) and for treatment of all 
MW where treatment and disposal cannot be accomplished within one year of 
generation. Milestones and schedules shall reflect the known or reasonably 
anticipated risks of the waste and cmTent location, as well as overall strategic plans 
and prioriti es for the site . 

3. A future use must be documented for PMW material with the potential to be solid 
waste in order for that material to be included in column E of the Potential Mixed 
Waste Table. Documentation of the future use of items in column E shall be 
available upon request. 

4. DOE can satisfy the requirement to establish TPA milestones or schedules for MW or 
PMW in the LDR Report as follows: 

a. For MW and PMW that are covered by existing milestones or schedules, the 
LDR report will identify those TPA milestones or schedules. 

b. For MW and PMW not covered by existing TPA milestones or schedules, and 
for PMW designated as MW which can not be moved to a TSD unit within 
90-days, DOE shall, follow a general three step process consisting of: 

1. Step 1: Complete DOE LDR storage assessment or repeat assessment 
(refer to expectations #5 and #6) to support the evaluation of whether 
the cu1Tent practices are adeq uate to ensure that the threat to human 
health and the environment are minimized 

ii. Step 2: Prepare plan to fill data Q:aps 
nl a minimum, propose a TPA milestone or schedule to submit u The 
plan to fill data gaps (e.g., determining if there is solid waste or mixed 
waste, quantity, designation needs , and other information needs to make 
negotiations productive), if any, necessm·y is used to support path 
forward negotiations for step 3. The data gap plan will establish when 

1 The requirement for schedule can be met by providing a date in the LDR report. 

Results of 1-17-02 subtearn di scussion 



DRAFT DRAFT DRAFT DRAFT DRAFT DRAFT DRAFT DRAFT 
REV 6A 1/22/02 for the LDR large group meeting 

data gaps will be filled and \Vhen negotiations will begin . These data 
gap plans will be submitted to Ecology for review and comment. +he 
date for completing implementation of the data gap plan and the 
negotiation start date \Vill then be incorporated into the LDR report as 
schedules or milestones. Alternatively, if there are not significant data 
gaps such that DOE has sufficient background infonnation to begin TPA 
negotiations, DOE can skip preparation of a plan to fill data gaps and 
shall propose a date for starting negotiations with Ecology. 

iii. Step 3: Schedule TPA negotiations 
To support completion of TPA negotiations. the proposed TPA 
milestones or schedules, DOE shall provide the following in the change 
request package (Chapter l2.0 of the TPA Action Plan) or the LDR 
Report: 

hl. DOE LDR storage assessment or repeat assessment resultsA» 
e-v-a-ltHtl-ion of the storage conditiom; and supporting rationale 
demonstrating that continued storage is adequately protective 
of human health and the environment. This evaluation includes 
considernti-on of aGGes-sment-resultG (Gee expectation #8). If the 
assessment has not yet been completed, a date for the 
assessment shall be proposed. 

2. Plan to fill data gap results 
i+-:1._Integrating factors, such as the need to develop treatment 

technologies or capacities, coordination with key waste 
treatment or disposal facilities (such as WIPP) or key strategic 
plans (such as transition) affecting waste generation or 
management. This information would be supplied, if 
applicable, as part of the change request justification or within 
the LDR report, to show how proposed dates link to other 
related activities . 

5. The parties have agreed to two procedures for DOE LDR storage assessments (one for 
ORP and RL) fo r any location where PMW is CLmently located, as we ll as for MW in 
permitted units or units operating under interim status standards. For MW in 
permitted units or units operating under interim status standards, there is the 
expectation that the location will meet all RCRA TSD storage requirements. For 
locations containing PMW, using RCRA TSD unit storage requirements as criteria for 
comparison, the DOE LDR assessment will be used as a part of the continuing 
process of evaluating whether cutTent practices are adequate to ensure that the threat 
to human health and the environment is minimjzed. This evaluation wi ll be used to 
create schedules and/or milestones for compliance with characterization, storage, and 
treatment requirements, as needed. 

6. The LDR Report shall identify DOE LDR storage assessments planned for the next 
three years. Repeat assessments will be conducted, as necessary. 

Results of 1- 17-02 subteam discussion 



Distribution: 

D. Bartus EPA BS-18 
L. Bostic BNI H4-02 
S. B. Cherry FH B3-15 
T. W. Gardner-Clayson DOE-ORP H6-60 
R.H. Gurske FH H8-73 
J. B. Hebdon DOE-RL AS-58 
A. P. Larsen DOE-RL AS- 15 
M. F. Ja rvis DOE-RL AS -58 
D. B. Jensen FH Nl-24 
E. M. Mattlin DOE-RL AS-15 
A.G. Miskho FH Nl -26 
C.H. Mulkey CHG Rl -51 
E. J. Murphy-Fitch FH Al-14 
P.A. Powell CHG Rl-51 
J. E. Ras mussen DOE-ORP H6-60 
W. Russell DOE-ORP H6-60 
C. R. Richins DOE-RL A6-52 
L. E. Ruud Ecology BS-18 
G. H. Sanders DOE-RL A6-38 
G. L. Sinton DOE-RL A6-38 
R. R. Skinnarland Ecology BS-18 
H. T. Tilden PNNL P7-57 
B. D. Williamson DOE-RL A4-52 
R. W. Wilson Ecology BS-18 
D. M. Yasek BHI H0-02 

ADMINISTRATIVE RECORD: M-026 LDR Report [Care ofEDMC, LMSI (H6-08)] 

Please send comments on distribution list to Anthony G. Miskho (376-7313). 


