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EXTENSION AT THE PROJECT MANAGER LEVEL FOR THE HANFORD FEDERAL 
FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY AGREEMENT) DISPUTE 

REGARDING DISAPPROVAL OF CHANGE CONTROL FORM M-16-18-01 

The U.S. Department of Energy, Richland Operations Office (RL) invoked the Tri-Party Agreement 
dispute resolution process with the Washington State Department of Ecology (Ecology) under Hanford 
Federal Facility Agreement and Consent Order (HFFACO) Article VIII, Resolution of Disputes, 
Paragraph 30, and Article XL Good Cause for Extensions, Paragraph 124 on July 19, 2018 
(18-AMRP-0141). The Parties hereby agree to extend the period of dispute resolution for the HFFACO 
change control form M-16-18-01 at the project manager level until June 30, 2020. The Parties jointly 
determine that this extension is desirable to ,provide them additional time to reach resolution regarding 
the path forward for interim milestones M-016-255 and M-016-256. 

~&::~ 1zlz3lr Mark ren , · t d te 
D=o ::;ect~d Facilities Division 
U.S. Department of Energy 
Richland Operations Office 

cc: 
S. Austin, CHPRC 
D. B. Bartus, EPA 
J. Bell, NPT 
S. L. Brasher, MSA 
R. Buck, Wanapum 
S.W. Davis, MSA 
D. R. Einan, EPA 
M. Johnson, CTUIR 
S. Leckband, HAB 

Nina Menard, 
Environmental Resto tion Project Manager 
Nuclear Waste Program, Cleanup Section 
Washington State Department of Ecology 

R. Longoria, YN 
K. Niles, ODOE 
J.B. Price, Ecology 
D. Rowland, YN 
C. W. Whalen, Ecology 
Administrative Record (M-016-255, M-016-256) 
Environmental Portal 


