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Date 

M-45-94-01 Do not use blue ink. Type or print using block ink. January 24, 1995 

Originator Phone 
W. R. Wrzesinski G. A. Me er M. W. Stevenson 376-6751 372-3683 376-9668 

Class of Change 
C J I · Signatories [XJ II · Project Manager CJ Ill · Unit Manager 

change Title Date Chan es for Interim Milestone M-45-07B and Tar et Date M-45-07-TOl 
Description/Justification of Change 

Current milestone M-45-07B requires a decision to be reached by Ecology, EPA and DOE 
by January 31, 1995 on whether to proceed with a sub-surface barrier demonstration 
based on the sub-surface barrier feasibility study. The three parties have not 
reached a decision to date. A new M-45-07B date (February, 1995) is established in 
order to allow sufficient time for agency discussion/analysis. In addition, M-45-
07-TOl target date is extended from March, 1995, to April, 1995. No other changes 
are known to be needed, at this time, to the other M-45-07 milestones or target 
dates . 
These new interim milestones and target dates are: 

Interim Milestone 
• M-45-07B 

Target Date 
• M-45-07-TOl 

Date 
February 1995 

A ril 1995 

Impact of change No impact. The remaining M-45 milestones are not affected by this 
change . 

Affected Docunents Hanford Federal Facility Agreement and Consent Order Action Pl an, 
A endix D. 

_ Disapproved 

_ Disapproved 

_ Disapproved 


