
13-AMRP-0074 

Department of Energy 
Rich land Operations Office 

P .O . Box 550 
Richland , Washington 99352 

JAN O 2 2013 

Ms. J. A. Hedges, Program Manager 
Nuclear Waste Program 
State of Washington 
Department of Ecology JAN O 7 2013 
3100 Port of Benton 
Richland, Washington 99354 

Dear Ms. Hedges: 
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STATE OF WASHINGTON DEPARTMENT OF ECOLOGY REVIEW COMMENTS OF 
CALENDAR YEAR 2011 TRANSURANIC MIXED/MIXED LOW-LEVEL WASTE 
PROJECT MANAGEMENT PLAN SUBMITTED FOR TRI-PARTY AGREEMENT 
MILESTONE M-091 -03 

This letter is in response to the October 29, 2012, (12-NWP-172) State of Washington 
Department of Ecology Review Comments of Calendar Year 2011 Transuranic Mixed/ 
Mixed Low-Level Waste Project Management Plan Submitted for Tri-Party Agreement 
Milestone M-091 -93. 

The U.S. Department of Energy Richland Operations Office is providing the attached Comment 
Responses. 

If you have any questions, please contact me or your staff may contact Al Farabee, of my staff, on 
(509) 376-8089. 

Sincerely, 

~ 
onathan A. Dowell, Assistant Manager 

AMRP:MSC for the River and Plateau 

Attachment 

cc: See Page 2 



Ms. J. A . Hedges 
l 3-AMRP-0074 

cc w/attach: 
G. Bohnee, NPT 
R. Buck, Wanapum 
D. A. Faulk, EPA 
S. Harris, CTUIR 
R. Jim, YN 
S. L. Leckband, HAB 
N . M . Menard, Ecology 
K. Niles, ODOE 
D. Rowland, YN 
D. G. Singleton, Ecology 
Administrative Record (M-91) 
Environmental Portal 

cc w/o attach: 
L. M. Dittmer, CHPRC 
R. A. Kaldor, MSA 
K. J. Lueck, CHPRC 
T. W. Noland, MSA 
R. E. Piippo, MSA 
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3 

Attachment 

Ecology Comments per Letter, 12-NWP-172, dated October 29, W12, Ecology Review.of 
Calendar Year 2011 Transuranic Mixed/Mixed Low0Level Waste Project ManagemenfPlan 
Submitted for TPA Milestone M-091-03. 

Global (Lowe) The scope of the PMP needs to be adjusted to agree with the M-91-03 
milestone text. Manv of the M-91 series milestones are specific to waste 
in above ground stor~ge as of June 30, 2009 and in retrievable storage. 
However, milestone M-91-03 for the PMP encompasses all RCRA 
MLLW arid TRUM waste, cunent and future generated. The TPA 
Section 11.5 also defines the content of the PMP and states it is to 
address "integration with other programs and projects" and pro_vide 
capability information which includes "performance and specification 
requirements and projected capacity needs." The scope must include 
waste anticipated to be received from other generators (e.g., Tank 
Closure, 222 S). The PMP should be consistent with and reference the 
latest documented SWIFT forecast. The information is needed to 
adequately size and estimate future facilities and processing capabilities. 

Global (Lowe) The TPA Section 11.5 says the PMP is to describe project interface 
control, specifically site-wide systems engineering. There are existing 
interface control documents with commitments to other projects and 
programs for waste management services that should be cited and 
described in the PMP. 

Global (Lowe) I Delete the mention of in-trench treatment in Tr~nches 31 & 34 
throughout the document. In-trench treatment is no longer allowed. 

DOE Response 

. 

Partially Accepted. Generators are required to meet the 
Hanford Site Solid Waste Acceptance Criteria (HNF
EP-0063) prior to acceptance into a Waste Management 
Faci lity (e.g., ewe, WRAP, T Plant), however, 
nondestructive assay (NDA) and nondestructive 
examination (NDE) capabilities at WRAP may be 
utilized by generators to characterize their waste but no 
treatment will be performed and waste wi ll be returned 
to generator once characterization has been completed. 
The applicable Solid Waste Integrated Forecast 
Technical (SWIFT) report volumes wi ll be incorporated 
into the projected TRUM waste shipments to the WJPP 
presented in Figure 4-2. 

Accepted. Section 8.6 will be expanded to include 
interface documents with other projects ( e.g., Waste 
Treatment Plant [WTP]). 

Not Accepted. The latest Ecology-approved permit 
documentation (WA 7890008967, Operating Unit 17, 
Low-Level Burial Grounds, Part A Form, Revision 14, 
dated October 1, 2008) explic itly all ows storage, 
treatment, and disposal of waste in Burial Ground 218-
W-5, Trenches 31 and 34 (i.e., the Mixed Waste 
Trenches). Ecology approved this on September 22, 
2008. EPA agreed to this change after their one 
comment (no treatment directly on the operational - dirt 
- layers of the trenches) was addressed. DOE agreed 
with this comment. No formal notification has been 
provided or approved that rescinds in-trench treatment. 
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Section 3.3.3 
and Section 
4.2.2 (Lowe) 

Section 4.2.2 
(Lowe) 

Table 4-1 
(Lowe) 

Section 4.3.2 
(Lowe) 

Table 5-2 

(Lowe) 

Section 6.3 
(Lowe) 

Attachment 

Offsite commercial processing of MLL Wand TRUM waste is described. 
Please insert a sentence referring the reader to Section l31 .8 where onsite 
and offsite transportation of waste is discussed. 

The assumption that "other TRU waste generated during Hanford 
Cleanup activities (e.g., 6 18-10/1], PFP) will be compliantly packaged at 
the point of generatio"n" is questionable. For example, cleanup of 618-
10/11 is likely focused on retrieving the waste and getting it in a safe 
form to transport elsewhere where it can be further managed (temporary 
storage, NDE/NDA, treatment, repackaging, etc.) until disposed. 

I 
There are two M-91-44 milestones shown ,vith incorrect descriptions and 
due dates. The list should be modified to agree -..vith the current TPA. 

I 
Change the statement to "+nFeeThe TR UP ACT-II containers are 
typically shipped three at a time to WlPP". 

The entry "Sodium Metal Contaminated Debris" is said to have been 
processed at an off site commercial facility in May 2011 . It is unclear if 
this waste still exists or should be removed from the li st of No-Path 
Forward Waste. 

Change the list of storage buildings associated with WRAP to " ... 2404-
WA, 240:!l- WB, and 2404-WC ... ". Change the next sentence to "The 
storage capacity at WRAP also includes temporary outdoor storage that 
is intended to facilitate the WRAP waste management activities ... ". 

Accepted. 

Not Accepted . Generators are required to meet the 

Hanford Site Solid Waste Acceptance Criteria (HNF
EP-0063) prior to acceptance into a Waste Management 

Facility (e.g., ewe, WRAP, T Plant), however, 
NDA/NDE capabilities at WRAP may be utilized by 

generators to characterize their waste but no treatment 

will be performed and waste will be returned to 

generator once characterization has been completed. 

Partially Accepted. The descriptions will be corrected 
however the purposes of the dates were to show 
anticipated completion dates. The 9/30/2030 completion 
date for certifying the waste allows time to ship waste by 
the 12/31/2030 completion date. Will clarify in the text. 

Accepted. 

Not Accepted. Table 5-2, No-Path-Forward Waste 
Dispositioned in FY 2011, provides a list of no-path
forward wastes that have been dispositioned and would 
therefore no longer be no-path-forward waste. Will add 
the disposal date for the last two items for clarity. 

Partially Accept. Will correct 2404-WB. 2404-W A 
will not be added since the latest Ecology-approved 
permit documentation (WA 7890008967, Operating Unit 
7, Waste Receiving and Processing Facility, Part A 
Form, Revision 6, dated October 1, 2008) does not 
include 2404-W A. 
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Attachment 

10 Section 6.4 Change the sentence to "TheMWTs (218-W-5 LLBG, Trenches 31 and Not Accepted. The latest Ecology-approved permit 

(Lowe) 34) provide storage for various sized containers of mixed waste which documentation (WA 7890008967, Operating Un it 17, 
meet LOR requirements." Low-Level Burial Grounds, Pa1i A Form, Revis ion 14, 

dated October 1, 2008) explicitly a llows storage of non 

LDR comp I iant waste at Buria l Ground 2 18-W-5, 

Trenches 31 and 34 (i .e., the Mixed Waste Trenches). 

11 Section 7.3 .2 The text discusses debris waste that cannot be packaged into WIPP- Accepted. 
(Lowe) certifiable containers at the point of generation and how the future M-91 

large container CII-TRUM and RH-TRUM facility could be used but 
"this would result in the facility to operate past the anticipated shutdown 
date of FY2030 as cun-ently planned." The alternative of repackaging 
the waste at WRAP and T Plant is also mentioned but "this would 
require WRAP and T Plant to.be operated longer than anticipated." This 
logic is in en-or; a path forward must be provided . (The facility is not yet 
designed or constructed, but we're planning for i ts shutdovm?) 

12 Section 8.1 Descriptions are provided for most of the WBS planning elements except Accepted. 
(Lowe) for support to ERDF (WBS 0 13.10) and IDF (WBS 013.12). Please 

provide these descriptions so the reader can understand the scope of 
these activities. 

13 iii/3 Revise 2nd sentence as follows: "These changes re.f.effilSefr-the--maj~f Not Accepted. Language taken from the approved 

(Compliance) ffillest.efle--froffi de!aye(Uhe acquisition of facilities to the treatment of Federal Fac ili ty Agreement a nd Consent Order C ha nge 
Hanford Site Resource Conservation and Recovery Act of 19763 MLL W Contro l Form, M-09I-09-01. 
and the certification ane-sliiflmeH:t of TRUM waste,.,te-sat-isfy-lrutti 
ei-sIIB5nl treatment staneafe~b.ul added shlnmentmiJestonedor TRUM 
waste." 

14 Table ES- I Add an additional column to the table, showing milestone status as either Not Accepted . Not requ ired per the TPA, Section 11.5. 
Table 1-2 "Completed" "On Schedule" "At Risk" or "To Be Missed" 

(Compliance) 
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Attachment 

15 1-1 et seq. Delete discussion of"Hanford Site Cleanup Completion h·amework Not Accepted. As stated in the response to Comment 1, 
(Compliance) beginning in 3rd paragraph, continuing through the 2nd paragraph on the M-091 Project Management Plan (PMP) is to 

page 1-2. address integration with other programs and projects . It 
is important for the reader to have background 
information on how M-091 work scope fits within with 
other site projects and priorities. The language is 
consistent the letter l 2-HAB-0030 sent to the Hanford 
Advisory Board (HAB) and s igned by DOE, Eco logy, 
and EPA on September 5, 20 I 2. 

16 1-1 I Delete Table 1- 1 Not Accepted . The Executive Summary is a standa lone 
(Compliance) section and the therefore the milestone status table in 

repeated in the body of the docume nt. 

17 1-2/3 Revise 1st sentence as follows: "Ecology, EPA and DOE approve<l Accepted . 
(Compliance) changes to the M-091 Milestones in September 2010-that align with the 

Gemplet-i0n-F'-l'df/1ew&-k. 

18 1-2/3 Revise 1st sentence as fo llows : "The major M-091 Milestone previously Not Accepted. Language consistent with the Fact 
(Compliance) focused on ill¥Ludi::_c:_I a__11_e.at::1~m1_tla1e foLthe acquisition and modification Sheet, Proposed Tri-Party Agreement Changes for 

of facilities/capabilities to support retrieval, storage, and treatment of Mixed Low-level Waste and Transuranic Mixed Waste, 
wastes." 

associated with the approved Federa l Faci li ty Agreement 
and Consent Order Change Control Form, M-091-09-0 l . 

19 1-2/4 I Delete paragraph "During negotiations ... priority cleanup activities." Not Accepted. See Com ment # 18 response. 
(Compliance) 

20 1-2/5 I Delete end of paragraph" . .. base<l on the Framework Cleanup and Please provide clarity to the obj ection of the paragraph. 
(Compliance) available resources." 

2 1 l-6/2 Revise last sentence of Section l. 2 as follows: "Provided in Chapter 7 is Not Accepted . Per TPA Miles tone M-016-93B, the 
(Complim1ce) a slllnmary of the CERCLA cleanup actions that have the potential to work plan will reflect retrieval decisions, projected 

generate waste with TRU consti tuents greater than 100 nCi/g, along with waste vo lumes, and schedules from all cleanup actions 
projected vo lumes,~ from the CERCL/\. cleanup actions 

authorized in Record of Decisions and Action authorized in records of decision (RODs) and action memoranda~ 
mile~tpr,H;; _~~bedules for CERCLA clea.illJ.Q actipn~ still in tge Memoranda. Milestone sched ules for CERCLA c leanup 
i~..filigatory 11hase." actions still in the investigatory phase are not required . 
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Attachment 

22 Sec 1.4 I [n second bullet, delete 2 occurrences of text "in-trench treatment," - this Not Accepted. See Comment #3 response. 
(Compliance) has been discontinued. · 

23 Fig 1-4 I Delete "or In-Trench Treatment (MWT 31 & 34) Not Accepted. See Comment #3 response. 
(Compliance) 

24 fig 1-5 I Delete Figure 1-5. FY15 and FY16 in particular are not compliant with Please provide basis for the comment. 

(Compliance) milestone requirements. 

25 ·1-10/3 Delete paragraph. Not Accepted . 
(Compliance) • Basing waste work-off rate on "Plateau Remediation Contract 

baseline" is inappropriate, because text doesn't state whether that Bullet I : The text states that "Given the anticipated 

baseline is TPA-compliant. fimding levels and competing site priorities, it has 

• TI1e paragraph includes the false statement" ... and current funding become necessary to suspend M-091 Milestone work 
through Congressional appropriation." The latter statement would scope for next several years until resources become 
only apply to FY12. available. As a result, several M-091 target dates and 

• ARR.A funding is past, and a future funding profile isn't based on enforceable milestones are at risk of not being 
past funding (although certainly the ETC is based on work performed 
to date, including ARRA-funded work). completed on schedule." 

Bullet 2 & 3: Please provide clarity to the objection of 
the statement. As required, the annual update of the 
PMP documents work completed during the previous 
federal fiscal year and work scheduled for the coming 
fiscal year. There was FY 2011 ARRA funding carry 
over into FY 2012. 

26 l -10/3 Although the paragraph is deleted, please identify where in text DOE Not Accepted. See Appendix D for planning 
(Comp! iancc) explains the asswnptions cited in the sentence "Funding for FY2019 assumptions. 

through FY203 l was estimated based on assumptions regarding 
operations that support completion of the M-091 Milestones series and is 
subject to change as planning is refined." One of the basic purposes of 
this PMP is to document planning asswnptions, so those assumptions 
should be explained in detail in this report. 
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Attachment 

27 1-10/4 Revise first sentence as follows : "Given the anticipated funding levels Not Accepted . The language is consistent with the 

(Compliance) and competing site priorities, i-H-1a&'-eeeem~essftfY D,OE has chosen approved Federal Facility Agreement and Consent Order 
lo suspend M-091 Milestone work scope for the next few years-tlfll-i-l Change Control Fann, M-091-09-01 , and the letter, 12-
resources beeeme---avatt-ae!e." 

HAB-0030, sent to the HAB from DOE, Ecology, and 
EPA on September 5, 2012. 

28 1-11 I Delete the first two and last sentences of the bulleted paragraph. Not Accepted . See Comment # 15 response. 

(Compliru1ce) 

29 1-12 I Delete the first bullet. Please provide basis for the comment. 

(Compliance) 

30 2-1 /2 Delete the sentence "Containers determined to present unacceptable Partially Accepted. The sentence will be written to say, 

(Compliance) hazards to the workers will be documented and may be reburied to "Containers determined to present unacceptable hazards 
provide adequate protection during storage." Re-burying a waste box to the workers will be documented and a path forward 
does not meet the criteria for compliant storage, and would nol be identified. The containers will be retrieved per TPA 
allowed. 

milestone requirements ." 

31 2- 1 /last DOE has lost WlPP certification capability at Hanford. Replace the Not Accepted. Details for re-deployment of 

(Compliance) generic "Operation ramp-up" with details about how and when DOE will ce1tification capability at Hanford have not been 
re-develop certification capability at Hanford. established and subject to national priorities. 

32 Sec 2.1 Delete sentence 'The schedule ofretrieval activities is based on the Partially Accepted . The sentence will be revised to 
2nd funding profile given in Figure 8-1." Replace the logic for retrieval with state, "The schedule of retrieval activities is based on the 

(Compliance) some other basis, e.g., minimizing the life-cycle retrieval cost, funding profile given in Figure 8-1 , while evaluating 
optimizing retrieval vs . capacity for re-packaging, optimal WTPP other factors such as, minimizing the life-cycle retrieval 
shipment schedule, off-site treatment capacity, etc. 

cost, optimizing retrieval versus capacity for re-
packaging, optimal WlPP shipment schedule, and offsite 
treatment capacity." 

33 2-l/lasl Revise lhe first sentence to read" .. . retrieval of RSW will not occur in Partially Accepted. The sentence will be revised to 

(Conipl iance) FY 2012 tlu·ough FY 2015." DOE has target milestones for FY12 state " ... retrieval of RSW is not expected to occur in FY 
through FY15, but cannot unilaterally decide not to retrieve in FY15. 2012 through FY 2015 . 
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Attachment 

I Delete 3
rd 

and 4th sentences of the last paragraph. 
...... 

The Jrd sentence will be revised to 34 2-1/lasl Partially Accepted. 

(Compliance) state, "lf retrieval is delayed . . .... . . .. " 

35 2-6/1 For sentence beginning on page 2-3, DOE needs to develop a plan now Not Accepted. Wording in PMP accurately depicts 

(Compliance) for RH drums in poor condition. Revise sentence to read "If Yl.!J.rn RH what happens and meets requirements. 
containers are found that are believed to have poor integrity, they will be 
covered with lead blankets,-sei-l-, or other shielding to reduce dose rates 
and &·J3ffifl ai1_ac:lvanced retrieval capability will be ooveleroo-fer 
execut~.d to n<tri_~ r-etri~ these containers." 

36 2-6/4 Add additional text describing how the waste processing manages waste Not Accepted. The interim Waste Receiving and 

(Compliance) with free liquids, because the text states: "During the winter months, a Processing Facility Waste Analysis Plan (HNF-2165) 
drwn waiming unit wi.11 be used to melt any liquids inside a drum prior 
to going into the real -time radiography equipment." 

identifies how DOE manages drums with free liquids. 

37 3-1/1 Revise sentences as fo llows "+he-eeml:ttttatIB&ef Not Accepted . See Comment #3 response. 

(Compliance) eemmercialC.mnmercial capabilities aea-ift-treAoo--treatmem will 
continue to be used for treating the remaining MLL W. The MLL W that 
cannot currently be treated etthef commercially or by in treneh treatment 
is considered no-path-forward waste." 

38 3-1/3 I Delete paragraph beginning with sentence "In-trench treatment will Not Accepted. See Comment #3 response. 

(Compliance) continue to be performed to meet the LOR requirements." 

39 3-1/last Revise sentence as follows: "Under the ant-ieipatee-aAf!Hal funding Pa1tially Accepted. The sentence will be revised to 

(Compliance) profile, D..QE haS _ _SllSpenq$!d treatment of MLL W will not oee-ttr during state, " Under the projected annual funding profile, 
FY2013 ~LEY2014 thre1:1gh FY2015." treatment of MLL W is not anticipated to occur FY 2013 

through FY 2015. 

40 3-l Delete the sentence beginning "The treatment of MLL W will restart Pa1tially Accepted. The sentence will be revised to 

(Compliance) during FY2016 once retrieval operations has restarted and feed is state, "The treatment of MLL W will restart during FY 
available." The logic underlying this statement has two errors: one, 2016 once funding b~comes available. 
Ecology has not agreed that DOE would not retrieve during FY2015, and 
there is MLL W feed already available in the current ewe stored waste. 
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Attachment 

41 3-2/last Additional treatability groups need to be added to the bullets, and Not Accepted. Treatab ili ty groups are estab lished a nd 

(Compliance) additional text. This PMP confin ns on page 2-4 that free liquids occur in a pproved in the L OR report unde r the M-026-01 
drums, and a 20 12 Ecology inspection at CWC confirms the presence of 
free liqu ids. One of the treatab ility groups should explic itly milestone ser ies. 

acknowledge waste with free liquids, and describe the appropriate 
treatment. 

42 3-3/l I Rev ise first bu llet as fo llows: "'RH _an~ Large Container," Treatment Not Accepted . See Comme nt #3 respo nse. 

(Compliance) Path : lfl.-trette-h-treatmeru, commercial· 

43 Sec. 3.3 Replace fo llowing sentence with description of other capabi lities, as in- N o t Accepted . See Comment #3 res po nse. 

(Compl iance) trench treatment is no longer allowed: "In-trench treatment in the MWTs 
may be used to min imize signifi cant worker risks and physical 
in fras tructure capabili ties associated with opening and process ing some 
of the wastes contained in this treatability group ." 

44 Sec 3.3.5 I Revise Subsection heading as follows: "Commercial und ln Trench N o t A ccepted . See Comment #3 res po nse. 

(Compliance) Treatment (M LL W-07)" 

45 3-5/2 & 3 I Dele te the 2nd and 3•<l parngraphs, as in-trench treatment is no longer Not Accepted . See Comme nt #3 response. 

(Compliance) a ll owed. 

46 Sec 4 - intro This secti on is mis- leading because it implies that WRAP is a current N o t Acce pted. Revis io n 11 o f the PMP re presents 

(Compliance) capability, whereas WRAP is on stand by status. It is also mis-leadi11g FY 2011 status and will be upda ted to FY 201 2 s tatus in 
because it implies that Wll'P certification is occurring at WRAP, while the next a nnual submittal. 
WlW ' is on stand-by. Revise the in lro-to be more fac tual, and introduce 
text lhal will have lo be added later in lhe chapter. Section 4 will need 
detail to describe the acti vi ties and schedule to bring WRAP back on-
line, and to re-instate WlPI' certification capability at Hanford. 

47 Sec 4.2. 1 Revise sentence as fo llows: "DOE re~aek:ages ha§Jhe capabiliJyJ.Q N o t Accepted . R evis io n 11 o f the PMP re presents 

(Compliance) ~small con tainers ofTR UM waste into Wll'l' certifiable FY 2011 sta tus a nd w ill be updated to FY 201 2 sta tus in 
containers at T Plant and WRA P as described in the fo llowing the next annua l submitta l. 
subsections," The present tense of the sentence " repackages" is mis-
leading, because it imp.l ies that DOE is currently repackaging small 
contai ners, whereas WRAP is currently in standby mode. 
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Attachment 

48 Sec 4.2.1.1 Revise sentence as follows: "DOE tttili.zes can utilize the T Plant for Not Accepted. Revision 11 of the PMP represents 

(Compliance) treating ... " The present tense of the sentence "utilizes" is mis-leading, FY 2011 status and will be updated to FY 2012 status in 
because it implies that DOE is currently treating waste at T Plant, but the next annual submittal. 
there is curTently no treatment occurring at 'f Plant. 

49 Fig 4-3 Modify the figure to include a step(s) accow1ting for free liquids. This Not Accepted. Free liquids are represented/ identified as 

(Compliance) PMP confirms on page 2-4 that free liquids occur in drums, and a 2012 a prohibited item. 
Ecology inspection at ewe confirms the presence of free liquids. 

50 Sec 4.2.3 This section should describe the caisson waste that would come into the Not Accepted. See Comment #5 response . 

(Compliance) SWOC from 618-10 and 618-11, and describe whether or not the 
CERCLA waste is following the same process as the RSW. 

51 Table 4-1 Modify the table to show the 618-10 and 618-11. caisson wastes. The Accepted. See Comment# 1 response. The applicable 

(Comp! iance) table should include dates that are compliant with the M-16 Milestone SWIFT repott volumes will be incorporated into the 
series dates applicable to the CERCLA waste. projected TRUM shipments to WIPP presented in Table 

4-2 . 

52 Table 4-1 Modify the table to show the CERCLA wastes to be generated from the Accepted. See Comment# l response. The applicable 

(Compliance) 200-PW-1 /3/6 remedial action. The table should reflect completion of SWIFT repo1t volumes will be incorporated into the 
the remedial action (including-TRUM waste disposal .at WlPP) by projected TRUM shipments to WIPP presented in Table 
9/30/2024 date for M-16-00 Milestone. 4-2. 

53 Sec 4.31. This section omits the fact that Hanford has lost its WIPP certification Not Accepted. See Comment #3 1 response. 

(Compliance) capability. This section should be expanded to discuss the activities and 
schedule for re-acquiring the ce1tification capability at Hanford. 

54 Sec 4.3.2 Revise sentence as follows: "At WRAP DOE has the capability to load Not Accepted. Revision 11 of the PMP represents 

(Compliance) leae5 drums and SWBs of CH-TR UM waste . .. "The present tense of FY 2011 status and will be updated to FY 2012 status in 
the sentence "repackages" is mis-leading, because it implies that DOE is 

the next annual submittal. currently loading waste, whereas WRAP is currently in standby mode. 

55 5-1 /2 I Delete text "in-trench treatment," Not Accepted. See Comment #3 response. 

(Compliance) 
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Attachment 

56 5-1 /3 Delete third paragraph. Note this would paragraph would justify DOE Please clarify comment. 

(Compliance) suspending waste retrieval in FYI 2- 14, and then not meeting the M-91 
milestone series. 

57 Table 7-2 /\dd a date for 200-CW=S and PW-1/3/6 OlJs. Although an execution Accepted. 

(Compliance) schedule has nut been developed for those OlJs, this PMP should project 
a date (e.g., no later than FY22 in order Lo meet M-16-00 Milestone 
date). 

58 Sec. 8.1 /l Delete paragraph. Not Accepted. See Comment #25 response. 

( Compliance) • Basing waste work-off rate on "Plateau Remediation Contract 
baseline'' is inappropriate, because text doesn't stale whether that 
baseline is TP J\-cnmpliant. 

• The paragraph includes the false statement" ... and current funding 
Uuough Congressional appropriation." The latter statement would 
only apply tu FYl2. 

• ARRA funding is past, and a future funding profile isn't based on 
past fundi11g (although certainly the ETC is based on work performed 
to date, including ARRA-funded vvork). 

59 Sec 8.1/1 I Although the paragraph is deleted, please identify where in text DOE Not Accepted. See Comment #25 response. 

(Compliance) explains the assumptions cited in the sentence "Funding for FY2019 
! thruugh FY203 l was estimated based on assumptions regarding 
operations that support completion of the M-091 Milestones series and is 
subject to change as plarming is relined." One of the basic purposes of 
this PMP is to document plmming assumptions, so those assumptions 
should be explained in detail in this report. 

60 
I 

Sec 8.3.1/1 Delete third sentence, "Given preliminary budget levels and site Not Accepted. See Comment #27 response. 

(Compliance) priorities, \.Vork will he curtailed sharply that suppo11s the M-091 
Milestone series." 

61 8-4/last Delete the 2"~ sentence in the last paragraph on page 8-4, that continues Not Accepted. See Comment # 18 response. 

(Compliance) onto page 8-5: "Focus 011 the completion of cleanup along the River 
Corridor coupled with fut1u-e funding uncertainty formed the basis for the 
recently renegotiated milestones." 
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Attachment 

62 8-5/1 Revise senlence as follows: "Target (unenforceable) milestones were Not Accepted. See Comment# 18 response. 

l Cornpliam;e) established for the M-091 Milestone work in FY 2012 through FY 2014 
and enforceable milestones were agreed lo for FY 20 I 5 and FY 20 l 6--fl9 

the-River Corridor cleanup is eompleteti-tifle-fuooing is matle available to 
refoeus on MH,1.il ans +RUM retfiev-al." 

63 Sec 8.3_2 Delete this section. The logic underlying this section has two errors: one, Partially Accepted. Will revise section to address small 

(Compliance) Ecology has not agreed that DOP. would not retrieve during FY2015, and amount of MLL W currently in above ground storage. 
there is MLLW feed already available in the current CWC stored waste. 

64 Sec 8.3.3.1 I Revise text of first sentence to read "The alpha caisson wastes jn tb_~ Accepted. 

(Compliance) 2.18:W:4Uhw:ialgrm.m_d contain waste containers ... " 

65 Sec 8.3.3 .1 Move last paragraph of subsection up to be first subsection, and add a Not Accepted. Last paragraph already states that the 

(Compliance) statement that the 618-10 and 618-11 wastes will be retrieved prior to 618-10/1 1 caissons will be retrieved prior to the alpha 
retrieval of caisson wastes from the 218-W-4O burial ground. caissons. 

66 Sec 8.3 .7 This section omits the fact that DOE has lost WIPP certification Not Accepted. Revision 11 of the PMP represents 

(Compliance) capability at Hanford. Add text with details about how and when DOE FY 201 I status and will be updated to FY 20 I 2 status in 
. will re-develop certification capability at Hanford. the next annua l submittal. Details for re-deployment of 

certificat ion capability at Hanford have not been 
established and subject to national priorities. 
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