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Chanoe Title: 
Modify the Han fore.I Federal Facility Agreement and Consent Order (HFFACO) Interim Milestone M-92-05. Inclusion of Hanford 
Site Cs/Sr "Treatment and/or Repackaging Parameters" in DOE TWRS Phase II Request for Proposals (Treatment and/or 
Re ackaging of all remaining Cs/Sr). 
Descri tion/Justification of Chan e: 
M-92-05 was originally established to ensure the capability tc vitrify 1,929 Cs/Sr capsules through the Phase II Waste Treatment 
Plant ('WTP). Recently. through Clean up, Constraints and Challenges (C3T) workshops. DOE proposed that the capsules be sent 
to the Yucca Mountain high-kvel waste repository without being vitrified. Under this approach, the capsules would be re-packaged 
in a form acceptable for disposal at Yucca Mountain. DOE believes that this approach may save millions of dollars in treatment 
costs. Considering the potential cost savings from not vitrifying the capsules, Ecology is willing to allow DOE additional time to 
determine if there is indeed a viable path to direct disposal of the capsules. Therefore, the milestone is being modified to give DOE 
4 additional years to develop a viable alternative option or return to a path to vitrify the capsules by 2028. 

Modifications to the M-92-05 milestone incorporated into the HFFACO by approval of this M-92-03-01 Change 
Request are shown here as either shad~-ci additions, or stfike-~ deletions. 

MS Number Milestone Description Due Date 

M-92-05 INCLUSION OF HANFORD SITE Cs/Sr "TREATMENT AND/OR June 30, 20087; 
REPACKAGING PARAMETERS" IN DOE TWRS PHASE II REQUEST 
FOR PROPOSALS (TREATMENT AND/OR REPACKAGING OF ALL REMAINING 
Cs/Sr) 
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Delay contracts and requirements required to vitrify Cs/Sr capsules. This change package allows DOE and additional 4 years lo 
determine if alternatives lo vitrification of the ca sules are viahle. 

Affected Documents: 
The Hanford Federal Fat:ility Agreement and Consent Ordcr, as amended, anc.l Hanford Site internal planning management. anc.l 
hudget documcnts (e.g., USDOE and US DOE contractor Baseline Change Control documents: Multi-Year Work Plan; Sitewide 
S stems Enginccrin!!. Control Documents: Pro·ect Managcmcnt Plans, and. if a ro riate. LDR Re ort rec uirements). 
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DON'T SAY IT - Write It! 
DATE: June 12, 2003 

FROM: R. D. Morrison 7?1)"1._. 
Telephone: 376-6574 

To: D. Bartus BS-18 D. E. McKenney H8-44 
T. Blackford T3-04 M. S. McCormick AS-11 
F. W. Bond BS-18 F. R. Miera A0-20 
H. I. Brownell BS-01 A.G. Miskho Nl-26 
D. C. Bryson H6-60 S. K. Moy A6-38 
M . E. Burandt H6-60 E. J. Murphy-Fitch Al-14 
C. E. Clark AS-15 K. Niles ODOE 
L. J. Cusack B5-18 D. L. Noyes H6-60 
E. B. Dagan AS-15 R. 0. Puthoff A7-80 
S. L. Dahl B5-18 J. E. Rasmussen H6-60 
R. A. Dodd S7-83 H. M. Rodriguez AS-15 
J. A. Eacker R2-50 T. L. Sams H6-22 
S. B. Fowler H6-03 G. H. Sanders A6-38 
L. L. Fritz H8-44 S. A. Sieracki A7-80 
R. Gay CTUIR E. Skinnarland B5-18 
J. L. Hanson H6-60 P. Sobotta Nez Perce 
J.B. Hebdon AS-15 R. F. Stanley Olympia 
J. S. Hertzel Al-14 S. D. Stubblebine H6-60 
D. E. Jackson A4-53 R. Vinson H6-60 
M. N. Jarayssi H6-03 S. A. Wiegman H6-60 
R.Jim YN B. D. Williamson A4-52 
A. J. Knepp H6-03 R. D. Wojtasek H6-03 
D. M. MacDonald R2-80 EDMC/ Ad min Record .. ,,~ H6-08 
E. M. Mattlin AS-15 

cc: ROM File 
LDC File 

SUBJECT: APPROVED HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER 
CHANGE REQUEST M-92-03-02 

Attached is a copy, for your information, of approved Hanford Federal Facility Agreement and Consent 
Order Change Request, "Modify the Hanford Federal Facility Agreement and Consent Order (HFF ACO) 
Interim Milestone M-92-05, Inclusion of Hanford Site Cs/Sr "Treatment and/or Repackaging Parameters" 
in DOE TWRS Phase II Request for Proposals (Treatment and/or Repackaging of all ref1¥1ining Cs/Sr)." 

I 
If you have any questions, please call me at 376-6574. I 

Ide 
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A-3000° 723 (01 /98) 

Al-14 


