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STATE OF WASHINGTON 

DEPARTMENT OF ECOLOGY 
3100 Port of Benton Blvd• Richland, WA 99354 • (509) 372-7950 

7 11 for Washington Relay Ser vice • Persons with a speech disability can call 877-833-6341 

June 15, 2011 

Mr. Jonathon Dowell 
Assistant Manager Central Plateau 
Richland Operations Office 
United States Department of Energy 
P.O. Box 550, MSIN: A7-50 
Richland, Washington 99352 

1 l-NWP-59 

Re: Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) 
Change Package M-15-11-02 

Dear Mr. Dowell: 

-
009723S 

A copy of the Tri-Party Agreement Change Control Package M-15-11-02, signed by you and 
· Jane Hedges, is enclosed. This change package approves a six-month extension for TPA 
milesto_ne M-015-90. Doug Hildebrand picked up the original, signed document at our office on 
June 15, 2011. 

If you have any questions, you may call me at 509-372-7921. 

Sincerely, (') 

]- \V~ 
· -Party Agreement Section Manager 

uclear Waste Program 

dbm 
Enclosure 

cc w/enc: Matt McCormick, USDOE 
Woody Russell, USDOE 
Steve Weil, USDOE 

cc w/signature page: 
Dennis Faulk, EPA 
Doug Hildebrand, USDOE 
Terry Noland, MSA 
Stuart Harris, CTUIR 

Judy Vance, MSA 
/4.dministrative Record 

Environmental Portal 

. Gabriel Bohnee, NPT 
Russell Jim, YN 
Susan Leckband, HAB 
Ken Niles, ODOE 
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Change Number 

M-15-11-02 
Federal Facility Agreement and Consent Order 

Change Control Form 
Date 

06/14/2011 
Do not use blue ink. Type or print using black ink. 

Originator J. A. Dowell Phone (509) 376-33 89 

Class of Change 

] I - Signatories [ X ] II - Executive Manager [ ] III - Project Manager 
Change Title 

Extension of Han ord Federal Facility A eement and Consent Order (HFF ACO) Milestone M-015-90 
Description/Justification of Change 
This change package approves a six-month extension for TPA milestone M-015-90. The additional time is needed for 
US DOE, Ecology and US EPA to resolve the issues listed below which impact the scope of the 200-IS-1 Work Plan: 

• Allocation of Pipelines and Associated Equipment to OUs -- DOE will present maps and tables 
identifying pipelines, diversion boxes and other ancillary equipment not currently in Appendix C. 
DOE would also propose a process for assignment of pipelines to the 200-IS-l , 200-W A-1 and 200-
EA-l. · DOE will propose its schedule for TPA change requests to add pipelines, diversion boxes and 
other ancillary equipment to Appendix C. 

• Application of Alternative Closure Requirements -- DOE and Ecology will jointly identify 
information needed to support the determination to apply alternative requirements [WAC 173-303-
610(1)( e)]. 

• Investigation Approaches - DOE will propose pipeline investigative approaches to identify waste, 
leaks and gaps necessary to achieve remedial decisions. -

• Waste Classification -- DOE will propose the process for classification of waste (i .e., Mixed waste, 
low-level waste, high-level waste, TRU, etc.) associated with ancillary equipment. 

These issues will be discussed through a series of collaborative Workshops with RL, Ecology, and EPA during the 
period ofJune 15, 2011 through August 31, 2011. 

Impact of Change 

This chan e extends the milestone due date for the 200-IS-1 work Ian. 

Affected Documents 

The Hanford Federal Facility Agreement and Consent Order, as amended and Hanford Site internal planning 
management, and budget documents (e.g., USDOE contractor Baseline Change Control documents). 
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M-15-11-02 
Page 2 of2 

Description/Justification, Continued from Page 1 

M-015-90 is modified as follows. 

· Deletions to existing Tri-Party Agreement milestone/text are denoted with the strikeout: new 
milestone/text are denoteq with double underline 

M-015-90 Submit revised RCRA Facility 
Investigation/Corrective Measures Study 
(RFI/CMS) & Remedial Investigation/ Feasibility 
Study (RI/FS) work plan for 200-IS-l OU to 
Ecology . 

86l38/28H 
12L31L'.2011 




