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TPA Milestone Review 
Meeting Minutes'Transmittal/Appr6va1 
September 23, 1992 (sheet 2 of 3) . 

1. MEETING MINUTES 

The mi~utes were approved for the TPA Milestone Management R~view Meeting of 
August 19, 1992· __ 

2. MILESTONE M-24-00, GROUNDWATER WELLS· 

3. 

4. 

The information was presented by .Ma)'.'v Furman (ATTACHMENT 1). It was 
reported a change request (M-24-91-6} for.M~24-00 was submitted to RL for 
approval and will be forwarded to EPA in about one week. It is expected the 
change request will be sigried by all parties in about three weeks. RL 
reported dri 1T i ng is ahead' of schedule 'for the calendar year to complete the 
milestone. There were no issues or action items identified in the 
presentation~ · · 

MILESTONE M-11-00, . LAB HOT CELL EXPANSIONS . 

The information was presented by Paul Carter (ATTACHMENT 2). RL reported a 
WHC change request is being reviewed to delay construction (M-11-00-Tl) from 
June 1993 to March 1994. However, there will be no impact to the start of 
,the operation schedule; if the change is approved .. There is a potential 
~roblem with an-RL request for additional funding to support Project W-001. 
Congressional approval is.required by_.January 1993 .. -

MILESTONE M.;.14-00, LOW LEVEL LAB 

The information was preserit-ed by Pau~ · Carter (ATTACHMENT 3A) and supported 
by photos of the laboratory construction. The budget was reviewed and it 

- was noted there will be $3.0 M for.-0peratiohs in fiscal year (FY) 1993. 
Commercial laboratory turnaround times were also reviewed (ATTACHMENT 38). 

- Two. labs are performing within Tri-Party Agreement requ·i rements. However, 
it was noted there was an excessive holding time for samples held at Hanford 
due to validation of C-018 dat~~ EPA requested RL to give additional 
attention to the "Sampling holding time" period~ RL reported. they are 

··planning to address this problem. 

· Two other labs are in the 80-100 day turnaround time frame which is beyond -
th~ 75 day TPA requirement. ·Both labs ~re currently working d6wn the · 
backlog and continual improvement in turnaround time is expected. Ecology 
asked for any information on ~.lab to be built in the Tri-Cities. RL 
reported this is till being evaluated .. Eco.logy also a_sked about the_. 
N:..springs ERA and whether additional funding is planned. RL reported· 
additional funding is being requested for FY 1994. 

- -5. MILESTONE M-18-00, WRAP. I 

The information was presented bYRudy Guercia (ATTACHMENT 4). RL reported 
the change request (6 month delay on WRAP I) was signed by,RL and Ecology 
and is_now at EPA for.approval .. No issues were identifjed. 

6. MILESTONE M-19-00, WRAP II 

The informati.on ~as presented by Rudy.Guerci·a (ATTACHMENT 5). Under the 
Planned Actions ~resentation, RL invited EPA-and Ecology to ~isit the WIPP • 
facility to review questions on the WIPP acceptance.criteria.. · 

·.: _. - ., i - ' - •. - -., •• 
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Ecology asked RL for a date whe,n they will respond to their letter of 
August 28. RL will respond in about one week and said a WIPP visit would be 
a supplement for answering questions i dent i fi ed in the letter. · 

7. .MILESTONE.M-26-O1, LDR PLAN 

a. 

The i nformat iori was. prese·nted by Rudy Guerci a (ATTACHMENT 6). No issues 
were identified and one:action for EPA was assigned. 

Action:. Identify response ~ate to RL letter on EPA comments to the· 
FY 1992 report. 

Actionee: D. Sherwood · bue: Octob~r 2, 1992 

Note: In.a subsequent discussion, Doug Sherwood reported a 
response letter was sent to RL on, August 3, 1992. The 
action item is complete. 

MILESTONE M~20-oo, PART BAND CLOSURE PLANS 

The information was presented by Roger Bowman (ATTACHMENT 7). Under the 
• Accomplishments section, it. was reported that the M-20-24 change reqtiest was· 

submitted to Ecology and denied. RL will re-submit the change request; 
however, Ecology still has reservations but will look at it again. Under· 

· the Planned Actions, several planned change requests were reviewed. Ecblogy 
reported .they are currently reviewing a draft copy of the M-20-30 change 
package with tbei~ attorney. · 

Under Special Topics, ten permit issues were identified in the January 15 
permit plus four ~ew issues. were identified in recent drafts of the revised 
permit. 

Action: Ecology to provide RL a date for responding to the draft change 
request (deferral of Part B Permit Application submitted for the. 
maintenance and Storage Facility)(M".'"2O-29). 

Actionee: Dave Jansen · Due: October 12~ 1992 

9. MILESTONE. M-O3-OO, INITIATE HWV.P OPERATIONS 

The information was presented by R. · L. Long (ATTACHMENT 8). Under the 
Planned Actions, RL discussed Key Decision 3B'which was reviewed with DOE-HQ. 
and approval is expected in November. 

Under Special Topic~, a change r~Quest to ~elay design from June 1994 to 
December 1994 was discussed (M-03-03); RL ·reported there will ·be no impact . 
to the HWVP FY 1999 construction date. There were no issues or action items 
identified. 
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Install RCRA Groundvvater Wells 
I • 

Milestone M-24-00 

M. J. Furman 

Waste Operations Program 

September 23, 1992 

1 : M24AUG92.R1: September 21, 1992, 8:26am 
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Install RCRA Groundvvater Wells 

Milestone M-24-00 

Milestone ,Description 

o M-24-00 · install RCRA groundwater monitoring wells at the rate 
. of 29 in CY 1989, 30 in CY 1990, and 50 per year thereafter until all 

land disposal units and single-shell tanks are determined to have 
. . . - - .. 

RCRA compliant monitoring systems.· 

o_ DELIVERABLE(S} . Installation of .groundwater wells shall mean;that wells have been 
driiled, adequately sealed, and screened over no more than 1-5 feet of 

· the aquifer unless otherwise app(oved by Ecology, that all pumps and . 
· associated sampling equipment have been inst'alled, and that such · 
wells have been developed suffici_ently to provide satisfactory samples 
for all parameters to be analyzed.· Ecology determines that all such 
groundwater monitoring systems meet the requirements . . . . 
of WAC-173-303-645 .. 

o · BASELINE SCHEDULE Install wells annually .beginning in CY 1989 . 

. 2 : M24AUG92: September 16, 1992, 2:56pm . 
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Install RCRA Groundvvater ·wells 

Milestone -M-24-00 

Accomplishments (June, 1992 to August, 1992) 

. . , .· 

• Drilled 5, backpulled 9: and made- sample ready 10 more of the CY 1992 wells. 

• Completed three interim milestones encompassing _ 14 of the wells in this year's program 
during July~ more than five months early. 

. .. . 

• Completed public review and response of change request to modify mil~stone to read "up to· 
50" wells per year~ Change ready for signature since· July. · · 

. ' ' 

• ·Negotiated and submitted for approval three interim milestone~ for seven wells to be drilled 
in CY 1993 . ." . 

3 :·H24AUG92: September 16, 1992, 2:56pm 
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Install RCRA Groundvvater Wells 

I • 

Milestone M-24-00 

Planned Actions (next six months) 

• Proceed with Installation of Wells in Interim Milestones 

• Finalize Interim Milestones for CY 1993 

• Begin drilling wells for CY 1993. 

("; (' -.,· 

4 : M24AUG92: September 16, 1992, ·2:S6p111 
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Install RCRA Gro-undvvater Wells 

Milestone M~24-00 

MILESTONE ASSESSMENT - Schedule 

o LLBG RCRA ( 10) - (M-24-19) COMPLETED JULY 29 
4 remaining wells made sample ready 

o Grout (2) - (M-24-20) Second well drilled and backpulled. One sample ready. 
o 1301-N Crib (2) - (M-24-21) COMPLETED JULY 13. 
o 1324-N Pond (1) - (M-24-22) Surface casing set. 

o S-10 Pond and Ditch ( 1) - (M-24-23) On Schedule Site approved and staked. 
o B-63 Trench (2) - (M-24-24) COMPLETED. JULY 15. 

o A-29 Ditch (2) - (M-24-25) On Schedule. Wells drilled and backpulled. 
o NRDWL (2) - (M-24-26) On Schedule. Wells approved and staked. 

0 

0 

B-Pond (2) - (M-24-27) On Schedule. Wells· approved and staked. 
SST's (2) - (M-24-28) Wells drilled and backpulled. One sample ready. 

o TBD's (4) - Additional well locations have not been nominated. 

5 : M24AUG92: September 16, 1992, 2:56pm 
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Install RCRA Groundvvater Wells 

Milestone M-24-00 

MILESTONE ASSESSMENT {cont'd) 

Well Summary (As of Aug~st 31, 1992) 

26 Identified Wells 

Complete Remaining In Progress 

Wells Drilled 20 6 1 

Wells Backpulled 20 6 0 

Wells Sample Ready 16 10 0 

6 : H24AUG92: September 16, 1992, 2:56pm 

,. 



: .. 

Install RCRA Groundvvater Wells 

Milestone M-24-00 

MILESTONE ASSESSMENT (cont'd) 

• Technical Scope 

o Drilling started in December 1991 

o Interim Milestones Approved 

o Twenty of the wells drilled to depth and backpulled. 

o Sixteen wells sample ready. 

o Three of ten interim milestones for this year are complete. 

7: M24AUG92: September 16, 1992, 2:56pm 
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Install RCRA Groundvvater -Wells 

Milestone M-24-00 

MILESTONE ASSESSMENT (cont'd) 

• Budget vs. Cost ($ in 000's) 

Cumulative 

Oct-Dec Jan Feb Mar Apr May Jun Jul Aug Sep 

FYTD 2229 2998 3915 4736 5667 6666 7189 8044 8530 9056 
Budget 

FYTD 950 3379 4003 4773 5419 6097 6572 6948 7571 
Cost 

Spending 1279 -381 -88 -37 248 569 617 1096 959 
Variance 

* 
Variance Ex lanation: Bud et for June throu 1h Se tember reduced. p g g p 
Reflects reduced number of wells and finish after end of fiscal year. 
Underrun at end of fiscal year expected to be o_f same magnitude. Underruns shown positive. 

8: H24AUG92.R1: September 21, 1992, 8:26am 
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Install RCRA Groundvvater Wells 

Milestone M-24-00 
SPECIAL TOPICS 

• Change Requests 

Change Number Class Milestone Description 

;/ M-24-91-6 1 M-24-00 Establish agreed interim milestones as the annual 
requirement. 
Milestone "up to" 50 wells per year. 
Up to 4 "TBD" wells may be identified by 
Ecology .(M-24-29) 

Public Review Period Completed; Responses to Comments Made. 
Change request ready for signature un~hanged. 

M-24-92-1 2 M-24-30 
M-24-31 
M-24-32 

Establish interim milestones for wells to be drilled 
in CY 1993 at three locations; total of seven 
wells. 

Forwarded to Ecology and EPA for approval on September 22, 1992. 

9 : H24AUG92.R1: September 22, 1992, 8:52am 
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Install RCRA Groundvvater Wells 

Milestone M-24-00 

SPECIAL TOPICS 

• FY 1993 PROJECT TRANSITION 

• New Line Item Funds Drilling FY93-96 

• Project W-152 was Validated in 1991 and Revalidated in 1992 

• Presentation made by DOE-RL to Energy Systems Advisory Board (ESAAB) 
in July. Key Decisions O and 1 were subsequently approved. 

• Suppl~mental information on wells at Hanford requested. Presentation scheduled on 
October 5. 

• Funds expected to be available in January 1993 .. 

10: M24AUG92: September 16, 1992, 2:56pm 



AGENDA 

TPA MILESTONE MANAGEMENT MEETING 

Wednesday, September 23, 1992 EPA Conference Room 

TIME 

8:00 am 

8:30 am 

9: 15 am 

10 :00 am 

11 :00 am 

11: 30 am 

1:00 pm 

4 :_00 pm 

Medical/Dental Bldg. 

MILESTONE TITLE RL DIVISION DIRECTOR LEVEL 2/3 MGR. PRESENTER 

M-24-00 Groundwater Wells J. M. Hennig R. D. Wojtasek M. J. Furman 

M-11-00 Lab Hot Cell Expansion J. M. Hennig J. R. Kelly R. P. Carter 

M-14-00 Low Level Lab J. M. Hennig C. R. Stroup R. P. Carter 

M-18-00 WRAP I J. M. Hennig R. J. Roberts R. F. Guercia 

M-19-00 WRAP II J. M. Hennig R. J. Roberts R. F. Guercia 

M:...26-01 LOR Plan J. M. Hennig C. J. Geier R. F. Guercia 

M-20-00 Part Band Closure Plans J. D. Bauer C. J. Geier C. E. Clark 

M-03-00 Initiate HWVP Operations R. W. Brown D. J. Newland R. L. Long 

LUNCH/ General Discussion -- 300 Area Process Trench 

TPA Project Managers site tour to review status of 242-A Restart, LERF Start UP, 

Projects C-018H ( 242-A Evaporator/Purex Plant Condensate Treatment Facility) and W-049H {200 Area Treated 

Effluent Disposal Facility). 

· Tour Coordinator~- Cindy Borneman 
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Complete Construction and Initiate Operations 
of Exp-anded Laboratory Hot Cells for 
High-Leve·1 Radioactive Mixed Waste 

MILESTONE M-11-00 

Paul Carter 

September 23, 1992 



MILESTONE DESCRIPTION 

• M-11-00 

• DEUVERABLE(S) 

• BASELINE SCHEDULE 

Complete construction and initiate operations of expanded 
laboratory hot cells for high-level radioactive mixed waste. 

Complete Conceptual Design for hot cell expansion - June 1989 

Complete Definitive Design for hot cell expansion - March 1992 

Complete construction and initiate operations - June 1994 

.L ( 



ACCOMPLISHMENTS (Last three months) 

• Started construction. Fire water line installed. Building footings and stem walls poured.' 
Buried pipe and duct fabrication started. 

• Started off-site fabrication .of hot cell. 

• Awarded letter contracts on major equipment (shielding windows and manipulators). 



PLANNED ACTIONS (Next six months) 

• Continue construction. Pour hot cell foundation and building floor slab. Install buried duct 
and pipe. 

• Continue fabrication of hot cell. 

• Finalize contracts for major equipment (shielding windows and manipulators). 

L q 



MILESTONE ASSESSMENT 

Schedule 

• Conceptual Design completed June 1989 (Interim milestone M-11-01) 

• Definitive Design completed February 1992 (Interim milestone M-11-02, March 1992) 

• Construction Schedule 

• 

• 

Awarded construction contract June 1992 

B~gan construction July 1992 

Complete construction December 1993 

Complete construction for Hot Cells Expansion June 1993 (Target Milestone 
M-11-00-T1) 

Change Request will be provided 

Initiate Operations June 1994 (Major Milestone M-11-00) 

-~ it=:-,, L <~, 



MILESTONE ASSESSMENT (cont'd) 

Technical Scope 

• No changes in scope 



MILESTONE ASSESSMENT (cont'd) 

Budget vs. Cost ($ in Millions) 

Fiscal 1st 2nd Apr May June July 
Year to Qtr. Qtr. 
Date 

Budget .653 1.046 1.103 1.166 .971 * 

Cost .657 1.076 1.133 1.185 1.235 

Spending -.005 "'..030 -.030 -.020 -.264 

Variance 

Variance Explanation: Contractor slightly ahead of schedule. 

* Cumulative total dips due to re-spread of contractor dollars. 

1.516 

1.777 

-.251 

Aug Sept D 
~ 

ff'" 

2.107 7,706.0 

2.135 

-.028 
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PROJECT W-001, 222-S VENTILATION AND 
ELECTRICAL UPGRADE 

Budget vs. Cost ($ in Thousands) 

Fiscal 1st 2nd Apr May June July Aug Sept 
Year to Qtr. Qtr. 
Date 

-Budget 44.5 60.1 69.5 81.1 31.4 33.3 96.7 -1785.0 

Cost 76.5 125.5 147.7 190.5 260.1 307.9 398.7 

Spending -32.0 -65.4 -78.2 -109.4 -228. 7 -274.6 -302.0 

Variance 

Variance Explanation: Cost account plans for budget were established in FY 1991 . 
Project has experienced numerous delays due to TEC issue. Cost account plans are 
being revised, pending additional funding and payment schedules for construction 
procurement contracts. 



SPECIAL TOPICS 

• Key interface Project W-001 (222-S Laboratory HVAC and Electrical Upgrade) has $2.9 
million shortfall for construction. Additional funding has been requested for Project W-001 . 
Need date for funding has been moved to January 1993 due to savings on Fixed Price 
Contract. 

• Project W-001 will provide: 

Upgraded HV AC and electrical services for existing facility 

Capacity for W-041 H HVAC and power needs 

All long-lead procurements out for bid. 

Fixed Price construction contract expected to be awarded in September. 
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Complete Construction and Initiate· Operations 
of A Lovv-Level 

· Mixed Waste Laboratory 

Milestone M-14-00· 

R. P. Carter 

September 23, 1992 

-1-



Milestone Description 

• M-14-00 
-

Complete· construction and initiate 
operations. of a low-level mixed · 
waste laboratory (January_ 1992). 

• Deliverables(s) Facility accepted by operations 
contractor and RL for facility. , 
start-up. . 

• Baseline Schedule Complete construction and initiate 
operations January 1992. This 
milestone in dispute resolution. 
Currently working toward 
April 1994 WSCF start-up. 

-2-



Accomplishments {Last three months) 

• Site preparation contract completed. 

• Fabrication of Laboratory Modules proceeding. 

• Core/Administration Facility work proceeding on 
schedule. 

• Auxiliary Structures design/construct specification 
bids received. 

• Hired WSCF start-up manager. 

• Specification for setting & check of laboratory 
modules approved. 

-3-
;- ~-· t'~97 
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Accomplishments {Last three months) 

• Sending Turnaround Time Data to Regulators Monthly. 

• Tracking commercial Laboratory Turnaround= Times per 
one year trial period and reporting results quarterly. 

-4-



Planned Actions {Next six months) 

• Award contract for auxiliary structures October 1992. 

• Award contract for setting and check of laboratory 
modules. 

• Complete Module construction October 1992. 

• Continue tracking commercial Laboratories 
Turnaround Times per one year trial period. 

-5-
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Milestone Assessment 
. . . 

BU.DGET VS __ COST($. IN MILLIONS): 

OCT NOV DEC JAN FEB MAR APR- MAY JUN · .JUL AUG SEPT· 

BUDGET .1 . .3 .7 2~0 2.8. · ·. 3.6.· 5.1 6.5 .. 7.9 9.3 10.5 . 12.2 . 

· COST .1 .5. 1.7 . 1.9 2.3 3.4 . 3.8 4.5 5.8 · -6.6 8.0 

VARIANCE -.2 -1 .1 .5 .2' 1.3 2.0 2~1 Z.7 2.7 

VARIANCE EXPLANATION: Contract billings delayed. 

-6-



Special Topics 

• . Finalize dispute resolution on M-14-00. 

Public comment incorporation 

Formalize change to M-14-00 

-7-
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·coMMERCIAL LABORATORY 
TURNAROUND TIMES 

• Average turnaround times calculated from date of 
sample collection to date of complete data receipt. 

• Laboratories A a·nd B are performing within Tri-Party 
Agreement requirements. 

• Elevated turnaround time for Laboratory B in 
August due to 46 day delta from sample collection 
to laboratory receipt for C-01 SH samples. 

• No sample data was due from Laboratory A in 
May.· 
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COM1\1ERCIAL LABORATORIES AVERAGE TURNAROUND TIMES 

FOR LOW LEVEL RADIOACTIVE SAMPLE ANALYSIS• 
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COMMERCIAL LABORATORY 
TURNAROUND TIMES 

(CONTINUED) 

• Turnaround times for Laboratories C and D are 
elevated as backlogs are eliminated. 

• Turnaround times for samples submitted to 
Laboratory D in May/June time frame have ranged 
from 80-1 00 days. 

• Laboratory C continues to work-off backlog; 
reduction in turnaround time anticipated for 
October time frame. 



Waste Receiving and Processing Module .1 

Milestone M-18-00 

R. F. GUERCIA 

WASTE MANAGEMENT DIVISION 

SEPTEMBER 23, 1992 



I 

I 

L__ 

Milestone Description 

o Complete Waste. Receiving and Processing (WRAP) Module 1 
construction and initiate operations. The WRAP Module 1 is required to 
sort and repackage wastes that are. planned to be retrieved from 
retrievable storage units. Much of the waste currently stored in the 
retrievable storage units is anticipated to be radioactive mixed waste. 
_Some of the radioactive waste stored on the pads is known to contain 
extremely hazardous waste as well as federally land-banned waste~ 

o The completion of construction and the initiation of Operational Test 
Procedures (OTP' s) and start-up will constitute the deliverable 

o Completion of M-18-00 is scheduled for September, 1996. Milestone 
CR proposed change to March 1997) 



Accom.plishments 

o Submitted Construction Management Plan to RL 

o Submitted Response to FIRST Notices of Deficiencies 

Planned Actions 

o Resolve Tri-Party Agreement Change Request 

o Continue Title II Design activities 

o Review application ·of Supercompactor design 



Milestone Assessment 

o Schedule 

Current planning is to meet Change Request schedule of March 1997 
date to start operations/start-up 

United Engineers and Constructors one month behind in Title 2 Design . . 

C.': C . t, 
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MILESTONE M-18 
FV1992 

Description: Initiate operations of WRAP 1 

. FYTD Budget - - - - - - -
FYTD Actual 

Nov Dec Jan Feb Mar Apr May 

1.0 1.7 ·2.6 3.6 4.8 5.6 6.5 
1.0 -1.9 . 2.9 3.4 4.7 5.5 6.5 
0 (.2) (;3)' -.2 .1 .1 0 

· Variance Explanation: NIA 

Jun • Jul Aug Sep 

7.7, 8.6 9.7 11.0 
7.3 8.3 9.4, 

.4 .3 ,.3 

'?. 
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Waste Receiving and Processing Module 2 

Milestone M-19-00 

R. F. GUERCIA · 

WASTE MANAGEMENT DIVISION 

SEPTEMBER 23, 1992 



Milestone Description 

o Complete Waste Receiving and Processing {WRAP) Module 2 
construction and initiate operations. The WRAP Module 2 will include 
waste treatment capabilities to minimize land disposal of low-level. 
radioactive waste and radioactive mixed waste. The September 1999 
completion date of WRAP Module 2 is critical to achieving compliance 
for the management of wastes that are prohibited from land disposal 
and extended storage 

Proposed WRAP 2A 

The WRAP Module 2A will 
include waste treatment 
capabilities for low-level 
radioactive waste and 
radioactive mixed waste. 
WRAP 2A is critical to 
achieving compliance for the 
management of wastes that 
are restricted from land 
disposal and extended storage. 
Start-up is proposed for Sept 1999 

Proposed WRAP 28 

The WRAP Module 28 will 
characterize, treat, and 
repackaging as required to permit 
permanent disposal of newly 
generated TRU and suspect TRU 
in containers too large or heavy 
to be handled in WRAP Module 1 and 
and all RH-TRU waste start-up is 
TBD 

---------- ____ ___. 



,~--
Accomplishments 

Proposed WRAP 2A 

o Held technical discussions on 
Basis for Change Request 

o Completed Conceptual Design 
Report 

o Initiated Advanced Conceptual 
Design Studies 

o Conducted ·WRAP 2A Project 
Validation Review 

i. C 

t· 

Proposed WRAP 28 

Held technical discussions on 
Basis for Change Request 

Conducted three day workshop 
with WIPP representatives 
discussing waste acceptance 
issues 

'i 

'). 



Planned Actions 

Proposed WRAP 2A 

o Continue Advanced Conceptual 
Design Studies 

o - Begin development for Part B 
Permit application (32 month cycle) 

o Resolve "change request" issues 
and prepare response to Aug. 28 
Agency comments · . 

Proposed WRAP 28 

Continue to evaluate uncertainties 
associated with WIPP waste 
acceptance criteria 

Resolve "change request" issues 

Develop Engineering studies to 
evaluate technical options 

--- --- -----------~ 



Milestone Assessment 

Proposed WRAP 2A 

o Schedule - on Proposed 
target 

o WRAP 2A is a FY 1994 
Line Item 

Proposed WRAP 2B 

Schedule - on Proposed schedule, 
engineering study by March 1993 

Issues. - WIPP acceptance criteria 

Earliest WRAP 2B is a FY 1996 
Line Item 
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MILESTONE M-19 
FY 1992 

Description: Initiate operations of WRAP 2 

FYTD Budget - - - - - - -
FYTD Actual 

Nov Dec Jan Feb Mar Apr May 

0 0 0 0 0 0 0 
0 .3 .3 .7 1.5 2.1 2.9 
0 (.3) (.3) (.7) (1.5) (2.1) (2.9) 

-... ---

Jun Jul Aug 

3.7 4.1 4.3 
3.5 4.2 4.4 

.2 (.1) (.1) 

Note: SW is anticipating an additional $300K funding, or spending authority, for work on WRAP 28. . . 

r- ,, 
t~ (_. 

----

Sep 

4.7 

',·.· 

875-MLH-00042/2-92-GEM 



: . - I ,_ 

LAND DISPOSAL RESTRICTIONS 
ANNUAL REPORT 

M-26-01 

_, 

WASTE MANAGEMENT DIVISION 
R. F. Guercia 

September 23, 1992 



r, . 

Milestone Description 

• M-26-01 

• Deliverables 

• Schedule 

Submit an annual Hanford Land Disposal Restrictions 
(LOR} Report in accordance with the LDR Plan to cover 
the peried from April 1 through March 31 . 

Submit "1993 Report on Hanford Land Disposal 
Restrictions for Mixed Wastes" to EPA and Ecology. 

Status reports submitted annually by April 30. 

-- ............ 



Planned Actions 

• Submittal of 1993 report to EPA and Ecology by 
April 30, 1993. 

• Response to EPA comments on 1992 report were transmitted to 
EPA on July 2, 1992. EPA response has not yet been received. 

Milestone Assessment 

• Preparation of 1993 updated LDR status report will be initiated in 
November 1992. 

9 { L (-



Milestone Assessment - (Continued) 

• Budget versus cost ( $ in 000' s) through August 1992 

Feb Mar Apr May Jun Jul Aug 

-
- FYTD Budget: 58.4 66.6 73.1 81.0 90.6 96.3 111.9 

- FYTD Cost: 35.8 50.3 72.7- 85.0 94.0 100.4 102.5 

- Spending Variance: 
-22.8 -16.3 -0.4 4.0 3.4 4.1 -9.4 

- Variance Explanation: LOR Report preparation is currently • 
underrun due to the following: 

Consulting services were not required in FY 1992 

.l .( 
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Permits and Closure Plans ·, 

Milestone M-20-00 

R. C. Bovvman 

Environmental Permits 

September 23, 1992 



Milestone. Description 

o M-20-00 

o DEUVERABLE(S) 

Submit Part B Permit Applications or closure plans for all RCRA TSD 
Units (5-96) 

Complete individual TSD unit submittals in accordance with 
Appendix D Work schedules ( ~ 10 submittals per year) 

-2-
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------- ---- -

Accomplishments Uast three months) 

• Closure Plans 

o Conducted work on 1 7 closure plans 

o Conducted monthly unit manager meetings 

• Part Bs 

o Conducted work on 1 5 Part Bs 

o Conducted monthly unit manager meetings 

o Submitted the 325 Waste Treatment Facility Part B Permit Application 
(06-30-92) (M-20-20) 

o Submitted the TRUSAF Part B Permit Application (06-30-92)(M-20-23) 

-3-



Accomplishments <last three months) 

• Part Bs (cont'd) 

o Submitted the Grout Part B Permit Application, Revision 2 (07 /26/92) 

(No TPA Milestone Number) 

o Submitted an NOD response table for the Waste Receiving and Processing Facility Part 
B Permit Application (09/18/92) 

o Submitted a TPA Change Request to change the Purex Milestone from submittal of a 
Part B Permit Application in September 1992 to submittal of a Part B Permit Application 
or Closure Plan in July 1995 (M-20-24) 

-4-
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Planned Actions (next six months} 

• Unit-Specific Closure Plans 

o Respond to closure plan NODs when received from Ecology for the following units: 

2101-M Pond (Submitted: 04/03/91)(M-20-03) 

Nonradioactive Dangerous Waste Landfill (Submitted: 08/31 /90) (M-20-07) 

300 Area Waste Acid Treatment System (Submitted: 11/26/90)(M-20-10) 

4843·Alkali Metal Storage Facility (Submitted: 06/28/91) (M-20-14) 

o Working on preparing closure plans for submittal in November 1992 

Hanford Patrol Academy Demolition Site (M-20-25) 

Ashpit Demolition Site_ (M-20-26) 

Hexone Storage and Treatment Facility (M-20-27) 

E-8 Borrow Pit Demolition Site (M-20-28) 

-5-



Planned Actions (next six months) (cont'd) 

• Unit-Specific Part B's 

o Submittal of a TPA Change Request for removal of the milestone for a Part B Permit 
Application for the 303-M Oxide Facility (M-20-30) 

o - Submittal of a TPA Change Request for deferral of the Part B Permit Application ·. ' 
submittal for the Maintenance and Storage Facility (M-20-29) 

o Submittal of Revision 1 of the Request for Exemption from Lined Trench Requirements 
for Submarine Reactor Compartments 

o Submittal of final page changes for the Waste Water Pilot Plant RD&D Permit 

o Respond to Part B NODs received from Ecology for the RMW Storage Facility 
(Submitted: 10/31 /91 )(M-20-05) 

-6-
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Planned Actions. (next six months) (cont'd) 

• Unit-Specific Part B's (cont'd) 

o Respond to Part B NODs when received from Ecology for the following units: 

Double-Shell Tank System (Submitted: 06/30/91 )(M,.20-16) 

242-A Evaporator (Submitted: 06/30/91 )(M-20-17) 

Liquid Effluent Retention Facility (Submitted: 06/30/91){M-20-47) 

222-S Laboratory (Submitted: 12/31 /91 )(M-20-22) 

325 Waste Treatment Facility (Submitted: 06/30/92)(M-20-20) 

TRUSAF (Submitted: 06/30/92)(M-20-23) 

Grout, Revision 2 (Submitted 07 /26/92)(No TPA Milestone Number) 

Low-level Burial Grounds (Submitted 12/30/89)(M-20-06) 

-7-
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MILESTONE ASSESSMENT 

• Technical Scope 

o Action on Hanford Facility Permit for the treatment, storage and disposal of dangerous 
waste (Facility Permit) delayed by Ecology 2 to 8 months (from April 1992) 

Unresolved issues from Hanford Facility Permit impact TSD Unit Part Bs 

-8-
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MILESTONE ASSESSMENT (cont'd) 

• Budget vs. Cost ($ in 000'sl 
** 

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep 

FYTD 
Budget 554 1078 1658 2166 2807 4480 5495 5479 5333 5614 6541 8484 

FYTD 
Cost 188 682 1012 1547 1995 3457 4079 4507 4972 5479 6077 

Variance* +366 +396 +649 +619 +809 + 1023 + 1416 +972 +361 + 135 +464 

* Variance Explanation: M-20 is currently underspent due to continued delays in receipt of 
comments and NOD responses resulting in less than planned support for follow-on revisions 
for Closure Plans and Part B Permit, applications. 

* * All pieces (work packages & tasks) of M-20 Milestone funding were identified and 
included in numbers starting with March. 

-9-
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SPECIAL TOPICS 

• Draft Hanford Facility Permit 

o Hanford Site comments on draft hanford facility permit transmitted to Ecology and EPA 
in March 1992 

o Comments based on one or more of the ·following criteria: 

Regulatory authority 
Appropriate level of control 
State-wide consistency of regulatory requirements 
Consistency with TPA 
Management efficiency and cost effectiveness 

o Current draft permit does not adequately meet these criteria 

o DOE proposed a schedule that would have the permit issued for public comment in 
January of 1993 

o It is rumored that Ecology is working to a schedule that will have the permit issued for 
public comment in early October 1 ~92 

o Ecology has yet to provide a schedule for finalization of the permit 

-10-
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SPECIAL TOPICS (cont'd) 

• Draft Hanford Facility Permit (cont'd) 

o If permit issued as now stands, appeal proceedings are likely for conditions relating to 
the following major issues 

Permitting approach 
Designation of the permittee 
Regulatory agency authority 
Jurisdiction over radioactive materials 
Onsite waste movement 
Mapping/marking of underground pipelines 
RCRA/CERCLA integration 
Design and construction impact 
Relationship between TPA and the permit 
Incorporation of documents 
Contract Laboratory Program 
Regulation of air emissions 
Records access/site access 
Professional engineer certification 

-11-
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SPECIAL TOPICS (cont'd) 

• Draft Hanford Facility Permit (cont'd) 

o Three meetings among RL, EPA, and Ecology were held in the July-August time frame 
to work towards resolving issues. An additional meeting is being held on 
September 23, 1992. 

-12-
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SPECIAL TOPICS (cont'd} 

• Submittal of Part B Applications/Closure Plans After 
May 1996 

o Denial of TBG petitions 

o Management of regulators and contractor workloads 

o Change of TSD unit missions 

o Options 

Extend end date for M-20-00 to 2018 

Create a new major milestone 

Revise M-20-00 case-by-case 

Other options 

-13-
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-Initiate Hanford Waste Vitrification Plant 
Operations 

Milestone M-03-00 

R. L. Long 

Acting Project Manager, _ HWVP 
TWRS Project Office 

September 23, 1992 

092392 HWVP OPERATIONS-! 
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Milestone_ Description 
; .. , 

• M-03-00 "Initiate Hanford Waste Vitrification 
Plant (HWVP) operations" 

• Deliverable(s) Initiation of operations will_ be 
considered complete when radioactive 
waste is fed into the HWVP melter 

• Baseline December 1999 
Schedule 

092392 HWVP OPERATIONS-2 



Milestone __ Description (cont) 
i " I 

• M-03-01 "Initiate HWVP construction" 

• Deliverable(s) - Initiate site preparation activities 

Initiate procurement of long-lead 
construction materials 

• Baseline 
Schedule 

Initiate design of HWVP Canister 
Storage Building 

April 1992A 

092392 HWVP OPERATIONS-3 



Milestone Description (cont) 
, 11 I 

• M-03-02 "Complete HWVP construction" 

• Deliverable(s) - Construction of HWVP buildings 
and facilities is complete 

• Baseline 
Schedule 

- Contractor acceptance testing of 
HWVP systems is completed and 
accepted by HWVP Startup 

June 1998 

092392 HWVP 0PERATIONS-4 



Milestone Description (cont) 

• M-03-03 

. .. ' 

"Complete Vitrification Building and 
HWVP detailed design" 

• Deliverable(s) · Transmittal of release for construction 
design media to the General 
Construction Contractor 

• Baseline 
Schedule · 

June 1994 

092392 HWVP OPERATIONS-5 



Milestone_ Description (cont) 

• M-03-04 

• •• I 

"Initiate construction of the Canister 
Storage Building or Multi-Purpose 
Storage Complex" 

• Deliverable(s) Award of contract for Construction 
Package C-350, "Canister Storage 
Building" 

• Baseline February 1993 
Schedule 

C'· 
/ 

092392 HWVP OPERATIONS-6 



• 

Milestone _Description (cont) 

• M0-03-05 

: " ' 

"Initiate construction of the 
Vitrification Building foundation" 

• Deliverable(s) Award of contract for Construction 
Package C~21 OA, "Vitrification 

I Building Foundation" 
I 

i . 

• Baseline 
Schedule 

March 1993 

092392 HWVP OPERATIONS-7 



Milestone _Description (cont) 
; .. , 

• M-03-06 "Initiate installation of Vitrification 
Building mechanical equipment and 
piping" · 

• Deliverable(s) Award of contract for Construction 
Package C-250, "Vitrification Building 
Mechanical (Pipe and Equipment)" 

• Baseline August 1994 
Schedule 

092392 HWVP OPERATIONS-8 



Milestone _Description (cont) 
; •• I 

• M-03-07 "Initiate installation of Vitrification 
Building electrical and instrumentation 
system" 

• · Deliverable(s) Award of contract for Construction 
Package C-270, "Vitrification Building 
Electrical/Instrumentation" 

• Baseline •November 1994 
Schedule 

092392 HWVP OPERATIONS-9 



Accomplis_hments 
' "' ' 

• HWVP Groundbreaking ceremony was conducted on 
May 15, 1992 

• Five (5) new TPA Interim Milestones were approved 

• Design of Construction Package C-200, "Mass 
Excavation" was approved for construction 

092392 HWVP OPERATIONS-10 
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Planned Activities 
i II I 

• Submit Clean Air Act permit applications-­
October 1992 . 

• Issue FY 1993 HWVP Applied Technology Plan-­
October 1992 

• Issue Integrated Defense Waste Processing Facility 
Melter System Test Report--August 1992 

• Continue definitive design with Fluor Daniel, Inc. 

• Continue site preparation construction 

092392 HWVP OPERATIONS-Ii 



Planned Activities (cont) 

'· 

• Request Key Decision Number 3B, "Approval to start 
construction on Packages C-1 20, C-200, C-350, 
C-420 and P-27 An 

• Develop the bid package for the vitrification building 
foundation 

• Continue work with Kernforschungszentrum Karlsruhe 
GmbH on noble metals and with Savannah River . 
Operations on hydrogen generation 

• Work closely with DWPF on startup of the plant 

; 
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Special T o_pics 
• 1' I 

• Change Requests 

Change Number Class Milestone Description 

M-03-92-03 2 M-03-03 Change completion date for 
detail design from June 1994 
to December 1994 

092392 HWVP OPERATIONS-13 
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Cumulative HWVP Cost Performance 
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