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M-45-97-02 
Federal Facility Agreement and Consent Order 

Change Control Form 
Do not use blue int. Type or print using bla~t int. April 15, 1997 

Originator Phone 

W. Wrzesinski/M. Stevenson 376-6751/376-9668 

Cla ss of Change 

[ ) I - Sign,tories [) II - Executive Manager [X) Ill - Project Manager 

Change Title 

Due Date Change for Target Date M-45-08-T02. 

Description/Justificati on of Change 

The Department of Energy and Ecology project managers for TWRS Retrieval have determined that the due 
date for M-45-08 -T02 should be changed to September 1997. The project managers believe this will all ow 
sufficient t 1me for the required stakeholder participation to occur to meet M-45 -08-T02 . 

The due date for the M-45- 08~ T02 target date is changed to: 

t~ote: St . J:k: .. : text indica:es te>;t to be rem-::ived and shade-Cl text ind ~ca~es te,.t to tie aOd£1d. 

M-45-08-T02 : Esta~lish the criteria through stakeholder pa rt icipation and Ecology approval for:(l) 
d~fermining allowable leakage volumes. and (2) acceptable leak monitoring/detect ion and 
mitigation measures necessary to permit sluicing o;:ierations. 

Impact of Change 

Consistent with authorities granted by EPA to the state under its delegated 
hazardous waste management program . Ecology wi ll have final authority in 
determining acceptable criteria for this target activity. 

Due Date: September 1997~Ap~r=;~-+:-+'19+-9++7 

The remaining M-45-08 interim milestones and all of the others in the M-45 series are not affected by 
this change . 

Affected Documents 

Hanford Federal Facility Agreement and Consent Order Action Plan. Appe~dix D. 
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