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JOINT PROJECT MANAGERS MEETING 
825 Jadwin/Room 340 
Hanford, Washington 

May 30, 2006 

3:00 pm - 4:30 pm 

Agenda 

I. M-91 
A. Approval of April 25, 2006 M-91 PMM Meeting Minutes 
B. Current Status 

1. TP A Milestones Update 
2. SAP Implementation Status 

C. General Discussions 
D. Status of Actions 
E. New Action Items 

II. LLBG 

A. Approval of April 25, 2006 LLBG PMM Meeting Minutes 
B. Current Status 
C. Project Specific Issues 

1. Permit Status 
2. Groundwater Sampling Schedule 

D. General Discussions 
E. Status of Actions 
F. . New Action Items 

III. SW-1 & 2 

A. Approval of April 25, 2006 SW-1 & 2 PMM Meeting Minutes 
B. Current Status 

1. Monthly Highlights 
2. TP A Milestones Update 

C. General Discussions 
D. Status of Actions 
E. New Action Items 

N . Next Joint Project Managers Meeting 



SW-1 & 2 PROJECT MEETING MINUTES 
Joint Project Managers Meeting 

825 Jadwin/Room 340 
Hanford, Washington 

May 30, 2006 

I. Approval of April 25, 2006 SW-1 & 2 PMM Meeting Minutes 

II. Current Status 
A. Monthly Highlights 

Greg Berlin presented monthly highlights for the operable units (attached). 
Ecology asked that they be informed when field characterization activities begin so 
they can observe the work. Ecology will coordinate with FH and will be available to 
go into the field to learn how the process works. A hydro geologist will be part of the 
Ecology team. 

B. TP A Milestones Update 
No milestone updates were available. 

III. General Discussions 
There were no additional discussions to report. 

IV. Status of Actions 
1370 - Ecology had asked for an Excel table of all waste sites. FH forwarded a table that 
is put together on an annual basis in January that updates assignments of waste sites and 
Operable Units. A separate meeting should be held to discuss where the last update of 
Appendix C ended up and what to do to get it moving again. This is related to the M-15 
milestone negotiations. 

V. New Action Items 
There were no new action items. 

VI. Next Joint Project Managers Meeting 
Ecology voiced a desire to discontinue the Joint meetings and return the units to their 
respective PMM schedules. LLBG and M-91 will return to the WSD PMMs held on the 
fourth Thursday of the month, and SW-1 and 2 will return to the 200 UMM held on the 
third Thursdays. 



200-SW-1 and 200-SW-2 

Task ID: 1370 

Environmental Request Information System 

Task Status Report 
Group by Facility 

Filtered on : Status= Open; Category = Joint PMM 

Provide a position paper on RCRA/CERCLA integration. Task Lead: 

FH Deactivation & Decommissioning/200-SW-1 and 200-SW-2 POC: Berlin, Greg 

Classification: Open 

Category: Joint PMM 

Due: 

Complete: 

Closed Date: 

Project 

NIA 

N/A 

DOE 

N/A 

N/A 
. , : . 

Agency 

N/A 

N/A 
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Description: Provide a position paper on RCRA/CERCLA integration. 

6/13/2006; 11 :16:45 AM 

Date 

5/30/2006 

4/25/2006 

2/28/2006 

1/24/2006 

11/22/2005 

10/25/2005 

8/23/2005 

7/26/2005 

h,_ • ·-

Status 

Ecology had asked for an Excel table o_fall waste. sites . FH forwarded a table that is put together on an annual basis in 
January that updates assignments of waste sites and Operable Units. A separate meeting should be held to discuss 
where the last update of Appendix C ended up and what to do to get it moving again. This is related to the M-15 
milestone negotiations. 

Some support from the FH TPA group will be needed to provide the number of waste sites by OU. Jeannette Hyatt {FH) 
will provide information requested by John Price {Ecology) to allow completion of the paper. 

Ron Skinnarland {Ecology) has taken the lead and has decided to go back to the TPA as the process. 

Ecology indicated work is being done on an overall approach to the RCRA/CERCLA matter. When internal reviews are 
complete the approach will be offered for consideration. 

The position paper remains in Ecology management/legal review. A response is expected in early 2006. 

Ecology needs to conduct internal discussions to determine the path forward. A schedule for a response will be provided 
next week. 

Matt Mills will provide the position paper at the September meeting. 
: . . ~ 

Task opened. Matt Mills will be the actionee. 



200-SW-1 and 200-SW-2 Operable Units 
Monthly Highlights 

May 2006 

200-SW-1 and 200-SW-2 

• DQO Report for Nonintrusive Characterization - A document entitled "Data 
Quality Objectives Summary Report for Nonintrusive Characterization of Bin 
3A and Bin 38 Waste Sites in the 200-SW-2 Operable Unif' (D&D-27257) 
was completed. This document was approved by FH, and received 
concurrence signatures from DOE-RL and Ecology. This document was 
approved for public release on May 16, 2006. 

• SAi for Report for Nonintrusive Characterization - A document entitled 
"Sampling and Analysis Instruction for Nonintrusive Characterization of Bin 
3A and Bin 38 Waste Sites in the 200-SW-2 Operable Unif' (D&D-28283) 
was completed. This document was approved by FH, and received 
concurrence signatures from DOE-RL and Ecology. This document was also 
approved for public release on May 16, 2006. 

• Field Characterization Activities- Field work planning for passive organic 
vapor surveys, and geophysical investigations and radiation surveys was 
initiated. The geophysical investigations and organic vapor surveys are 
targeted to begin in early June. MSCM (tractor-based) radiation surveys were 
completed in April. Planning for additional radiation surveys using high-purity 
Geranium (HPGe) detectors is underway. 
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