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Meeting Minutes are attached. Minutes are comprised of the following: 

Attachment # 1 
Attachment #2 
Attachment #3 
Attachment #4 
Attachment #5 

Prepared by: 

Concurrence by: 

Agenda 
Attendance Record 
Meeting Minutes 
Status Package 
100-B/C Remedial Action Activity 

-~ ~ - Date // ;,u.6-~ ~ ~ , 
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JUNE UMM AGENDA 

1:00 p.m. 300 Area 

FF-1 /FF-5 ROD (if not signed) 
FF-1 Remedial Design Status 

* 60% Design package 
* SAP 
* RDR/RAWP 

FF- 1 Remedial Action Procurement 
* 13 Companies responded to the Expression of Interest 

FF-2 316-4/618-10 Groundwater Update 
FF-2 LFI Report Status 
FF-5 0 & M Plan Status 

2:00 p.m. 100 Areas 

Status of Remedial Design Report 
Status of SAP 
100 BC remedial action schedule review 
Removal of sediments from 100-D Ponds 
Waste Site Reclassification Process 
ESD for additional 100 Area Radioactive Liquid Waste Disposal Sites 

NOTE: The 200 Area is not on the agenda for this month. 

Att ach me nt 1 
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Unit Manager's Meeting Minutes 
June 20, 1996 

200 AREAS 

The 200 Areas was not on the agenda for June. 

100 AREAS 

100-B/C Area 

037390 
Attachment 3 

The status of the Remedial Design Report/Remedial Action Work Plan (RDR/RA WP) and SAP 
was reviewed. The EPA reported that the approval letter for these documents was expected on 
June 25 , 1996, following approval of the Tri-Party Agreement change package, which will also 
be presented to the !AMIT on June 25. The EPA anticipated no problem with the approval or the 
change package. 

The hazard evaluation for the 100 Areas remedial action is currently being revised to comply 
with recently revised direction from DOE-RL. The revisions for the 116-B-4 stored waste are in 
process. No impact to the start of the remediation schedule is expected. 

The near-term remediation schedule for 100-B/C was presented and discussed. The project is on 
schedule to begin excavation at the 116-C-1 Trench on July 15, 1996, and to start moving the 
116-B-4 waste pile on July 1, 1996. Clearing and grubbing for site set-up could start as early as 
June 21 , 1996. 

IDW Disposal 

The ERC explained the manner in which the Source Area IDW has been categorized, based on 
the status of its regulatory authorization and whether or not it requires treatment. 

Category I 
Category 2 
Category 3 
Category 4 

Authorized 
Authorized 
Not Authorized 
Not Authorized 

No Treatment Required 
Treatment Required 
No Treatment Required 
Treatment Required 

The ERC stated that Category 1 IDW (from HR-1 , DR-1 , BC-1) is currently being prepared for 
shipment as soon as ERDF opens ( contingent on approval of the RDR/RA WP). Category 3 IDW 
will be shipped when the ERDF ESD is approved. Treatment plans are being prepared for 
Category 2 and 4 IDW. Most of the treatment only involves removal of water by decanting or 

1 
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adding adsorbents. Small amounts ofIDW (hydraulic oil , etc.) will require more sophisticated 
treatment. 

The EPA concurred with the plans, but indicated that they would like to see something in writing 
that outlines the activities. They also suggested that even though their specific approval of 
treatment may not be necessary, it would be advisable to seek their input on treatment plans, 
especially for things other than simple dewatering. 

The ERC has tables that list all IDW, it's category, location and content. The ERC also has 
schedules to plan the disposal of each category. The EPA requested that copies of the tables and 
schedules be forwarded to them. Clarence Corriveau was given the action to prepare the 
transmittal. 

Waste Site Reclassification (WSR) Process - The ERC explained the current program to 
evaluate waste sites and nominate for reclassification those sites that do not appear to have had 
releases of hazardous substances, or are below anticipated cleanup standards. It was noted that 
the process for WSR was contained in a new revision to WIDS procedures in the Tri-Party 
Agreement Handbook. It is expected that significant resources can be saved by eliminating these 
sites from the typical RI/FS/PP/ROD/RD/RA process. The EPA was advised that they will be 
presented with a package of information for each WSR nomination, and actual reclassification 
will require their written approval. 

300 AREA 

Unit Manager Signatures - An action item was taken to add Ted Wooley to the Unit Managers 
meeting minutes signature page. Ted Wooley indicated that he wants to sign the monthly Unit 
Managers meeting minutes as the 300 Area Process Trenches Unit Manager because the 300 
APT is a RCRA facility . 

300-FF-1/300-FF-5 ROD - It was discussed that the final wording on the ROD is nearly 
complete. DOE and the EPA are working with DOE-HQ and EPA Region X, respectively, to 
finalize wording describing why the 300-FF-5 OU is an interim ROD and under what conditions 
it can become final. This includes descriptions of the relationship of the 300-FF-2 OU to 
300-FF-5 . It is expected that this language will be finalized in the next week. 

Remedial Design Status - The 300-FF-1 60% design submittal was reviewed and comments 
were provided by all parties, including EPA, Ecology, and DOE. The design subcontractor is 
now working on the 90% submittal package, which will be distributed for concurrent team 
review on July 8, 1996. The review period for the 90% is a bit shorter than the 60% review 
(FYI). The DQO meetings supporting preparation of the SAP are still ongoing, but are close to 
completion; the plan is to complete those next week. The long duration of the DQOs has 
affected the level of completion of the SAP at the 90% and the resultant level of completion of 
the RDR/RA WP. The RDR/RA WP was planned to be submitted for DOE and regulatory 
concurrent review at the same time as the 90% design. It is recommended that the RDR/RA WP 
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submittal be delayed I to 2 weeks to allow time to incorporate all the DQO decisions into the 
SAP, which will be appended to the RDRJRA WP. This will also allow time for the tradeoff 
study conclusions to be finalized and incorporated. This is not currently a critical path item. 

300-FF-5 O&M Plan - A meeting is needed to facilitate closure on the points of compliance and 
attenuation monitoring wells and action levels shortly after the ROD is signed. Then the 
document will be submitted for reviews with completion planned by the close of FY 1996. 

300-FF-5 Tri-Party Agreement Change Package - DOE and EPA are currently reviewing the 
package to update the boundary definition for the 300-FF-5 OU. This is ·an administrative 
change to Appendix C to appropriately describe the 300-FF-5 OU boundary, based on previous 
Tri-Party Agreement changes to the 300 Area source boundary definitions. 

300-FF-2 LFI - The LFI decisional draft was submitted to DOE for review on July 19, 1996. 
This is approximately 2 weeks ahead of schedule; if the schedule is maintained, it will be 
delivered early for regulatory review meeting the Tri-Party Agreement milestone (also ahead of 
schedule). Ecology requested a copy of the decisional draft document to facilitate discussions he 
is having with the RCRA projects. Use of the document was discussed, and it was determined 
that portions of the text that would be useful are being updated and would not be of value at this 
time. Ecology mentioned that the RCRA projects are saying much of their vadose and 
groundwater sampling is being deferred to the CERCLA OU. This may or may not be 
acceptable to the CERCLA project. These types of commitments are possible, but must be 
resolved on a case-by-case basis. 

3 
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ST A TUS PACKAGE 

UNIT MANAGERS' MEETING - JUNE 1996 

SOURCE OPERABLE UNITS 

100-B/C, 100-K, 100-D, 100-H, 100-F 

200 AREAS 

300 AREA 

prepared by 

DOE-RL 

Attachment 4 
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100 AREAS 

Focused Feasibility Studies and Proposed Plans 

I 00 Area Remaining Sites ESD - The U.S. Department of Energy (DOE), Richland Operations 
Office (RL) is no longer considering expanding the Group A Explanation of Significant 
Difference (ESD) to include disposal authorization for two treatment, storage, and disposal 
(TSD) facilities (183-H and D-Ponds). The ESD was submitted for RL review on May 22, 1996, · 
and is planned to be submitted to the U.S . Environmental Protection Agency (EPA) and the 
Washington State Department of Ecology (Ecology) for review by mid-June 1996. 

Correspondence from EPA to RL received in late March, however, indicated that prioritization of 
EPA's workload has resulted in their inability to address this (and several other) DOE projects. 
This will likely result in a delay to this effort beyond the initial goal of June 1996 to begin public 
comment. 

1 00-IU-1/1 00-IU-3/100-IU-4/I 00-IU-5 PP - Following the signing of the "no action" Record of 
Decision (ROD) in February 1996, an action remains to close out the bioremediation of soil from 
I 00-IU-I that is stockpiled at I 00-B/C. DOE has submitted a data summary indicating that 
adequate bioremediation has occurred, and that use of the soil is not restricted. A site visit was 
made by RL, EPA, and the Environmental Restoration Contractor (ERC) on May 6, 1996, to 
check the stockpile for evidence of organic vapors; no vapors were detected. EPA has requested 
RL to provide additional documentation concerning laboratory analyses. This information is 
being prepared. 

I 00-IU-2 and 100-IU-6 - A Draft Redline Rev. 0 Focus Package documenting the proposed 
dispositions of the sites was submitted by RL to EPA and Ecology on March 5, 1996. The joint 
EPA/Ecology letter on the 100 Area Record of Decision Strategy recommended that the 
100-IU-2 and 100-IU-6 Operable Units (OU) be addressed through Washington State regulations 
(e.g. , solid waste regulations) rather than the Comprehensive Environmental Response, 
Compensation, and Liability Act of 1980 (CERCLA). The advantages and disadvantages of the 
regulators' proposal remain to be discussed. Some issues to consider include CERCLA 
documentation completed to date and a December 31 , 1996, Hanford Federal Facility Agreement 
and Consent Order (Tri-Party Agreement) milestone for the submittal of "planning documents." 

1 00-KR-1/1 00-KR-2/1 00-FR-1/100-FR-2/100-BC-2 - Work has been suspended on focus 
feasibi lity studies (FFS) and proposed plans (PP) for these OUs since receiving a letter from EPA 
(October 20, 1995) requesting RL to stop work on these documents. The request to stop work 
was made in anticipation of reaching a Tri-Party Agreement in the near future to address 
remaining waste sites in the 100 Areas on a 100-Area-wide basis, rather than on an OU-specific 
basis. Some high-priority radioactive liquid effluent disposal sites located in these OUs are 
candidates for the proposed June 1996 ESD ( discussed above). 

1OO-DR-2/100-HR-2 - Work has been suspended on FFSs and PPs for these OUs since receiving 
a letter from Ecology (November 29, I 995) requesting RL to stop work on these documents. The 
request to stop work was made in anticipation of reaching a Tri-Party Agreement in the near 
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future to address remaining waste sites in the 100 Areas on a 100-Area-wide basis, rather than on 
an OU-specific basis. Some high-priority radioactive liquid effluent disposal sites located in 
these OUs are candidates for the proposed June 1996 ESD (discussed above). 

Waste Site Reclassification Project 

In anticipation of approval of the waste site reclassification process (Procedure No. TPA-MG-08) 
by the Tri-Parties, RL has prepared documentation for waste sites that have high potential for 
reclassification from "accepted" to "rejected" or "no action" in the WIDS data base. A meeting 
was held with Ecology on May 24, 1996, to present RL's approach and schedule for 
reclassification of waste sites. 

100-D Ponds 

Planning is nearing completion to remove contaminated sediments from 100-D Ponds starting 
June 24, 1996. Cleanup criteria were established in a Data Quality Objective (DQO) Final 
Report (BHI-00773). The removed sediments will be disposed of in the low-level waste burial 
grounds. 

Investigation Derived Waste (IDW) 

A plan and schedule for disposal of source area IDW in the Environmental Restoration Disposal 
Facility (ERDF) has been developed. The IDW associated with the 100-HR-1 , 100-DR-1 , and 
100-BC-1 ROD will start being shipped when ERDF opens (assuming the Remedial Design 
Report/Remedial Action Work Plan [RDR/RA WP] is approved). Other 100 Areas IDW will be 
shipped to ERDF upon approval of the ERDF ESD. A few containers ofIDW will need to be 
treated to meet ERDF Waste Acceptance Criteria before shipment. Separate treatment plans and 
schedules are being developed for this IDW. 

100 B/C 

100-BC-1 ERA - The 100-BIC Demonstration Project Final Report was issued in March 1996. 
The verification package for 116-B-4 was completed and forwarded to EPA for concurrence. 
The verification package for 116-B-5 was prepared for DOE and EPA concurrence. The 116-B-4 
French Drain was backfilled to grade with clean material on April 5, 1996. This action was 
necessary to prevent sloughing of the side walls and cave-in:. 

B/C Area 

Remedial Design - Detailed design is complete for all sites in 100-BC-l (116-B-1 , 116-B-l 1, 
116-B-13, 116-B-14, 116-C-1 , 116-C-5, and the B/C north pipelines), two sites in 100-DR-l 
(116-D-lA, 116-D-lB), and one site in 100-HR-l (116-H-l) . The draft RDR/RA WP was 
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provided for regulatory review on April 2, 1996. The Sampling and Analysis Plan was drafted 
and provided for regulatory review on April 5, 1995 . Comments were received from EPA and 
Ecology on May 1, 1996, and both documents have been revised accordingly. 

Remedial Action - The bid evaluation was completed, and the subcontract was awarded to 
Envirocon on April 29, 1996. Mobilization and site set-up is expected to begin in June 1996. 

200 AREAS 

200-UP-2 Operable Unit 

200-UP-2 FFS - The 200-UP-2 FFS and Proposed Plan are currently undergoing regulatory 
review. The Ecology-requested 30 working-day extension to complete their review of the FFS 
has expired without comments being received. 

Barrier FFS - The Barrier FFS was issued to RL on May 13 , 1996. 

200 Areas Strategy 

A working draft of the 200 Areas Strategy Document was issued on May 17, 1996. Working 
meetings are continuing between the Tri-Parties to refine the strategy. Progress has been made in 
the areas of (1 ) establishing level of detail requirements for various documents, (2) criteria 
development to evaluate waste sites, and (3) integration of Resource Conservation and Recovery 
Act of 1976 (RCRA) and CERCLA requirements. 

300 AREA 

300-FF-1 Operable Unit 

Record of Decision - The ERC and DOE-RL have provided additional comments to EPA on the 
second draft of the ROD. 

Remedial Design - The remedial design subcontractor submitted the 60% design package on 
May 31 , 1996. Nine DQO sessions have been held to make decisions regarding sampling and 
analysis for the 300-FF-1 remedial action. Six sessions were held in the last month. Most of this 
months effort was focused on the site closure and in process sampling decisions. It is now 
expected that one more session is needed to complete the DQO. 
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300-FF-2 Operable Unit 

Limited Field Investigation (LFI) Report - ERC review of the draft report was concluded on May 
24, 1996. Comment dispositioning and incorporation is in process. The scheduled date for 
initiation of the DOE review of the document is July 2, 1996. Efforts are being made to advance 
this date by at least 1 week. 

Groundwater Sampling - All data from the second round of sampling has been received and 
evaluation has been completed. (This information is also being incorporated into the LFI report.) 
A meeting was held with DOE and EPA on June 4, 1996, to discuss a proposal for additional 
workscope to address the results of sampling at well 699-S6-E4A and the 316-4 Crib/618-10 
Burial Ground area. Contamination appears to be limited to the area around the well and 
adjacent crib, but some questions still linger relative to the possibility of contamination coming 
from the burial ground. 

300-FF-S Operable Unit 

Operations and Maintenance Plan - The Operation and Maintenance plan is essentially complete, 
as stated last month. However, there is a need to reopen the DQO and have one more session to 
finalize discussions regarding point of compliance monitoring details . 
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NancyWerdel . . . . . .. ........ . .... ... .... . .. .. . . . ... ... . ... . . . . . . . .. . . . DOE-RL, RP (H0-12) 
Mike Thompson .. . .. .. .. .. . . . ..... . ..... .. . . . .... .... .. .. ... ... ... . .. .. DOE-RL, RP (H0-12) 
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Robert McLeod .. . . . .. .. . ... . . ..... .. . . . . . . ..... . ... . .... . . . . . . .. . .. . DOE-RL-ERD (H0-12) 
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Lisa Treichel .. . ..... . ... . ....... . .... . . . . ......... . ; .... .. .. . . .. . .. ... . . DOE-HQ (EM-442)' 
Steve Balone .. . ... .. ..... . . ... ... .... ... .. ... . . ... . .... . . . . ...... .. . .. : . DOE-HQ (EM-442) 

Dennis Faulk .. .. . .. . .. . . ..... .. .. . .. . .......... .. . . . 100 Aggregate Area Manager, EPA (B5-0l) 
David Einan . ... . . ... . .......... . .. .. . .. . .. .. . .. ·. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . EPA 
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Kevin Oates . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . EPA 

Phil Staats .. . . ... .. .. . ....... . ..... .. .... . .. . . .... 100 Aggregate Area Manager, WDOE (B5-18) 
Chuck Cline . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . WDOE (Lacey) 
Wayne Soper . ... . .. . .... .. .... . .... . . ... . ... .. ... . .... . ......... WDOE (Kennewick) (B5-18) 
Ted Wooley .. .. . ..... . . . . .... . .. . .. . .... . ... . . .. .. . . . . . .. ... . ... WDOE (Kennewick) (B5-18) 
Gary Freedman ..... .. . . ............... .. .. . . .. ..... .. .... ... . .. . WDOE (Kennewick) (B5-18) 
Norman Hepner . .. .. . . . .. . .. . . ... .. .. .. . . . .. . . . ...... .. ... . ..... . WDOE (Kennewick) (B5-18) 
David Holland . .. . . . ... .. . . ... . . . ..... . . . . . . . .. ..... ... .... ... .. . WDOE (Kennewick) (B5-18) 
Keith Holliday .. .. .... ............. . ... ..... . ..... .. ... .. ...... .. WDOE (Kennewick) (B5-18) 

Lynn Albin . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . Washington Dept. of Health 

V. R. Dronen . . ... . . .. .... ... ... . ... . . . ... . . .. . . .. .. ...... . . . .. ...... .. .. . . ........ (H0-17) 
G. 0 . Gesell . ... . . .. . . .... . . . . . ... . . . .. .. . . ... .. ... . .... .. .... ..... .. .. . . .... . .. . .. (H0-17) 
T. L. Lundquist ... . .. . . . .. . ... . . . .. . . . .. . ... . ... . . . .. . ...... . .. ... ... . . . .. . . . . .... . (H0-17) 
J. R. Jan1es . . .... . ... ... . .. . . . . .... .... .. .. .. . ... .... . . . . . . . . . ... . . .. . .. .. . . . . . .... (H0-17) 
G. E. Van Sickle ... . . . . . . . . .. . . .. . .. .. . .. .. .... . . . . . ... . ..... .... .. . .. ... . .... . ..... (H0-17) 
J. G. Woolard . . . . .... . . . . .. . . . .. .. . .... . .... ... . . .. . .. .. . .. .. . .. .. . . . . . . ... ... .. .. . (H0-17) 
C.R. Johnson . .... ...... . .. .... . . . . ... .. . .. . .... . .. ... ... . . . . .. . . . .. . . . .... . . . . . .. . (H0-17) 
R. A. Carlson . ....... .. . .. . .. . .. . . . . ... ...... ... ...... . .. .. . ... .. ... .. . . . . . . ... . ... (H0-17) 
L. C. Holstrom .... .. ... ... ....... ...... . . . . .. .. . . . ... .... .. .. .. . . .. . .... .. . . . . . .. . . (H9-11) 
M. J. Galgoul . .. .. . . ..... .. _ . . . . ..... . . . . . ... .. . ... .. .. ... .. . . . . ... . ......... .. . ... (H9-12) 
Alvina Goforth . . . . ... . ... . . . ....... . . .. .. . .... .. . . . BID DCC (H0-09) Kay KimmelMAC (Bl-42) 
T. M. Wintczak .... .. . . ... . .. ...... .. . . ...... . ... . .. . . .. ..... .... . ....... .. . .. . BID (H0-11) 
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