
06-AMRC-0079 

Mr. Jay J. Manning, Director 
State of Washington 
Department of Ecology 
P.O . Box 47600 
Olympia, Washington 98504 

Mr. L. Michael Bogert 
Regional Administrator 

-Department of Energy 
Richland Operations Office 

P.O. Box 550 
Richland, Washington 99352 

JAN 6 2006 

U.S. Environmental Protection Agency 
Region 10 
1200 Sixth Avenue 
Seattle, Washington 98101 

Addressees: 

00681.07 

EDtJIC 

MILESTONE M89-00 TENTATIVE AGREEMENT AND REVISED CHANGE FORM 

As discussed between the staffs at the U.S. Department of Energy, Richland Operations Office 
(RL); State of Washington Department of Ecology (Ecology); and the U.S. Environmental 
Protection Agency (EPA), attached are a Tentative Agreement and its associated M89-00 
Consent Order Milestone related to the 324 Chemical Engineering Building, also known as the 
Waste Technology Engineering Laboratory. RL requests that the Tentative Agreement be 
approved, and the associated revision of the M89-00 milestone be placed into public comment 
with the "324 Building Radiochemical Engineering Cells, High Level Vault, Low-Level Vault, 
and Associated Closure Plan," DOE/RL-96-73, Revision 3. 

The original of this package is being provided to Ecology, as lead regulatory agency, for 
signature. The 01iginal should then be forwarded to EPA for final approval and then be returned 
toRL. 
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If you have questions, please contact me or your staff may contact David T. Evans, Acting 
Assistant Manager for the River Corridor, on (509) 373-9278. 

AMRC:RFG 

Attachments 

cc w/attach: 
A. L. Boyd, EPA (Richland) 
F. W. Bond, Ecology 
R. D. Morrison, PHI 
B. A. Smith, WCH 
Administrative Record, A6-08 
Environmental Portal, A3-01 
TPA Administrative Record 

Sincerely, 

/htll-
Keith A. Klein 
Manager 



,.. 

TENTATIVE AGREEMENT ON CHANGES TO THE M-89-00 MAJOR 
MILESTONE FOR COMPLETING CLOSURE OF THE 324 BULDING 

The U.S. Department of Energy, Richland Operations Office (RL) and the State of Washington 
Department of Ecology (Ecology), together (Parties), have concluded negotiations on revisions to the 
Hanford Federal Facility Agreement and Consent Order (HFFACO) M-89-00 Major Milestone, Complete 
Closure of Non-Permitted Mixed Waste Units in the 324 Building REC B-Cell , RECD-Cell, and High 
Level Vault 

Tentative agreement has been reached. The proposed change package has been developed in accordance 
with the HFFACO. The enclosed HFFACO Change Request No. M-89-04-0lis mutually agreeable to RL, 
Ecology, and the U.S. Environmental Protection Agency, Region 10, (EPA), collectively the Parties. In a 
separate but parallel action, Ecology is proposing to approve and is seeking comment on an amended 324 
Building Radiochemical Engineering Cells, High Level Vault, Low-Level Vault, and Associated Areas 
Closure Plan, DOEIRL-96-73 (324 Building Closure Plan). 

Through the proposed HFFACO change package, the Parties intend to modify the due date for the M-89-00 
major milestone from October 31 , 2005, to September 30, 2010, so that it aligns with the September 30, _ 
20 10, due date for HFFACO Milestone M-094-03. The M-094-03 interim milestone requires the complete 
disposition of the 324 Building. The M-89-00 Major Milestone workscope is a parallel activity with the 
M-094-03 Iinterim Mmilestone and the Parties believe it is appropriate to align the workscope under the 
same due date. 

The Parties believe that the 324 Building Closure Plan amendments being considered by Ecology together 
with this HFFACO change package provide a very defens ible approach to satisfying dangerous waste 
closure requirements in full integration with HFFACO milestones governing 300 Area facility disposition. 
The Parties believe that by satisfying dangerous waste closure requirements through building disposition 
instead of extensive decontamination activities, a net increase in protectiveness will be achieved through 
minimization of waste generation and worker radiation exposure. 

Final approval of this change package by the Parties is subject to public comment and appropriate change 
request modifications, if required following consideration of any comments received. With this Tentative 
Agreement, the Parties agree to submit the proposed M-89-04-01 Change Package for a 45-day public 
comment period to run from January 17, 2006, through March 6, 2006. Ecology is separately submitting 
the proposed amendments to the 324 Building Closure Plan for public comments during a concurrent 
comment period. Following conclusion of the public comment period, a response to comments document 
will be prepared, and the change request will be revised if necessary to address public comments, and 
signed by the Parties. Following approval, the M-89-04-01 Change Request will be incorporated into the 
HFFACO. 

The parties also agree that to minimize additional delay, and if the parties are not able to resolve all issues 
wi th regard to comments, any unresolved matters concerning the change package shall be referred back to 
dispute resolution under the Tri-Party Agreement, Article VII at the Project Manager level. 

Kei HA. Klein, Manager, Jay Manning, Director, 
U.S . Department of Energy, State of Washington, Department 

~R_ic_h_l_an_d_O~e_ra_t_io_n_s_O_f_f_ic_e ____ ~ Of Ecology 

L. M. Bogert, Regional Administrator, 
U.S. Environmental Protection 
A enc , Re ion 10 



ChanRe Number Federal Facility ~gree.ment and Consent Order Date: 

M-89-04-01 
Change Control Form 

November 17, 2005 Do not use blue ink. Type or print using black ink. 

Originator: K. A. Klein, RlJDale Jackson, RL I Phone: 509-376-7395/509-376-8086 
Class of Change: 

[X] I - Signatories I [ ] II - Executive Manager I [ ] III - Project Manager 

Change Title: 
Extend Completion Due Date for Hanford Federal Facility Agreement and Consent Order (Tri -Party Agreement) Major Milestone 
M-89-00 to Align with Tri-Party Agreement Interim Milestone M-094-03 Due Date 
Description/Justification of Change: 
The U.S. Department of Energy, Richland Operations Office (RL), the State of Washington, Department of Ecology (Ecology), and 
the U.S. Environmental Protection Agency (EPA), hereinafter referred to as the Parties, agreed to cleanup schedules consistent with 
the common objective to achieve remediation of waste sites and facilities located along the Columbia River by September 30, 
2015.(See Tri-Party Agreement Change Number M-94-04-01) The work scope identified in Tri-Party Agreement Interim 
Milestone, M-094-03, Complete Disposition of the following Surplus Facilities: 303M, 332, 333, 334, 334A, 3221, 3222, 3223, 
3224, 3225, 324, 324B, 327 (See Tri-Party Agreement Change Number M-094-01-01, Table 1) includes the complete disposition 
of the 324 Building by September 30, 2010. 

The scope of Tri-Party Agreement Major Milestone M-89-00 is to complete closure of non-permitted mixed waste units in the 324 
Building. This work scope will be carried out as described in the 324 Building Radiochemical Engineering Cells, High Level 
Vault, Low-Level Vault, and Associated Areas Closure Plan, DOEIRL-96-73 (324 Building Closure Plan). 

In July 2002, an amendment to the 324 Building Closure Plan was prepared and submitted to Ecology. The amendment was 
approved by Ecology in December 2002. The purpose of the amendment was to change the existing path forward as described in 
the 324 Building Radiochemical Engineering Cells, High-Level Vault, Low-Level Vault, and Associated Areas 
Building Closure Plan from one of clean closure of the units by decontaminating the structure by October 31 , 2005, to a path where 
the high risk materials and wastes were removed from the facility by July 31, 2001 (Milestone M-89-02), followed by complete 
disposition of the 324 Building by September 30, 2010. Additional changes were submitted to Ecology in January 2004, April 
2005, and September 2005. Through a separate notice and comment process concurrent with that associated with this change 
package, Ecology is proposing and seeking public comment on the September 2005 version of the 324 Building closure plan. 

The Tri-Party Agreement Major Milestone M-89-00 workscope is a parallel activity with Tri-Party Agreement Interim Milestone 
M-094-03 workscope. Since the amended 324 Building closure plan is now based on disposition of the entire facility, RL will not 
be able to submit to Ecology a certification of closure according to the approved closure plan until after complete disposition of the 
324 Building by September 30, 2010. Therefore, the purpose of this milestone is to change the due date for the M-89-00 milestone 
from October 31, 2005 to September 30, 2010 to align with the M-094-03 due date. M-094-03 is not impacted by this change 
package. 

Modifications/deletions of existing milestones are denoted using stFil1:eeHt; additions are denoted with shading. 
Milestone 

Title Due 
Number 

M-89-00 Complete Closure of Non-Permitted MW Units in the 324 Building REC B-Cell, REC Hlf~V;?;QQ3° 
D-Cell, and High Level Vault 09/30/2010 

Impact of' Change: 

This change Package modifies the date of the major milestone M-89-00 

Affected Documents: 
The Tri-Party Agreement as amended and Hanford Site internal planning, management, budget documents (e.g., USDOE and 
USDOE contractor Baseline Change Control documents; Multi-Year Work Plan; Sitewide Systems Engineering Control 
Documents; Project Management Plans, and, if appropriate, LDR Report requirements) and the 324 Building Radiochemical 
Engineering Cells, High Level Vault, Low-Level Vault, and Associated Areas Closure Plan, DOE/RL-96-73. 
Approvals: 

__ Approved __ Disapproved 

K. A. Klein, RL Manager Date 

__ Approved __ Disapproved 

L. M . Bogert, EPA Regional Administrator Date 

__ Approved __ Disapproved 

J. Manning, Ecology Director Date 


