
MEETING NOTES 

200 West Tank Farms Interim Measures Investigations 

MEETING DATE: June 19, 2013 

LOCATION: Washington State Department of Ecology, Richland Office 

ATTENDEES: 

Jim Alzheimer (Ecology) Dan Parker (WRPS) 

1221269 

Susan Eberlein (WRPS) Julie Robertson (Freestone Environmental Services) 

Dan Glaser (WRPS) Maria Skorska (Ecology) 

Michelle Hendrickson (Ecology) Harold Sydnor (WRPS} 

R.D . Hildebrand (DOE) Cindy Tabor (WRPS} 

Jeff Lyon (Ecology) Becky Wiegman (WRPS) 

BACKGROUND: This meeting was part of the continuing effort to provide a communication avenue 

between Ecology and DOE representatives to discuss the documents, field work, and results of interim 

measures investigations being undertaken at the 241-TX, 241-SX, and 241-U Tank Farms. A list of open 

and unresolved actions and the status of those actions will be tracked and resolutions documented as 

part of the meeting notes. 

DISCUSSION: 

Prior Meeting Notes: Prior meeting notes were all confirmed to have been placed into the Tri-Party 

Agreement Administrative Record. 

Status of the Work Plan: There is no change to the status of the approved work plan, 200 West Area 

Tank Farms Interim Measures Work Plan (RPP-PLAN-53808, Revision 1). 

Status of the TX Farm SAP: The Sampling and Analysis Plan for Soil Samples in Support of Interim 

Measure Planning at the 241-TX Tank Farm (RPP-PLAN-54376, Rev. 1) was transmitted to Ecology on 

May 30, 2013 . The revised SAP responds to an Ecology comment as documented in DOE transmittal 

letter 13-TF-0039. ACTION: By June 29, 2013, Ecology will transmit a letter formally approving the 

revised SAP. 

Status of Ongoing Field Work: WRPS distributed a simple graphic illustrating the anticipated vadose 

zone field work schedule through the first quarter of fiscal year 2015. The general sequence has direct 

push fieldwork being performed first at SX Farm (Stage 1/11), then C Farm, then back at SX Farm (Stage Ill 

installation of extraction and monitoring boreholes), and then TX Farm. In parallel, surface geophysical 

exploration (SGE) work will be conducted first at U Farm and then at C Farm . All actions were reported 

to be on schedule. r::~oa 
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• C Farm Direct Push: Vertical boreholes were pushed to total depth of ~211 ft to ~220 ft at four 

. locations at the C-200 tanks. The four holes were logged, and nine deep electrodes were installed 

per hole. Work was completed in late May. 

• TX Farm Direct Push: Installation of four boreholes at the southern end of TX Farm was reported to 

be underway. To provide adequate working space around the rig, site C8813 was moved 6 ft 

southeast, and site C8811 was moved 4 ft northwest of the locations staked during walk downs. Site 

C8813 was pushed to 7 ft bgs when the rig broke. As expected, site C8811 met refusal at ~113 ft 

bgs, and site C8809 met refusal at Nlll ft bgs. Logging has begun at site C8811. Site C8807 was 

pushed to 4 ft bgs when a second rig broke. Arrangements are being made to bring in a third rig. 

WRPS expects to call a sample depth selection meeting in July 2013. 

• SX Farm Direct Push: Installation of the first {C8823) of four planned boreholes to support the 

porewater extraction test has begun. Each of the four boreholes will be designed for both 

monitoring and extraction purposes. Up to three of the boreholes will be used for monitoring of the 

extraction test, with the actual number depending on successful well completions. In response to 

an earlier request from Dr. Skorska, the current test system design was presented. A series of four 

drawings addressing the site plan, borehole design, and above-ground test system design were 

distributed for discussion, as well as several photographs of a prototype of the well packer to be 

used. Mr. Parker led the design discussion. It was noted that the monitoring and extraction well 

design had changed from a previous design concept, and that now a sump will be grouted into the 

bottom of the well. The well will be screened above the sump, and a well packer will be placed 

above the screen to provide a seal and minimize infiltration of air from above. An air-operated 

bladder pump will be lowered into the sump and will be pumped intermittently during the test, as 

water accumulates. Accumulated water will be pumped to a filtered container located in a trailer at 

the ground surface, sampled, and sent to the Effluent Treatment Facility {ETF) for disposal. ACTION: 

Mr. Parker will ensure an appropriate waste management strategy is-in place for the extracted 

porewater. A radioactive air permit application is being prepared to support the project. 

• Surface Geophysical Exploration Work: At U Farm, 2-D data collection is complete, and 3-D data is 

being collected. WRPS expects to complete U Farm field work in July 2013. At C Farm, newly 

installed electrodes are equilibrating, and data collection is expected to begin in July 2013. 

Data Status: No update was provided. 

New Topics: WRPS reported that C Farm performance assessment work will be restarted soon. The 

team will work with experienced personnel from CHPRC and INTERA and will factor in lessons learned 

from the ERDF performance assessment. Ecology requested an informational briefing. 

Next Meeting: The next meeting is scheduled for July 17, 2013, at 10:00 am. 

ACTIONS: Refer to the following table. A date-based numbering system is used to track the actions. 

Actions will be removed from the list after DOE and Ecology have agreed to close the action. 

Page 2 of 3 



7 - /7 -J-o)3 

Date 

-S ~~o.-N ) \..4 r7t': 
Ecology Project •Manager (p~ nt) Date 

Item# Topic/Title Actionee Description Status 
2013-03-20-3 Respond to Rev. 0 TX Barnes Prepare letter Closed 

SAP formally responding 
to DOE submission 
of Rev. 0 TX SAP, 
requesting date for 
provision of TX data 
package. 

2013-04-17-1 Provide May 2013 Eberlein/Hildebrand Cancel May 2013 Closed 
Status by email meeting and provide 

email status report 
in lieu of meeting. 

2013-06-19-1 Transmit SAP Rev. 1 Skorska Formally approve New 
approval letter revised SAP by June 

29, 2013 
2013-06-19-2 Ensure appropriate Parker Ensure appropriate New 

waste management waste management 
strategy is in place for strategy is in place 
ext ract ed SX for extracted SX 
porewater. porewater 
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