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100 & 300 AREA UNIT MANAGER MEETING MINUTES 

Groundwater and Source Operable Units; Facility Deactivation, Decontamination, Decommission, 
and Demolition (D4); Interim Safe Storage (ISS); Field Remediation (FR); Mission Completion; 

and 100-K Sludge Treatment Project and 100-K Facility Demolition and Soil Remediation projects 

August 8, 2013 

ADMINISTRATIVE 

• Next Unit Manager Meeting (UMM)-The next meeting will be held September 12, 2013, at the 
Washington Closure Hanford (WCH) Office Building, 2620 Fermi Avenue, Room C209. 

• Attendees/Delegations - Attachment A is the list of attendees. Attachment B is a delegation from 
Larry Gadbois. Representatives from each agency were present to conduct the business of the UMM. 

• Approval of Minutes - The July 11, 2013, meeting minutes were approved by the U.S. Environmental 
Protection Agency (EPA), Washington State Department of Ecology (Ecology), and U.S. Department 
of Energy, Richland Operations Office (RL). 

• Action Item Status - The status of action items was reviewed and updates were provided (see 
Attachment C). 

• Agenda - Attachment D is the meeting agenda. 

EXECUTIVE SESSION (Tri-Parties Only) 

An Executive Session was not held by RL, EPA, and Ecology prior to the August 8, 2013, UMM. 

100-K AREA (GROUNDWATER, SOILS, D4/ISS) 

Attachment 1 provides status and information for groundwater. Attachment 2 provides status and 
information for Field Remediation activities. Attachment 3 provides a schedule for Field Remediation at 
the 100-K Area. Attachment 4 provides a status of the 100-K Sludge Treatment Project and the 100-K 
Facility Demolition and Soil Remediation projects. No issues were identified and no agreements or action 
items were documented. 

100-F & 100-IU-2/100-IU-6 AREAS (GROUNDWATER, SOILS, D4/ISS) 

Attachment 1 provides status and information for groundwater. Attachment 2 provides status and 
information for Field Remediation activities. Attachment 5 provides the Field Remediation Schedule for 
IU-2/6. No issues were identified and no agreements or action items were documented. 

100-D & 100-H AREAS (GROUNDWATER, SOILS, D4/ISS) 

Attachment 1 provides status and information for groundwater. Attachment 2 provides status and 
information for Field Remediation activities. Attachment 6 provides the Field Remediation Schedule for 
100-D and 100-H. Attachment 7 provides status and information for D4/ISS activities at 100-N, 100-D 
and 100-B. No issues were identified and no agreements or action items were documented. 
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100-N AREA (GROUNDWATER, SOILS, D4/ISS) 

Attachment 1 provides status and information for groundwater. Attachment 2 provides status and 
information for Field Remediation activities. Attachment 7 provides status and information for D4/ISS 
activities at 100-N, 100-D and 100-B. Attachment 8 provides the 100-N Area FR Schedule. No issues 
were identified and no agreements or action items were documented. 

100-B/C AREA (GROUNDWATER, SOILS, D4/ISS) 

Attachment 1 provides status and information for groundwater. Attachment 2 provides status and 
information for Field Remediation activities. Attachment 7 provides status and information for D4/ISS 
activities at 100-N, 100-D and 100-B. Attachment 9 provides a schedule for Field Remediation at 100-
B/C Area. No issues were identified and no agreements or action items were documented. 

300 AREA-618-10/11 (GROUNDWATER, SOILS) 

Attachment 1 provides status and information for groundwater. Attachment 2 provides status and 
information for Field Remediation activities. No issues were identified and no agreements or action items 
were documented. 

300 AREA- GENERAL (GROUNDWATER, SOILS, D4/ISS) 

Attachment 1 provides status and information for groundwater. Attachment 10 provides status of the 300 
Area Closure Project activities. No issues were identified and no agreements or action items were 
documented. 

MISSION COMPLETION PROJECT 

Attachment 11 provides status and information regarding the Long-Term Stewardship, the 100-K 
Shoreline Characterization Sample Design, and a Document Review Look-Ahead. No issues were 
identified and no agreements or action items were documented. 

5-YEAR RECORD OF DECISION ACTION ITEM UPDATE 

No changes were reported to the status of the CERCLA Five-Year Review action Items. No issues were 
identified and no agreements or action items were documented. 
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Lewis, Jacqueline L 

From: Hadley, Karl A 

Sent: Wednesday, July 31 , 2013 9:06 AM 

To: Lewis, Jacqueline L 

Subject: FW: August 8, 2013, 100/300 Area UMM 

Add as attachment to minutes. 

From: Gadbois, Larry [mailto:Gadbois.L.arry@epa.gov] 
Sent: Wednesday, July 31, 2013 8:51 AM 
To: Hadley, Karl A; Landon, Roger J 
Cc: Lobos, Rod; Guzzetti, Christopher; Buelow, Laura 
Subject: RE: August 8, 2013, 100/300 Area UMM 

Next week on August 8th I will be on travel to Hood River for the 300 Area public meeting. 
Any of the EPA staff are authorized to act on my behalf if need be at the UMM. 
--Larry--

From: Hadley, Karl A [mailto:kahadley@wch-rcc.com] 
Sent: Wednesday, July 31, 2013 8:49 AM 

Page I of I 

To: Sands, John P; French, Mark S; Ayres, Jeffrey M; Balone, Steven N; Bond, Fredrick W; Bryson, Dana C; Boyd, 
Alicia; Buelow, Laura; Chance, Joanne C; Charboneau, Briant L; Clark, Clifford E; Dagan, Ellen B; Einan, Dave; 
Gadbois, Larry; Goswami, Dib; Guercia, Rudolph F; Guzzetti, Christopher; Hanson, James P; Huckaby, Alisa D; 
Lobos, Rod; Menard, Nina; Morse, John G; Neath, John P; broc461@ecy.wa.gov; Sinton, Gregory L; Smith, Chris; 
Smith-Jackson, Noe'L; Thompson, Mike; Zeisloft, Jamie; Kapell, Arthur; Louie, Catherine S; Teynor, Thomas K; 
Glossbrenner, Ellwood T; Elliott, Wanda; Hansen, James A; Boothe, Gabriel; Welsch, Kim; Quintero, Roger A 
Cc: Landon, Roger J; Covert, Bruce C; Sylvester, Donna G; Lewis, Jacqueline L 
Subject: Draft Agenda for the August 8, 2013, 100/300 Area UMM Executive Session 

Attached is the draft agenda for next week's UMM Executive Session. 

I will be out of the office next week. Roger Landon will be handling the UMM for me. 

Please let Roger know if you have any agenda items for the Executive Session ( on 
Wednesday, August 7, let him know if you want to cancel it). 

Note: The July 11, 2013, meeting minutes, the agenda for the regular session, and the action 
item list are attached to the general meeting notice. 

Thanks, 

Karl 

8/8/2013 
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0 

Action 
No; 

100-198 RL M. Thompson 

100/300 Area UMM 
Action List 

August8,2013 

100-N 

DOE will sample the C7935 and C7936 
aquifer tubes at 100-N Area in August 2013. 
If the sample results are high or inclining, or 
if the sample results are not available, the 
samples will be repeated in September 2013. 
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Attachment D 



Administrative: 

100/300 Area Unit Manager Meeting 

August 8, 2013 
Washington Closure Hanford Building 

2620 Fermi Avenue, Richland, WA 99354 
Room C209; 2:00p.m. 

o Approval and signing of previous meeting minutes (July 11, 2013) 
o Update to Action Items List 
o Next UMM (9/12/2013, Room C209) 

Open Session: Project Area Updates - Groundwater, Field Remediation, D4/ISS: 

o 100-K Area (Jim Hanson, Ellwood Glossbrenner, Roger Quintero) 
o 100-F & 100-IU-2/6 Areas (Greg Sinton, Tom Post, Ellwood Glossbrenner) 
o 100-D & 100-H Areas (Jim Hanson, Tom Post, Elwood Glossbrenner) 
o 100-N Area (Joanne Chance, Rudy Guercio, Mike Thompson) 
o 100-B/C Area (Greg Sinton, Tom Post) 
o 300 Area - 618-10/11 exclusively (Jamie Zeisloft) 
o 300 Area (Mike Thompson/Rudy Guercio) 
o Mission Completion Project (Jamie Zeisloft) 

Special Topics/Other 

o 5-Year Record of Decision Action Item Update (Jim Hanson) 

Adjourn 
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100/300 Areas Unit Managers Meeting 
August 8, 2013 

General information on Groundwater Sampling 
Sampling commenced for FY2013 in October for which there are 2,735 sampling trips scheduled. Through and 
including July, 2,310 of 2,355 scheduled trips have been successfully completed (see Figure 1). Of the 45 
scheduled trips not successfully completed, 9 of the wells have access restrictions, 6 are to be canceled, 10 require 
maintenance, 4 have various other limitations, and 16 are carryover. 

The specific wells, aquifer tubes, and springs sampled the River Corridor Areas during July are listed in Table 1. 
Sample trips scheduled for collection in August 2013 are listed in Table 2. 

The sampling results are available in HEIS and can be accessed from the Environmental Dashboard Application 
on HLAN at: http:\\environet.rl.gov\eda\or from the internet at http:\\environet.hanford.gov\eda\. 
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Figure 1- Sample Collection versus Plan for 2013 

FY 2013 Successfully Completed vs Scheduled 
(June 30, 2013) 
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100/300 Areas Unit Managers Meeting 
August 8, 2013 

Table 1 Wells, Aquifer Tubes and Springs in the River Corridor Areas Successfully Sampled 
during August 2013 , - - -- 1 __ -.. . - , -- - - - . - - -- - -

199-B2-16 199-D2-11 199-H1-32 199-K-18 199-K-150 399-1-10A 

199-B4-14 199-D3-5 199-H1-33 199-K-20 399-1-1 0B 

199-B5-1 199-D4-19 199-H1-35 199-K-32A 399-1-16A 

199-B8-9 199-D4-39 199-H1-37 199-K-34 399-1-16B 

199-D4-86 199-H1-38 199-K-106A 399-1-17A 

199-D4-92 199-H1-40 199-K-107A 399-1 -17B 

199-D4-95 199-H3-4 199-K-108A 399-1-18A 

199-D4-96 199-H4-4 199-K-111A 399-1 -18B 

199-D4-98 199-H4-12A 199-K-117A 399-1-63 

199-D4-99 199-H4-12C 199-K-141 399-3-6 

199-D5-13 199-H4-15A 199-K-182 399-6-5 

199-D5-14 699-94-41 199-K-184 699-S6-E4A 

199-D5-20 699-94-43 199-K-1 85 699-13-2D 

199-D5-32 699-95-45 199-K-186 699-1 3-3A 

199-D5-33 699-97-41 199-K-187 

199-D5-36 699-98-46 199-K-188 

199-D5-37 699-99-41 199-K-189 

199-D5-39 699-99-44 199-K-190 

199-D5-40 699-100-43B 199-K-191 

199-D5-97 699-101-45 199-K-193 

199-D5-103 199-K-194 

199-D5-104 

199-D5-127 

199-D5-130 

199-D5-131 

199-D5-132 

199-D5-133 

199-D5-142 

199-D5-143 

199-D7-3 

199-D7-6 

199-D8-4 

199-D8-6 

199-D8-71 

199-D8-89 

199-D8-90 

199-D8-91 

199-D8-95 

199-D8-96 

199-D8-97 

2 
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199-08-98 

199-08-101 

699-93-48A 

699-95-48 

699-95-51 

699-96-52B 

699-97-51A 

699-98-49A 

699-98-51 

1 - --- - -

Table 2 Groundwater Sampling Locations in the River Corridor Areas Scheduled to be Sampled 
during September 2013 

, __ - : :: -·· . 1 - --- -..- - .,.,. ·-- - -- ...... - -,.. ........... .... -
199-B3-47 199-02-11 199-H1-7 199-K-32A 199-K-150 399-1-10A 

199-B4-7 199-03-5 199-H1-32 199-K-106A C7935 399-1-10B 

199-B4-14 199-04-39 199-H1-33 199-K-107A C7936 399-1-16A 

199-B5-2 199-05-14 199-H1-35 199-K-108A 399-1-16B 

199-B5-6 199-05-34 199-H1-37 199-K-111A 399-1 -17A 

199-05-39 199-H1-38 199-K-140 399-1 -17B 

199-05-40 199-H1-40 199-K-141 399-1-18A 

199-05-92 199-H2-1 199-K-157 399-1-18B 

199-05-97 199-H3-3 199-K-168 

199-05-104 199-H3-4 199-K-182 

199-05-132 199-H3-5 199-K-184 

199-05-133 199-H3-6 199-K-185 

199-05-142 199-H3-7 199-K-186 

199-05-143 199-H3-9 199-K-187 

199-D6-3 199-H3-10 199-K-188 

199-D8-71 199-H4-4 199-K-189 

699-93-48A 199-H4-11 199-K-190 

699-95-48 199-H4-12A 199-K-191 

699-95-51 199-H4-12C 199-K-192 

699-96-52B 199-H4-15A 199-K-193 

699-97-51A 199-H4-16 199-K-194 

699-98-49A 199-H4-46 199-K-196 

699-98-51 199-H4-49 199-K-197 

199-H4-65 199-K-198 

199-H4-84 199-K-199 

199-H5-1A 199-K-200 

699-94-41 199-K-201 

699-94-43 699-78-62 

699-95-45 

3 
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100/300 Areas Unit Manager s Meeting 
August 8, 2013 

-- , 1 -
~ 

_, - - ·- .. 
699-97-41 

699-97-45 

699-98-46 

699-99-41 

699-99-44 

General Information on Annual Reports 

•= 
• ·- ·-- .... ._ 

The 2012 Annual Groundwater Monitoring and the 2012 Annual Pump-and-Treat reports are in 
progress. 

100-FR-3 Groundwater Operable Unit - Phil Burke/Mary Hartman 
• CERCLA Process Implementation: 

o The Working Draft Rev O of the RVFS Report (DOE-RL-2010-98) and Proposed Plan 
(DOE-RL-2012-41) were transmitted to RL and EPA on July 23, 2013. Comments on 
these working drafts are due August 23, 2013; however, EPA has expressed delaying the 
submittal of the Proposed Plan for public comment until January 2014. The schedule is 
currently being evaluated. 

• Monitoring and Reporting: 
o Nothing to report. All FY 2013 groundwater sampling has been completed. 

100-HR-3 Groundwater Operable Unit - Bert Day/Bill BarreWKris Ivarson 
• Project Management 

o Conducted Ecology status meeting on July 25, 2013; reviewed current project status over 
the previous month. 

o WCH Field Remediation Integration: 
• 100-D/H Well Decommissioning and Replacement 

• Decommissioning ofWell 199-D5-93 was completed to allow for expansion of 
the 100-D-100 excavation to the north . 

• 
• CERCLA Process Implementation: 

o RVFS &PP 
• RL submitted a letter (13-AMRP-0249) requesting a revised extension for comment 

response and plan for document updates to Ecology on July 8, 2013, in accordance 
with Section 9.2 of the Hanford Federal Facility Agreement and Consent Order. The 
letter specifically requested a 90-day extension (October 9, 2013) to provide Ecology 
with this information. This request was previously discussed with Ecology prior to 
submitting. 

• Continuing comment resolution and document updates; 81 %of the comment 
responses are in varying levels of regulatory review and concurrence with the 
remaining 19% in preparation progress 

o Interim Action RD/RA WP: Preparing document for RL review. 
o Integrated Monitoring Plan: Completing wells, frequency, and analytes supporting each 

principal study questions; evaluating and optimization of wells and frequency related to 
each principal study question. 

4 
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• Remedial Actions: 
o Operations continue at DX and HX pump-and-treat system. July 2013 performance: 

• The systems treated 57 .5 million gallons 
• The system removed 21.8 kg of hexavalent chromium. 

• Monitoring & Reporting 
o Well Installation SAP: Document completed and signed July 23, 2013. Procurement 

activities are ongoing. 
• Modifications and Expansions 

o Re-aligned existing well: The addition of these wells to the DX system will improve the 
hydraulic containment of the plume and protect the Columbia River. 
• 199-D4-34 - extracting at approximately 10 gpm. 
• 199-D4- l 4 - extracting at approximately 10 gpm. 

100-NR-2 Groundwater Operable Unit-Bill FaughtNirginia Rohay 
(M-015-62-T0l, 9/17/2012, Submit a Feasibility Study [FS] Report and Proposed Plan [PP] for the 100-

NR-1 and 100-NR-2 Operable Units including groundwater and soil.) 
Schedule Status -Completed June 24, 2013. 
• CERCLA Process Implementation 

o The Draft A RVFS report (DOE/RL-2012-15) and Proposed Plan (DOE/RL-2012-68) 
were transmitted to Ecology on June 24, 2013, completing TPA milestone M-015-75. 
Ecology comments on these draft documents are expected September 9, 2013 based on 
Ecology's request for a 30-day extension of the TPA 45-day review period. 

100-KR-4 Groundwater Operable Unit - Bert Day/Bill BarreWChuck Miller 
• Project Management 

o Conducted EPA status meeting on July 2, 2013; reviewed current project status over the 
previous month. 

• CERCLA Process Implementation 
o RVFS and Proposed Plan: Production of both documents is on hold until path forward is 

agreed to by RL and EPA. Remedial Design/Remedial Action Work Plan: All chapters, 
except the completion text, are drafted and undergoing completeness check prior to 
author review. Efforts are still underway preparing the forward looking cost estimate. 

• Remedial Actions 
o Operations continue at KX, KR4, and KW pump-and-treat systems. July 2013 

performance: 
• The systems treated 45.7 million gallons. 
• The system removed3.5 kg ofhexavalent chromium. 
• KW production totals are updated through July 21. The total will be updated to 

reflect the monthly total after power is restored to the facility following modifications 
that are in progress. 

• Monitoring and Reporting 
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100/300 Areas Unit Managers Meeting 
August 8, 2013 

o Monitoring Plan: Completing well definition, optimization, analytical requirements, and 
frequency s associated with each principal study questions. 

o Well Installation SAP: Document completed and signed July 23, 2013. 
• Modifications and Expansions 

o Re-aligned existing wells: Continuing well re-alignments to extraction for 1 00-K-
198/199, 199-K-196/ l 40, and 199-K 181, consistent with the associated technical memo 
previously presented to EPA. 

100-BC-5 Groundwater Operable Unit - Phil Burke/Mary Hartman 
o (M-015-79, 12/15/2016), Submit CERCLA RI/FS Report and Proposed Plan for the 100-BC-l, 100-

BC-2 and 100-BC-5 Operable Units for groundwater and soil.) 
. Schedule Status - Schedule in jeopardy. 

• CERCLA Process Implementation: 
o The State Historic Preservation Officer (SHPO) determination was not finalized in July 

for 100-BC Well Installation. The Cultural Resources Review (CRR) was submitted 
January 11 , 2013. On April 4, 2013 State Historic Preservation Officer rejected the CRR. 
The CRR documentation was advanced to the Advisory Council on Historic Preservation 
(ACHP) (National Review Board) for determination. Throughout July the team worked to 
resolve concerns and issues associated with the approval. 

o Because of this delay in the approval of Cultural Clearance the achievement of The TP A 
Milestone is highly unlikely. A request to extend the milestone date is being developed 
for the regulatory agencies to extend the milestone due date. 

• Monitoring & Reporting 
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o Monthly well 199-B4-14 was sampled in July. The Cr(VI) concentration declined to 13 .8 
µg/L. 
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100/300 Areas Unit Managers Meeting 
August 8, 2013 

300-FF-5 Groundwater Operable Unit - Curt WittreichN irginia Rohay 
• The Rev. 0 RI/FS report (DOE/RL-2010-99), RI/FS Addendum (DOE/RL-2010-99-ADDl), and 

Proposed Plan (DOE/RL-2011-47) were transmitted to RL on July 9, 2013. 
• The public review of the Proposed Plan is scheduled for July 15 through September 15. Public 

meetings were held on July 30 (Richland) and July 31 '(Seattle). A third public meeting is 
scheduled for August 8 (Hood River). 

• The 300-FF-5 Groundwater OU includes the groundwater impacted by releases from waste sites 
associated with three geographic subregions: 300 Area Industrial Complex, 618-11 Burial 
Ground, and 618-10 Burial Ground/316-4 Cribs. 

• 300 Area Industrial Complex - As of July 23, 2013, all 59 wells that were scheduled to be 
sampled in June had been sampled. As of July 15, 2013, all 8 wells that were scheduled to be 
sampled in July had been sampled. The next sampling event is scheduled for August 2013. 

• 618-11 Burial Ground - Tritium, nitrate, and gross beta results for the sample collected on 
May 20, 2013 at well 699-13-3A, next to the eastern fence line of the Burial Ground, are 
consistent with previous concentrations. The technetium-99 concentration in this sample was 
lower than previous concentrations in 2011 and 2012 (Figure 300FF5-1). Well 699-13-3A was 
sampled for tritium and gross beta on July 22, 2013. Results are not yet available. 

• 618-10 Burial Ground/316-4 Crib - Groundwater data from May 20, 2013 at well 699-S6-E4L 
near the 618-10 Burial Ground showed increased concentrations of uranium and of magnesium 
and calcium (common soil.fixatives), consistent with samples from January and February 2013 
(Figure 300FF5-2). The increase in the uranium concentration may be associated with the 
excavation activities that began in March 2011 at some of the trenches in the burial ground. 
Well 699-S6-E4K also was sampled on May 20, 2013. Results for uranium, magnesium, and 
calcium were consistent with previous results. Both wells are scheduled for sampling in 
September 2013. 

• RCRA Monitoring - 300 Area Process Trenches (316-5) 
o The July 2013 sampling at the RCRA site 300 Area Process Trenches was conducted 

between July 1 and July 15, 2013. Results are not yet available. The next sampling event 
is scheduled for August 2013. 

• 300 Area Aquifer Tubes 
o The next sampling event is scheduled for December 2013. 
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100/300 Areas Unit Managers Meeting 
August 8, 2013 

699-13-JA 
Technetium-99 (pC//L) vs. Gross beta (pC//L) 

• /JeloCt O - Conl • Coo2 
220'---------------------300 

165 225 

~ ~ !j: 
§ 110 150 ii 

I 
55 75 

+---~-~-----.---.--------,-~~-~o 
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Figure 300FF5-1. Technetium-99 and Gross Beta Trends (through May 20, 2013) at Well 699-13-3A at 
the 618-11 Burial Ground. 

699-S6-E4l 
U-anlUTI (ugJl) vs. Magnesl1111 (ugJl) 
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Figure 300FF5-2. Uranium and Magnesium Trends (through May 20, 2013) at Well 699-S6-E4L at the 
618-10 Burial Ground. 
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100/300 Areas Unit Managers Meeting 

August 8, 2013 

Aquifer Tubes and Springs Sampled Successfully in the River Corridor Areas During July 2013 

Summary of Wells & Aquifer Tubes Sampled in the River Corridor Areas During July 2013 

Wee 100-BC 100-K 100-N 100-D/H 100-F 300 Area 
k 

01-05 399-1-18B 
July Unsuccessful 
13 399-1-18A 

399-1-18B 
Unsuccessful 

06-12 199-B4-14 199-K-150 199-H4-84 399-1-16B 
July Unsuccessful 399-l-16A 
13 199-H4-12A 
13-19 199-B8-9 199-K-18 199-D4-93 399-1-18B 
July 199-B5-1 199-K-20 Unsuccessful 399-1-17A 
13 199-B2-16 199-D4-19 399-6-5 

199-D4-86 399-1-1 OB 
199-D4-92 399-1-IOA 
199-D5-33 399-1-17B 
199-D5-14 
199-D5-37 
199-D5-97 
199-D5-103 
199-D5-13 
699-101-45 
699-100-43B 
199-D5-36 
199-D8-4 

20-26 199-K-182 199-D5-131 699-S6-E4A 
July 199-K-141 199-D8-89 399-1-63 
13 199-D5-104 699-13-3A 

199-D8-6 699-13-20 
199-D5-20 
199-D4-99 
199-D5-32 
199-D5-39 
199-D5-92 
199-D8-90 
199-D8-91 
199-D8-97 
199-D8-95 
199-D7-3 
199-D8-98 
199-D8-96 
199-D7-6 
199-D4-96 
199-D4-98 
199-D5-130 
199-D5-127 
199-D4-39 
199-D4-95 
699-94-41 
699-96-52B 
699-95-51 
699-95-48 
699-93-48A 
699-94-43 
699-97-51A 
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100/300 Areas Unit Managers Meeting 
August 8, 2013 

Summary of Wells & Aquifer Tubes Sampled in the River Corridor Areas During July 2013 

100-BC 100-K 100-N 100-D/H 100-F 300 Area 

699-98-51 
699-98-49A 
699-98-46 
699-99-44 
699-99-41 
699-97-41 
699-95-45 
199-Hl-37 
199-H3-4 
199-Hl-38 
199-Hl-35 
1-99-Hl-40 
199-Hl-33 
199-Hl-32 

199-K-108A 199-D5-142 
199-K-34 199-D8-71 
199-K-117A 199-D2-11 
199-K-11 lA 199-D5-40 
199-K-186 199-D5-143 
199-K-188 199-D5-133 
199-K-106A 199-H4-12C 
199-K-107A 199-D3-5 
199-K-32A 199-D8-101 
199-K-184 199-D5-132 
199-K-185 199-H4-4 
199-K-189 199-H4-15A 
199-K-191 
199-K-194 
199-K-187 
199-K-193 
199-K-190 
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100-B/C 

August 8, 2013 Unit Manager' s Meeting 
Field Remediation Status 

• Closure documentation for 100-C-7: l expected for completion before end of 
fiscal year 

• Preparing for backfill subcontractor mobilization 

100-D 

• Continued remediation and layback removal at 100-D-100 
• Continued remediation and layback removal at 1 00-D-30/104 
• Continued stockpile load-out to ERDF 

100-H 

• Completed excavation at 100-H-48 and 100-H-52, pending favorable sample data 
• Continued excavation activities at 100-H-28:3 and 100-H-44 
• Continued stockpile load-out to ERDF 

100-K 

• Completed remediation at 100-K-95 due to favorable sample datas 
• Review sites for future backfill material needs 
• Continued sampling to establish path forward on 100-K-93/100-K-111 

100-N 

• Continued remediation of 1 00-N-84:2, -84:5, 100-N-86 and 100-N-93 
• Completed remediation at 628-2 based on favorable sample results 
• Additional remediation necessary at 600-340 
• Continued system operations for in-situ bioremediation system for UPR-100-N-

17, deep vadose zone remediation 
• Continued preparation of closure documents and conducting verification sampling 

616-10 Trench Remediation 

• Preparation for transition of site to a Hazcat 3 facility 

100-IU-2/6 

• Completed excavation and load-out activities at 600-356, 600-371 , 600-372:1 , 
and 600-375:1 

• Commenced excavation and load out at 600-373 



• Commenced fence removal at 600-275 
• Continued miscellaneous restoration item removal from Segment 4 
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... 
Adivlly ID Activity Name 

RK084E2 Revegetation - -100-K-84 (2.3 Acres) 

Final Project Closeout 
RK084D33 

RK084D19 
>---

RK084D21 

Pmpare Closure Document 

RL/Reg1 Review Draft A Closure Document for - 1 OO-K-84 

RURQj], Sign Rev. 0 Closure Doa.ament for -100-K-84 
--

100-K-86 - Stained Areas 

RK086C Backfill - 100-K-86 (134 BCMs) 

Revegetation -----
RK086E2 Revegel:aUoo - -1 00-K-86 (0, 7'4 A.cre.s) 

Final Project Closeout 
RK084D43 

RK086D19 

RK086D21 

Pre.pare Closure Document 

ru.JiReg Review Draft A Closure Document for - 1 00-K-86 

Rl/Reg S[!Qn Rev. 0 Closure Doa.ament for - 100-K-86 

0% 

20% 

0% 

0% 

0% 

0% 

20% 

0% 

0% 
- -- - - -

1 00-K-87 Asbestos 

Backfill 
RK087C Backfill - 1 00-K-87 (0.48 BCMs) 

Revegetation 
RK087E2 Revegetatlon - -100-K-87 (0.1 Acre,s) ______ -

Final Project Closeout 
RK084D53 

RK087D19 -
RK087D21 

Prepai-e Closur~ Document 

RI.JR~ Review Draft A Closur~ Document for - 100-K-87 

RUReg Sign Rev. 0 Closure Doa.ament for - 1 OO-K-87 

0% 

0% 

20% 

0% 
-----l 

0% 

1 07-Nov-13* 

73 03-Jul-13 A 

26 16•$,ep-13° 

4 02-Dec-13 

05-Nov-13* 

1 06-Nov-13* 

73 03-Jul-13 A 

26 ~Sep-13" 
4 02-Dec-13 

04-Nov-13* 

18-Nov-13* 

73 03-Jul-13 A 

26 16-Sep-13* 

4 02-Dec-13 
- --

1 00-K-91 - Battery 

Revegetalion - -100-K-91 (0.1 Acres) 

Final Project Cloaeout ----
Pre:pare Closure Doa.ament 

RI.IReg Review Draft A Clos~re _pocument for - 100-K-91 

r:=:::J Current Bar Labels - % Complete • • 

0% 1 14-Nov-13* 

20% 73 03-Jul-13 A 

07-Nov-13 

05-Dec-13 

29-Oct-13 

05-Dec-13 

05-Nov-13 

06-Nov-13 

- ---------------------- --------------------------------- ---------

D 

- . - - - .. - - - . - --- . - - -- --~. - - . - -- - - - - -~ - - - - - - . - . - - . - . - - - - - -~ - - - . -- . - -
' ' ' ' 

05-Dec-1~31 - C::============:::i 
29-Oct-13 

05-Dec-13 

04-Nov-13 

18-Nov-13 

05-Dec-13 

29-0ct-13 

05-Dec-13 

14-Nov-13 

05-Dec-13 

29-Oct-13 

1 of.2 

D 

D 

• • • • • • • • • • - - • • • • • • • • • • • • - - - • • • • • .L - • • • • - • - • 

D 



• 
U M K SCHl:DULE 

Activity ID Activity Name %Cmpl RD Start Fint.sh 

RK092C IB.ackfil l - 1 00-K-92 (7 BCMe~ 0% 1 06-Nov-1 3* 06-Nov-13 ' ' ' ' - - - - - - - - - - - - - - - - - - - - - -,- - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - -r- - - - - - - - - -

Ravegetation _"'" ___ _ 
RK092E2 Revegelalfon - -1 00-K-92 (1.57 Acres), 0% 1 13-Nov-1 3* 13-Nov-13 

Final Project Closeout 
,__R_K_084D73 P.!:_epar,e Closure Document 20% 

RK092D19 RUR&g Review Draft A Closure Document for - 100-K-92 0% 

73 03-Jul-13 A 
26 16--Sep-13~ 

05-Dec;-.-1~31 ·•.-::= = = == ... =_:_: __ :_ :_ :_:_ :_ = .... = = = =::::J 
29-Oct-13 

RK092D21 --' RUReg Sign Rev. 0 Closure Dorumerrt for - 100-K-92 0% 4 02-Dec-1 3 05-Dec-13 D 
- - - -

' 100-K-93 - Drum Remnant 
-~-

Revegetation --------RK093 E2 Revegetation - -1 0O-K-93 (0.1 AcrMJ 0% 1 05-Nov-1 3* 05-Nov-13 

Flnal Project Cloeeout . ' ~---~----~--~----·----Lab Anaty s 100-K-93 20% 
' . 16 11-Feb-13 A 22-A~LJQ':'".-::'.3::::-, - ~;.L-;.;;.--;.;;.- ;..;·-~- - ---- - - - -- - - - - . ' - -- - - -- - - - - - -- - - - - - - --- - - - -- - - - ·, ·- -- - -- - -

Prepare Closure Document 0% 93 2$-AUJ;J-1J.•__ 12-Feb-14 

RLJReg Review Draft A Closure Document for - 100-K-93 

RU.Reg ~_ n Rev._0 Closure Document for - 100-K-93 

RK095C Backfill - 1 0O-K-95 (118.6 8CMs') 

Revegetatlon - --~-
RK095E2 Revegetation - -100-K-95 (0.3 Acres) 

Final Project Closeout 
RK084D93 

RK095D19 

RK095D21 

Prepare Closure Document 

RI.J~et:i Review Draft A Closure Document for - 1 00-K-95 

Ri.JReg Si!iln Rev. 0 Closure Document for - 1 00-K-95 

0% 

0% 

20% 

0% 

0% 

2 07-Nov-13* 11-Nov-13 

1 12-Nov-13* 12-Nov-13 

73 03-Jul-13 A 05-Dec-13 
25 116-Sep-13T 28-Oct-13 

4 26-Nov-13 04-Dec-13 
- - -~ -

118-K-1 Burial Ground 
Final Project Closeout 
RK18K! 2030 Prepare Closure Document 118-K-1 

RK18K12062 RLJRegi Review Draft A Closure Documentfor- 118-K-1 
5% 70 04-Dec-12 A 02-Dec-13 --+-- -------1 
0% 20 12-Aug-13* HS-Se,p-13 

RLJReg S lgn Rev. 0 Closure Document for - 118-K-1 0% 9 15-Oct-13 29-Oct-13 

c::::J Current Bar Labels ·- % Complete • • 

D 

- - - - - ----- - - - - - - - - - - - - - - - - --- - - --... ----- - - --

D 

• • • • • • • • • • • • • • • • • • • • • •. • • • • • • • • • • • • • - - - - - - - - - - - - - • - - - -,- - - - - - - - - • I 
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100K Area Unit Managers Meeting 
August 8, 2013 

RL-0012 Sludge Treatment Proiect 

TPA Milestone M-016-173, K Basin Sludge Treatment and Packaging Technology Selection 
(3/31/15) - At Risk 
• The phase 2 treatment and packaging site evaluation report was issued in September 2012. 

Evaluation of options and consideration of overarching policy issues leading to preparation 
of a recommendation are not funded in FY13. 

TPA Milestone M-016-174, Complete Final Design of Sludge Retrieval and Transfer System 
(9/30/13) - On Schedule 
• The ECRTS Preliminary Documented Safety Analysis was issued to DOE for approval July 

9, 2013. 

• The Critical Decision (CD)-2/3 Report, which includes the ECRTS final design, will be 
issued in mid-August and submitted to DOE RL for approval. 

TPA Milestone M-016-175, Begin Sludge Removal from 105-KW Fuel Storage Basin 
(9/30/14) - At Risk 
• Construction of the KW Basin Modified Annex was suspended on March 5, 2013. The site 

was placed in a safe and stable configuration pending resumption of work. 

• Funding for the restart of work was approved on July 1, 2013. Mobilization of construction 

contractor craft to prepare for site restoration began with the start of re-excavation activities 

on July 31, 2013. 

• The Integrated Process Optimization Demonstration at MASF is forecast to start in mid-
August. 

TPA Milestone M-016-176, Complete Sludge Removal from 105-KW Fuel Storage Basin 
(12/31/15)-At Risk 
• Initiation of this milestone follows completion of Milestone M-016-175. 

TPA Milestone M-016-178, Initiate Deactivation of 105-KW Fuel Storage Basin (12/31/15)-At 
Risk 
• The 105-K West Basin floor and pit radioactivity calculation was completed and will be 

incorporated into an update of the ERDF compliance calculation to close Sludge Endpoint 
Criteria No. 1. 

• Legacy system deactivation and removal has begun in 105-K West Basin with the removal of 

the canister cleaning rack and the start of Settler Tank Retrieval System deactivation and 

removal. 

1 



RL-0041 K Facility Demolition and Soil Remediation 

TPA Milestone M-016-143, Complete the Interim Response Actions for JOO K Area Phase 2 
(12/31/15)-At Risk 
• Response actions for phase 2 buildings are complete. Remediation of phase 2 waste sites is 

not currently funded in FY13. 

TPA Milestone M-093-28, Submit a change package for proposed interim milestones for 1O5-KE 
and 1O5-KW Reactor Interim Safe Storage (12/31/15) - On Schedule 
• New milestone created by TPA Change Package M-93-12-02, signed 4/25/2013. Replaced 

the deleted milestones M-093-22 and M-093-26. 

TPA Milestone M-093-27, Complete 1O5-KE and 1O5-KW reactor interim safe storage in 
accordance with the Removal Action Work Plan (12/31/19) - On Schedule 

Other Information 
• No demolition or soil remediation activities were conducted atl00K during July. 
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IU222640 

Loadout 

s 
0 1 

Cultur~ Eco_C~ ar~nce . ON INDEFINliTTEEi'.Hicoii:LDD--:--! 5;;;%G - •444:22E6h-JJLumn~-133~AI - Ti144-'.coi;;ctt-'.-1:133 - t !:========d 

Excavation 600-326 (IU-6) 0% 3 15-Oct-13* 17-Oct-13 

IU222650 

Bacldlll 
Loadout 600-326 0% 

------1 - ------------------
2~OcH3 

Backfill 600-326 

Revegetation 600-326 

Closeout Sampling & Docs 

0% 

0% 

3 21-Oct-13* 

29-May-14• 

10-Nov-14* 

-----------~~--------IU22271 0 Closure Saml)ling 600-326 

Final Project Closeout 

IU222740 

----------p pa.re Closure Document 600-326 

~_!:!Reg Review of Draft A Closure Document 600-326 

RUReg S ignature Rev.0 Closure Document 600-326 

0% 

0% 

0% 

0% 
- -- --- -

600-301 

26 07-Nov-13 

83 31-Dec-13 

26 10-Mar-14 

4 21 -May-14 

2tl--May-14 

10-Nov-14 

30-Dec-13 

28-May-~ 

22-Apr-14 
28•May-1 4 

- ------ - -

Excavation 
IU223140 Excavation 600-301 

Loadout 
IU223040 

Backfill 
Loadout 600-301 

98% 

98% 

--~--------~-------~----1U223120 Backfill 600-301 

Revegetatlon 
IU223130 Revegetaliotl 600-301 

Closeout Sampling & Docs 
IU223100 

IU223110 

Prepare Work Instruction 600-301 

RUReg Review of Draft A Work Instruction 600-301 

IU223050 RiLJR eg Si[llna:ture Rev.0 WI 600-301 

IU223060 Closure Samprl'liQ 600-301 

Flnal Project Closeout 
IU223070 

IU223080 

IU223090 

,Prepare Closure Document 600-301 

RL/Reg Review of Draft A Closure Document 600-301 

RL/Reg Slgnalure_R~v.0 Closure Document 600-301 

0% 

0% 

22% 

0% 

0% 

0% 

0% 

0% 

0% 

20•May•13 A 29-Jul-13 

20-May,-13 A 29-Jul-13 

1 15-May-- 14* 15-May-1 · 

8 10-Nov-14* 20-Nov-14 

41 18-Jul-13 A 08-Oct-13 

~ 01 -Aug-13* Po 6-$e-j}-!_3 
1 07-Oct-13* 7-0ct-13 

26 09-Oct-13 21-Nov-13 

93 25-Nov-13 1I4-Ma)f-14 

26 05-Feb-14 24-Mar-14 -
4 22-Apr-14 2&-Apr~14 

- - ---- --

600-293 
- - ----

r:=::::J Current Bar Labels - % Complete • • Draft 100-JIU Olosure Scl'wttlule 1 of 14 

00-Al,IQ-13 ,Qi6,:48 

2 
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10/1 IU 2 6 atter REA-185 Full lmpJementation UMM IU SCHEDULE OO-Aug-13 08:4a 

Actlvlly Name "4Cmpl 

Excavation 
IU222920 Excavation 600-293 98% 25-Mar-13 A 

Loadout 
IU222820 Loadout 600-293 98% 25-Mar-13 A 

----,,- ----------------------- ----------------------------------- ----------
IU222900 Backfill 600-293 

Revegetation 
IU22291 0 R.evegetatio.n 600-293 

Cloaeout Sampling & Docs -----------1U222880 Prepare Work Instruction 600-293_ _ 

IU222890 Rl.JReg Review of Draft A Work Instruction 600-293 

IU222830 FU.JReg Signature Rev.a WI 600-293 

IU222840 Closure Samp Ing 600-293 

Final Project Closeout 
IU222850 

IU222860 

Pr,epare Closure Document 600-293 

RUR~~eview of Draft A Closure Document 600~ 93 

IU223030 Excavation 600-294 

Loadout 
Loadout 600-294 

IU223010 Backfill 600-294 

Revegetation 
IU223020 Re~etalion 600-294 

Closeout Sampling & Docs 
IU222990 

IU223000 

------------Pn,ipare Work Instruction 600-294 

RUReg Review of Draft A Work Instruction 600-294 

IU222940 RURei.i Signalure, Rev.0 WI 600-294 

IU222950 I Closure Sampling, 600-294 

Final Project Closeout 
IU222960 

IU222970 

IU222980 

---------------
RU R.eg Review of Draft A Closure Document 600-294 

RUReg Signature Rev.a Closure Document 600-294 

0% 

0% 

43% 

0% 

0% 

0% 

0% 

0% 

98% 

98% 

0% 

0% 

35% 

0% 

0% 

0% 

0% 

0% 

0% 

08-May-14* 

8 1 0-Nov-14* 

37 15-May-! 3 A 
22 31-Jul-13* 

1 .30-Sitp-13* 

26 02-Oct-13 

93 18-Nov-13 ----

28-Mar-13 A 

28-Mar-13 A 

1 19·-Ma.y-14• 

8 10-Nov-14* 

OB-May-14 

20-Nov-14 

01-Oct-13 

09-Sep-1 3 

30-Sep-13 
14-Nov-13 

07-Ma,:~•- 14 
17-Mar-14 

29-Jul-13 

29-Jul-13 

19'-May-14 

20-Nov-14 

42 15-May-1 3 A 

~ 06-Aug-13* 

09-Oct-13 

-~~----t-' 12-Sep- 13 
1 08-0ct-13* 08-Oct-13 
~--------+-
26 10-0ct-13 

93 26-Nov-13 

26 06-Feb-14 ___ _, 
4 23-Apr-1 4 

25 -Nov -13 

15-May- 14 
25-Mar-14 

29-A.pr-14 
---- --- -- -- - ---

Confirmatory Sampling Campaign 
- - - - - -~- -

~ Current Bar Labels - % Complete • • Dtarft 100-IU Cklsure Schedule 

- - - --- - - - - -- - -- - - - - - -- - - - - - --- -- - - - - - - ---- - ------ - ------ -- - ----- -- --

- -- --- - - - - - - - - - -- - - - --- - ------- -- - --- ---- -- - - - - - - --- ---- - - - --- -- --- -

2of14 



FY10/1 1 IU 2 ,6 after REA-11 85 F I lmplementalion 

Aclivlty ID 

IU225350 

Bacldlll 

Actlvfty ame 

Excavation 600-383 (DIH Bowidary Sile) 

Loadout 600-383 

IU225430 Backfill 600-383 

Revegetation 
IU225440 Revegelatlon 600-383 

UMM IU SCHEDULE 

%Cmpl RD Stan 

0% 2 12-Sep-13 

0% 2 17-Sep-13 

0% 1 08-Oct-14 

0% 8 10-Nov-14* 

Closeout Sampling & Docs ;..___,;;;..._ ______________________ _ 
IU225410 

t----
lU225420 

IU225360 

Prepare Work lnstru_Etion 600-383 

RL/Reg Revie~ of Draft A Work Instruction 600-383 

RL/Reg S nature Rev.0 WI 600-383 

IU225370 Closure Sampling 600-383 

Final Project Closeout 
IU225380 

IU225390 

IU225400 

600-384 

P"!.Pare Closure Document 600-383 

RIJR. g Review of Draft A Closure Document 600-383 

RIJReg Stsnatiure Rev.0 Closure Document 600-383 
- -- --

Excava on 
IU225560 

Loadout 
Excavation 600-384 (DIH BolJlldary SIie) 

o•.4 75 11-oc1-13 

0% ~ 10-Dec-13 

0% 4 29-Jan-14 

0% 26 10-Mar-14 

0% ~ 23-Apr-14 

0°.4 26 30-Jun-14 

0% 4 15--&ep-14 

0% 1 19-Sep-13 

--------------------------1U225460 Loadout 600-384 0% 2 .23.-Sep-13 

Backfill 
IU225540 Backfill 600-384 0% 13-Oct-14 

Revegetation 
IU225550 ,Reve:g,e,tation 600-384 0% 8 10-Nov-14* 

Cloeeout Sampling & Docs 
IU225520 Prepare Work Instruction 600-384 0% 75 22-Oct-13 

IU225530 RL/Reg Review of Draft A Work Instruction 600-384 0% 26 12-Dec-13 

IU225470 RL/Reg Signature Rev.0 WI 600-384 0% 4 03-Feb-14 

IU225460 Closure Sampling 600-384 0% 26 12-Mar-14 

Final Project Closeout 

Flnlsh 

18-Ser>-13 

18-Se,p-·13 

08-Oct-14 

20-Nov-14 

06-Mar-14 

28-Jan-14 

04-Feb-14 

22-Apr-14 

I 01-0ct-14 
13-Aug-1-t 

18-Sep-14 

19-Sel)--13 

24-S~P.13 

14-Oct-14 

20-Nov-14 

12-Mar-14 

03-Feb-14 

10-Feb-14 

28,-Aiir-1 4 

c:=::::J Current Bar Labels - % Complete • • Draft 100-IU OJosure Schedu e 

D 

1- - - - - - - -, - -- - - - - - - - - - - - - -- - - - - - - - - - - - - - - -- - --- - - - --- - -- - - • -- - - -- -- - -

D 

I - -- - - - - - - - -- - -- - -- - - --- - ---- -- - - - - - - - - -- - - - - - - - - - - - - - - - - - --~ - -- --- - -- - I 

3 of 14 



¥10111 IU 2 6 afler REA-185 full Implementation 

, Activity ID AetMty Name 
I 
I 

IU225490 

IU225500 

IU225510 

600-382 

Prepar,e Closure Document 600-384 

RUReg Review of Draft A Closure Document 6.Q_D-3!4 

RLJReg S~nature Rev.0 Closure Document 600-384 
- -- - - -

Ex don 
IU225340 Excavation 600-382 IDIH 801.mder;· Site) 

Loadout 600-382 

Baokftll 
IU225320 Backfill 600-382 

Revegetation 
IU225330 Revegetallon 600-382 

Closeout Sampling & Docs 
IU225300 Prepare Work lnstru~on_600-382 - - --
IU225310 RLJR~g Review of Draft A Work Instruction 600-382 

IU225250 Rl/Reg S nature Rev.0 WI 600-382 -
IU225260 Closure Sampling 600-382 

Final Project Closeout 
IU225270 Prepare Clo_:lure Document 600-382 

RL/R,eg Review of Draft A Closure Document 600-382 

Excavation 600-369 

Loadout 600-369 

Backfill 600-369 

c::::::J Current Bar Labels - % Complete • • 

UMM ru SCHEDULE 

% Cmpl RO Sia.rt 

0% __ 9_3 ,_2!8,,.Apr-1 4 
0% 26 02-Jul-14 

0% 4 17-Sep-1 

0% 1 24-Sep-1 3 

0% 2 25..Sep-13 

0% 1 16-Oct-14 

0'1, 8 10-Nov-14* 

0% 75 28-Oct-13 

0% 26 18-Dec-13 

0% 4 06-Feb-14 

0% 26 18-Mar-14 

0% 93 01-May-14 
0% 26 09-Jul-14 

98% 4 OS..Apr-13 A 

98% 4 03-A;;ir-13 A 

0% !J 30-Jan-14 

Finish 

13-0ci.-14 

19-Auq-1_± 
2-4...&lp-14 

-----

as.sep-13 

16-Oct-14 

20-Nov-14 

17-Mar-14 

05-Feb-14 

12-Feb-14 

JO-A·pr-14· 

15-0ct-14 

30-Jan-14 

Dr.aft 100-il] Clos.ure Schedule 

06-A~-13 06:48 

N 

1 1 

- - - - - - - - --- - - -- - - - - - - - - ., - - - - - -- - - - -- - - - - -- - - - --- -- - - - - -- - - - - - --- - - . -- . 

I • • • •• • •• •• • • • • • ••--. • ••• -~- • • •• •• • • • • • • • • • ·• - • • • • • • • • -• • •• • • •• ·•·• ·• •• • 

D 
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REA-185 Full lmplemenlation UMM IU S-CHEDULE 06-Aug-13 06:46 

vlty ID Activity Name Crnpl RD Slart Flnl$h 

Revegatation 
IU223900 Revegelalbn 600-369 0% 8 10-Nov-14* 20-Nov-14 

ut Sampling & Docs 
IU223830 Closure Sampling 600-369 75% 8 16-May•13 A 

Flnal Project Cloeeout 
IU223840 Prepare Closure Document 600-36~ - - - 0% 93 12-Aug-13 

IU223850 RUReg Review of Draft A Closure Document 600-369 0% 26 16-0ct-13 -IU223860 RUReg $ jginature Rev.0 Closure Document 600-369 0% 4 07-Jan-14 13-Jan-14 
- - - - -

600-368 
Backflll 
IU223780 Backfill 600-368 0% 12-Feb-14 

----• - - - - - - - - - - -- - - - --- - - - -- - ~ - - - - - - - - - - -- - - - - -- - - - - - - - ----- -- - - -f- -- - - -- - - -
12-Feb-14 

Revegetation 
IU223790 Reve:getation 600-368 

Final Project Closeout 
IU223730 

IU224020 

Loadout 
IU223920 

Pfflpare Closure Document 600-368 

RUReg Review of Draft A Closure Document 600-368 

Excavation 600-370 

Loadout 600-370 

Anomaly Characterization 

IU224000 Backfill 600-370 

Revegetation 
IU22401 0 Reve,g.etatlon 600-370 

0% 

0% 

0% 

90% 

90% 

0% 

0% 

0% 

8 10-Nov-14* 20-Nov-14 

93 22-A~-13" 11-Feb-14 

26 29-0ct-13 16-Dec-13 

0~ay-1JA 29-Jul-13 

1 ~8-May-13A 29-Jul-13 

8 29-Jul-13 OS-Aug-1·3 

13-Mar-14 13-Mar-14 

8 10-Nov-14* 20-Nov-14 

Closeout Sampling & Docs ...;...._..;.... ___________________ _ 
IU223940 Closure Sampling 600-370 

Flnal Project CIOHOUt 
IU223950 

IU223960 

IU223970 

-----------
Prepare Closure Document 600-370 

RLJR~ Review of Draft A Closure Document !!_00-370 

RUReg, Signature Rev.0 Closure Document 600-370 

0% 

0% 

0% 

0% 
- -- - -- -- - - - - -

600-356 

26 06-A~·13" 19-Sep-13 

93 23-Sep-13 12-Mar-14 

26 26-Nov-13 16-Jan-14 

4 18-Feb-14 24-Feb-14 

- -- ~----- -

c::::::J Current Bar Labels - % Complete • • Dra 100-IU Closure Scl'ledule 

' ' ' ' ' ' 
' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' 

- - - --- - - - - - --- ---- - - - - - -- --- --- - - -- - - - ---- ---------- ---- - - - ----- --- -

D 

' ' - --- -- - - - --- - - - -- - - - --- ,- - -- - -- - --- - - - -- --- -- -- - - - - - - -- - - --y- - - -- -- - - -

' ' - - - --- - - - - - --- - -- - - - --- .,- -- - --- - - -- -- - - - -- - - --- -- - - - - - - - - --1- -- - -- - ---

- --- -- --- -- -- -- -- -- ---- ---- ---- - --- ---- --- - --- ------ ---- - - - - ----- ---

5 of 1•· 



FY1or11 1. 2 6 after REA-185 Full tmplemer'ltetlori 

Adivity ID clivily Name 

Excavation 
Excavation 600-356 ( Sei:rmenl 1 i 

Loadout 600-356 

Backfill 600-356 

IU226060 Rell'egetalion 600-356 

Closeout Sampling & Docs 
Work Instructions 600-356 

IU226040 Closeout S~mpli fllli 600-356 

Final Project Closeout 

Excavation 600-371 

Loadout 600-371 

Backfill 600-371 

IU224120 Ravegelalion 600-371 

Closeout Sampling & Docs 
IU224050 · Closure Sampling 600-371 

Final Project Closeout 
Prepare Closure Document 600-371 

RlJReg1 Review of Draft A Closure Document 600-371 

RUR:et)1 Slgnalure Rev.0 Closure Document 600-371 

IU224240 Excavation 600-372 

c::=::::J Current Bar Labels - % Complete • • 

"4Cmi)I 

98% 

98% 

0% 

0% 

0% 

0% 

98% 

98% 

0% 

0% 

0% 

0% 

0% 

50% 

U MM IU SCHEDULE 

RD Start 

08-Jul-13 A 

08-Jul-13 A 

Hl-Aug-14 

1 10-Nov-14* 

75 :27-Aug-13 

26 15-Jan-14 

17-Jul-13 A 

17-Jul-13 A 

06-Mar-14 

8 10-Nov-14* 

26 30-Jul-13* 

93 16-Sep-13 

26 19-Nov-13 

4 18-Jul-13 A 

06-Aug-13 06:48 

Finish 

~~--L-:..:i ----------------------- --------------------------------- + --------
29-Jul-13 

29-Jul-13 

18.-AiJl)-1 4 

10-Nov-14 

14-Jan-14 

03-Mar-14 

29-Jul-13 

06-Mar-14 

20-Nov-14 

1:2-Sep-13 

05-Mar-14 

09-Jan-14 

01-Au,g-13 

I 
-----------------------.,-----------------------------------T----------

- -- --------------------- - ---------------------------------- ;----------

- ------------------------ ---------------------------------- - ----------

Draft 100-IU Cjosure Schedule· 6 of 14 



10/11IU26 aft.er REA-1 85 Full lmplementalion 

Activity Name %Cmpl 

Loadout 600-372 50% 

IU224220 Backfill 600-372 0% 

Re vegetation 
IU224230 R.ev~etat lo11 600-372 0% 

Closeout Sampling & Docs 
IU224160 Closure Sampil(l9 600-372 0% 

Flnal Project Closeout 
IU224170 Prepare Closure Document 600-372 0% 

IU224180 Rl./Reg Review of Draft A Closure Document 600-372 0% 

IU224350 Excavation 600-373 98% 

Loadout 
IU224250 Loadout 600-373 98% 

Backfill 
IU224330 Backfill 600-373 0% 

Revegetation 
IU224340 Revegelalion 600-373 0% 

Closeout Sampling & Docs 
IU224270 ' Closure Samp ing 600-373 0% 

Flnal Project Closeout 
IU224280 ._ ,_Prepare Closure Document 600-373 0% 

IU224290 RUReg Review of Draft A Closure Document 600-373 0% 

IU224300 RUReg S~nature Rev.0 Closure Document 600-373 0% 
-- ----- ---

600-375 
Excavation .-------------~----........-

Backfill 
IU224550 

Excavation 600-375 

Loadout 600-375 

Backfill 600-375 

c=:::J Current Bar Labels - % Complete • 

0% 

0% 

0% 

• 

UMM IU SCHEDULE 

4 18-Jul-13 A 01 -Aug-13 

1 12-Mar-14 12-Mar-14 

8 10-Nov-14* 20-Nov-14 

- ------ - - --- - - -- -- ----- - -- -- - -- - - - - - - - --- - -- - --- - - --- --- - -- -- - - -- -- --
26 05-Ayg-13* 18--Sep-1J, 

93 19-&e: 13 11-Mar-14 

26 25-Nov-13 

18-Jul-13 A 29-Jul-13 

18-Jul-13 A 29-Jul-13 

12-Mar-14 12-Mar-14 

8 10-Nov-14* 20-Nov-14 

----------------------- ----------------------------------- ----------
26 05-Aug-1.3~ 18-Ssp-13 

93 19-Sep-13 11-Mar-14 

26 25-Nov-13 15-Jan-14 

4 13-Feb-14 20-Feb-14 

2 30-Jul-13* 31-Jul-13 

3 01-Aug, 13* 06 Aug-1 .3 • 

1 27-Mar-14 31-Mar-14 

Draft 100•IU Closure Scheiiule of 4 



Y1W11 I\J .? 6 a · er REA· 85 Fu I Imp em~ntalion 06-Aug-13 06:~ 

Activity ID Activity Name %Cmpl Flnls.n A 

0 1 1 

Revegetatton 
IU224560 Revegetation 600-375 0% 8 10.Nov-14* 2Q.Nov-14 

Cloeeout Sampling & Docs 
~~~:~;roje~:~~== 600-37-5 - -~-------o-%--2- 6 2.0-Au_g_-1_3 ____ 0_1-_0c_i_-1_3 -i. · · · · · · · · · · · · · · · · · · · · · · · · ·· · · · · · · · · · · · · · · · ·· · · · · · · · · · + · · · · · · · · · 1 

Prepare Closure Document 600-375 IU224500 

IU224510 

IU224520 

RLJReg Review of Draft A Closure Document 600-375 

R.LIR!eg Signature Rev.a Closure Document 600-375 
- - -- - -

600-376 
Excavation 
IU224680 Excavation 600-376 

Loadout 
IU224580 Loadout 600-376 

Backfill 
IU224660 Backfill 600-376 

Revegetation 
IU224670 Revegelaoon 600-376 

Closeout Sampling & Docs 
IU224600 Closure Sampling 600-376 

Final Project Closeout 
IU224610 Pl'e'iPare Closure Document 600-376 

IU224620 

Excavation 600-374 

Loadout 600-374 

IU224440 Backfill 600-374 

Revegetation 
IU224450 Revegelalroo 600-374 

Closeout Sampling & Docs 
IU224380 Closure Samp ng 600-374 

c=::::J Current Bar Labels - % Complete • • 

0% 

0% __... 
0% 

0% 

0% 

0% 

0% 

0% 

0% 

0% 

o•.4 

0% 

0% 

0% 

0% 

93 07-Oct-13 

26 12-Dec-13 

4 04-Mar-14 

1 06-Aug-13 

2 07-AIJQ-13 

1 02-Apr-14 

8 10-Nov-14* 

26 28-Aug-13 

93 10-0ct-13 

26 18-Dec-13 

12-Aug-13 

2 13.-Mg-13 

1 07-Apr-14 

8 10-Nov-14* 

26 28-Al,l',(I- 3 

27-Mar-14 

03-Feb-14 

11-Mar-14 

07-Aug-13 

08-,Aug-13 _. ___________________ __ . _ _ __________________________________ , _________ _ 

02-Apr-14 

20-Nov-14 

09-Oct-13 

01-Apr-14 

05-Feb-14 

12-A.ug-13 

14-Aug-13 

08-Apr-14 

20.Nov-14 

15-Oct-13 

- --. ------· ---- ---- -. --. .. -- --------- --- ---------------- ---+----------

a 
- -- - - •· - - - - - - - • ----- - • - • • • -- - -- - ----- --- •• - • •. - ••• ---- - -- --T- - • - --- - - -

--- - - - - -- -- - ------ - - -- - -- ----- - - - - - -- -- -- - - --- - -- - --- -- -- -t- - ---- -- - -

Draft 100-IU Closure Schedule S of 14 



FY10/111 2 6 after REA· 1 as Ful mplemenlation 

Ac:llvlty fD Activity Name 

Flnal Project Closeout 
,___I_U_22_4_3_90 ___ Pi_repare Closure Document 600-374 

IU224400 RL/Reg Review of Draft A Closure Document 600-374 

IU224410 RL/Reg Signalure Rev.0 Closure Document 600-374 

UM M JU SC,HEDULE 

%Cm,pl 

0% 93 15-Oct-13 

0% 26 23-Dec-13 
- t--

0% 4 12-Mar-14 

07-AQr-1 4 

11-Feb-14 

19-Mar-14 
- - --

600-377 
-- ~ 

Excavation 
Cult/Eco Clearance 600-377 

~cavalion 600-377 

Loadout 600-377 

IU224770 Backfill 600-377 

Revegetatlon 
IU224780 Revegelalioo 600-377 

Closeout Sampling & Docs 
IU224710 Closure Sampling 600-377 

Final Project Closeout 

60% 

0% 

0% 

0% 

0% 

0% 

--------------------Prepare Closure Document 600-377 IU224720 

IU224730 

IU224740 

RL/Re9 Review of Draft A Closure Document 600-377 

RL/Reg Signature Rev.0 Closure Document 600-377 
-- - - - - - - ---

600-379 
Excavation 
IU226390 Cult/Eco Clearance 600-379 

IU22501 O Excavation 600-379 

Loadout 
IU22491 0 Loadout 600-379 

Backflll 
IU224990 Backfill 600-379 

Revegetation 
IU225000 Revegetatit)n 600-379 

Closeout Sampling & Docs 
IU224930 Closure S-ams:,l ing 600-379 

Final Project Closeout 
IU224_9_40 __ Prepare Closure Document 600-i 79 

IU224950 RLJReg Review of Draft A Closure Document 600-379 

c:::::::::J Current Bar Labels - % Complete • • 

0% 

0% 

0% 

60% 

0% 

0% 

0% 

0% 

0% 

0% 

0% 

33 01-May--1 3 A 

1 25-S,e;p,-113 

2 26-Se,p-13 

8 10-Nov-14* 

26 14-Oct-13 

93 02-Dec-13 

26 10-Feb-14 

4 24-Ap· -1 4 

33 _(! -May-13 A 

30-Sep-13 

2 01 -Oct-13 

1 27-Mary-14 

8 10-Nov-14* 

26 17-Oct-13 

24-Sep..:_13 

ZS.Sep-13 

30.Sep-13 

21 -May-141 

20-Nov-14 

02-Dec-13 

20-May-14 

27-Mar-14 

01 -May•14 

24-Sep-~ 

01-Oct-13 

02-Oct-13 

27-May-1 4 

20-Nov-14 

04-Dec-13 

93 05-Dec-13 22:~May-14 

26 13-Feb-14 ___ 01 -Apr-14 

Draft 100-IU Clos,ure Sclledule 

06-Aug;-13 00:4 

--------------------- d ----------------------------------- -- --------

- - - - -- - - - -- -- - - -- - -- - - - .. - - - - - - -- - - - • - - - - - - - - - - - - - - - - - -- - - - - • - - - - -- - - - -

D ----------------------- -- ------- ----------------------------+-------- --

[I 

' ' •••••••··•--------•-----,------------••••-•----•••--•••-----T-••-•---•• 

- - - - - --- - --- - ---- -- - -- -.... -- --- - -- -- ------ - - ----- - --- ---- - - . - - -- -- -- --
' ' ' ' 
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'1"10/11 IU 2 6 aft.er REA-185 Ful trnp,lemen , tion MM IU SCHEDU 

Aciivily Name %Cmpl 

Cult/Eco Clearance 600-378 

Excavation 600-378 
60% j 331 01 -May-13 A I ~4-Sep-::i:33' -~t======:i 

~-o- %-+-- 2+-03-_ o_ct'""-1-3-----1 01-oct-13 • l --------
Loadout 600-378 0% 3 08-Oct-13 10-0ct-13 

IU224880 Backfill 600-378 0% 1 30-Oct-14 30-Oct-14 

Revegetatlon -------------------------IU224890 Re ve,g eta ti on 600-378 

CIONOut Sampling & Docs 
IU224860 Prepare Work Instruction 600-378 

IU224870 Rl.JReg Review of Draft A Work Instruction 600-378 

IU224810 R~eg Si:i_nalur,e Rev.0 WI 600-378 

IU224820 Closure Samp ing 600-378 

Final Project Closeout 
Prepare, Closure Document 600-378 

0% 

0% 

0% 

0% 

0% 

0% IU224830 

IU224840 

IU224850 

RLJR~ ; Review of Draft A Closure Document 600-371!_ _ _ _Q•~ 
RLJR~~, Rev.0 Closure Document 600-378 0% 

IU225100 

IU226320 

IU226330 

IU226340 

IU223360 

Loadout 

Cultural / Eco Clearance 

Waste Profile S.amp ing 

Waste Profile S~mple Anca ,~­
Waste Profile Doc Deve!o;pmerit 
Excavation 600-279 

Loadout 600-279 

IU223340 Backfill 600-279 

90% 

0% 

0% 

0% 

0% 

0% 

0% 

8 10-Nov-14* 

75 11-Nov-13 

26 07-Jan-14 

4 24-Feb-14 

26 01-Apr-14 

93 15-May-14 

26 23-Jul-14 

4 07-Oct-14 

20-Nov-14 

31-Mar-14 

20-Feb-14 

27-Feb-14 

1 May-14 

29-Oct-14 

00-Sep-14_ 

13-0ct-14 

4 23-Maiy-13A 0 ~Aug-13 

~ 05-Aug-13 05-Aug-13 
i .QS-Aug-13 ----i 19-Aug-13 

12 20-Aug-13 10-Sep-13 

2 11-sep-·13 12'-Sep-1 3 

I 
c:=i 

c:::::=:::i : 
a 1 

3 16-Sep-13 18-Sep-1 3 D 

1 i 08-Oct-14 08-0ct-14 

D 

2 

- -- - - --- ---- --- - ---- --- -,- --- ---- - --- --- --- -- --- --- - --- ---- - - -- ------ -
Revegetation 

c:=::J Current Bar Labels - % Complete • • Dt-afl 1,00-IU CIO<Sure SOl'ledule 10 of 14 



0/11 IU 2 6 afl11r REA- 85 Fu I 1lmi;ile-m~ntab011 

ActWity Name 

IUZZ3350 R.evegetat lon 600-279 

CIONOut Sampling & Docs 
IU223320 Prepare Work Instruction 600-279 

IU223330 Rl:.JRe!il Review of Draft A Work Instruction 600-279 

IU22327Q_ ~~g Sign ature Rev.0 WI 600-279 

IU223280 Closure Sam:p,ling 600-279 

Final Project Closeout 
IU223290 Prepare· Closure Document 600-279 

IU223300 R~!9 Review of Draft A Closure Document 600-279 

_ ~ LJRe-g Slgnalure, _Rev.0 Closure Document 600-279 

IU2230 Backfill 600-298 

Cmpl 

0% 

0% 

0% 

0% 

0% 

0% 

0% 

0% -----------------Rev eg eta ti on 
IU2250 Rev-eg,etatlon 600-298 

Final Project Closeout 
IU2290 

IU2300 

IU2310 

-------------
Pf" pare Closure Document 600-298 

RUReg Review of Draft A Closure Document 600-298 

RURe 11 Si.gnawre Rev.0 Closure Document 600-298 

0% 

58% 

0% 
----< 

0% 

UMM I U SCHEDULE 

RD Start 

8 10-Nov-14* 

75 17-0ct-13 

26 10-Dec-13 

4 29-Jan-14 

26 10-Mar-14 

93 23-Apr-14 

18-Nov-13* 

11-Nov-14* 

61 25-Mar-13A 

25 1 A11g-13· 

4 28-Oct-13 

Finish 

20-Nov-14 

06-Mar-14 

28-Jan-14 

04-Feb-14 

22-Apr-14 

07-Oct-14 

18-Nov-13 

11-Nov-14 

12-Nov-13 

26--Sep- J 
31-0ct-13 

-- - - - - - - - -

600-299 
Backftll 
IU22120 Backfill 600-299 

Revegetation 
IU22140 Revegetallon 600-299 

Final Project Closeout 
IU22180 

IU22190 

IU22200 

Prepare Closure Document 600-299 

Rl:!:Reg Review of Draft A Closure Document 600-299 

RUReg Signature Rev.0 Closure Document 600-299 

0% 

0% 

58% 

0% 

0% 

20-Nov-13* 

12-Nov-14* 

61 25-Mar-13 A 

25 14-Aug-13* 

4 28-Oct-13 

20-Nov-13 

12-Nov-14 

12-Nov-13 

26-Sep-13 

31-Oct-13 
---- --

600-300 
Blicldlll 
IU22230 Backfill 600-300 0% 1 19-Nov-13* 19-Nov-13 

Revegetation 

C:=::J Current Bar Labels - % Complete • • Draft 100-IU Cl.osure Schedule 

• 

- -•--c--=- ·=--=--=-_-=-_-=-_-=-_-=-~--=-= -=--=-·=--=--=--=- -::1- - -- - - - -- - - - - - - - - -- -- • - - - - ---- - -

• 

: I 

- ----------------------- ----------------------------------- ----------

• 

1- -- -- - - - - - -- - - - - - - ----- - .. - -- - - - -- - - -- - - - --- -- ---- - -- --- - -- -- - - -- ---- --
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2· 6 a er REA-185 full lmp!leme11lation 

Activity Name 

IU22250 Re~getaliOfl, 600-300 --------

Final Project Closeout 
IU22290 

IU22300 

IU22310 

Prepa~ Closure Document 600-300 

RUReg Review of Draft A Closure Document 600-300 

RIJReg Signature Rev 0 Closure Document 600-300 

%Cmpl 

0% 

58% 

0% 

0% 

UMM IU S'CHEDUL.E 

RD Slalt 

13-Nov-14 

61 25-Mar-13 A 

· 25 14-At1g-13~ 

4 28-Oct-13 

Fimsh 

13-Nov-14 

12-Nov-13 

26-Sep-13 

31-Oct-13 
----- -

600-303 
- ----

IU222550 Backfill 600-303 0% 25-Nov-13* 25-Nov-13 

Revegetatlon 
IU222570 Revegela'lion 600-303 0% 1 26-Nov-13* 26-Nov-13 

Final Project Closeout 
IU222610 Prepare Closu ·e Document 600-303 76% 46 06-May-13 A 16-0ct-13 

IU222620 RL/Reg Review of Draft A Closure Document 600-303 50% 20 17-Jul-13 A 29-A~-13 - -IU222630 RL/Reg Signature Rev.0 Closure Document 600-303 0% 4 01-0ct-13 07-Oct-13 

IU221440 Backfill 600-316 0% 26-Nov-13* 26-Nov-13 

Revegetatlon 
IU221460 Revege!a!ion 600-316 0% 03-Dec-13 03-Dec-13 

Flnal Project Closeout 
IU221500 Prepare Clo~ Document 600-316 _ 9_5_% ___ 8 27-Mar-13 A __ 08-Aug-13 

c:::::::::i Current Bar Labels - % Complete • • Drall 1 OlHU Closure Schedule, 

N D 

0 1 1 2001 

--- -- - ----·-------------------• - . 

·-··············-······r··-················--1········-··-· ---·--···· 

....................... • ............................. . 
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Pf 0111 ltJ 2 6 after REA.-185 Full lmpleme.ntalllon UMM IU SCHEDULE. 
0

AdMtylD Activity Name mpl RD Slart 

RUReg Review of Draft A Closure Document 600-3~ - 100% 

RLIR~g Signarure Rev.O Closure_ Document 600-316 

IU221660 Backfill 600-318 0% 02-Dec-13* 

Revegetation ----------------------------IU221680 Re,ye11etation 600-318 

Final Project Closeout 
Prepare Closure Document 60_!)-318 

____ RL/Reg Review of Draft A Closure Docum~nt 600-318 

IU221740 RUReg S ignarur,e Rev.O Closure Document 600-318 

0% 

95% 

100% 

0% 

1 05-Dec-13 

8 27-Mar-13 A 

O 20-Jun-13 A 

4 31-Jul-13* 

02-Dec-13 

05-Dec-13 

08-A~:13 
23-Jul-13 A 

06--Aiug-13 
- - - - -- - - - - -

600-319 
Backfill 
IU221770 Backfill 600-319 0% 11 02-Dec-13* 02-Dec-13 

Revegetation 
IU221790 Revegetallcm 600-319 0% 1 09-Dec-13 09-Dec-13 

- - - - - ---

600-320 
Backfill ------
IU2215,8Q Backfill 600-320 

Revegetation 
IU221900 Reve{letalion 600-320 

Final Project Closeout 
P~pare Closure Document 600-3JO 

RLJ~e~ Review of Draft A Closure Document 600-3~0_ 

RLJReg S . n:ature Rev.O Closure Document 600-320 

IU221990 Backfill 600-321 

C=:::J Current Bar Labels - % Complete • • 

0% 

0% 

95% 

100% 

0% 

25-Nov-13* 25-Nov-13 

1 10-Dec-13 10-Dec-13 

8 115-May-13A 
0 11-Jul-13 A 

1 26-Nov-13* 26-Nov-13 

Draft 1 O(HU Clo&UTII Scheclule 

0 

D : 

I ( 

------------------------<----------------------------------- •----------

' ' ' ' ' ' 
' ' ' ' 

• 
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F0Y10/11 IU 2 6 after REA-'185 Fu I mpl'ementalion 

Adivity ID Activity Name 

Revegetation ------IU22201 o Rev'egetalion 600-321 

Final Project Cloeeout 
IU222050 

IU222060 

Prep~e Closure Doaiment 600-321 _ 

,FU.JR g Review of Draft A Closure Document 600-3~ 

IU222340 Re'lle'.Qetation 600-328 

Final Project Closeout 

IU222400 

Prep.are· Closure Doaiment 600-328 

RUReg, Review ~f Draft A Closure Document 600-328 

RUReg Signalure Rev.0 Closure Document 600-328 

%Cmpl 

0% 

76% 

50% 

0% 

95% 

100% 

0% 

UMM I U SCHEDULE 

RO start 

1 11-Dec-13 

~ 06-May-13 A 
20 17-Jul-13 A 

1 12-Dec-13 

8 07-May-13 A 

0 09-Jul-13 A 

4 31-Jul-13* 

Flnisti 

11-Dec-13 

16-0ct-13 
I 29-Aug-13 

12-Dec-13 

OB-A.ug-13 
23-Jul-13 A 

06-A~-13 
---- --- - ---

600-108 
- - ~-

Revegetatlon 
UC501E20 

UC501E30 

-----eves for 600-108 bi;ia disturbance 

Reveg for 600-108 bpa disturbance 
- --

600-380 
Loadout 
IU225020 loadout 600-380 (OJH Boun,dary Site) 

Closeout Sampling & Docs 
IU225080 Priitpare Work Instruction 600-380 -
IU225090 RL/ReJl Review of Draft A Work Instruction 600-380 

IU225030 RL./Reg Signature Rev.0 WI 600-380 

IU225040 Closure Sampling 600-380 

Final Project Closeout 
IU225050 Ptepa~ Closure Doaime_!lt 600-380 
IU225060 RJ~eg Review of Draft A Closure Document 600-380 

IU225070 RWRog S nature Rev.0 Closure Doaiment 600-380 

c::=:J Current Bar Labels - % Complete • • 

0% 

0% 

0% 

0% 

0% 

0% 

0% 

0% 

0% 

0% 

22 18-Nov-13* 

22 18-Nov-13* 

1 06-Jan-14* 

75 04-Feb-14* 

26 26-Mar-14 

4 12-May-14* 

26 18-Jun-14 

93 05-Aug-14 

26109-0ct-14 
4 30-Dec-14 

31-Dec-13 

31-Dec-13 

06-Jan-14 

17-Jun-14 

08-May-14 

15,May- 14 

04-Aug-14 

1
22-Jan-15 

24-Nov-14 

06-Jan-15 

Draft 100-IU Closur,e, Sched' e 

o. 

-------------- - -- -- -- -- ------- - - -- ---- --- -- --- - ----- --- ---

b 

I 1 I 

D 
-----------------------•----------------------------------- ----------
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Attachment 6 



C 

100D100A311A Excavate 100-D-100: ner 3 Phase 3 (215,000 BCM) 100% --
RD10D301AUv\12 Excavate 100-D-30 Plume (227,900 BCM) 71% 

100D104A311 Excavate 100-D-104 Tier 3 Phase 2 (57,935 BCM) 71% 

100D100A311P Excavate 100-D-100: Tier 3 Plume Chase (149,179 BCM) 28% 

CBB0545A Excavate 100-D-86:1 (5,200 BCM) .. RAD .. 0% 

CBB0545AA10 Demo 100-D-86:1 (5,200 BCM) .. RAD .. 0% 

CBB0544A Excavate 100-D-85:2 (7,400 BCM) .. RAD" 0% 

CBB0546A Excavate 100-D-86:3 (1,817 BCM) "RAD" 0% 

CBB0541A Excavate 100-D-83:3 (182 BCM) 0% 

CBB0543A Excavate 100-D-84:2 (634 BCM) 0% 

CBB0548A Excavate 100-D-97 (128 BCM) 0% 

CBB0537A Excavate 100-D-72 (5,306 BCM) 0% 

CBB0513A1 Excavate 1607-D2:5 (357 BCM) 0% 

CBB0547A Excavate 100-D-96:2 - (145 BCM) 0% 

CBB0550A Excavate 100-D-99 - (566 BCM) 0% 

CBB0516FCDD Excavate 100-D-31:11&12 Phase 1 (32,800 BCM BCL) 0% 

CBB0553A Excavate 100-D-105 - (7,890 BCM) 0% 

CBC0517A Excavate 100-D-103 - No Design 0% 

CBB0516F1B Demo 100-D-31 :11&12 Phase 3 (370 LM Pipeline demo) 0% 

CBC0518A Excavate 100-D-106 - (5,412 BCM) 0% 

CBB0516FAUW Excavate 1 OO-D-31 : 11 & 12 Phase 2 (7,700 BCM ACL) 0% 

CBB0554A Excavate 100-D-107 - (50,000 BCM) 0% 

CBB0535A Excavate 100-D-69 - (1,754 BCM) 0% 

DMS070 Excavation Campaign Complete 0% 

1 OOD1 OOA394 Loadout 100-D-100 ner 1&2 Stockpile Area (35,000 Tons) 100% 

100D100A312 Loadout 100-D-100 Tier 3- Phase 2 - (MHVs -107,000 Tons) 8% 

100D100A409 Loadout 100-D-100 Plume (MHVs - 62,000 Tons) 0% 

CBB0542B Loadout 100-D-83:5 (Blue Dot Cans- 7,089 Tons) 0% 

CBB0534B Loadout 1 OO-D-81 (Blue Dot Cans - 5,318 Tons) 0% 

100D100A372 Loadout 100-D-100 Tier 3 (LDR - 20,000 Tons) 0% 

100D100A313 Loadout 100-D-100 Tier 3 (Blue Dot Cans - 35,280 Tons) 0% 

100D104A312 Loadout 100-D-104 ner 3 (MHVs -27,375 Tons) 0% 

1OOD104A345 Loadout 100-D-104 Tier 3 (LDR - 0 Tons) 0% 

RD100D30A42 Loadout 100-D-30 Plume Loadout (MHVs - 97,600 Tons) 0% 

- SPIF Bar c::=:::i Remaining Work - Critical Remaining Work 

C:=::J Actual Work - Actual Critical Work c==:::J Remaining Level of Effort 

0 13-Feb-13 A 25-Jul-13 A 

38 14-Feb-13A 02-0ct-13 

8 19-Feb-13 A 10-0ct-13 

65 17-Jun-13A 05-Dec-13 

6 14-0ct-13 22-0ct-13 

4 23-0ct-13 29-0ct-13 

8 23-0ct-13 05-Nov-13 

3 06-Nov-13 11-Nov-13 

1 11-Nov-13 12-Nov-13 

12-Nov-13 12-Nov-13 

12-Nov-13 13-Nov-13 

6 13-Nov-13 25-Nov-13 

4 25-Nov-13 04-Dec-13 

1 04-Dec-13 05-Dec-13 

1 05-Dec-13 09-Dec-13 

11 09-Dec-13 30-Dec-13 

9 09-Dec-13 26-Dec-13 

O 09-Dec-13 09-Dec-13 

12 10-0ec-13 02-Jan-14 

8 26-Dec-13 13-Jan-14 

5 31-Dec-13 08-Jan-14 

20 13-Jan-14 18-Feb-14 

2 18-Feb-14 20-Feb-14 

0 17-Mar-14 

0 16-Apr-13 A 22-Jul-13 A 

43 23-Jul-13 A 10-0ct-13 

28 14-0ct-13 03-Dec-13 

4 23-0ct-13 30-0ct-13 

3 30-0ct-13 05-Nov-13 

28 05-Nov-13* 30-Dec-13 

28 05-Nov-13 31-Dec-13 

13 04-Dec-13 30-Dec-13 

0 31-Dec-13 31-Dec-13 

54 31-Dec-13 07-Apr-14 

Data Date: 29-Jul-13 
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CPP 100-D - Current -After FR525 Rev. 2 .. . 

TASK filter: 100-DH POW Content. 



100D1 00A406 

CBB0545B 

100D100A375 

CBB0544B 

CBB0546B 

100D104A313 

RD100D30A43 

CBB0541B 

CBB0543B 

CBB0548B 

CBB0537B 

CBB0516G 

DMS080 

CBB0538B10 

CBB0554B 

CBB0535B 

CBB0547B 

CBB0550B 

CBB0553B 

CBC0517B 

CBC0518B 

DMS090 

100D501A030 

RD67D51400 

100D77A030 

100D62A260 

100D78A030 

RD05507120 

DMSR13 

CBB0501E 

CBC0501E 

CBC0507E 

CBC0602E 

RD05509140 

CBC0603E 

RD132D500 

CBC0604E 

RD1506500 

Loadout 100-D-100 Tier 1&2 Stockpile Area (LOR - 0 Tons) 

Loadout 100-D-86:1 (Orange Cans - 1,384 Tons) 

Loadout Power Poles & Debris from Power Line Relocation 

Loadout 100-D-85:2 (RAD) 

Loadout 100-D-86:3 (Orange Cans - 506 Tons) 

Loadout 100-D-104 Tier 3 (Blue Dot Cans - 10,950 Tons) 

Loadout 1 00-D-30 (Blue Dot Cans - 45,000 Tons) 

Loadout 100-D-83:3 (Blue Dot Containers - 174 Tons) 

Loadout 100-D-84:2 (Blue Dot Cans - 280 Tons) 

Loadout 100-D-97 (Blue Dot Containers - 45 Tons) 

Loadout 100-D-72 (Blue Dot Gans - 3,232 Tons) 

Loadout 100-D-31 :11&12 (Blue Dot-17,360 Tons) 

Loadout Campaign Complete (Super Dumps) 

Loadout 100-D-75:2 - (Direct Load Blue Dot Cans - 916 Tons) 

Loadout 100-D-107 - No Design 

Loadout 1 00-D-69 - (1,538 Tons) 

Loadout 100-D-96:2 - (3 Tons) 

Loadout 100-D-99 - (281 Tons) 

Loadout 100-D-105- No Design 

Loadout 100-D-103- No Design 

Loadout 100-D-106- (11,906 Tons) 

Loadout Campaign Complete (ERDF Containers) 

Backfill - 1 00-D-50: 1 

Backfill - 1607-D5 (710 BCM) 

Backfill -100-D-77 

Backfill - 100-D-62 

Backfill - 100-D-78 

Backfill - 100-D-50:7 (14,500 BCM) 

2013 100-D Reveg Campaign 

Reveg - Rem Wst Site - 100-D-2, 2 acres 

Reveg - 1 00-D-58 

Revegetation - Rem Wst Site - 100-D-28:1 

Revegetation - Rem BG - 1 00-D-43 

Reveg- Rem Wst Site - 100-D-50:9 -2.41 acres 

Revegetation - Rem BG- 100-0-47 

_ Rev8'_1- Rem Wst Site - 132-D-1 

Revegetation - Rem BG - 118-D-1 

Reveg- Rem Wst Site - 100-D-50:6 

0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 

0% 
0% 
0% 
0% 
0% 
0% 

0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 

SPIF Bar c::=:::::J Remaining Work - Critical Remaining Work 

C:::=:::J Actual Work - Actual Critical Work c:::::::::::i Remaining Level of Effort 

1 31-Dec-13 

0 31-Dec-13 

0 02-Jan-14 

1 02-Jan-14 

6 27-Jan-14 

23 05-Feb-14 

0 19-Mar-14 

0 19-Mar-14 

0 19-Mar-14 

2 19-Mar-14 

9 02-Apr-14 

0 

2 16-Apr-14 

11 21-Apr-14 

2 12-May-14 

0 12-May-14 

0 12-May-14 

0 12-May-14 

0 12-May-14 

3 12-May-14 

0 

13 02-Jan-14* 

0 02-Jan-14* 

5 02-Jan-14* 

1 09-Jan-14* 

3 13-Jan-14* 

11 18-Apr-14* 

0 18-Nov-13* 

18-Nov-13* 

2 18-Nov-13* 

18-Nov-13* 

18-Nov-13* 

19-Nov-13* 

19-Nov-13 

20-Nov-13* 

5 20-Nov-13 

1 21-Nov-13* 

31-Dec-13 

02-Jan-14 

06-Jan-14 

05-Feb-14 

19-Mar-14 

19-Mar-14 

19-Mar-14 

19-Mar-14 

24-Mar-14 

16-Apr-14 

07-Apr-14 

21 -Apr-14 

12-May-14 

14-May-14 

12-May-14 

12-May-14 

12-May-14 

12-May-14 

15-May-14 

04-Jun-14 

21-Jan-14 

02-Jan-14 

09-Jan-14 

10-Jan-14 

16-Jan-14 

02-May-14 

18-Nov-13* 

19-Nov-13 

18-Nov-13 

18-Nov-13 

19-Nov-13 

19-Nov-13 

20-Nov-13 

02-Dec-13 

21-Nov-13 

Data Date: 29-Jul-13 
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CPP 100-D - Current-After FR525 Rev. 2 ... 

TASK filter: 100-DH POW Content. 



CBB0503E Revegetation - 100-0-42 

RD67D51500 Reveg- Rem Wst Site - 1607-D5 0% 

CBB0605E Revegetation - Rem BG - 1 OO-D-45 0% 

CBB0404E Reveg - Rem Liq Wst Site - 120-D-2 0% 

CBC0609E Revegetation - Rem BG - 118-DR-1 0% 

CBC0607E Revegetation - Rem BG - 118-D-4 0% 

CBC0608E Reveg - Rem BG - 118-D-5 0% 

CBB0606E Reveg - Rem BG - 126-D-2, 3.16 acres 0% 

CBC0610E Reveg - Rem BG - 126-DR-1 - Does not need Reveg'd 0% -- -
CBB0601E Revegetation - Rem BG - 1 OO-D-32 0% 

0% 

HB512A9 Power Air Monitor #4 (Required for rad work) 0% 

HB512A8 Construct Access Road (100-H REA 138) 0% 

HB512A2 Reroute Export Water Line (100-H REA 138) 0% 

HB512A Excavate 1 OO-H-28:3 Section A - Export Water Line (5,000 BCM) 90% 

HB512A6 Excavate 1 OO-H-28:3 Section C -All Else (41,394 BCM) 18% 

HB517A Excavate 1 OO-H-44 (1,335 BCM) 85% 

HB521A Excavate 100-H-52 (1,248 BCM) 95% 

HB519A Excavate 1 OO-H-48 (1,035 BCM) 100% 

HB512A5 Excavate 100-H-28:3 Section B - Power Line (12,500 BCM) 0% 

HB516A Excavate 1 OO-H-43 - Power line Interference (819 BCM) 0% ----
HB513A02 Excavate 1 OO-H-28:4 Phase 2 (3,644 BCMs) 0% 

HB514A Excavate 1 OO-H-28:5 Section A - Power Line (650 BCM) 0% 

HB514A1 Excavate 100-H-28:5 Section B -All else (11,900 BCM) 0% 

HB511A04 Excavate 1 OO-H-28:2 Phase 2 - (55,355 BCMs) 0% 

HB511A023 Demo 100-H-28:2-3 Concrete Demolition and Size Reduction 0% 

HB515A Excavate 100-H-42 (33,197 BCM)**RAD** 0% 

HB515A10 Demo 1 OO-H-42 **RAD** 0% 

HB523A Excavate 100-H-38 (0 BCM) 0% 

HB524A Excavate 100-H-49:1 (426 BCM) 0% 

HB528A20 Excavate 1 OO-H-57 (0 BCM) 0% 

HB525A Excavate 100-H-51:1 (1,793 BCM) 0% 

HB526A Excavate 100-H-51 :3 (625 BCM) 0% 

HB528A Excavate 100-H-59 (10,662 BCM) 0% 

HB528A10 Excavate 100-H-51:6 (3,073 BCM) 0% 

SPIF Bar c=:::::::J Remaining Work - Critical Remaining Work 

c::=:::J Actual Work - Actual Critical Work c=::::::J Remaining Level of Effort 

02-Dec-13* 

02-Dec-13* 02-Dec-13 

02-Dec-13* 02-Dec-13 

02-Dec-13* 02-Dec-13 

02-Dec-13* 02-Dec-13 

02-Dec-13 02-Dec-13* 

2 03-Dec-13 04-Dec-13 

4 03-Dec-13 09-Dec-13 

1 10-Dec-13 10-Dec-13 

7 30-Jul-13 05-Aug-13 

4 07-0ct-13 10-0ct-13 

2 05-Nov-13 06-Nov-13 

4 7 04-Dec-13 03-Mar-14 

1 28-Jun-13 A 29-Jul-13 

19 17-Jul-13 A 28-Aug-13 

2 18-Jul-13A 30-Jul-13 

1 25-Jul-13 A 29-Jul-13 

0 25-Jul-13 A 25-Jul-13 A 

6 29-Aug-13 10-Sep-13 

2 11-Sep-13 12-Sep-13 

4 12-Sep-13 19-Sep-13 

1 19-Sep-13 19-Sep-13 

13 23-Sep-13 14-0ct-13 

22 14-0ct-13 19-Nov-13 

11 07-Nov-13 26-Nov-13 

8 20-Nov-13 05-Dec-13 

8 02-Dec-13 12-Dec-13 

0 20-Feb-14 20-Feb-14 

1 20-Feb-14 20-Feb-14 

0 20-Feb-14 20-Feb-14 

1 20-Feb-14 24-Feb-14 

0 24-Feb-14 25-Feb-14 

4 25-Feb-14 04-Mar-14 

1 04-Mar-14 05-Mar-14 

Data Date: 29-Jul-13 
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CPP 100-D - Current -After FR525 Rev. 2 ... 

TASK filter: 100-DH POW Content. 



0% 6 05-Mar-14 17-Mar-14 ,-1-7-
HHBB551148BB1~-~L~o:a~do: u~t11;00-~ H~-4~6i°i(BB~lu:e~D~ot-t -~1~0i33~.5i0055 TTobin;s~)-------22!11o/c%-;---;4ij5;'";-:177--JJ1u;i,1.'.;133"jiA:---1

2
1iss-e
1
~_
O
)cctct;i-._11

1
33
3

.....l-'k===~===.~,
1

=::::i~ j j [ 
Loadout 100-H-28:5 (Blue Dot- 4,096 Tons) 0% 2 16-0ct-13 

HB516B Loadout 100-H-43 (Blue Dot-1 ,803 Tons) 0% 1 21-Oct-13 21-0ct-13 
HB517B Loadout 100-H-44 (Blue Dot-63 Tons) 0% 0 22-Oct-13 22-0ct-13 J_ I L [ _J 
HB519B Loadout 100-H-48 (Blue Dot-951 Tons) 0% 1 22-0ct-13 22-Oct-13 [ --1

1 
-- j- - [ --

HB521B Loadout 100-H-52 (Blue Dot-156 Tons) 0% 0 22-Oct-13 22-Oct-13 

HB513B4 Loadout100-H-28:4(BlueDot - 2,202Tons) 0% 1 22-Oct-13 23-Oct-13 j [ 1 [ [ 

1 
HB518B2 Loadout 100-H-46 (LDR- 0 Tons) 0% 0 31 -Dec-13 31-Dec-13 
HB511 B04E Loadout 100-H-28:2 {Orange Containers - 9,857 Tons) 0% 0 02-Jan-14 02-Jan-14 
HB520B Loadout100-H-51:2{Directload-336Tons) 0% 0 06-Jan-14 06-Jan-14 -- -t -- t- -- t- --1-- , -1-

HB515B Loadout 100-H-42 (Orange Cans -10,573 Tons) 0% 6 06-Jan-14 15-Jan-14 [ j CJ 
HB511B04 ~ oadout 100-H-28:2 {Blue Dot-12,047 Tons) 0% 6 15-Jan-14 27-Jan-14 [ [ c::::J 

HB512B Loadout 100-H-28:3 {Blue Dot - 11 ,518 Tons) 0% 6 24-Mar-14 01-Apr-14 J_ j_ L j _J 
HB523B Loadout100-H-38{4,700Tons - NoDesign) 0% 0 15-May-14 15-May-14 __ __ __ __ __ __ 

HB524B Loadout 100-H-49:1 (135 Tons) 0% 0 15-May-14 15-May-14 [ [ [ [ 
HB526B40 Loadout 100-H-56 {No Design) 0% 0 15-May-14 15-May-14 

HB526B20 Loadout 100-H-57 (600 Tons - No Design) 0% 0 15-May-14 15-May-14 [ [ [ [ [ 
HB525B Loadout 100-H-51 :1 (686 Tons) 0% 0 15-May-14 19-May-1 4 

HB526B Loadout 100-H-51 :3 (330 Tons) 0% 0 19-May-14 19-May-14 __ T __ +- __ t- --[-- ____j __ 
HB528B Loadout 100-H-59 {16,903 Tons) 0% 9 19-May-14 03-Jun-14 j 
HB526B10 Loadout 100-H-51 :6 {1,676 Tons) 0% 1 03-Jun-14 04-Jun-14 [ [ [ j [ 
HB526B30 Loadout 1 00-H-54 (458 Tons - No Design) 0% 0 04-Jun-14 04-Jun-14 

HB404E20 
HB501E 
HC505E2 

HB502E 
HC604E20 
HB900F1 

a I 1 - 6 ( 5, 0 C ) 

Revegetation - 116-H-9 {less than 1.0 acre) 

Revegetation - Rem Wst Site - 100-H-14 
Revegetation - 1607-H1 (0.83 acres) 
Revegetation - Rem Wst Site - 1 00-H-31 
Revegetation - 118-H-4 {less than 1.0 acre) 

100-H-3 Reveg (.3 acres) 
HB910F1 100-H-4 Reveg (1 .2 acres) 

0% 29 09-Apr-14 

0% 1 10-Dec-13* 

0% 5 10-Dec-13* 
0% 1 11-Dec-13* 
0% 5 18-Dec-13* 
0% 1 31-Dec-13* 

0% 1 31-Dec-13* 
0% 4 31 -Dec-13* 

29-May-14 

10-Dec-13 
17-Dec-13 
11-Dec-13 

30-Dec-13 
31-Dec-13 
31-Dec-13 
07-Jan-14 

CULREV54 100-H-54: Cultural Review 80% 4 04-Jun-13 A 01-Aug-13 

No 2015 Vision - Area 

- SPIF Bar c:=:::::::J Remaining Work - Critical Remaining Work 

c:=:::::J Actual Work - Actual Critical Work c:=::J Remaining Level of Effort 

Data Date: 29-Jul-13 

Page 4 of5 

I I I I 
T T - ,-1-7-, 
I I I I ~ I 

_ J_ _ l__ _ L _I_ 
I I I I 
I I I 

- + - -t- - +- -1- ~ -
CPP 100-D - Current - After FR525 Rev. 2 ... 

TASK filter: 100-DH POW Content. 



- SPIF Bar c=::::::I Remaining Work - Critical Remaining Work 

c:=:::::::J Actual Work - Actual Critical Work C=::::J Remaining Level of Effort 

1 16-Jun-14 

Data Date: 29-Jul-13 

Page 5 of5 

CPP 100-D - Current - After FR525 Rev. 2 ... 

TASK filter: 100-DH POW Content. 





Attachment 7 



100 Area D4/ISS Status 
August 8, 2013 

100-N Miscellaneous Items - Removal and disposition of miscellaneous materials and equipment 
from around the site continue in preparation for D4 demobilization from 100-N. 

183-D Wat"er Treatment Plant - Demolition and loadout of below grade ofheadhouse, and 
above/below grade demolition of flocculation/sedimentation basins complete. Demolition of south 
clearwell and pumproom continues. 

151-D Electrical Switchyard - Planning activities for demolition of the switchyard are underway. 
Began set up for hazardous waste removal. 

105-B Reactor Fuel Transfer Pit Sediment Removal - Preparations underway to cap the fuel 
transfer pits of the I 05-B Reactor Fuel Storage Basin with grout. Preparing to issue contract for 
bid to grout pits. Water has been removed from two tanks (5,000 gallons total). Tanks scheduled 
for removal by the week of 8/19/12 and associated hoses, valves and pumps scheduled for removal 
by 8/9/13. 

105-B Reactor Washpad Annex - Demolition of the Washpad Annex to slab and restoration of 
the roof flashing is complete. 

151-B Electrical Switchyard - Planning activities for demolition of the switchyard are underway. 

Page I of 1 





Attachment 8 



FY13 CPP 100-N AREA CURRENT 

: : ; . Excavation - 100-N-84:6 (12,721 BC~) _ 

NB5B4A Excavation - 100-N-84:2 (15,545 BCM) - -----------
---~_B_5B0 _ __ _ Excavation - 100-N-84:5 (10,000 BCM) 

NB596A Ex_~ !'~~~-=-- 120-N-4 (646.86 ~C_M_) ___ _ 
NB590A Excavation - 1 OO-N-91 (4.05 BCM) 

_ N_B_5_9_1A ___ -+'._E_xca_ v_atio_n - 10~N-~_(5~ :~~ B~M) 

- ~~~0_93~ _§~~vation - 100-N-97 (10.09 BCM) 
NB587A10 

NB5B1A 
. Sec~>n~_Pha_:l~_ Exca~-~-~~~ - 100-N-79 (500 BCM) 
§~yation - 100-N-81 (690 BCM) 

____ N_B_5_C_3_A ____ E_x_ca_v_a_ti_on_ - 100-N-96 (2600 BCM) 

NB594A Excavation - 100-N-99 (40.33 BCM) 

NB5A3A ~ca-~~~?n - ~O~N_:- 1~1 (132~ 6 BCM) 
NB5B2A Excavation - _ 1 OO-N-83 (20,659 BCM) _ 

NB595A Excavation - 1 OO-N-100 (89.58 BCM) 

NB535A Excavation - 124-N-10 (10,431 BCMs) 

NB583A Excavation - 1 OO-N-82 

NB5C1A 

NB5B6A 

NB5C7A 

- ·-··-····. ----
Excavation - 1 OO-N-84:8 (0 BCM) 

E~<?3V~t~on - 1 OO-N-84:4 (8,348 BCM) 
Excavation - 100-N-104 (31BCM) 

NB5B4B 
: L~~®-~~ - _10~~~-84:6 c20,ooo us_n_c__ __ 
Loadout - 100-N-84:2 (34,200 USTI . 

--· 
NB5A1B10 ---­NB5B7B 

NB599B10 

NB596B 
-

NB590B 

NB591B 

NB5093B 

NB587B10 

NB5A4B10 

NB5B1B 

NB5C3B 

NB594B 

NB5A3B 

NB5B2B 

NB595B 

_ Loadout over IPB quantity - 1 OO-N-93 (48,305) 

Loadout - 100_-N-~..:.~_ (30,000 U~TI 
Plume Chase Loadout - 1 OO-N-86 

j Loadout - -120-N-4 (1 ,379.16 usn-
J ~o~d~ut_- 1 ~-~-9 !_ (.9:!_!_ U~TI 

Loadout - 1 OO-N-94 (49.5 USTI 

Loadout - 1 OO-N-97 (5.94 USTI 

__ -~ -~ rid Phase L.oadout - 100-N-79 (1 ,00~ ~~-1)_ 
_ Second Phase Loadout - 600-340 (1540 USTI 

~ Loadout - 100-N-81 (1 ,518.0 USTI 

Loadout - 100-N-96 (2,943 U_~n_ 

Loadout - 1 OO-N-99 (42.1 USTI 
- --·---· ····-- --~ 
_Loadout - 100-N-!_01 (220.0 ~~"!) 
Loadout - 100-N-83 (45,451 USTI 

_ ~ Loadout - 100-N-100 (49.5 USTI 

Actual Work • • Milestone • • Actual Milestone 

Remaining Work - % Complete 

11• ·· 
57%. 

25%
1 

35 . 03-Jul-13 A i 26-Sep-13 
0% , 2 03-Sep-13* 04-Sep-13 

0% 1 , 03-Sep-13* l 03~se p-13 

0% 1 1 I 04-Sep-13 04-Sep-13 

0% 1 05-Sep-13 105~Se p-13 

0% 8 . 09-Sep-13* 1~~~!:~ 13 
0% 4 30-Sep-13 03-0ct-13 

0% 8 02-0ct-13 15-0ct-13 - -- . 
0% 1 07-0ct-13 07-0ct-13 

0% 1 08-0ct-13 08-0ct-13 

~ 40 08-0ct-13 18-Dec-13 

0% 2 09-0ct-13 10-0ct-13 

0% 10 19-Nov-13 09-Dec-13 

0% 4 10-Dec-13* 16-Dec-13 .. - - -
0% 12 11-Dec-13 06-Jan-14 --
0% 16 26-Dec-13 23-Jan-14 

·-
0% 1 27-Jan-14 27-Jan-14 -

57% 17-Apr-13 A 

87% 35 13-May-13 A 

6% 35 11-Jul-13 A 

0% 3 05-Aug-13* 07-Aug-13 

0% 2 03-S~ p-13* 04-Sep-13 

0% 1 _ _03-Sep-13 03-Sep-13 

0% 1 04-Sep-13 04-Sep-13 

0% 1 05-Sep-13 05-Sep-13 

0% 8 1_ o~~~ep-13* 19-Sep-13 
~ 

0% 4 16-Sep-13* 19-Sep-13 

0% 4 30-Sep-13 03-0ct-13 

0% 8 02-0ct-13 1 15-0ct-13 

0% 1 07-0ct-13 07-0ct-13 

0% 1 · 08-0ct-13 f 08-~ <:!-1 ~ . 
0% 40 08-0ct-13 18-Dec-13 

0% 2 09-0ct-13 10-0ct-13 
. -

Data Date: 29-Jul-13 
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NB584D10 

NB535B 

NB583B 

NB5C1B 

NB5B6B 

NB568C10 

NB568C 

NB587C 

NB525C11 

NB525C 

NB5092C 

NB535C 

NB529C 

NB532C 

NB562C 

NB521C 

NB545C 

NB566C 

NB564C 

NB554C 

NB574C 

NB517C 

NB599C 

NB590C 

NB586C 

NB596C 

NB591C 

NB5093C 

NB537C 

NB567C 

NB514C 

NB548C 

NB519C 

NB569C 

NB546C 

Loadout- 100-N-54 (500 UST) 

Loadout- 124-N-10 (10,011 USTs) 

Loadout - 1 00-N-82 

Loadout - 100-N-84:8 (0 UST) 

Loadout - 100-N-84:4 (18,365 UST) 

Backfill - 130-N-1 (10,000 BCMs) 

Backfill - 1 00-N-25 (333 BCMs) 

Backfill - UPR-100-N-36 AUW 

I Backfill - UPR-100-N-36 (3,333 BCMs) 

Backfill - 100-N-79 (672.58 BCM) 
1 Backfill - 100-N-61 (incl 100-N-64) AUVV 

Backfill - 100-N-61 (incl 100-N-64) 112,271 BCMs 

Backfill - 100-N-95 (2,158.57 BCM) 

Backfill-124-N-10 (9,978 BCMs) 

Backfill - 116-N-4 (5,951 BCMs) 

Backfill - 120-N-3 (3,915 BCMs) 

Backfill - UPR-100-N-29 (0 BCMs) 

Backfill - 100-N-57 (4,296 BCMs) 

Backfill - UPR-100-N-1 (0 BCM~) ___ _ 

Backfill - UPR-100-N-32 (0 BCMs) 

Backfill - UPR-100-N-30 (0 BCMs) 

Backfill - UPR-100-N-2 (0 BCMs) 

Backfill- UPR-100-N-6 (166 BCMs) 

Backfill - 100-N-36 (5 BCMs) 

' Backfill - 100-N-86 (1030.83.89 BCM) 

Backfill - 100-N-91 (3.87 BCM) 

I Backfill - 1 00-N-68 (788.65 BCM) 

I Backfill - 120-N-4 (618.71 BCM) 

Backfill - 1 00-N-94 (49.11 BCM) 

, Backfill -100-N-97 (9.65 BCM) 

Backfill - 124-N-3 (15 BCMs) 

~ Backfill - UPR-100-N-35 (170 BCMs) 

Backfill - 1 00-N-32 (0 BCMs) 

Backfill - UPR-100-N-12 (0 BCMs) 

I Backfill - 1 00-N-38 (0 BCMs) 

: Backfill - UPR-100-N-39 (0 BCMs) 

I Backfill - UPR-100-N-10 (0 BCMs) 

Actual Work • • Milestone • • Actual Milestone 

Remaining Work - % Complete 

2 14-Oct-13* 

0% 10 19-Nov-13 

0% 4 10-Dec-13 
--,-..----,--

0% 12 11-Dec-13 -
0% 16 26-Dec-13 

- 0%1 

0% 
0% 

0% 
0% 

0% 
0% 

0% 
0% 

0% 
0% 

0% 

1 14-Apr-14* 

!_ 15-Apr :.!<:_ 
1 15-Apr-14* 

1 16-Apr-14 

15 16-Apr-14* 

15 16-Apr-14* 

1 17-Apr-14 

2 29-Apr-14 

1 13-May-14* 

14-May-14* 

15-May-14 

0% 15-May-14* 

0% 15-May-14 

0% 15-May-14 

0% _ 15-May-14 

0% 15-May-14 

0% 19-May-14* 

0% 

0% 
0% 

0% 
0% 

0% 
0% 

0% 
0% 

0% 
0% 

16 20-Ma)'-14* 

1 27-May-14 

1 12-Jun-14 

16-Jun-14* 

16-Jun-14 
-

16-Jun-14 

1 17-Jun-14 

1'18-Jun-14;-
- -

16 19-Jun-14* 

16 19-Jun-14* 

16 19-Jun-14* 

15-Oct-13 

! 09-Dec-13 

16-Dec-13 

06-Jan-14 

23-Jan-14 

14-Apr-14 

15-Apr-14 

15-Apr-14 

16-Apr-14 

12-May-14 

12-May-14 

17-Apr-14 

30-Apr-14 

13-May-14 

14-May-14 

15-May-14 

15-May-14 

15-May-14 

15-May-14 

15-May-14 

15-May-14 

19-May-14 

17-Jun-14 

27-May-14 

12-Jun-14 

16-Jun-14 

16-Jun-14 

16-Jun-14 

17-Jun-14 

18-Jun-14 

17-Jul-14 

17-Jul-14 

17-Jul-14 

0% 16 19-Jun-14* _,._ 17-Jul-14 

0% 
0% 

16 19-Jun-14* 

16 19-Jun-14* 

17-Jul-14 

' 11-Ju1-14 

I 

I I I , --T--7- -
1 I I 

L __ j_ __ _l __ 
I I I 
I I I 
t----t - --t--
1 I I 

L __ _l _ _ _J _ 
I I I 
I I I 
t- - -+-----t-
1 I I 

I I I -- -- -- -- -- -- -- -- --

1 I I 

I I I 
t---+----f--
1 I I 

- - ..__...._ ______ _._ ______ ..._ _____ .... 
Data Date: 29-Jul-13 
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ame 

NB531C 

NB575C 

1 Backfill - 118-N-1 (11,549 BCMs) 

I Backfill - UPR-100-N-7 (2,624 BCMs). 

NB563C Backfill - UPR-100-N-3 (0 BCMs) 

NB513C Backfill - 100-N-31 (0 BCMs) -- - --+--------'--- ~-
NB5B4C 

NB5B7C 

NB5A1C 

NB592C 

NB593C 

NB5B1C 

NB594C 

NB550C 

NB5A3C 

NB577C 

NB536C 

NB507C 

NB595C 

NB510C 

NB512C - ---- ---
NB518C 

NB511C 

NB508C 

NB5C3C 

NB578C20 

NB578C10 

NB597C 

NB5A4C ---
NB560C 

Backfill - 100-N-84:2 (15,545 BCM) ·---- - - -
Backfill - 100-N-84:5 (72,786 BCM) 

Backfill - 100-N-93 (0 BCM) 
--· ----· -- ---- -

Backfill - 100-N-62 (3563 BCM) 

' Backfill - 1 00-N-28 (2504 BCM) 

. Backfill -100-N-81 (659.98 BCM) 

, Backfill - 1 00-N-99 (38.58 BCM) 

Backfill - UPR-100-N-14 (182 BCMs) 

Backfill - 100-N-101 (126.6 BCM) 

' Backfill - UPR-100-N-9 (97.BCMs) 

Backfill - 124-N-2 (1554 BCMs) 

Backfill - 1 00-N-23 (3588 BCMs) . 

Backfill - 100-N-100 (85 .69 BCM) 

___ _ 
1 
Backfill - _1 00-N-26 (276 BCMs) _ 

Backfill - 1 00-N-30 (0 BCMs) 

_. ___ Bac~l~- 100-N-37 (0 BCMs) . 

Backfill - 1 00-N-29 (0 BCMs) 

. Backfill - 1 00-N-24 (0 BCMs) 

Backfill - 1 00-N-96 (2600 BCM) 

Backfill - 1 00-N-63 AUW 

~ackfill - 100-N-63 (14,272 BCMs) 

Ba~!I : ~8-~ (1 ~880.2 BCM) 
Backfill - 600-340 (126.60 BCM) 

- '. sackfil~ - l}PR-1 00-N-25 (0 BCMs) 

Backfill - UPR-100-N-5 (0 BCMs) 

Backfill - 116-N-2 (32,074 BCMs) 
---····-- -

Backfill - UPR-100-N-24 (126 BCMs) 

Backfill - UPR-100-N-18 (30,000 BCMs) ------ ---

NB573C 

NB528C 

NB559C 

NB552C 

NB555C - - - ·-··- -
NB583C 

_ _ Bac~fill - UPR-100-N-20 (1,840 BCM~ ) _ 

' Backfill - 1 00-N-82 

NB556C 

NB557C 

NB572C 
. - -~-- -· 
NB558C 

___ I Backfill - UPR-100-N-21 (0 BCMs) _ 

1 Backfill - UPR-100-N-22 (0 BCMs) 

·- ! Backfill - UPR-100-N-43 (9 BCMs) 

! Backfill - UPR-100-N-23 (0 BCMs) 

NB553C Backfill - UPR-100-N-1 9 (561 7BCMs) 

NB570C I Backfill - UPR-1 00-N-4 (63 BCMs) 

NB576C I Backfill - UPR-100-N-8 (28 BCMs) 

Actual Work • • Milestone • 

Remaining Work - % Complete 

• Actual Milestone 

0% 16, 19-Jun-14* 

0% 16: 19-Jun-14* 

17-Jul-14 

17-Jul-14 

0% 16· 19-Jun-14* 17-Jul-14 - - - - ' 

0% 16 19-Jun-14* 17-Jul-14 

0% 

0% 

0% 

0% 
0% 

0% 

0% 

0% 

0% 

0% 

0% 

0% 

0% 

0% 

0% 

0% 

0% 

0% -
0% 

.. 
5 26-Jun-14 ----

30 09-Jul-14 

1 09-Jul-14 

2 : 10-Jul-14* 

2 ' 10-Jul-14* 
. . ---
1 16-Jul-14 

1 17-Jul-1 4 

1 21 -Jul-14* 

1 21-Jul-14 

1 21-Jul-14* 

1 21-Jul-14* 

1 22-Jul-14* 

1 23-Jul-14 

1 23-Jul-14* 
-- · - ·-
1 24-Jul-14* 

24-Jul-14* 

24-Jul-14* 

24-Jul-14* 

07-Jul-14 

~:A~~:~ 4 
09-Jul-14 

14-Jul-14 

1 14-Jul-14 

16-Jul-14 

17-Jul-14 

21-Jul-14 

21-Jul-14 

21-Jul-14 .. 
21-Jul-14 

22-Jul-14 
-

23-Jul-14 - -
23-Jul-14 

24-Jul-14 

24-Jul-14 

24-Jul-14 

24-Jul-14 

1 28-Jul-14 28-Jul-14 

5 28-Jul-14* 04-Aug-14 - --·-··· . -· ·· 
5 28-Jul-14* _ _9~Aug-_14 _ 

22 29 

I 

I I I ,--T--7--
1 I I 

+----+---i-
1 I I 

I I I 
r --T--7- -
I I I 
i_ __ _J_ _ _ _j __ 

I I I 
I I I 

0% 

0% 

0% 

0% 

0% 

1 30-Jul-14 

4 ' 30-Jul-14 

30-Jul-14 

05-Aug-1_4_ ,--,--,- -

0% 

0% 

0% 

0% 

0% 

1 05-Aug-14 • 

1 05-Aug-14* 

t · 05:~~g-14* 
8 06-Aug-14 

8 0?-~ug-14* 

8 0_?-AUg-14 

0% 1 19-Aug-14 
0% - 3 ' 20-Aug-14* 

0% 1 20-Aug-14* 

~ 9~_14 

05-A~g-~~ I I I 
· 12-Aug-14 

_19-_Au~g-1_4 -+------1 L _ J_ __ _J __ 
19-Aug-14 

1~-Aug-14 I I I 
19-Aug-14 

2~ Aug-~ I I I 
0% 

20-Aug~~- -J.-- _ _ -t- __ ~ __ 
~ -~0-Aug:1~ 20-Aug-14 I I I 

0% 1-~~0-A_u_g-~• 2_0_-A_ug-:_1_~ --

1 1 1 --r- -~-~½) --~ -~0-Aug-14* , 21 -Aug-14 
0% 1 21-Aug-14* 21-Aug-14 

- Oo/al 1 21 -Aug-14* I 21-Aug-14 

Data Date: 29-Jul-13 
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NB565C Backfill - UPR-100-N-31 {5,872 BCMs} 

NB506C Backfill - 1 OO-N-22 (866 BCMs) 

NB542C Backfill - 1908-N {1 ,732 BCMs) 

NB539C Backfill - 124-N-9 (0 BCMs) 

NB534C t Backfill - 124-N-1 {597BCMs} 

NB522C Backfill - 100-N-59 (95 BCMs} 

R120N37 Backfill - 120-N-7 {145 BCMs} 

NB5B8C Backfill - 100-N-84:6 {1 2,721 BCM) 

NB5B2C Backfill - 1 00-N-83 {20,659 BCM} 

NB5C1C Backfill - 1 00-N-84:8 (0 BCM) 

NB5B6C I Backfill - 100-N-84:4 (1 4060 BCM) 

NB5C7C ~ - 100-N-104 (612 BCM) 

PROJMS3 100-N Backfill Complete 

Actual Work • • Milestone • • Actual Milestone 

Remaining Work - % Complete 

0% 

0% 

0% 

0% 

0% 

0% 

0% 

0% 

0% 

0% 

0% 

0% 

25-Aug-14 

26-Aug-14 

27-Aug-14* 27-Aug-14 

28-Aug-14* 28-Aug-14 

02-Sep-14* 02-Sep-14 

1 03-Sep-14* 03-Sep-14 

2 18-Sep-14 22-Sep-14 

1 29-Sep-14 29-Sep-14 

1 09-Oct-14 09-Oct-14 

8 29-Oct-14 11-Nov-14 

1 30-Oct-14 30-Oct-14 

0 11-Nov-14 

Data Date: 29-Jul-13 
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Attachment 9 



UMM B/C SCHEDULE 

Activity ID Activity Name 

BC502C41 100-C-7:1 Post C-7 Work Remaining Backfill 0% 66 26-Aug-13* 23-Dec-13 

Revegetatlon 
BC502E22 100-C-7:1 Perfonn Revegetation (30 acres) 0% 6 26-Dec-13* 07-Jan-14 ¢1 

• • • • • • • • • • • - • • -,- • • • • • • • • • • • • • • • • • • • • • • T • • • • • • 

Closeout Sampling & Docs 
82% 47 06-Mar-13 A BC502D131 Prepare Closure Document for 100-C-7:1 West Sidewall / Stockpile Areas 17-Oct-13 ------

BC524G76 RL/Regulator Review Draft A Closure Document for 100-C-7:1 West Sidewall 60% 21 22-May-1 3 A --~--- 03-Sep-13 
BC524G86 RURegulator Sign Rev. 0 Closure Document for 100-C-7:1 West Sidewall 0% 4 08-Oct-13* 14-Oct-13 :D 

600-253 Waste Site (Pit 24) 
Backfill 
BC508C 600-253 (Pit 24) Recontouring 0% 10 26-Dec-13* 14-Jan-14 

Revegetation 
BC508E2 600-253 (Pit 24) Plant Reveg/Sage (40 acres) 0% 4 15-Jan-14 21-Jan-14 D 

c:=::J Current Bar Labels - % Complete • • 1 of 1 





Attachment 10 



300 Area Closure Project Status 
September 6, 2013 

100/300 Area Combined Unit Manager Meeting 

Ongoing Activities 

• 309 Reactor - Core drilling, lower reactor space interference removal, and shoring installation 
ongomg, 
340 Complex: Preparing to restart casing installation with additional radiological controls in place 
( e.g., enhanced wetting methods, confinement ventilation, and sodium di phosphate binder solution. 

• 324 - Continue min-safe operation and preparing for 300-296 retrieval pre-bid meeting with 
potential offerors. 

• Remaining 300 Area Waste Sites - Subcontractor continues to advance remedial designs. 

Demolition & Remediation Preparation Activities 

• 3701D Patrol Building - Completed below-grade demolition and backfill. 
• 323-BA - Completed above-grade demolition, preparing for below-grade demolition. 
• 326 Building - The building is nearing demolition ready, anticipate start of demolition the week of 

August 12th
• 

• Field Remediation - Field work associated with final phase of remediation south of Apple 
suspended to September, remediation design ongoing. 

• 3730- Initiated below-grade demolition, preparing to retrieve Co-60 sources. 
• 3760 - The building is demolition ready; anticipate start of demolition this week. 
• 3790 - Preparing to receive transfer of Central Badging building for demolition. 

60-Day Project Look Ahead 

• Continue preparations for 340 Vault lift and transport to ERDF. 
• Continue 309 PRTR reactor removal preparations. 
• Initiate demolition of the 326 Building. 
• Initiate demolition of 3760. 
• Initiate deactivation of 3790. 
• Begin mobilizing for south Apple waste sites remediation. 
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ESH&QA Mission Completion Project 
August 8, 2013 

Long-Term Stewardship 
• In process of transmitting the Segment 5/400 Area Interim Remedial Action Report to RL and 

EPA for review. 

100-K Shoreline Characterization 
• The field work began 7/8/13 and a total of 20 of 56 locations have been sampled through 8/6/13. 

Document Review Look-Ahead 

Document Regulator Review Start Duration 

Segment 5/400 Area Interim Remedial mid-August 2013 30 days 
Action Report 




