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N-SPRINGS ERA ALTERNATIVES 

Alternative: Freeze Wall 

Capitol Cost: (installed) 

Freeze wall , subcontractor installed 

Testing (including engineering) 

Engineering @ 10% 

Project Management @ 11 % 

SUB-TOTAL: 

Contingency @ 30% 

TOTAL Capital Cost 

0 & M Cost: (annual) 

Operating Labor (2.5 FTE) 
Maintenance (1 .5 FTE) 
Electric Power (8 Million KwH @ $0.035) 

Annual O & M Cost 

Present Worth, Annaul O&M 
10 Yrs@ 10% 

PRESENT WORTH 

NOTE: 

$4,000,000 

$50 ,000 

$400,000 

$440,000 

$4,890,000 

$1 ,467,000 

$6,357,000 

$375,000 
$250,000 
$280,000 

$905,000 

$5,560,000 

$11,917,000 

freezeWALL, Inc., actually quoted a higher cost for installation of pipes. 
In the Alternate 3, Vertical Barrier comparison , only one year of O&M cost 
was included (@ $459,000) . If the Present Worth of the cost would have been 
added, it would have added $2,820,000 to the cost, giving a Total 
Present Worth cost of $9,853 ,400, not $7,492,400. 
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PROJECT NSFRZU: HNFD: N-Springs Freeze Uall - Rough budget estimate for a 
Budget estimate for freeze wall, N-springs 

This estimate is an order of magnitude budget estimate for installation of 
a freeze wall along the river shore at the N-Reactor site. This wall is 
assuned 2,800 LF x 50' deep, the freeze wall being about 25 1 wide when fully 
formed. 411 D vibratory driven steel pipe piles are assumed used in the 
freeze wall system, a 211 D pvc supply pipe being inserted into each of about 
930 holes, 6' o.c. and 15' apart. The holes are connected with a pipe 
manifold system to initially six (6) refrigeration plants for forming the 
freeze wall, then to three (3) refrigeration plants for maintaining the wall 
in its fozen state. Costs for installation of the fr~ze wall system were 
supplied by freezeUall, Inc., Rockaway, NJ . 
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For comparing with other alternatives will use: 

Engineering@ 10¾ 
Project Management@ 11% 

Contingency@ 30¾ 

o & H Cost: 10 years@ 10% d iscount rate -- 6.14457 factor x Annual cost 
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** PROJECT OWNER SUMMARY - WastSite (Rounded to 10 1 s) ** 

TIME 10:25:34 

SUMMARY PAGE 

QUANTITY UOH CONTRACT Engr ProjMngt CONTINGN TOTAL COST UNIT COST NOTES 

Freeze Wall, so• b, 25 1 w 
TOTAL HNFD: N-Springs Freeze Wall 140000.00 SF 

3,996,450 399,640 483,570 1,463,900 6,343,560 

3,996,450 399,640 483,570 1,463,900 6,343,560 45.31 
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PROJECT NSFRZY: HNFD: N-Springs Freeze Yall - Rough budget estimate for a 

Budget estimate for freeze wall, N-springs 
•• PROJECT ~NER SUMMARY - Feature (Rounded to 10's) •• 

Freeze Yall, 50' D, 25' Y 

1-01 Mob, DeMob, & Prepwork 
1-02 Site York 

TOTAL Freeze Yall, 50' D, 25' Y 

TOTAL HNFD: N-Springs Freeze Yall 

QUANT I TY UOM 

140000.00 SF 

CONTRACT 

50,000 
3,946,450 

-----------
3,996,450 

--------- --
3,996,450 

Engr ProjMngt 

5,000 6,050 
394,650 477,520 

--------- ---------
399,640 483,570 ___ .,. __ .,. __ ---------
399,640 483,570 

TIME 10:25:34 

SUMMARY PAGE 2 

CONTINGN TOTAL COST UNIT COST NOTES 

18,310 79,360 
1,445,590 6,264,200 

--- -------- -----------
1,463,900 6,343,560 

----------- -----------
1,463,900 6,343,560 45.31 
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Budget estimate for freeze wall, N·springs 
** PROJECT INDIRECT SUMMARY - UastSite (Rounded to 10's) ** 

Freeze Uall, 50 1 D, 25 1 U 

TOTAL HNFD: N-Springs Freeze Uall 

QUANTITY UOM 

140000.00 SF 

DIRECT 

3,610,920 

3,610,920 

FOOH 

178,640 

178,640 

HOOH 

68 ,480 

68,480 

PROF 

115,040 

115,040 

TIME 09:55:'26 

SUMMARY PAGE 3 

BOND B&O TAX TOTAL COST UNIT COST 

7,770 15,610 3,996,450 

7,770 15,610 3,996,450 28.55 
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Budget estimate for freeze wall, N-springs 
** PROJECT INDIRECT SUMMARY - Feature (Rounded to 10's) ** 

QUANTITY UOM DIRECT FOOH HOOH PROF 

Freeze IJall, 50' D, 25' IJ 

1-01 Mob, DeMob, & Prepwork 37,770 5,670 2, 170 3,650 
1-02 Site York 3,573,150 172,970 66,310 111,390 

- - --- - - - -- - ---- ------ --- --- -- - --- -- -----
TOTAL Freeze IJall, 50' D, 25' IJ 3, 610 , 920 178,640 68,480 115,040 

----- ------ ----- --- -- ----- ---- -- ------- -
TOTAL HNFD: N-Springs Freeze IJall 140000.00 SF 3,610,920 178,640 68,480 115,040 

TIME 09:55:26 

SUMMARY PAGE 4 

BOND 8&0 TAX TOTAL COST UNIT COST 

250 500 50,000 
7,520 15,110 3,946,450 

------- - -------- --------- --
7,770 15,610 3,996,450 

------ -- ----·- · - ---·--- ----
7,770 15,610 3,996,450 28.55 
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AA 50' Deep, General Contractor 
PD Pile Driving Subcontractor 

Subtotal Subcontract ~ork 

Indirect on Subcontracts 
Indirect on Own ~ork 

AA 50' Deep, Gene ral Contractor 
AB No Hark Items 

U.S. Army Corps of Engineers - D.O. 94 - Final 
PROJECT NSFRZ~: HNFD: N-Springs Freeze ~all - Rough budget estimate for a 

Budget estimate for freeze wall, N-springs 
** CONTRACTOR INDIRECT SUMMARY (Rounded to 10's) ** 

DIRECT 

924, 150 

924, 150 

1,141,800 
49,110 

1,190,920 
2,420,000 

FOOH 

92,410 

92,410 

171,270 
7,370 

178,640 
0 

HOOH 

40,660 

40,660 

65,650 
2,820 

68,480 
0 

PROF 

84,580 

84,580 

110,300 
4,740 

115,040 
0 

TIME 10:25:34 

SUMMARY PAGE 3 

BOND B&O TAX TOTAL COST UNIT COST 

0 0 1,141,800 

0 0 1,141,800 

7,450 14,960 1,511,440 
320 640 65,010 

7,770 15,610 1,576,450 
0 0 2,420,000 
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PROJECT NSFRZY: HNFD: N-Springs Freeze Yall - Rough budget estimate for a 
Budget estimate for freeze wall, N- springs 

1. Freeze Yall, 50• D, 25' Y 

1-01. Hob, DeHob, & Prepwork QUANTY UOH CREY ID 

1. Freeze Yall, 50' D, 25' Y 
2,800 LF, 50' deep, Freeze wall, placed using 411 steel pipe piles at 6' 

o.c. and 15' apart creating a 25' wide freeze zone wall. 
1-01. Hob, DeHob, & Prepwork 

1-01 01. Mobilization 
This covers equipment mobiliztion. 

CIV AA <01505 1401 > Hob, Crane, 25-50 Ton, Mech, Trk 
Htd, 100' boom, 100-mi Rad 5.00 EA N/A 

CIV AA <01505 8532 > Hob, Pile Extractor, 40 Ton, 
Line Pull, 100-mi Rad 2 . 00 EA N/A 

CIV AA <01505 8534 > Hob, Pile Leads, 10 11 x3711
, 60' L, 

100-mi Rad 10.00 EA N/A 

CIV AA <01505 8561 > Hob, Pile tta111ner, Vib, 40 Ton 
Max Driving Force, 100-mi Rad 5.00 EA N/A 

CIV AA <01505 8101 > Hob, Air Comp, 100· 250 CFH, 
Quiet, Portable, 100-mi Rad 5.00 EA N/A 

CIV AA <01505 5202 > Hob, Motor Grader, 126- 150 HP, 
Art. Fr, Pwr Shift, 100-mi Rad 1.00 EA N/A 

CIV AA <01505 6115 > Hob, Dozer, Crawler, 176-225 HP 
w/blade, Incl Setup, 100-mi Rad 1.00 EA N/A 

CIV AA <01505 7114 > Hob, Truck, 10,000 -30,000 GVY, 
w/ 8'x 16 1 Flat Bed, 100-mi Rad 5.00 EA N/A 

CIV AA <01505 8516 > Hob, Hise Small Equip, < 2,750# 
Haul w/small flatbed, 100-mi Rad 10 .00 EA N/A 

USR AA< > Mobilization of Field Offices 

TOTAL Mobilizati on 

1· 01 02. Prep York: Survey ing & Allowance 

CIV AA <01330 1142 > Survey Party, 3-Han & Suburban 
Vehicle 

CIV AA <01330 1144 > Su rveying Data & Drafting 

USR AA <01310 > 'Prepwork/Submittals Allowance 

2.00 EA 

10.00 DAY USURB 

40. 00 HR UFLDA 

240 .00 HR 

OUTPUT HHRS 

0.00 
0.00 0 

0.00 
0. 00 0 

0.00 
0.00 0 

0 .00 
0.00 0 

0.00 
0.00 0 

0.00 
0.00 0 

0.00 
0.00 0 

0.00 
0.00 0 

0 .00 
0 .00 0 

0 .00 
0.00 0 

0 

24.00 
0.13 240 

1.25 
1.00 50 

0.00 
0. 00 0 

LABR EQUIP 

0.00 625.00 
0 3, 125 

0.00 375 . 00 
0 750 

0.00 350.00 
0 3,500 

0.00 175.00 
0 875 

0.00 75.00 
0 375 

0.00 475.00 
0 475 

0.00 700.00 
0 700 

0.00 85.00 
0 425 

0.00 75.00 
0 750 

250.00 200.00 
500 400 

- - - - - - - -- ------- - -
500 11,375 

424 . 64 62.13 
4,246 621 

21. 18 0.35 
847 14 

30.00 2.50 
7,200 600 

HAT 

0.00 
0 

0.00 
0 

0.00 
0 

0.00 
0 

0.00 
0 

0.00 
0 

0.00 
0 

0.00 
0 

0.00 
0 

53.90 
108 

------- ----
108 

0.00 
0 

0.00 
0 

1.08 
259 

TIME 09:55:26 

DETAIL PAGE 

OTHER TOTAL COST UNIT COST 

0.00 625.00 
0 3,125 625.00 

0.00 375 . 00 
0 750 375 .00 

0.00 350.00 
0 3,500 350.00 

0.00 175.00 
0 875 175.00 

0.00 75.00 
0 375 75.00 

0.00 475.00 
0 475 475.00 

0.00 700.00 
0 700 700.00 

0.00 85.00 
0 425 85.00 

0. 00 75.00 
0 750 75.00 

0.00 503.90 
0 1,008 503.90 

- ---- -- --- - -- ---- ---- -
0 11,983 

0.00 486. 77 
0 4,868 486.77 

0.00 21.53 
0 861 21.53 

0.00 33.58 
0 8,059 33.58 
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DETAILED ESTIMATE 

PROJECT NSFRZY: HNFD: N·Springs Freeze Yall · Rough budget estimate for a 
Budget estimate for freeze wall, N-springs 

1. Freeze Yall, 50 1 D, 25' Y 

1-01. Mob, DeMob, & Prepwork QUANTY UOM CREY ID OUTPUT MHRS LABR EQUIP 

TOTAL Prep York: Surveying & Allowance 290 12,294 1,235 

1-01 03. DeMobilization 
Assume Demob at 100% of Mob. 

TOTAL DeMobilization 0 0 12,000 

TOTAL Mob, DeMob, & Prepwork 290 12,794 24,610 

TIME 09:55:
0

26 

DETAIL PAGE 2 

MAT OTHER TOTAL COST UNIT COST 

259 0 13,788 

0 0 12,000 

367 0 37,770 
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Eff. Date 03/22/94 
DETAILED ESTIMATE 

PROJECT NSFRZIJ: HNFD: N-Springs Freeze Wall · Rough budget estimate for a 
Budget estimate for freeze wall, N-springs 

1. Freeze IJa l l , 50' D, 25' IJ 

1-02. Site IJork QUANTY UOM CREIJ ID OUTPUT 

1-02. Site IJork 

1-02 01. Site Prep - IJork Platform 
Assume a work platform will need to be prepared . Platform will be 

constructed using a D-7 dozer, G-12 grader, and water truck (6K gal). 
Assume about 15'·20' wide platform, no new fill needed , 5 days to prepare. 
There i s a existing roadway which could be used or widened, but assume 
above work will still be needed. 

L USR AA <02210 1005 > Rough Grade Small Area w/Dozer 
Cat D-7, 215 HP. Allow 5 days 
for dozer to rough grade plat­
form for pile driving and 
grouting work. 

L USR AA <02210 2001 > Grade pl a tform 

USR AA <02223 1001 > Corrpaction/Dust control IJater, 
from river 

TOTAL Site Prep - IJork Platform 

1-02 02. Steel pipe pile installation 

40 . 00 HR COD TH 

6.00 HSY COFGA 

40.00 HR COFIJK 

2800.00 LF 

1.00 

0.25 

1.00 

This covers cost for a 930 EA+ 56 EA+ extra allowance, 411 D x 55 VLF 
steel pipe pile, assume using thick wall pipe, placed by vibratory driver . 
By placing wall close to river, it is assumed the wall will miss the large 
cobble/boulder layer associated with the Hanford formation. For this number 
of piles, 4-5 pile driver units would be needed in order to complete in a 
timely matter (1-2 months). Assune a Pile Driver Subcontractor will be 
used to place pipe piles. 

B USR PD <02316 2001 > 411 D, Non - Filled Pipe Piles 
Steel, thick walled. 56800 VLF CPIDC 30 . 00 
930 ea@ 55 vlf = 51,150 vi f 
add 5% for extras = 2,550 vi f 
add 56@ 55 vlf = 3,080 vl f 
(for monitoring) --- --------

Total: 56,780 vlf 

USE: 56,800 vlf 

B MIL PD <02316 3201 > 411 D, Pipe Pile Point 
Standard, Steel 1030 . 00 EA SI\JIJA 1.00 
930 ea points+ 56 ea (monitor) 
+ 44 ea for extras== 1,030 ea 

TOTAL Steel pi pe pile installation 51150 VLF 

MHRS 

2.00 
80 

8.00 
48 

1. 75 
70 

198 

0 . 27 
15,149 

1.25 
1,288 

16,436 

LABR 

54. 75 
2,190 

219 . 00 
1,314 

49.33 
1,973 

--- ------
5,477 

7.34 
514,766 

39. 15 
49,822 

- - - - - - - --
564,588 

EQUIP 

62.82 
2,513 

111. 25 
668 

67.15 
2,686 

----- --- -
5,866 

3.42 
239,790 

1. 72 
2,190 

---- - - - --
241,979 

MAT 

0.00 
0 

0.00 
0 

0.00 
0 

----- ------
0 

4.58 
321,518 

10.78 
13,718 

---------- -
335,237 

TIME 09:55:26 

DETAIL PAGE 3 

OTHER TOTAL COST UNIT COST 

0.00 
0 

0.00 
0 

0.00 
0 

-- --- --- ---
0 

0.00 
0 

0 . 00 
0 

---- ---- ---
0 

117.57 
4,703 

330.25 
1,982 

116.47 
4,659 

-----------
11,343 

15 . 33 
1,076,074 

51.65 
65,730 

--- ------ - -
1,141,804 

117.57 

330 . 25 

116.47 

4.05 

18.94 

63.82 

22.32 
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PROJECT NSFRZY: HNFO: N-Springs Freeze Yall - Rough budget estimate for a 
Budget estimate for freeze wall, N-springs 

1. Freeze Yall, 50 1 0, 25' Y 

1-02. Site York QUANTY UOH CREY 10 OUTPUT 

1-02 03. Permanent Equipment, 3 plants 
Permanent Equipment costs includes: 

3 plants, data monitoring system, and refrigeration material (Freon/ 
anmonia; oil; Ca Cl2) 

Quote from: freezeYALL, Inc., Bernd Braun, Rockway, NJ (4/22/94) 
TOTAL Permanent Equipment, 3 plants 

1-02 04. Install System w/ Mob 
Install System w/ Mob cost includes: 

Surface piping material, labor & supervision (40% labor & Superv. and 60% 
materials and misc.) 

Quote from: freezeYALL, Inc., Bernd Braun (4/22/94) 
TOTAL Install System w/ Mob 

1-02 05. Form freeze wall 
Form freeze wall cost includes: 

3.6 million KwHrs@ 0.05/KwHr, plus labor, superv1s1on, and equipment 
(using 6 refrigeration plants to form freeze wall, about 3 month period) 

Quote from: freezeYALL, Inc., Bernd Braun (4/22/94) 
TOTAL Form freeze wall 

TOTAL Site York 

TOTAL Freeze Yall, 50' 0, 25' Y 

TOTAL HNFO: N-Springs Freeze Yall 140000 SF 

MHRS LABR EQUIP 

0 0 1,100,000 

0 370,000 0 

0 150,000 20,000 

--- ------ ----- ----
16,634 1,090,065 1,367,846 

--------- --- ---- --
16,924 1,102,859 1,392,456 

------ --- ---------
16,924 1,102,859 1,392,456 

TIME 09:55:26 

DETAIL PAGE 4 

MAT OTHER TOTAL COST UNIT COST 

0 0 1,100,000 

550,000 0 920,000 

50,000 180,000 400,000 

----------- ----------- ----- ------
935,237 180,000 3,573,147 

----------- ------- ---- -----------
935,603 180,000 3,610,918 

-- --------- ----------- ------ -----
935,603 180,000 3,610,918 25.79 
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Budget estimate for freeze wall, N-springs 
** CRE\.J BACKUP** 

TIME 09:55:26 

BACKUP PAGE 

****LABOR**** 
HOURS COST 

****EQUIP**** 
HOURS COST 

TOTAL--------- ------ ------------------------------
SRC ITEM ID DESCRIPTION 

MIL 
MIL 
MIL 
MIL 

COOTH 1 B-eqoprmed + 1 Dozer, Cat D-7H, 
8-LABORER L Laborer (Semi -Skilled) 
8-EQOPRMEDF Eq Oper, Medium 
T10CA013 E BLADE, UNIVERSAL,HYDR,FOR 07 
T15CA013 E DOZER,C\.JLR,D-7H,PS,(ADD BLADE) 

NO. UOM 

215 Hp+Laborer 
1.00 HR 
1.00 HR 
1.00 IIR 
1. 00 HR 

RATE 

PROO 
25.64 
29. 11 
5.72 

57. 10 

100'¼ 
1.00 
1.00 

25 .64 
29. 11 

1.00 
1.00 

CRE\.J HOURS= 

5. 72 
57. 10 

COST 

40 
25.64 
29. 11 
5. 72 

57 .10 
-------------------·----------------------------------------------------------------------------------------------------------- 0 

MIL 
MIL 
MIL 

MIL 
MIL 
MIL 
MIL 
MIL 

MIL 
MIL 
MIL 
MIL 
MIL 
MIL 
MIL 
M II 
MIL 
Mil 
Mil 

TOTAL 

COFGA 
8-LABORER L 
8-EOOPRMEDF 
G15CA003 ~ 

1 B-eqoprmed + 1 Grader, Cat 
Laborer (Semi-Skilled) 
Eq Oper, Medium 
GRADER,MOTOR,CAT12-G, ARTIC 

12g, 135 Hp 
1.00 HR 
1.00 HR 
1. 00 HR 

TOTAL 

COF\.JK 
8-EQOPRLT F 
8-TRKDVRHVL 
8-EQOPRLT L 
P55GR004 E 
T60Kl002 E 

1 B-trkdvrhvl+ 
Eq Oper, Light 

1 Yater \.Jagon,6000 Gal+ 611 Pump 

TOTAL 

Truck Drivers, Heavy 
Eq Oper, Light 
PUMP,IJATER,SUB,6 11

, 1950GPM/40'HD 
TRK,IJTR,OFF-HYY, 6000GAL,CAT621 

0.25 HR 
1. 00 HR 
0.50 HR 
1. 00 HR 
1.00 HR 

CPIDC 5 B-pi ledrvr + 1 SingleAction PileHammr/40TCrane 
A15XX014 E AIR COMPR, 900 CFM, 100 PSI 1.00 HR 
8-EQOPRCRNL Eq Oper, Crane/Shovl 2.00 HR 
B-EQOPROILL Eq Oper, Oilers 1.00 HR 
B-PILEDRVRF Pile Drivers 1.00 HR 
8-PILEDRVRA Pile Drivers 2.00 HR 
8-PILEDRVRL Pile Drivers 2.00 HR 
C80PH004 E CRANE,HYD,TRK MTD,40T IJ/106 1 800 1.00 HR 
P10XX002 E PILE LEADS, 8"X26", 60 1 LENGTII 1.00 HR 
XMIXX020 E Small Tools 0.90 IIR 
P25VU002 E PILE HAMR,SNG, 19500FT-#,ADD COM 1. 00 IIR 
A20XX007 E AIR HOSE, 3 . 011

, 50', HARDROCK 2.00 HR 

PROO 
25.64 
29. 11 
27.81 

PROO 
28. 18 
28.44 
27.68 
5.68 

61.46 

24. 17 
29.37 
26.68 
29.66 
23.33 
29. 16 
51.28 
6 . 26 
1.39 

15.43 
2.06 

PROO 

2.00 

100'¼ 
1.00 
1.00 

2.00 

100'¼ 
0.25 
1.00 
0. 50 

1. 75 

100'¼ 

2.00 
1 .00 
1 . 00 
2.00 
2.00 

54.75 

25.64 
29.11 

54.75 

7.05 
28.44 
13.84 

49.33 

58.74 
26 .68 
29.66 
46.66 
58.32 

2.00 

1.00 

1.00 

1.00 
1.00 

2.00 

1.00 

1.00 
1.00 
0.90 
1.00 
2.00 

62.82 

CRE\.J HOURS= 

27.81 

27.81 

CRE\.J HOURS= 

5.68 
61.46 

67. 15 

CRE\.J HOURS 
24. 17 

51.28 
6 .26 
1.25 

15.43 
4. 12 

= 

117.57 

24 
25.64 
29.11 
27.81 

82.56 

40 
7.05 

28.44 
13.84 
5.68 

61.46 

116.47 

1893 
24. 17 
58.74 
26.68 
29.66 
46.66 
58.32 
51.28 
6 . 26 
1.25 

15.43 
4. 12 

- - - - -- - - - - -- --- --- - --- -- - - -- - - - -- -- - - - - - -- - - - - -- - - - - - - - - --- - - ----- -- - - - - -- -- - - -- - -- -- -- ----- ---- - ---- -- -- - - - - - - - --- - - - --- ------
TOTAL 8.00 220 . 06 6.90 102.51 322.56 

SIWA 1 e-welders + 1 Electrical \.Jelding Machine PROD = 100'¼ CRE\.J HOURS = 1030 
Mil 8-\.JELDERS L Yelders, Struct Steel 1.00 HR 31.22 1.00 31.22 31.22 
MIL B-YELDERS F \.Jelders, Struct Steel 0.25 IIR 31. 72 0.25 7.93 7.93 
MIL XMIXX020 E Small Tools 0.21 HR 1. 39 0.21 0.29 0.29 
MIL 1135XX009 E ELEC DRIVE,YELDER,300 AMP,SKID 1.00 HR 1.43 1.00 1.43 1.43 
- - - - -- ----- - --- - - - - --- - - - ------ ---- -- -- - - --- --- - - - - - -- -- --- - - - - -- - - - - - - - - - - - - - - - - -- - - -- - - -- ---- -- --- --- - - -- --- ---- - -- --------- -

TOTAL 1.25 39.15 1. 21 1 . 72 40.87 

0 3,996,450 28.55 



.Sun 24 Apr 1994 
Eff. Date 03/22/94 

U.S. Army Corps of Engineers - D.O. 94 - Final 
PROJECT NSFRZ\.I: HNFD: N-Springs Freeze Uall - Rough budget estimate for a 

Budget estimate for freeze wall, N·springs 
** CREU BACKUP** 

TIME 09:55:26 

BACKUP PAGE 2 

****LABOR**** 
HOURS COST 

****EQUIP**** 
HOURS COST 

TOTAL------------------ : _____________ ___ __ _______ _ 
SRC ITEM ID DESCRIPTION 

UFLDA Field Draftsman 
FOP* FC·FLDRT L Field Draftsman 
FOP* FC·FLDER F Field Engineer 
Mil* XMIXX020 E Small Tools 

TOTAL 

USURB 3 FC-suryr + 4x4 
FOP* FC·SURYC L Surveyor, Chief 
FOP* FC -SURYR L Surveyor 
MIL • XMIXX020 E Small Tools 

Suburban+ Small 

MIL • T50GM005 E TRK,H\.IY,4X4 SUBURBAN, 8600 GW 

NO. UOH 

1.00 HR 
0.25 HR 
0.25 HR 

Tools 
1. 00 DAY 
2.00 DAY 
1.00 DAY 
0.75 DAY 

RATE 

PROO = 100% 
15.00 1.00 
24. 73 0.25 

1.39 

1.25 

PROO = 100% 
14 7 .68 8.00 
138.48 16.00 
11. 12 
68.01 

15.00 
.6.18 

21 . 18 

147.68 
276.96 

CREU HOURS= 

0.25 0. 35 

0. 25 0. 35 

CRE\.I HOURS 

8.00 11. 12 
6.00 51.01 

COST 

40 
15.00 
6.18 
0.35 

21.53 

80 
147.68 
276.96 

11.12 
51.01 

----- -- --- ------ ----- -- ---- ----- --- ---- ----------- ----- ---------- --- ---- ------ ---- ----- ---- --- --- ----- ---- -------- -- ------ -----
TOTAL 24.00 424 .64 14.00 62.13 486.77 



Sun 24 Apr 1994 
Eff . Date 03/22/94 

SRC LABOR ID DESCRIPTION 

MIL B· EQOPRCRN Equip. Operators, Crane/Shovel 
MIL B-EQOPRLT Equip. Operators, Light 
MIL B·EQOPRMED Equip. Ope rators, Medium 
HIL B-EOOPROIL Equip. Operators, Oilers 
MIL B·LABORER Laborers, (Semi -Skilled) 
HIL B· PILEDRVR Pi le Drivers 
HIL B· TRKDVRHV Truck Drivers, Heavy 
HIL B·UELDERS Ue lders, St ructural Steel 
FOP FC- FLOER Field Engineers 
FOP FC - FLDRT Field Draftsmen 
FOP FC -SURYC Surveyors, Chief 
FOP FC -SURYR Surveyors 

9'.il 3288.1 ~22 

U.S. Army Corps of Engineers - D.O. 94 - Final 
PROJECT NSFRZU: HNFD: N-Springs Freeze Uall - Rough budget estimate for a 

Budget estimate for freeze wall, N-springs 
** LABOR BACKUP** 

****TOTAL**** 
BASE OVERTM TXS/INS FRNG TRVL RATE UOM UPDATE DEFAULT HOURS 

29.37 0. 0¾ 0. 0¾ 0.00 0.00 29.37 HR 03/15/94 21.20 3787 
27.68 0.0¾ 0.0¾ 0.00 0.00 27.68 HR 03/15/94 17.02 30 
28.61 0.0% 0.0¾ 0. 00 0.00 28.61 HR 03/15/94 17. 15 64 
26.68 0.0¾ 0.0¾ 0.00 0. 00 26.68 HR 03/15/94 11.00 1893 
25.64 0.0¾ 0.0¾ 0.00 0.00 25.64 HR 03/15/94 12.86 64 
29.16 0.0¾ 0.0¾ 0.00 0.00 29.16 HR 03/15/94 23.05 9467 
28.44 0.0¾ 0.0¾ 0. 00 0.00 28.44 HR 03/15/94 10.49 40 
31.22 0.0¾ 0.0% 0. 00 0.00 31.22 HR 03/15/94 24.06 1288 
24 . 23 0.0¾ 0.0¾ 0.00 0.00 24.23 HR 05/01/92 24 . 23 10 
15 . 00 0.0¾ 0.0¾ 0. 00 0 .00 15.00 HR 05/01/92 15.00 40 
18 .46 0. 0¾ 0.0¾ 0.00 0.00 18.46 HR 05/01/92 18.46 80 
17 .31 0.0¾ 0. 0¾ 0.00 0.00 17.31 HR 05/01/92 17.31 160 

TIME 09 : 55:26 

BACKUP PAGE 3 



Sun 24 Apr 1994 
Eff. Date 03/22/94 

U.S. Army Corps of Engineers - D.O. 94 - Final 
PROJECT NSFRZU: HNFD: N-Springs freeze Uall - Rough budget estimate for a 

Budget estimate for freeze wall, N-springs 
** EQUIPMENT BACKUP** 

--------------------------------------------------------- · ----------------------------------------------------------** TOTAL 
HOURS SRC EQUIP ID DESCRIPTION DEPR CAPT 

MIL A15XX014 AIR COMPR, 900 CFM, 100 PSI 5.57 2.27 
MIL A20XX007 AIR HOSE, 3", 50',HARDROCK 0.71 0.09 
MIL C80PH004 CRANE,HYD,TRK MTD,40T U/106'BOOM 17.04 8.72 
MIL G15CA003 GRADER,MOTOR,CAT12-G, ARTIC 8.89 4.25 
MIL P10XX002 PILE LEADS, 8"X26", 60' LENGTH 1.58 0.49 
MIL P25VU002 PILE HAMR,SNG, 19500FT-#,ADD COMP 4.90 1.53 
MIL P55GR004 PUMP,UATER,SUB,6", 1950GPM/40'HD 0.95 0.38 
MIL T10CA013 BLADE, UNIVERSAL,HYDR,FOR 07 2.31 0.82 
MIL T15CA013 DOZER,CULR,D-7H,PS,(AOD BLADE) 15. 18 6.00 
MIL T50GM005 TRK,HUY,4X4 SUBURBAN, 8600 GVU 1.80 0.53 
MIL T60Kl002 TRK,UTR,OFF-HUY, 6000GAL,CAT621E 17. 19 8.05 
MIL U35XX009 ELEC DRIVE,UELDER,300 AMP,SKID 0.34 0.09 
MIL XMIXX020 Smal I Tools 0.46 0.17 

FUEL 

7.68 

6.64 
3.65 

2.43 

6.88 
3.22 
9.74 
0.54 
0.13 

FOG EQ REP TR UR TR REP TOTAL UOM 

2. 1 

1. 7 
1.2 
2.0 
0.5 
1.0 
0.0 
2.4 
0.9 
3. 1 
0.2 
0.0 

6.29 
1.26 

15.98 
9. 10 
2. 19 
8.50 
0.84 
2.51 

26.56 
1.82 

17 .48 
0.25 
0.57 

0.19 

1.02 
0.58 

0.21 
5 .12 

0.03 24.17 HR 
2.06 HR 

0.15 51.28 HR 
0.09 27.81 HR 

6.26 HR 
15.43 HR 
5.68 HR 
5.72 HR 

57.10 HR 
0.03 8.50 HR 
0. 77 61.46 HR 

1.43 HR 
1.39 HR 

1893 
3787 
1893 

24 
1893 
1893 

40 
40 
40 
60 
40 

1030 
2010 

. 
TIME 09:55:26 

BACKUP PAGE 4 

**---------------------------------------------



FREEZE WALL O&M COSTS 

1. GENERAL 

freezeW ALL, Inc. submitted Annual O&M costs as follows : 

Operating labor (OL) 
Maintenance (M) 
Electric Power (EP) 
Total: 

$153,000 
$ 66,000 
$240,000 
$459,000 

The OL was basically 1 FI'E, however, in talking with Paul Valcich of WHC, he said that would 
not work at Hanford. Based on current practices with the groundwater pump-n-treat systems, which, 
would be "similar" to the freeze system, Mr. Valcich stated that 2 FfE operators would be required per . 
shift, as well as Supervision. For M, Mr. Valcich also stated that 2 FfE craft personnel would be need, as 
well as Supervision and Safety. 

2. ESTIMATE FREEZE WALL O&M COSTS 

Assumptions: 1 FfE = $150,000, Only day shift operation - no freezing during off shifts. 

OL: 2 FfE operators+ 0.25 FfE Supervision and 0.25 FfE Safety = 2. 5 ITEs 
2.5 FfE X $150,000 = $375,000 

M: 2 FfE craft workers, but only needed 1/2 time, use 1.5 FI'Es 
1.5 FfE x $150,000 = $225,000 + $25,000 (materials/supplies) = $250,000 

EP: $240,000 based on $0.03 Kw/Hr, use $0.035 Kw/Hr= $280,000 

Annual costs: 

OL = $375,000 
M = $250,000 
EP = $280,000 
Total: $905,000 

N-Springs ERA Proposal document used 10 years and a 10% discount rate for comparing alternatives. 
This computes to a 6.14457 factor. 

Therefore, the Present Worth for the freeze wall option would equal: 

$905,000 X 6.14457 = $5,560,835 

USE: PW O&M = $5,560,000 




