
Department of Energy 
Richland Operations Office 

P.O. Box 550 
Richland, Washington 99352 

15-AMRP-0036 DEC 12 2014 

Mr. D. A. Faulk, Program Manager 
Office of Environmental Cleanup 
Hanford Project Office 
U.S. Environmental Protection Agency 
309 Bradley Boulevard, Suite 115 
Richland, Washington 99352 

Dear Mr. Faulk: 

PROPOSED CHANGE REQUEST FOR HANFORD FEDERAL FACILITY AND CONSENT 
ORDER (TRI-PARTY AGREEMENT) MILESTONE M-016-173, "SELECT SLUDGE 
TREATMENT AND PACKAGING TECHNOLOGY AND PROPOSE NEW INTERIM 
SLUDGE TREATMENT AND PACKAGING MILESTONES," DUE MARCH 31, 2015 

This letter forwards a Tri-Party Agreement milestone change request to modify the due date for 
the subject milestone to the U.S . Environmental Protection Agency (EPA) for approval. The 
U.S. Department of Energy Richland Operations Office (RL) has the ability to select a treatment 
and packaging technology for disposal of the K Basins sludge; however, RL cannot commit to 
new sludge treatment and packaging milestones by March 31, 2015, due to funding uncertainties. 
DOE continues to advance the sludge treatment project and has made significant progress over 
the past several years. RL is working on a comprehensive strategy to address the remaining 
sludge milestones, and therefore proposes to change the due date for Milestone M-016-173 to 
September 30, 2015. 

If you have any questions, please contact me, or your staff may contact Mark French of my staff, 
at (509) 373-9863. 

AMRP:RAQ 

cc w/attach: See page 2 

Sincerely, 

.51w.p-.-<,t'ufi5Y?.. 
Ray J. Corey, Assistant Manager 

for the River and Plateau 



Mr. D. A. Faulk 
15-AMRP-0036 

cc w/attach: 
G. Bohnee, NPT 
J. V. Borghese, CHPRC 
R. Buck, Wanapum 
L. J. Cusack, CHPRC 
S. Harris, CTUIR 
J. A. Hedges, Ecology 
S. Hudson, HAB 
R. Jim, YN 
M. W. Johnson, CHPRC 
R. A. Kaldor, MSA 
R. A. Lobos, EPA 
K. Niles, ODOE 
R. E. Piippo, MSA 
D. Rowland, YN 
Administrative Record 
Environmental Portal 
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Change Number Federal Facility Agreement and Consent Order Date 
Change Control Form 

M-16-14-04 11/25/2014 

Originator Phone 

R. J. Corey (509) 376-0108 

Class of Change 

( ] I - Signatories ( X ] 11 - Executive Manager [ ] Ill - Project Manager 

Change Title 

Extend Milestone due date for interim TPA Milestone M-016-173 Select K Basin Sludge Treatment and 
Packaging Technology 

Description/Justification of Change 
The U.S. Department of Energy Richland Operations Office (RL) has the ability to select a treatment and 
packaging technology for disposal of the K Basins sludge. However, RL cannot commit to new sludge 
treatment and packaging milestones by March 31 , 2015, due to funding uncertainties. DOE continues to 
advance the sludge treatment project and has made significant progress over the past several years. RL is 
working on a comprehensive strategy to address the remaining sludge milestones, and therefore proposes 
to change the due date for Milestone M-016-173 to September 30, 2015. 
Descriotion/Justification of Chanoe continued on next oaoe. 

Impact of Change 

This change extends th.e due date for TPA interim Milestone M-016-173 to September 30, 2015. 

Affected Documents 

The Hanford Federal Facility Agreement and Consent Order (HFFACO), as amended, and Hanford Site 
internal planning management, and budget documents. 

Approvals j C./,b c1~ .. Zf ~ Approved __ Disapproved Ray- Corey- ,2 ·12 · i1_ 
DOE Date 

Dennis Faulk __ Approved __ Disapproved 
EPA Date 

N/A _ _ Approved __ Disapproved 
Ecology Date 



Change Form M-16-14-03 
Page 2 of 2 

Description/Justification of Change (continued) 

Modifications are denoted by using strikeout to indicate text deletions and double underline to 
indicate text additions. 

Number Milestone Due Date 

M-016-173 Select K Basin sludge treatment and packaging technology and GJ,lJH2G~ a 
Lead Agenc:i; 
EeA 

propose new interim sludge treatment and packaging milestones. 
Q9L3QL2Q:15 


