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Change Notice Number Date: 
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TPA CHANGE NOTICE FORM 

5/21/2019 

Document Number, Title, and Revision: Date Document Last Issued: 
DOE/RL~2008-46-ADD5, Integrated 100 Area Remedial Investigation Feasibility Study 4/12/2011 
Work Plan Addendum 5 100-NR-1 and 100-NR-2 Operable Units, Rev. 0 

Approved Change Notices Against this Document: 

Originator: Dave Todak Phone: 509-376-6427 

Description of Change: 
The Project Schedule (Figure 5-1) in DOE/RL-2008-46-ADD5 is amended to. add activities for the Draft B Remedial 
Investigation/Feasibility Study (RI/FS) and Proposed Plan (PP) and the anticipated schedule going forward. 

M. W. Cline and N. ·Menard agree that the proposed change 
DOE Lead Regulatory Agency 

modifies an approved workplan/document and will be processed in accordance with the Tri-Party Agreement Action Plan, 

Section 9.0, Documentation and Records, and not Chapter 12.0, Changes to the Agreement. 

Figure 5-1 is replaced with a new figure of an updated Project Schedule that includes activities for the Draft B RI/FS and 
PP and the anticipated schedule going forward. 

Additions are shown using dQu.ble underline. Deletions are shown using strikeout. 

Note: Include affected page number(s): 5-2 

Justification and Impacts of Change: 
As a result of the extensive comment review process on the Draft A RI/FS submittal, a Draft B RI/FS is being prepared. 
RL and Ecology agreed that a change to the 100-N RI/FS Work Plan Addenda schedule is more appropriate to reflect the 
comment review process on the Draft B RI/FS instead of further extensions to the Draft A comment resolution time perioq. 
Additionally, the agencies agreed that Draft B of the RI/FS report would be submitted in two stages (RI and FS) to allow 
more time for review. However, the schedule reflects only a due date for the RI/FS as a whole, because the document will 
be issued as a combined RI/FS report. 
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