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Inter-Agency Management Integration Team (IAMIT) 
Meeting Minutes 

April 18, 2013 

Key Documents/Issues List Review 
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ORP distributed the working key documents list. ORP noted that one comment was received 
from Ecology and has been incorporated in the Sampling and Analysis Plan (SAP) for TX tank 
farm (M-045-21). ORP is working through concurrence to finalize the SAP for submittal to 
Ecology. ORP noted that the retrieval completion certification for SST C-108 has been sent to 
Ecology and will be reflected on the key documents list next month. The retrieval completion 
certification for SST C-109 is in preparation for submittal to Ecology. The retrieval completion 
certifications are associated with milestone M-045-86. ORP stated that a draft change package 
was submitted to Ecology to move the dates out for the one-time tank waste supplemental 
treatment technologies report (M-062-40ZZ). ORP noted that comments were received from 
Ecology on the change package and are being addressed internally. 

ORP stated that the draft change package for the proposed SST integrity target milestone dates 
will be resubmitted to Ecology for review, as discussed during the ORP quarterly TP A/CD 
milestone review that preceded today's IAMIT meeting. 

ORP reported that as part of the RFI/CMS WMA-C discussions, a meeting was held in early May 
2013, and some of the work that DOE-RL is doing for 200-DV-1 and 200-BP-5 was discussed. 
As a result, an integrated schedule will reflect where DOE-RL's decisions fall versus when ORP 
submits the RPI/CMS. The main focus of the discussion is how the RFI/CMS will be written 
since there will be data points that will have to be incorporated at a later date based on the 
decisions that DOE-RL makes. ORP noted that the TPA process allows for a revision of the 
RFI/CMS at a later point to include the data points 

The updated DOE-RL TPA decision document list was provided. The 100-NR-1 and 100-NR-2 
RI/FS reports and proposed plans are on schedule for submittal to Ecology by the end of June 
2013. DOE-RL noted the schedule extension for comment incorporation on the 100-DR and 
100-HR remedial design/remedial action work plans. 

Project Managers List 

MSA stated that the TP A project managers list has been updated and sent to Ecology and EPA. 
Ecology acknowledged receipt of the updated list, and will provide input to be sent back to MSA. 



May 16, 2013 
Ecology Offices, Conference Room 3A/B 

3100 Port of Benton Blvd 
Richland, Washington 

Agenda 

Inter-Agency Management Integration Team Meeting 

Chairperson: Tom Fletcher 

10: 15 a.m. Key Documents/Issues List Review 

10:25 a.m. Adjourn Inter-Agency Management Integration Team Meeting 
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CHPRC TPA Decision Document list by Regulatory Review Date 

ROD Area Document Milestone Due Date 
Regulatory 

Agency 
Review 

100-NR·l, 100-NR-Z RI/FS Reports and Proposed Plan M-015-75 6/30/2013 7/1/2013 -08/14/2013 Ecoloa11 
200-1S-l RFI/CMS a RI/FS Work Plan· Draft 8 M-015-112 Z/28/2014 Eco/nm, 
200-SW·Z RFI/CMS a RI/FS Work Plan· Draft 8 M-015-113 Z/28/2014 Ecofnm, 
200-EA·l TSD - dosure Plans for 207-A South M-037-02 6/30/2014 7/1/2014 · 8/14/ 2014 Ecology 

Retention Basin, 216-A-29 Ditch, 216-A-368 
Crib, 216-A-37-l Crib, and 216-8-63 Trench 

200-BP-5 200-PO-l 200-BP-5 RI Reoort 9/30/2014 10/1/2014 -11/14/14 Ecoloa11 
200-CW-l, 200-CW-3, and ZOO-OA-1 FS/PP M-015-388 10/30/2014 11/1/2014 • 12/15/2014 EPA 

200-DV·l Rl/FS Work Plan M-015-ll0A 3/31/2015 4/1/2015 - 6/1/2015 Ecofnm, 
ZOO-EA-1 RFI/CMS a RI/FS Work Plan M-015-9ZA 6/30/2015 7/1/2015 - 8/31/2015 E,nlnm, 
ZOO-BP-5 ZOO-P0-1 FS/PP M-015-21A 6/30/2015 7/1/2015 -8/15/15 EcoltJffll 
ZOO-PW-1/3/6 CW-5 RD/RAWP M-016-125 9/30/2015 10/1/2015 -11/16/2015 EPA 
ZOO-OV-1 CMS/FS and PP/PCAD M-015-1108 9/30/2015 10/1/2015 • 11/16/2015 Ecoloa11 
200-WA·l and ZOO-BC-1 FS/PP M-015-918 12/31/2015 1/1/2016 - 2/15/2016 EPA 
100-BC·l, 100-BC-Z, 100-BC-5 RI/FS Reports and Proposed Plan M-015-79 12/15/2016 12/16/2016 -01/30/2017 EPA 
200-EA-l and 200-15-1 CMS a FS Report(sl a PCAD(sl/PP(s) M-015-928 12/31/2016 7/1/2016 - 8/15/2016 EcoltJffll 
200-SW·Z RFI/CMS a RI/FS a PCAD/PP M-015-938 12/31/2016 1/1/2017 • 2/14/2017 Ecoloa11 
ZOO-EA-1 200 East CP Inner Area Risk Assessment TBD TBD Dual 
ZOO-EA-1 and 200-15-1 Record of Decision TBD TBD Ecoloa11 
200-WA·l ZOO West CP Inner Area Risk Assessment TBD TBD Dual 
200-WA·l and ZOO-BC-1 Record of Decision TBD TBD EPA 
200-SW-Z Record of Decision TBD TBD. Ecol-
ZOO-DV-1 Record of Decision TBD TBD EcoltJffll 
200-CW·l, ZOO-CW-3, and ZOO-OA-1 Central Plateau Outer Area RI/FS work TBD TBD EPA 

Dian/SAP/BRA 
ZOO-CW-1, ZOO-CW-3, and 200-0A•l RI/FS workplan Eco SAP TBD TBD EPA 

200-CW·l, ZOO-CW-3, and ZOO-OA-1 Record of Decision TBD TBD EPA 

100-BC-l, 100-BC·Z, 100-BC-5 Record of Decision TBD TBD EPA 
100-BC-l, 100-BC-Z, 100-BC-5 Remedial Design/ Remedial Action Work TBD TBD EPA 

Plans 
100-DR·l, 100-DR-Z, 100-HR-l, 100- Record of Decision TBD TBD Ecology 
HR-Z 100-HR-3 
100-DR-l, 100-DR·Z, 100-HR·l, 100- Remedial Design/Remedial Action Work TBD TBD Ecology 
HR-Z 100-HR-3 Plans 
100-FR·l, 100-FR-Z, 100-FR-3, 100-IU· Record of Decision TBD TBD EPA 
Z .100-IU-6 
100-FR•l, 100-FR-Z, 100-FR-3, 100-IU- Remedial Design/ Remedial Action Work TBD TBD EPA 
Z 100-IU-6 Plans 
100-KR·l, 100-KR-Z, 100-KR-4 Record of Decision TBD TBD EPA 
100-KR-l, 100-KR•Z, 100-KR-4 Remedial Design/ Remedial Action Work TBD TBD EPA 

Plans 
100-NR·l 100-NR-Z Record of Decision TBD TBD Dual 
100-NR-l, 100-NR·Z ROD Remedial Design/ Remedial Action TBD TBD Ecology 

Work Plans 
300-FF-Z, 300-FF-5 Record of Decision TBD TBD EPA 
300-FF·Z, 300-FF-5 Remedial Design/ Remedial Action Work TBD TBD EPA 

Plans 
N/A EE/CA Tier 2 Facilltles - ZOO West EPA 

5/16/2013 



CHPRC TPA Decision Document List by ROD Area 

ROD Area Document Milestone Due Date 
Regulatory 

Agency 
Review 

200-15-1 RFI/CMS a RI/FS Work Plan - Draft B M-015-112 2/28/2014 Eco/om, 
200-EA-1 RFI/CMS a RI/FS Work Plan M-015-92A 6/30/2015 7/1/2015 - 8/31/2015 Eco/om, 
200-EA•l TSO - Closure Plans for 207-A South M-037-02 6/30/2014 7/1/2014 - 8/14/2014 Ecology 

Retention Basin, 216-A-29 Ditch, 216-A-368 
Crib, 216-A-37-1 Crib, and 216-8-63 Trench 

200-EA-1 200 East CP Inner Area Risk Assessment TBD TBD Dual 
200-EA-1 and 200-15-1 CMS & FS Reoortlsl a PCADls)/PPls) M-015-928 12/31/2016 7/1/2016 - 8/15/2016 Eco/nm, 
N/A EE/CA Tier 2 Facilities • 200 West EPA 
200-EA-1 and 200-15-1 Record of Decision TBD TBD £co/om, 

200-WA·l 200 West CP Inner Area Risk Assessment TBD TBD Dual 
200-WA·l and 200-BC-1 FS/PP M-015-918 12/31/2015 1/1/2016 - 2/15/2016 EPA 
200-WA-1 and 200-BC-1 Record of Decision TBD TBD EPA 
200-SW-2 RFI/CMS & RI/FS Work Plan • Draft B M-015-113 2/28/2014 EtDlaml 
200-SW-2 RFI/CMS & RI/FS & PCAD/PP M-015-938 12/31/2016 1/1/2017 - 2/14/2017 Eco/om, 
200-SW-2 Record of Decision TBD TBD Eco/om, 
200-PW-1/3/6, CW-5 RD/RAWP M-016-125 9/30/2015 10/1/2015 -11/16/2015 EPA 
200-DV-1 RI/FS Work Plan M-015-llOA 3/31/2015 4/1/2015 -6/1/2015 Eco/0011 
200-DV-1 CMS/FS and PP/PCAD M-015-1108 9/30/2015 10/1/2015 - 11/16/2015 Ecol,,,.., 
200-DV-1 Record of Decision TBD TBD £co/nm, 
200-CW-1, 200-CW-3, and 200-0A-1 FS/PP M-015-388 10/30/2014 11/1/2014 • 12/15/2014 EPA 

200-CW-1, 200-CW-3, and 200-0A-1 Central Plateau Outer Area RI/FS work TBD TBD EPA 
olan/SAP/BRA 

200-CW·l, 200-CW-3, and 200-0A•l RI/FS workplan Eco SAP TBD TBD EPA 

200-CW·l, 200-CW-3, and 200-0A-1 Record of Decision TBD TBD EPA 

200-BP-5, 200-P0-1 200-BP-5 RI Report 9/30/2014 10/1/2014 -11/14/14 Ecology 
200-BP-5, 200-PO·l FS/PP M-015-21A 6/30/2015 7/1/2015 -8/15/15 Ecolaav 
100-BC-1, 100-BC-2, 100-BC-5 RI/FS Reoorts and Prooosed Plan M-015-79 12/15/2016 12/16/2016 -01/30/2017 EPA 
100-BC-1 100-BC-2, 100-BC-5 Record of Decision TBD TBD EPA 
100-BC-1, 100-BC-2, 100-BC-5 Remedial Design/ Remedial Action Work TBD TBD EPA 

Plans 
100-DR· l, 100-DR-2, 100-HR-1, 100- Record of Decision TBD TBD Ecology 
HR-2 100-HR-3 
100-DR-l, 100-DR-2, 100-HR·l, 100· Remedial Design/Remedial Action Work TBD TBD Ecology 
HR-2 100-HR-3 Plans 
100-FR·l, 100-FR-2, 100-FR-3, 100-IU• Record of Decision TBD TBD EPA 
2 100-IU-6 
100-FR·l, 100-FR-2, 100-FR-3, 100-IU- Remedial Design/ Remedial Action Work TBD TBD EPA 
2 100-IU-6 Plans 
100-KR-1, 100-KR-2, 100-KR-4 Record of Decision TBD TBD EPA 
100-KR·l, 100-KR-2, 100-KR-4 Remedial Design/ Remedial Action Work TBD TBD EPA 

Plans 
100-NR-1, 100-NR-2 RI/FS Reoorts and Prooosed Plan M-015-75 6/30/2013 7/1/2013 -08/14/2013 Ecolaav 
100-NR·l, 100-NR-2 Record of Decision TBD TBD Dual 
100-NR-1, 100-NR-2 ROD Remedial Design/ Remedial Action TBD TBD Ecology 

Work Plans 
300-FF-2, 300-FF-5 Record of Decision TBD TBD EPA 
300-FF-2, 300-FF-5 Remedial Design/ Remedial Action Work TBD TBD EPA 

Plans 

5/16/2013 



I 

MIiestone MIiestone Title Document Tie 

Submit for Review and Approval a 
Sampling and Analysis Plan for Soil Sampling and Analysis Plan to Ecology for 

Soil Samples for 241-TX Tank Farm M-045-21 Samples for 241-TX Tank Farm 

Investigation Investigation 

M-045-22- Submit Results of VZ Characterization of 241-

T01 
TX to ECY 

ORP and Ecology will review the reports 
generated in M-045-22-T01, -T02, and -T03 

M-045-22- Submit Results of VZ Characterization of 241-
and determine whether to continue with soil 

T02 U to ECY 
desiccation/contaminant removal testing and 
other interim measures {TPA MS M-045-22). 

Submit SX Soil Desiccation/Contaminate 
M-045-22-

T03 
Removal Tech Results to ECY 

WMA CPA Initial Model Run Data Package 

Submit to Ecology for Review and Approval Supports 
WMA C PA Initial Document 

as an Agreement Primary Document, a Phase M-045-61 
2 RCRA Facility Investigation/Corrective WMA C Characterization Summary 2013 
Measure Study Report for WMA C 

M-045-61 Phase 2 RF I/CMS Report for WMA C 

Submit to Ecology for Review and Approval 
as an Agreement Primary Document, a Phase 

M-045-62 
Phase 2 Corrective Measures Implementation 

2 Corrective Measures Implementation Work Work Plan for WMA C 
Plan forWMA C. 

Submit Retrieval Data Report after WMA C 
M-045-86 Retrieval Data Report for SST C-104, 

SST Retrieval Completion Certifications embedded TPA milestone M-045-86C 

Prior to beginning construction and at least 
M-045-92O Future Barrier Design 3 

one year before construction is to be 
complete, DOE will submit to Ecology a final 
design and monitoring plan for each interim 

M-045-92P Future Barrier Design 4 
barrier. 

M-062- Submit One Time Tank Waste Supplemental Waste Supplemental Treatment Report 
40ZZ Treatment Tech. Report 

Complete final design and submit RCRA Part M-062-31- RCRA Part B Permit Modification--Final 
B Permit Modification Request T01 Design 

1 "TPA Milestone Due Dates" are the direct regulatory drivers for completion of milestones. 

WORKING ORP Key Documents List 
For May 2013 

TPA ORP Anticipated 

MIiestone Dellveryto Regulatory Final 
Review Completion 

Due Date (if Regulators 
Completion Date" appllcable)1 Date2 

Date3 

03/31/13 03/11/13 04/22/13 

09/30/14 

04/30/14 

07/31/14 

TBD 

TBD 

TBD 

12/31/14 TBD 

06/30/15 TBD 

03/21/14 

06/30/15 06/30/15 

06/30/16 06/30/16 

10/31/14 10/31/14 

04/30/16 04/30/16 

DOE-ORP 
Lead 

D. 
Hildebrand 

D. 
Hildebrand 

D. 
Hildebrand 

D. 
Hildebrand 

C.Kemp 

C.Kemp 

C. Kemp 

C. Kemp 

C.Kemp 

C.Kemp 

C. Kemp 

S. Pfaff 

S. Pfaff 

Contractor Ecology Comments/Issues 
Lead Lead 

• Created via Change Package M-45-12-04 on 06/21/12 
S. Eberlein J. Lyon • Submitted to ECYvia ORP letter 13-TF-0013 on 03/11/13 

• ORP received ECY's comments on 04/22/13 at the April PMM . 

S. Eberlein J.Lyon 

S. Eberlein J. Lyon 

S. Eberlein J.Lyon 

S. Eberlein J. Lyon • Feeds input for M-045-61 and all Closure Plans 

S. Eberlein J. Lyon • Feeds input for M-045-61 and all Closure Plans 

S. Eberlein J. Lyon • Feeds input for M-045-61 and all Closure Plans 

S. Eberlein J. Lyon • Reported as To Be Missed in the March 2013 TPA PMM . 
Discussions onaoina at the PM level. 

S. Eberlein J. Lyon • Reported as To Be Missed in the March 2013 TPA PMM. 
Discussions ongoing at the PM level. 

• CD Retrieval Completion Certification for SST C-104 sent to ECY 
on 03/21/13 via ORP Letter 13-TF-0018. 

S. Eberlein J.Lyon • ORP/ECY TPA Change Package M-45-12-04 modified this to a 
due date of 06/30/15 dependent on discussions per M-045-22. 

S. Eberlein J. Lyon • ORP/ECY TPA Change Package M-45-12-04 modified this to a 
due date of 06/30/16 dependent on discussions per M-045-22. 

D. • At the January 2013 TPA PMM meeting, ORP stated DOE and 
C. Burrows 

McDonald 
ECY are currently in discussions to move out the due dates for M-
062-40ZZ and M-062-45ZZ 

D. 
McDonald 

2 
"ORP Delivery to Regulators Dates" are those dates that support future milestones, are submittal dates for permitting activities, or miscellaneous submittals that support ORP actions and represent the dates when ORP submits documents to the regulators. ORP Delivery to Regulators 

Dates may be earlier than TPA Milestone Due Dates if work is completed ahead of schedule. 
3 The "Anticipated Regulatory Review Completion Date" is generated based on TPA Milestone Agreements and TPA Section 9.0 documentation requirements for primary documents. This date will be changed and noted in "Comments/Issues" if extension of review is requested. If the 
document is a secondary document or for information only, the "Anticipated Regulatory Review Completion Date" may be listed as "N/A" for not applicable. 
4 

"Final Completion Date" is entered after the document is reviewed, comments are incorporated, and any disputes are resolved. Any comment resolution issues or disputes will be noted under "Comments/Issues." 
Bold red = DOE submittal within the next 90 days Bold green = document is under initial ECY Regulatory Review Bold black= document under comment/review response or other actions Bold blue = document is completed 

1 
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MIiestone MIiestone Title Document Tie 

M-045-91F- Provide Report of the Liquid Leak Rate 
T01 Assessments 

M-045- Provide Report on the Concrete Dome 
91D-T01 Samples from Tank C-107 Plug 

M-045-91F-
Provide Report of Liner Failures for SSTs 

T02 

M-045-91F- Provide Report on 100-Series SSTs as having 
T04 Leaked in RPP-32681 

M-045- Provide AOR Final Doc. for SSTS on 
M-45-91 Interim Milestones and Target Dates 91G-T03 1,000,000 Gallon Tanks 
for SST Integrity Implementing the Expert 

Provide SST Farms Dome Deflection Surveys Panel 's Recommendations M-045-91E 
Every Two Years 

M-045- Provide AOR Final Doc. for SSTS on 55,000 
91G-T04 Gallon Tanks 

M-045-91F 
Provide Summary Conclusions Report on Leak 
Integrity 

M-045-91G 
Provide Summary Conclusions Report of AOR 
for SSTs 

M-045-918- Provide Ecology report on the Concrete Core 
T01 from TankA-106 or alt 

M-045-91H 
Submit Change Pckg (if necessary) to est. 
Additional Milestones 

M-045-911 
Provide IQRPE Certification of SSTs Structural 
Integrity 

WORKING ORP Key Documents List 
For May 2013 

TPA ORP Anticipated 

MIiestone Dellveryto Regulatory Final 
Review Completion 

Due Date {If Regulators Completion Date4 

appllcable)1 Date2 

Date3 

01/31/13 Missed 

05/31/13 05/31/13 

07/31/13 07/31/13 

07/31/13 07/31/13 

09/31/13 09/31/13 

09/30/13 09/30/13 

10/31/13 10/31/13 

12/31/13 12/31/13 

04/30/14 04/30/14 

09/30/14 09/30/14 

07/31/15 07/31/15 

09/30/18 09/30/18 

DOE-ORP Contractor Ecology Comments/Issues 
Lead Lead Lead 

• Moved to 01/31/13 per M-45-12-01 TPA Chg Pckg . 

• Reported as To Be Missed in October 2012 TPA PMM Mtg . 
J. Johnson R. Gregory J.Lyon • This and other To Be Missed target dates/milestones will be 

incorporated into a TPA Chg Pckg after discussion of milestone 
impacts by ORP and ECY. 

J. Johnson R. Gregory J.Lyon • ORP Letter for Transmittal is in concurrence 

J.Johnson R. Gregory J. Lyon • Reported as To Be Missed in October 2012 TPA PMM Mtg 

J. Johnson R. Gregory J . Lyon • Reported as To Be Missed in October 2012 TPA PMM Mtg 

J . Johnson R. Gregory J . Lyon • Moved to 09/31/13 per M-45-12-01 TPA Chg Pckg. 

J.Johnson R. Gregory J. Lyon 

J. Johnson R. Gregory J. Lyon • Reported as To Be Missed in October 2012 TPA PMM Mtg 

J.Johnson R. Gregory J. Lyon • Reported as To Be Missed in October 2012 TPA PMM Mtg 

J.Johnson R. Gregory J. Lyon • Reported as To Be Missed in October 2012 TPA PMM Mtg 

J. Johnson R. Gregory J. Lyon 

J.Johnson R. Gregory J. Lyon 

J . Johnson R. Gregory J. Lyon 

Bold red = DOE submittal within the next 90 days Bold green = document is under initial ECY Regulatory Review Bold black= document under comment/review response or other actions Bold blue = document is completed 

2 
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I 

Topic Areas Document 

Tier 1 Framework Closure Plan Update 

Tier 2 WMA C Closure Plan 

All Remaining Closure Plans for WMA C 

WMA C Closure Conceptual Design 

Tier 3 Closure Plans for Tanks Already Received 

Tier 3 Closure Plans for Additional Tanks 

PERMIT WMA C Closure Design 

DOCUMENTS 
Supplemental Treatment Technology Notice of Construction 

Submit Part B Permit Application for Selected Supplemental Treatment 
Technology 

Wiped Film Evaporator Notice of Construction 

Submit Wiped Film Evaporator Class 3 Permit Modification or Part B 
Permit Application 

IDF Performance Assessment (ORP/WRPS has support role to 
RL/CHPRC) 

Submit Categorical TOC HIA 

Temporary Waste Transfer Line Management Program Plan {also 
known as Hose-In-Hose Transfer Lines (HIHTL) Management Plan), 
RPP-12711 

OTHER DOCUMENTS Single-Shell Tank System Leak Detection and Monitoring Functions 
and Requirements Document, RPP-9937 

WMA Quarterly Groundwater Reports 

WORKING ORP Key Documents List 
For May 2013 

ORP Anticipated 

Dellveryto Regulatory Final DOE-ORP Review Completion Regulators Completion Date3 Lead 
Date1 

Date2 

09/30/15 C. Kemp 

TBD C. Kemp 

09/30/15 C. Kemp 

TBD C. Kemp 

TBD C. Kemp 

09/30/15 C.Kemp 

TBD C.Kemp 

TBD L. Huffman 

TBD L. Huffman 

TBD L. Huffman 

TBD L. Huffman 

TBD T. Fletcher 

TBD 

TBD J.Vanderpol 

TBD J. Johnson 

Ongoing D. 
Quarterly Hildebrand 

Contractor Regulator Comments/Issues Lead Lead 

• Tier 1, 2, 3 Submittal is associated with M-045-82, due 09/30/2015. This MS 
S. Eberlein J. Lyon was reported as To Be Missed in the March 2013 TPA PMM. Discussions 

ongoing at the PM level. 

S. Eberlein J. Lyon 

S. Eberlein J. Lyon 

S. Eberlein J. Lyon 

S. Eberlein J. Lyon • Due 180-day post EIS 

S. Eberlein J. Lyon • Several Dates in out years 

S. Eberlein J. Lyon • Final dates not yet determined; provides basis for the Tier 2 Closure Plan 

F. Miera J. Lyon 

F. Miera J. Lyon 

F. Miera J. Lyon 

F. Miera J. Lyon 

F. Miera J. Lyon 

F. Miera J. Lyon 

• To be made into a TPA Primary Document with submittal of revision 7 per a 
J. Lyon 

TPA Project Managers Agreement, signed 01/22/2013. 

J. Alzheimer • Discussions are underway for a number of revisions to this document 

• Ecology SST counterparts have been added to this distribution list as of 

J.Lyon 
March 2013 

• ORP continues to provide catch-up reports to Ecology SST counterparts 
(FY12 thru Q1 FY13) 

1 
Note: "ORP Delivery to Regulators Dates" are those dates that support future milestones, are submittal dates for permitting activities, or miscellaneous submittals that support ORP actions and represent the dates when ORP submits documents to the regulators. 

2 Note: The "Anticipated Regulatory Review Completion Date" is generated based on TPA Milestone Agreements and TPA Section 9.0 documentation requirements for primary documents. This date will be changed and noted in "Comments/Issues" if extension of review is requested . If the 
document is a secondary document or for information only, the "Anticipated Regulatory Review Completion Date" may be listed as "N/A" for not applicable. 
3 Note: "Final Completion Date" is entered after the document is reviewed, comments are incorporated, and any disputes are resolved. Any comment resolution issues or disputes will be noted under "Comments/Issues." 

Bold red = DOE submittal within the next 90 days Bold green = document is under initial ECY Regulatory Review Bold black= document under comment/review response or other actions Bold blue = document is completed 

3 


