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Meeting and Summary of Commitments and Agreements 

Unit Manager's Meeting: 100..aggregate Area/100 Area Operable Units 

1. Signing of the July 100 Area Unit Manager's Meeting Minutes - The minutes for July were 
reviewed and approved. 

2. Action Item Update: 

No change. 

3. New Action Items: 

None. 

4. 100 Area Activities: 

• DOE Reorganization: Julie Erickson (DOE) presented the new organizational structure 
(Attachment 4) for the DOE. 

• ERC Reorganization: Greg Eidam (ERC) presented the new organizational structure 
(Attachment 5) for the ERC. 

• RD/RA Discussion: R. Donahoe (ERC) presented a brief overview of the Remedial 
Design/Remedial Action Strategy (Attachment 6). He also presented the lists of sites being 
considered, a top level schedule and discussed the Remedial Action Goals. 

• ROD Strategy: Nancy Werdel (DOE) discussed the ROD Strategy which is being developed by 
DOE to address the remaining I 00 Area sites. It begins by addressing all remaining BC Area 
sites It would include several site visits and meetings with the regulators to reach agreement 
on the disposition of sites. The agreements reached for the BC Area would then be used as a 
basis for the other areas. All remaining sites would be included in a single FFS, issued by mid
July, 1996. 

Kevin Oates (EPA) suggested that the Phase 1/2 Feasibility Study could satisfy the needs for a 
FFS and that a new one for the remaining sites may not be necessary. A letter report, listing the 
sites by categories would probably be sufficient. It should be possible to move directly to a 
Proposed Plan (PP). 

Julie Erickson (DOE) indicated that this was a good suggestion and that if the Regulators would 
formally propose it, DOE would likely act on it. 
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• I 00-BC/DR/HR- l ROD Kevin Oates (EPA) said that he expected to have a draft of the I 00-
BC/HR/DR-1 Operable Unit ROD completed by August 28, 1995 . 

• Cost Actuals for the BC ERA: It was decided to discuss the BC ERA costs (Attachment 7) at 
a separate meeting It was scheduled for 8 :30 am, August 25, 1995, at the EPA Conference 
Room, but was not held . 

• 100-IU-2 and 100-IU-6: EPA and Ecology stated that they have not met and reached an 
agreement as to which agency will take the lead on these two units . 

• River Outfall Pipeline ERA: The Unit Manager's Meeting adjourned prior to discussing the 
status of the Riverpipeline ERA. An informal discussion was held after the regular meeting. 

• Operable Unit Status: The status package is attachment 8. 
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Attchment 3 

100 Area Uni t Manager's Meeti ngs 

Wednesday. August 23. 1995 
Conference Room 1200, 2440 Stevens Place 

1:00 - 1:15 DOE / ERC Reorganization - J. Erickson/G. Eidam 

1:15 - 3:00 RD/RA Action Discussion - R. Day/R. Donahoe 

The Remedial Design/Remedial Action Strategy 
Li st o f Initial Si t es to be Remediated 
Schedule for Accomplishing the Remediation 

3 :00 - 3:15 1 0 0-BC - J . April 

-Cost Actuals on BC-ERA 

3:15 - 3:30 ROD Strategy - N. Werdel 

- Status 

3:30 - 3:45 ERA - T. Brown 

- Status for River Outfall Pipeli nes 

3 : 45 - 4 : 00 100 - IU- 2 and 6 - Di s cu s sion 

Identy an Ecology/EPA Unit Manager for 1 00-IU-2 and 
100-IU-6 Operable Units 
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REMEDIAL ACTION 

Remedial Action 
Project Englneen 

G. R. Eidam mn 
Technical Integration 
R. P. Henckel -

Rl/FS 
R. C. Wilson 

Remedial Design 
R. L. Donahoe 

Administrative Remedial Action 

Support G. E. Van Sickle 

T. L. Lundquist 
Data Analysis 

R. P. Henckel. Actinl! 
Project Controls 

I I I I 
R. Shaukat 
Field Support 

100 BC 100 Area 200 Area 300 Area J. A Ri1rnin 
Procurement 

G. E. Van Sickle J. R. James J. G. Woolard C. R. Johnson R R. Gauthier 
M. AHuWtes 
Quality Assurance 
D. L. Bryant 
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AGENDA 
REMEDIAL DESIGN PRESENTATION 

August 23, 1995 

I. Remedial Design/Remedial Action Strategy 

II. List of Sites 

III. Schedule 

IV. Remedial Action Goals 

At-::a::hnen:: n 



100 AREA SELECTED SITE DESIGN EXTENDED PROJECT TEAM 

•. 

I I I 
EPA RL ECOLOGY 

D. A. Faulk N. A. Werdel W.W. Soper 
N. S. Kimball 
G. I. Goldberg 

I 
ERC 

R. E. Day 
R. L. Donahoe 
A. L. Langstaff 

8-16-95 
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100-BC-l, DR-1, HR-1 Site Descriptions 

Site #/Name/(Alias) Use Physical Description Data Source 

116-B-5 Crib (108-B Crib) Received IO million liters of low-level effluent from Crib divided into 12 cells each cell Demonstation Project 
contaminated maintenance shop and decontamination 8 x 7.4 tl, roof panels, 2 per cell, 
pad in 108-B building, including liquid tritium waste; 4" thick wire mesh surrounding 
disposed effluent to soil. crib. Crib height is 6' 4" lid - 8" 

footing . - 4" vitrified clay feed 
pipe. 

116-B-4 French Drain (105 Received 300,00 liters of effluent, e .g., contaminated Gravel filled pit - 20 x 14 x 10 ft Demonstration Project 
Dummy Decontamination French spent acid from dummy decontamination facility; deep . 4" stainless steel feed pipe, 
Drain) disposed eflluent to soil. perforated on the end. Vent pipe, · 

2" stainless. 

116-C-1 Effluent Disposal Trench Received 700 million liters of high activity effluent Unlined trench, backfilled. 152.4 x Historical 
(107-C Liquid Waste Disposal produced by failed fud elements; disposed effluent to 15.2 x 7.6 m deep (500 x 50 x 25 
Trench) the soil. ft) 

116-B-13 Sludge Trench (107-B Received sludge from 116-B- I I retention basin; sludge Unlined trench, backfilled. 15 .2 x No Analytical Data 
South Sludge Trench) disposed to soil then trench backfilled. ]5.2 X 3 m (49.9 X 49.9X9.811) 

deep 

116-B-14 Sludge Trench (107-B Received sludge from 116-B-11 retention basin; sludge Unlined trench, backfilled. 36.6 x No Analytical Data 
North Sludge Trench) disposal to soil then trench backfilled. 3 x 3 m (120 .1 x 9.8 x 9.8 ft) deep 

116-C-5 Retention Basin (107-C Held cooling water eflluent from B and C Reactors for I 00.6 m (331 ft) diameter x 4.9 m LFI Historical 
Retention Basin) cooling/decay before release to the Columbia River; (16 .1 ft) deep (see F-97) 

large leaks of effluent to soil. 

I 16-B-11 Retention Basin (107-B Held cooling water effluent from B Reactor for F-101 143 .3 X 7.1 X 1.5 m (469.2 X Historical 
Retention Basin) cooling/decay before release to the Columbia River; 229.6 x 4.9 ll) deep 

large leaks of effluent to soil. 

116-D-IA (105-D Fuel Storage Received contaminated water from 105-D fuel storage Trench Unlined 39.6 x 3.1 x 1.8 m LFI, Historical 
Basin Trench #I) basin (20,000 liters). (129.9 X 10 X 5.9 ft) deep 

I 16-D-IB (105-D Fuel Storage Received contaminated water from 105-D fuel storage Trench Unlined 30.5 x 3.1 x 4.6 rn LFI, Historical 
Basin Trench# 2) basin (eight million liters). (100 X 5.9 X 15.09 ft) deep 

116-H-1 Process Effluent Received high activity eftluent produced by ruptured Trench Unlined 58.8 x 33 .5 x 4.6 No Analytical Data 
Disposal Trench (107-H Liquid fuel elements. Received sludge from 116-H-7 retention m (192.9 x 105.9 x 15.09 ft) deep 
Waste Disposal Trench) basin when I 00-H Area was deactivated. Also received 

90 kg of sodium di chromate. 
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100-BC DEMONSTRATION PROJECT 
August - Cost Estimate 

FY 1995 

Budget 

Project Management 115.7 

Excavation Demonstration Plan 38.1 

Prepare Health and Safety Plan 25.0 

Prepare Quality Assurance Project Plan 8.0 

Prepare Waste Control Plan 9.3 

Develop Sampling and Analysis Plan 44.8 

Permits 39.6 

Develop Operating Proceedures 91.0 
Engineering Evaluation/Cost Analysis 33.7 

B-4 Site Specific Engineering 44.4 

B-5 Site Specific Engineering 43.7 

C-1 Site Specific Engineering 77.6 

Phase 1 Field Implementation 251.1 

. Phase 2 Field Implementation 630.1 

1 Phase 3 Field Implementation 1337.1 

Phase 3 116-C-1 Prior Characterization 163.0 

Phase 3 116-C-1 Analytical Support 129.0 

Technical Memorandums 14.0 

Final Test Report 0.0 

83.0 

Total 1995 Pro·ect BCWS $ $3,178.2 

Attachment "l 

FYTD Remaining 

Actuals Budget 

117.8 -2.1 

44.2 -6.1 

30.9 -5.9 

9.4 -1.4 

11.6 -2.3 

111.1 -66.3 

24.8 14.8 

43.4 47.6 

9.4 24.3 

18.4 26.0 

25 .0 18.7 

82.4 -4.8 

374.6 -123 .5 

457.3 172.8 

29.5 1307.6 

42.5 120.5 

12.2 116.8 

14.0 

0.0 

76.5 6.5 

$1,521.0 $1,657.2 
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STATUS PACKAGE 

AUGUST UNIT MANAGERS MEETING 

100-BC, 100-K, 100-D, 100-H, 100-F 

Attachment 8 
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Treatability Studies 

Soil Wa shing Trea t ability Study During this reporting _period , the Soil 
Washing Trea t a bility Stud y Report was s ubmitted to EPA a n d Eco l ogy f o r review. 
Comments wer e r e ceived from t h e agencies on Augus t 4 . A c omme n t r esponse 
meet i ng wi ll be scheduled fo r late August . 

100-HR-3 Pump & Treat Study The 100-HR-3 Pump and Treat operated for 30 days 
this month, with one down day due to a Hanford Site electrical outage . One 
million gallons of groundwater were processed, and 8.23 pounds of cr•6 were 
removed. To date, 4.88 million gallons of groundwater have been processed, 
and 44.32 pounds of cr•6 have been removed. 

118-B-1 Excavation Treatability Study The regulators have reviewed the report 
and have issued a letter stating that they have not comments. The final 
report (Revision 0) will be issued in late August . 

In Situ Phosphate Treatment Bench scale Study A change notice was approved 
for accelerating the FY 1996 In Situ Phosphate Treatment Bench Scale Study 
into FY 1995 . This study will focus on the utility of North Carolina apatite 
and how this mineral can be used to stabilize 90Sr and Crri in situ. 
Procurement has issued the request for proposal and will award the contract in 
August. 

Redox Manipulation A mini dithionite injection test has been conducted in the 
H Area by PNL . The ERC is currently planning for FY 1996 activities. 

BC Demonstration Project 

100-Bc-1 ERA 

Demonstration Project - During the this reporting period excavation at the 
116-B-5 was completed during the first week of July. Mobilization on the 
116-B-4 Site was started during the second week of July. A delay of one week 
was experienced to modify and test the soil bagging hopper . After excavation 
was started efficiencies of 8 minutes per soil bag was achieved . At the end 
of this reporting period the B- 4 Site was excavated to 20 feet. Radiological 
contamination levels ranged from 3000 to 7000 counts per minute from depths of 
3 to 20 feet in depth with highest contamination encountered below the 
perforated effluent pipe at four feet in depth from surrounding grade. No 
hazardous waste was encountered during the course of excavating the site. 
Planning for the C-1 Trench continued. A site specific remediation contract 
was initiated . Award of this contract is anticipated on August 14. 



Prafoctlllut · 010CTM 
P'nljoct- ~ 
Dllta Dllta ZZAUOIS 
PlaC Dlltll JJAUON 

(c) Prlmown, Sp-, Inc. 

UMIN .,. 

01OCT94A 

01OCT94A 

01OCT94A 

01OCT94A 

01OCT94A 

20JAN95A 

l14NOV94A 

6JAN95A 

09JAN95A\12JAN95A 

• 12JAN95A 

16JAN95A--°1MAR95A 

01JAN9SA•••••• I07MAR95A 

19APR95A 

28APR95A 

28APR95A 

01 MAR95A 1 SMA Y95A 

15NOV94A 

16NOV94A 

~ec~tal t1anfor~ Inc. 
f)' U95 Unit !Wlanage"! N!,~l!na 

August 1995 

16MAY95A 

01JUN95A 

15JUN95A 

15JUN95A 

• on 

3 



(c) ,,_._.. Sywtoma, Inc. 

UIIIM ·~& 

150CT94A 

15DEC94A 

16FEB95A 

15DEC94A 

16DEC94A 

Bechtal Hanford Inc. 

fY 1~95 Unit ~anaQe~ M~:!!P.9 
August1995 ~ 

15FEB95A 

15JUN95A 

15JUN95A 

15JUN95A 

15JUN95A 



EPA/ECOLOGY 

-

010CTM 
~ 

22.AUON 
llAUOIS 

(c) ,.,_,,... llyatomo, Inc. 

Ea,!Je. ' . ........... 
.... ~~~ , .. ,r 

01OCT94A 

UMIN 
. ..... 

31JAN95A 

• 31JAN95A 

l1JAN95A 

31JAN95A 

Bechtal ttanford Inc. 
f.Y U9~ µri1t' !'t'lanagers Meeting 

August 1995 .,.,., ' •.• 



9513383 •. 1536 

Distribution 
Unit Manager's Meeting: 100 Aggregate Area/100 Area Operable Units 

August 23, 1995 

020361 

Nancy Werdel ..... . . .. .. . ....... . . . ...... . .... . . . . .......... . ... . .... DOE-RL, RSD (H4-83) 
Mike Thompson ... . ........ . . .. .... . .. .... ......... . .................. DOE-RL, RSD (H4-83) 
Arlene Tortoso . ... .. . . .. ... . .. . . . ....... ..... .... . . . . . .. . .. . . ... . . . . .. DOE-RL, RSD (H4-83 ) 
Paul Pak .... . .. . . . ... .... .... . ....... . . .. ... . ........ . ... .. ..... . .. .. DOE-RL, RSD (H4-83) 
David Olson . ... . ........ ... ..... . ........ .. . . ... . ... . .. . . .... . . ... . .. DOE-RL, RSD (H4-83) 
Nicole Kimball ........ . ..... . ... . ............................ . ..... . . . DOE-RL, RSD (H4-83) 

Steve Balone . . ......... . ... . .................. . ... .. .. ... ............... DOE-HQ (EM-442) 

Dennis Faulk ..... . ............ . ...... . . . ...... .. .... 100 Aggregate Area Manager, EPA (B5-0l) 
Bill Lum, USGS . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . Support to EPA 
Jim Pankanin, PRC . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . Support to EPA 

Phil Staats ... . . . ........ . . . ...... . . . ... .. ... . ... .. 100 Aggregate Area Manager, WDOE (B5-18) 
Chuck Cline ..... . . . .. .. ..... .. . ....... . .. . . ................................ WDOE (Lacey) 

Lynn Albin .. . .. .. .................. .. .... . ........... .. ........ .. Washington Dept. of Health 

G. R. Eidam, BHI .. . ........ . . . ...... . ...... . ......... .. .. . . . .. .... ..... . . . .. . . .. .. (H4-91) 
A. D. Krug, BHI . . .... . ........... . . . . . .......... . ............... ... . .. ..... . .. . .... (H4-91) 
T. L. Lundquist ...... . ... . . . . . . ... . ..... .. ... . . . . . .. . . ..... . ... ...... . . . ....... ... . (H4-91) 
Kay Kimmel ... . ....................... . .... . ... .. .. . .. . .... . .. . . .. . ... .. .... MAC (Bl-42) 
R. Scott Hajner . . . . . . . . .... . .. . . . .... . ........ . .. . . . .......... BHI (H4-79) 
Andrea Hopkins . ... . ...... . .. . . . . ... .... .. ........ . . . . . .. .. . . .................. BHI (H6-07) 
Tom Page (Please route to :) . . . . . . . . . . .. . . ....... . . .. .. ... . .. . .. . .... . .. .. ..... . . PNL (K9-18) 

Cheryl Thornhill .. ... .... PNL (K9-14) Steve Slate . . .. .... . . . . . PNL (K9-14) 
Mark Hanson ... ........ PNL (K9-02) Bill Stillwell ..... . ... . .. PNL (K9-09) 
Roy Gephart ... . ........ PNL (K9-70) Ben Johnson ........... . PNL (K9-70) 

Original Sent to: ADMINISTRATIVE RECORD: 100 AAMS ; Care ofEDMC, WHC (H6-08) 

Please inform Tamen Lundquist (372-9562) of BHI 
of deletions or additions to the distribution list. 


